
Cyfarfod Bwrdd Iechyd a Gofal
Digidol Cymru - Cyhoeddus
Thu 25 May 2023, 10:00 - 14:15

Zoom

Agenda

1. MATERION RHAGARWEINIOL

1.1. Croeso a Chyflwyniadau

I’w Nodi Cadeirydd

1.2. Ymddiheuriadau am Absenoldeb

I’w Nodi Cadeirydd

1.3. Datganiad o Fuddiannau

I’w Nodi Cadeirydd

2. AGENDA GYDSYNIO

2.1. Cofnodion heb eu cadarnhau o Gyfarfod y Bwrdd a gynhaliwyd ar 30 Mai 2023

I’w Cymeradwyo Cadeirydd

 2.1 DHCW SHA Board Meeting Minutes 20230303 V1-en-cy-C.pdf (18 pages)

2.1.1. Materion yn Codi

2.2. Cofnodion Cryno Preifat sydd heb eu cadarnhau o gyfarfod y Bwrdd a gynhaliwyd ar 30
Mai 2023

I’w Cymeradwyo Cadeirydd

 2.2 DHCW SHA PRIVATE Board Meeting Minutes 20230330 V1-en-cy-C.pdf (5 pages)

2.2.1. Materion yn Codi

2.3. Cofnodion Cryno Preifat sydd heb eu cadarnhau o gyfarfod Bwrdd Eithriadol a
gynhaliwyd ar 20 Ebrill 2023

I’w Cymeradwyo Cadeirydd

 2.3 DHCW CAV PRIVATE ABRIDGED Extraorindary Board Meeting Minutes 20230420 Final Draft-en-cy-C.pdf (5 pages)

2.4. Cofnodion Cryno Preifat sydd heb eu cadarnhau o gyfarfod Bwrdd Eithriadol a
gynhaliwyd ar 20 Ebrill 2023

I’w Cymeradwyo Cadeirydd

 2.4 DHCW PRIVATE ABRIDGED Extraordinary Board Meeting Minutes 20230420 Final Draft.pdf (3 pages)

10:00 - 10:05
5 min

10:05 - 10:10
5 min
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2.4.1. Materion yn Codi

2.5. Cofnodion Gweithredu

I’w Nodi Cadeirydd

2.6. Blaengynllun Gwaith

I’w Nodi Ysgrifennydd y Bwrdd

 2.6 Forward Workplan Report.pdf (4 pages)
 2.6i SHA Board Forward Workplan 2023-24.pdf (1 pages)

3. PRIF AGENDA

3.1. Cyflwyniad Gwrando a Dysgu a Rennir – Cynhwysiant Digidol

I’w Drafod Cyfarwyddwr Meddygol Gweithredol

 3.1 Shared Listening & Learning_Medical Examiners Service.pdf (3 pages)
 3.1i TEM - CG - Shared Listening and Learning Medical Examiner Service.pdf (9 pages)

4. I’W ADOLYGU

4.1. Adroddiad y Cadeirydd a'r Is-Gadeirydd

I’w Nodi Cadeirydd

 4.1 Chair and Vice Chair Report May 23v1.pdf (6 pages)

4.2. Adroddiad y Prif Swyddog Gweithredol

I’w Nodi Prif Swyddog Gweithredol

 4.2 CEO Report May 23 V1.pdf (6 pages)

5. EITEMAU STRATEGOL

5.1. Adroddiad Caffael Strategol

I’w Cymeradwyo Cyfarwyddwr Gweithredol Strategaeth

 5.1 REP - SHA Board Strategic Procurement Report May 2023.pdf (11 pages)
 5.1i App1i DHCW Commitment of Expenditure Over Chief Executive Limit; P812 Ext Resources V1.0 (1) - Copy.pdf (9
pages)
 5.1ii App1ii DHCW Commitment of Expenditure Over Chief Executive Limit; P308.02 SIT D0.2.pdf (7 pages)
 5.1iiii App1iii DHCW Commitment of Expenditure Over Chief Executive Limit; P531 DQS.pdf (7 pages)
 5.1iv App1iv DHCW Commitment of Expenditure Over Chief Executive Limit; P835 TTP Telephony D0.1.pdf (7 pages)

5.2. Diweddariad ar y Cynllun Ymgysylltu â Rhanddeiliaid

I’w Nodi Cyfarwyddwr Gweithredol Strategaeth

 5.2 SHA Stakeholder Engagement Plan Upate - May 2023. docx.pdf (13 pages)

5.3. Diweddariad ar yr Adolygiad Gweithlu Strategol

I’w Nodi Cyfarwyddwr y Gweithlu a Datblygu Sefydliadol

10:10 - 10:40
30 min

10:40 - 10:50
10 min

10:50 - 11:55
65 min
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18/05/2023 15:38:47



 5.3. SHA WFPBOARD PAPER SJ TAYLOR FINAL HT F17052023 (004).pdf (6 pages)
 5.3i final WFP ANALYSIS 1922SJT.pdf (11 pages)

5.4. Trosglwyddo’r Rhaglen Digideiddio Gofal Llygaid

I’w Cymeradwyo Cyfarwyddwr Gwasanaethau Digidol Gofal Sylfaenol, Cymunedol ac Iechyd Meddwl.

 5.4 SHA Report - National EyeCare Digitisation Programme - Final.pdf (6 pages)

Egwyl

6. LLYWODRAETHU, RISG, PERFFORMIAD A SICRWYDD

6.1. Adroddiad ar y Gofrestr Risg Gorfforaethol gan gynnwys Adolygiad Blynyddol o
Barodrwydd i Dderbyn Risg a Goddefiant Risg

I’w Cymeradwyo Ysgrifennydd y Bwrdd

 6.1 Risk Management Report.pdf (8 pages)
 6.1ii Appendix B DHCW Corporate Risk Register.pdf (13 pages)

6.2. Adroddiad Fframwaith Sicrwydd y Bwrdd

I’w Cymeradwyo Ysgrifennydd y Bwrdd

 6.2 Board Assurance Framework Report.pdf (5 pages)
 6.2i Appendix A REP-BAF Dashboard Master Copy Reviewed 2023.pdf (10 pages)

6.3. Adroddiad Perfformiad Sefydliadol Integredig

I’w Drafod Cyfarwyddwr Gweithredol Strategaeth

 6.3 REP-DHCW IOPR Cover Sheet Mar-Apr 2023 FINAL.pdf (6 pages)
 6.3i REP-DHCW SHA Board Report 2304-APRIL2023.pdf (41 pages)

6.4. Adroddiad Cyllid

I’w Nodi Cyfarwyddwr Gweithredol Cyllid

Llythyr gan Swyddog Atebol y Cynllun Tymor Canolig Integredig

 6.4 TEM-DHCW - Finance Report - April 23 Final F-03.pdf (8 pages)
 6.4i Appendix A - DHCW Accountable Officer letter IMTP Intent 2023 February.pdf (6 pages)
 6.4ii Appendix B - Judith Paget Response to DHCW Accountable Officer Letter.pdf (2 pages)
 6.4iii PRES-DHCW SHA Board Finance Briefing Report April 2022 Final F-03.pdf (13 pages)

6.5. Adroddiad Crynhoi Cynnydd Pwyllgor Archwilio a Sicrwydd

I’w Nodi Cadeirydd y Pwyllgor

 6.5 A&A Highlight report 25052023.pdf (5 pages)

6.6. Adroddiad Ar y Prif Bwyntiau y Pwyllgor Llywodraethu a Diogelwch Digidol

I’w Nodi Cadeirydd y Pwyllgor

 6.6 DG&S Chair’s Report for Board 11 May 2023.pdf (4 pages)

6.7. Adroddiad Crynhoi Cynnydd Rhwydwaith Digidol Aelodau Annibynnol

I’w Nodi Cadeirydd Rhwydwaith

 6.7 IM Digital Network Highlight report.pdf (4 pages)

6.8. Adroddiad ar Brif Bwyntiau’r Fforwm Partneriaeth Lleol

11:55 - 13:55
120 min

Tolley,Laura
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I'w Nodi Cadeirydd Grŵp Ymgynghorol

 6.8 LPF Highlight report.pdf (4 pages)

7. MATERION I GLOI

7.1. Unrhyw Faterion Brys Eraill

I’w Drafod Cadeirydd

7.2. Dyddiad y Cyfarfod Nesaf

I’w Nodi Cadeirydd

Dydd Iau 27 Gorfennaf 2023

13:55 - 14:10
15 min

Tolley,Laura
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10:30 i 14:50 30 Mawrth 2023

Aelodau’n Bresennol Llythrennau 
Cyntaf

Teitl Sefydliad

Simon Jones SJ Cadeirydd y Bwrdd Iechyd a Gofal 
Digidol Cymru

Ruth Glazzard RG Is-gadeirydd y Bwrdd Iechyd a Gofal 
Digidol Cymru

Ifan Evans IE Cyfarwyddwr Gweithredol Strategaeth Iechyd a Gofal 
Digidol Cymru

Andrew Fletcher AF Aelod Cyswllt o’r Bwrdd – Undeb Llafur Iechyd a Gofal 
Digidol Cymru 

Rowan Gardner RoG Aelod Annibynnol Iechyd a Gofal 
Digidol Cymru

Rhidian Hurle RH Cyfarwyddwr Meddygol Gweithredol Iechyd a Gofal 
Digidol Cymru

Sam Lloyd SL Cyfarwyddwr Gweithredol Gweithrediadau Iechyd a Gofal 
Digidol Cymru

Claire Osmundsen-
Little

COL Dirprwy Brif Weithredwr / Cyfarwyddwr 
Gweithredol Cyllid

Iechyd a Gofal 
Digidol Cymru

Alistair Klaas Neill AKN Aelod Annibynnol Iechyd a Gofal 
Digidol Cymru

David Selway DS Aelod Annibynnol Iechyd a Gofal 
Digidol Cymru

Helen Thomas HT Prif Swyddog Gweithredol Iechyd a Gofal 
Digidol Cymru

Cofnodion cyfarfod Bwrdd Awdurdod Iechyd Arbennig Iechyd a Gofal Digidol Cymru a 
gynhaliwyd ddydd Iau 30 Mawrth 2023 fel cyfarfod rhithwir a ddarlledwyd yn fyw drwy 

Zoom.

Cyfarfod Bwrdd Awdurdod Iechyd Arbennig Iechyd a Gofal 
Digidol Cymru – CYHOEDDUS – Cofnodion heb eu cadarnhau
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Marian Wyn Jones MWJ Aelod Annibynnol Iechyd a Gofal 
Digidol Cymru

Yn bresennol Llythrennau 
Cyntaf

Teitl Sefydliad

Nathan Couch NC Arweinydd Archwilio Perfformiad Archwilio Cymru

Chris Darling CD Ysgrifennydd y Bwrdd Iechyd a Gofal 
Digidol Cymru

Darren Griffiths (ar 
gyfer eitem 5.1 yn 
unig)

DG Rheolwr Archwilio Archwilio Cymru

Sam Hall SH Cyfarwyddwr Gwasanaethau Digidol Gofal 
Sylfaenol, Cymunedol ac Iechyd Meddwl.

Iechyd a Gofal 
Digidol Cymru

Nerys Hurford NH Cyfieithydd Gwasanaethau 
Cyfieithu Nerys 
Hurford 

Sarah-Jane Taylor SJT Cyfarwyddwr Pobl a Datblygu Sefydliadol Iechyd a Gofal 
Digidol Cymru

Laura Tolley LT Rheolwr Llywodraethu Corfforaethol 
(Ysgrifenyddiaeth) 

Iechyd a Gofal 
Digidol Cymru

Ymddiheuriadau Teitl Sefydliad

Ni chafwyd unrhyw ymddiheuriadau am absenoldeb.

Acronymau

DHCW Iechyd a Gofal Digidol Cymru SHA Awdurdod Iechyd Arbennig

CEO Prif Swyddog Gweithredol DPIF Cronfa Buddsoddi Blaenoriaethau 
Digidol

POD Pobl a Datblygu Sefydliadol IMTP Cynllun Tymor Canolig Integredig 

IOPR Adroddiad Perfformiad Sefydliadol 
Integredig

PCGC Partneriaeth Cydwasanaethau GIG 
Cymru 

BIPBC Bwrdd Iechyd Prifysgol Betsi Cadwaladr TGCh Gwybodaeth, Cyfathrebu, Technoleg
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Rhif yr 
Eitem

Manylion yr Eitem Canlyniad Cam 
gweithredu

MATERION RHAGARWEINIOL

1.1 Croeso ac Ymddiheuriadau

Croesawodd y Cadeirydd bawb yn ddwyieithog i gyfarfod Bwrdd 
Awdurdod Iechyd Arbennig (SHA) Iechyd a Gofal Digidol Cymru 
(DHCW). 

Cadarnhaodd y Cadeirydd fod y cyfarfod yn cael ei ddarlledu'n fyw 
drwy Zoom. Yn ogystal, byddai'r recordiad ar gael drwy wefan 
Iechyd a Gofal Digidol Cymru ar gyfer unrhyw un nad oedd yn gallu 
cael mynediad i'r cyfarfod yn fyw.  Roedd platfform Zoom yn cael 
ei ddefnyddio er mwyn caniatáu i aelodau fod yn weladwy trwy 
gydol y cyfarfod ac i gyfieithu ar y pryd ddigwydd, gan ganiatáu i 
aelodau gymryd rhan yn y cyfarfod yn Gymraeg neu Saesneg.  

Darparodd y Cadeirydd hysbysiadau cadw tŷ ynghylch agweddau 
technegol ffrydio byw'r cyfarfod, y seibiannau arfaethedig, a'r 
defnydd o'r agenda caniatâd ar gyfer eitemau 2.1 i 2.14.

Dywedodd y Cadeirydd fod y Bwrdd newydd ddod â chyfarfod 
preifat byr i ben a gynhaliwyd yn breifat oherwydd sensitifrwydd 
masnachol ynghylch y Rhaglen LINC, ni wnaethpwyd unrhyw 
benderfyniadau yn ystod y cyfarfod preifat hwn.

Nodwyd Dim i’w nodi

1.2 Ymddiheuriadau am Absenoldeb

Ni chafwyd unrhyw ymddiheuriadau am absenoldeb  

Nodwyd Dim i’w nodi

1.3 Datganiadau o Fuddiannau

Nid oedd unrhyw ddatganiadau o fuddiannau.

Nodwyd Dim i’w nodi

AGENDA CYDSYNIO — I'W CHYMERADWYO A'I NODI 

2.1 Cofnodion y Cyfarfod a Gynhaliwyd 26 Ionawr 2023 sydd heb eu 
Cadarnhau

Penderfynodd y Bwrdd:

GYMERADWYO cofnodion cyfarfod y Bwrdd a gynhaliwyd ar 26 
Ionawr 2023, yn amodol ar un mân ddiwygiad y gofynnwyd 
amdano.

Cymeradw
ywyd

Dim i’w nodi

2.2 Cofnodion Cryno Preifat Heb eu Cadarnhau o Gyfarfod Bwrdd 26 
Ionawr 2023

Penderfynodd y Bwrdd:

GYMERADWYO cofnodion cryno preifat sydd heb eu cadarnhau o 
gyfarfod bwrdd 26 Ionawr 2023.

Cymeradw
ywyd

Dim i’w nodi
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2.3 Log Gweithredu

Penderfynodd y Bwrdd:

NODI’R Cofnodion Gweithredu.

Nodwyd Dim i’w nodi

2.4 Blaengynllun Gwaith

Penderfynodd y Bwrdd:

NODI cynnwys y Blaengynllun.

Nodwyd Dim i’w nodi

2.5 Cylch Busnes y Bwrdd 2023-24

Penderfynodd y Bwrdd:

GYMERADWYO Cylch Busnes y Bwrdd 2023-24.

Cymeradw
ywyd

Dim i’w nodi

2.6 Adroddiadau Blynyddol y Pwyllgor a'r Grŵp Ymgynghorol

Penderfynodd y Bwrdd:

GYMERADWYO adroddiadau Blynyddol y Pwyllgor a'r Grŵp 
Ymgynghorol

Cymeradw
ywyd

Dim i’w nodi

2.7 Hunanasesiad Effeithiolrwydd y Bwrdd a’r Pwyllgor

Penderfynodd y Bwrdd:

NODI Hunanasesiad Effeithiolrwydd y Bwrdd a’r Pwyllgor

Nodwyd    Dim i’w nodi

2.8 Adolygiad Blynyddol o Reolau Sefydlog a’r Adroddiad 
Cydymffurfiaeth

Penderfynodd y Bwrdd:

GYMERADWYO Adolygiad Blynyddol o Reolau Sefydlog a’r 
Adroddiad Cydymffurfiaeth.

Cymeradw
ywyd

Dim i’w nodi

2.9 Adolygiad o’r Fframwaith Sicrwydd Llywodraethu

Penderfynodd y Bwrdd:

GYMERADWYO Adolygiad o’r Fframwaith Sicrwydd Llywodraethu

Cymeradw
ywyd

Dim i’w nodi

2.10 Asesiad Blynyddol y Safonau Iechyd a Gofal

Penderfynodd y Bwrdd:

GYMERADWYO Asesiad Blynyddol y Safonau Iechyd a Gofal

Cymeradw
ywyd

Dim i’w nodi

2.11 Adroddiad Blynyddol Cynllunio at Argyfyngau

Penderfynodd y Bwrdd:

GYMERADWYO’r Adroddiad Blynyddol Cynllunio Argyfwng.

Cymeradw
ywyd

Dim i’w nodi

2.12 Adroddiad Polisi

Penderfynodd y Bwrdd:

Cymeradw
ywyd

Dim i’w nodi
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GYMERADWYO'r Adroddiad Polisi.

2.13 Deddf Llesiant Cenedlaethau'r Dyfodol

Penderfynodd y Bwrdd:

NODI diweddariad Deddf Llesiant Cenedlaethau'r Dyfodol.

Nodwyd Dim i’w nodi

2.14 Adroddiad Blynyddol Bwlch Cyflog rhwng y Rhywiau

Penderfynodd y Bwrdd:

GYMERADWYO Adroddiad Blynyddol y Bwlch Cyflog rhwng y 
Rhywiau.

Cymeradwy
wyd

Dim i’w nodi

PRIF AGENDA

RHAN 3 - I’W HADOLYGU

3.1 Adroddiad y Cadeirydd

Amlinellodd y Cadeirydd yr uchafbwyntiau canlynol o’r 
adroddiad:

• Trefniadau Llywodraethu Rhaglen 
Dywedodd y Cadeirydd wrth y Bwrdd y byddai adroddiad 
terfynol yr Adolygiad Annibynnol ynghylch Trefniadau 
Llywodraethu Rhaglenni’n cael ei rannu'n fuan a byddai’r 
eitem hon yn cael ei chynnwys ar yr agenda yng nghyfarfod 
Bwrdd yr Awdurdod Iechyd Arbennig ym mis Mai. 

• Diwrnod Cwrdd i Ffwrdd y Gweinidog
Dywedodd y Cadeirydd ei fod wedi mynychu diwrnod cwrdd i 
ffwrdd gyda’r Gweinidog dros Iechyd a Gofal Cymdeithasol a 
Chadeiryddion eraill GIG Cymru ar 16 Mawrth 2023 a 
thrafododd rôl Iechyd a Gofal Digidol Cymru, themâu digidol 
a blaenoriaethau ariannu. Dywedodd y Cadeirydd hefyd y bu 
trafodaethau hefyd ynghylch yr heriau a wynebir ar draws 
GIG Cymru gan gynnwys amlygu’r heriau ariannol sylweddol 
a'r bygythiad parhaus o seiberddiogelwch. Rhannodd y 
Cadeirydd fod yna farn gyffredin am ryngweithredu Unwaith i 
Gymru a chydnabyddiaeth y gellir cyflawni trawsnewid 
sylweddol trwy ddigidol tra'n cydnabod yr adnoddau sydd eu 
hangen i wneud hyn. 

Gofynnodd y Cadeirydd am gymeradwyaeth gan y Bwrdd ar gyfer 
Camau Gweithredu’r Cadeiryddion a gymerwyd ers cyfarfod 
diwethaf y Bwrdd a oedd ar gyfer Contract Cymru Gyfan 
Partneriaeth Cydwasnaethau GIG Cymru ar gyfer Newidiadau i 
Gontract Cyfleustodau. 

Dywedodd y Cadeirydd hefyd y byddai adroddiadau yn y dyfodol yn 
cynnwys uchafbwyntiau gan yr Is-Gadeirydd.

Derbyniwyd 
a 
Chymeradw
ywyd

Dim i’w nodi
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Penderfynodd y Bwrdd:

DDERBYN cynnwys adroddiad y Cadeirydd a CHYMERADWYO Cam 
Gweithredu'r Cadeirydd. 

3.2 Adroddiad y Prif Swyddog Gweithredol

Darparodd Helen Thomas (HT), Prif Swyddog Gweithredol yr 
uchafbwyntiau canlynol o’r adroddiad: 

• Rhaglen Ddigidol Gofal Llygaid - dywedodd HT fod sgyrsiau 
parhaus wedi’u cynnal ag arweinwyr polisi Llywodraeth 
Cymru a Bwrdd Iechyd Prifysgol Caerdydd a’r Fro a 
chynigiwyd y byddai’r rhaglen yn trosglwyddo i Iechyd a Gofal 
Digidol Cymru ar 1 Mehefin 2024. Byddai cynllun pontio 
rhaglen yn cael ei roi ar waith, a byddai diweddariad yn cael 
ei gyflwyno i gyfarfod Bwrdd y Bwrdd Iechyd Arbennig ym 
mis Mai 2023. 

• Cyfarfod Tîm Rheoli'r Prif Weithredwyr a Gweithdy Strategol 
Teleiechyd, Digwyddiad TEC Cymru – esboniodd HT ar y ddau 
achlysur y bu trafodaethau cynhyrchiol ynghylch rhith-
wardiau gyda Tec Cymru yn bwrw ymlaen â'r gwaith hwn.

• Pwyllgor Cydraddoldeb a Chyfiawnder Cymdeithasol. 
Dywedodd HT wrth y Bwrdd fod Ifan Evans, Cyfarwyddwr 
Gweithredol Strategaeth, Rhidian Hurle, Cyfarwyddwr 
Meddygol Gweithredol a Darren Lloyd, Cyfarwyddwr Cyswllt 
Llywodraethu Gwybodaeth a Diogelwch Cleifion wedi 
mynychu ymchwiliad undydd Pwyllgor Cydraddoldeb a 
Chyfiawnder Cymdeithasol y Senedd ar gyfiawnder data a’r 
defnydd o ddata personol yn GIG Cymru ar 27 Mawrth 2023 
lle cafwyd trafodaeth dda am sut mae data’n cael ei 
ddefnyddio ar hyn o bryd, effaith y symudiad cyflym tuag at 
dechnoleg ddigidol yn GIG Cymru, cadw data personol yn 
ddiogel a chynlluniau ar gyfer y dyfodol ar gyfer defnyddio 
data cleifion i wella’r ddarpariaeth ac ansawdd 
gwasanaethau gofal iechyd.  

Penderfynodd y Bwrdd:

DDERBYN a THRAFOD cynnwys adroddiad y Prif Weithredwr.

Derbyniwyd 
a 
Thrafodwyd

Dim i’w nodi

RHAN 4 – EITEMAU STRATEGOL

4.1 Cynllun Tymor Canolig Integredig 2023-26

Cyflwynodd Ifan Evans (IE), Cyfarwyddwr Gweithredol Strategaeth 
yr adroddiad a chadarnhaodd fod Cynllun Tymor Canolig 
Integredig 2023-26 yn cael ei gyflwyno i’w gymeradwyo cyn ei 

Cymeradw
ywyd 

Dim i’w nodi
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gyflwyno i Lywodraeth Cymru. Dywedodd IE ei bod yn bleser 
cyflwyno’r adroddiad i’r Bwrdd ei gymeradwyo ac eglurodd y 
canlynol:

• Cynhaliwyd nifer o weithdai dros y misoedd diwethaf lle 
cyfrannodd dros 100 o bobl, gan gynnwys staff, aelodau'r 
Bwrdd a rhanddeiliaid at ddatblygu'r Cynllun Tymor 
Canolig Integredig;

• Sicrhaodd y gweithdai a’r ymgysylltu fod pawb yn cymryd 
perchnogaeth o’r cynllun;

• Roedd y Cynllun Tymor Canolig Integredig yn sylweddol 
fyrrach na'r blynyddoedd blaenorol;

• Pwyslais y Cynllun Tymor Canolig Integredig oedd gwaith 
newid, gwaith trawsnewid a'r gwaith ychwanegol y mae 
Iechyd a Gofal Digidol Cymru yn ei wneud a phrif raglenni 
Iechyd a Gofal Digidol Cymru;

• Roedd gwasanaethau busnes fel arfer yn greiddiol i Iechyd 
a Gofal Digidol Cymru fel sefydliad, roedd y rhain wedi'u 
cynnwys yn y cynllun ond nid oeddent mor amlwg â 
meysydd eraill, roedd hyn yn fwriadol gan fod pwyslais yn 
cael ei roi ar gyflawniadau allweddol a oedd yn bwysig i 
Iechyd a Gofal Digidol Cymru;

• Roedd ymgysylltu strategol yn heriol iawn ar draws y GIG a 
gofal cymdeithasol yn gyffredinol;

• Roedd yr arena ddigidol yn newid yn gyflym a dyna pam 
roedd Iechyd a Gofal Digidol Cymru yn glir ynghylch yr hyn 
y mae'n ei wneud i helpu ei randdeiliaid i ddeall rôl Iechyd 
a Gofal Digidol Cymru;

• Roedd Iechyd a Gofal Digidol Cymru yn agored ac yn 
dryloyw iawn o ran heriau o fewn y Cynllun Tymor Canolig 
Integredig;

• Byddai’r Cynllun Tymor Canolig Integredig yn cael ei 
gyflwyno i Lywodraeth Cymru i’w gymeradwyo ar 31 
Mawrth 2023.

Dywedodd Ruth Glazzard (RG), Is-Gadeirydd fod llawer yn y 
Cynllun Tymor Canolig Integredig i Iechyd a Gofal Digidol Cymru 
ei gyflawni. Er y cydnabyddir y byddai'n heriol cyflawni, byddai 
angen i'r Bwrdd herio'r ddarpariaeth yn barhaus dros y misoedd 
nesaf.

Penderfynodd y Bwrdd:

GYMERADWYO’r Cynllun Tymor Canolig Integredig 2023-26
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4.2 Adroddiad Cyllid

Cyflwynodd Claire Osmundsen-Little (COL), Cyfarwyddwr 
Gweithredol Cyllid yr adroddiad perfformiad ariannol hyd at 
Chwefror 28ain. Amlygwyd y canlynol:

• Roedd Iechyd a Gofal Digidol Cymru yn rhagweld 
cyflawni'r holl dargedau ar gyfer diwedd y flwyddyn;

• Cytunwyd ar ddyfarniad cyflog gan Lywodraeth Cymru a 
gweithredwyd arno ym mis Mawrth;

• Rhannwyd trosolwg o'r gyfradd rhedeg refeniw; 

• Amlygwyd perfformiad Refeniw Craidd gyda pheth 
pwysau yn y Cyfarwyddiaethau Clinigol, Cyllid a Busnes a 
Sicrwydd a TGCh;

• Roedd targed arbedion i'w gyflawni a rhannwyd trosolwg 
o'r targedau arbedion a ragamcanwyd;

• Roedd gwariant COVID-19 ar £8.7m hyd yma, a rhannwyd 
hyn yn Profi, Olrhain, Diogelu a Brechlynnau. Rhagwelwyd 
y byddai £9.1m yn cael ei wario;

• Roedd Iechyd a Gofal Digidol Cymru wedi cofnodi 
gwariant refeniw o £24.5m yn erbyn cynlluniau Y Gronfa 
Buddsoddi mewn Blaenoriaethau Digidol hyd yma, gyda 
chynllun i wario £31.4m erbyn diwedd y flwyddyn;

• Cofnododd Iechyd a Gofal Digidol Cymru £6.2 o wariant 
cyfalaf hyd yn hyn, gyda £1.2m i'w wario o hyd, roedd 
disgwyl i hyn gael ei gyflawni;

• Rhannwyd amserlen drafft y Cyfrifon Archwilio;

• Byddai Safon Archwilio ISA315 newydd yn cael ei 
defnyddio i gefnogi'r adolygiad o'r cyfrifon;

• Roedd pwysau cost sylweddol ar y GIG, byddai codiadau 
dyraniadau yn 1.5% ar gyfer 2023/24, 0.75% ar gyfer 
2024/5 a 2% ar gyfer 2025/26;

• Rhannwyd pwysau anochel a buddsoddiadau 
angenrheidiol;

• Roedd y sefyllfa bresennol yn rhagweld targed adennill 
net o £1.9m yn 2023/24 cyn rhoi unrhyw gamau lliniaru 
ychwanegol ar waith;

• Amlygwyd risgiau a chyfleoedd fel, Chwyddiant Digidol, 
Cynnydd mewn Costau Ynni Cytundebol ac Adennill TAW 
gan Microsoft;

• Byddai Iechyd a Gofal Digidol Cymru yn symud canolfan 
ddata yn 2023-24 a byddai hyn yn cael ei gwmpasu gan Y 
Gronfa Buddsoddi mewn Blaenoriaethau Digidol a chyllid 

Derbyniwyd 
a 
Thrafodwyd

Dim i’w nodi
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Cyfalaf;

• Roedd Llywodraeth Cymru wedi cytuno i ariannu costau 
cyfalaf a refeniw y Cynllun Cydnerthedd Seiber ar gyfer 
2023-24. Nid oedd cyllid yn rheolaidd, ond roedd hwn yn 
gam cadarnhaol ymlaen.

Yn dilyn y cyflwyniad, gwnaed y sylwadau isod:

• Roedd chwyddiant digidol yn aml-gymhleth;

• Roedd chwyddiant cyflog yn cael ei gadw'n ganolog a 
byddai'n cael ei gwmpasu gan Lywodraeth Cymru;

• Nid oedd Iechyd a Gofal Digidol Cymru yn cyflwyno 
cynllun Cynllun Tymor Canolig Integredig cytbwys eleni 
oherwydd pwysau ariannol; 

• Ni dderbyniwyd cadarnhad llawn o Gytundebau Lefel 
Gwasanaeth gan Fyrddau Iechyd a oedd yn risg;

• Roedd Iechyd a Gofal Digidol Cymru wedi cymryd camau i 
gyflawni cynllun arbedion yn 2023-24, felly, roedd y tîm 
yn weddol hyderus y byddai arbedion yn cael eu cyflawni 
ar gyfer 2023-24, fodd bynnag byddai angen cynllun 
arbedion strategol ar gyfer y blynyddoedd i ddod.

Penderfynodd y Bwrdd:

DDERBYN a THRAFOD yr Adroddiad Cyllid.

4.3 Cynllun Cydraddoldeb Strategol

Rhannodd Sarah-Jane Taylor (SJT), Cyfarwyddwr Pobl a Datblygu 
Sefydliadol y Cynllun Cydraddoldeb Strategol. Amlygodd y 
canlynol:

• Hwn oedd y Cynllun Cydraddoldeb Strategol cyntaf ar 
gyfer Iechyd a Gofal Digidol Cymru;

• Amlinellodd y SEP ymrwymiad Iechyd a Gofal Digidol 
Cymru i fod yn Gyflogwr o Ddewis cynhwysol;

• Byddai angen i Iechyd a Gofal Digidol Cymru adolygu a 
diwygio ei holl amcanion cydraddoldeb o leiaf unwaith 
bob pedair blynedd.

• Roedd Marilyn-Bryan Jones, Aelod Annibynnol ac Aelod 
Annibynnol Hyrwyddwr Bwrdd dros gydraddoldeb wedi 
bod yn rhan o ddatblygu'r cynllun;

• Roedd y cynllun wedi bod allan ar gyfer ymgynghoriad ers 
nifer o wythnosau, a chymerwyd yr holl sylwadau ac 
adborth a dderbyniwyd i ystyriaeth a'u hymgorffori yn y 
cynllun;

Cymeradw
ywyd

Dim i’w nodi
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• Roedd yr ymrwymiadau allweddol a gynhwyswyd yn y 
cynllun yn cynnwys:

- Denu a Chadw

- Gwrth-hiliaeth 

- Gwrth-fwlio

- Cyfleoedd i Ddatblygu 

Croesawodd y Bwrdd y cynllun ac eglurodd y byddai'r ffocws 
nawr ar sut i ddod â'r cynllun yn fyw. Cadarnhaodd SJT fod y 
cynllun wedi'i drafod yn agored yn y Diwrnod Uwch 
Arweinyddiaeth diwethaf i sicrhau bod Iechyd a Gofal Digidol 
Cymru yn cofleidio'r disgwyliadau a nodir yn y cynllun. 

Penderfynodd y Bwrdd:

GYMERADWYO'r Cynllun Cydraddoldeb Strategol.

4.4 Dull Cynnyrch

Cyflwynodd Sam Lloyd (SL), Cyfarwyddwr Gweithredol 
Gweithrediadau y diweddariad ar y dull rheoli cynnyrch. 
Amlygodd:

• Yrwyr Strategol Iechyd a Gofal Digidol Cymru

- Cefnogi'r weledigaeth

- Cefnogi 5 cenhadaeth

- Canolbwyntio adnoddau

- Lleihau amser i werthfawrogi

- Mwy o ffocws ar brofiad cwsmeriaid 

- Darparu gwerth gorau am arian 

• Mae’r manteision yn cynnwys:

- Cysondeb 

- Cyllid cynaliadwy

- Atebolrwydd 

- Ymgysylltu â defnyddwyr

- Datblygu sgiliau 

- Cyflwyno integredig 

- Gwelliant parhaus

- Prawf yn y dyfodol

• Byddai cynnyrch yn effeithio ar draws y sefydliad;

• Mae'r cynnyrch yn dibynnu ar DevOps gan gynnwys 
adeiladu, codio, cynllunio profion ac ati;

Derbyniwyd 
a 

Thrafodwyd

Dim i’w nodi
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• Byddai asesiad aeddfedrwydd yn cael ei gynnal a chynllun 
gweithredu i fynd i'r afael â hyn yn cael ei ddatblygu;

• Mae cael llwyfan cynnyrch ystyrlon yn dibynnu ar 
bensaernïaeth dda ar waith;

• Rhannwyd enghraifft o'r Model Gweithredu Cynnyrch;

• Rhannwyd camau nesaf lefel uchel;

• Roedd ffocws ar set sgiliau yn cael ei gyflawni, roedd hyn 
yn cael ei ystyried ar y cyd â Gartner;

Gwnaed y sylwadau canlynol:

• Roedd cysylltiad agos rhwng dull cynnyrch ac amcanion 
strategol y sefydliad;

• Byddai Iechyd a Gofal Digidol Cymru yn parhau i redeg 
prosiectau, rhaglenni a phortffolios ochr yn ochr â dull 
cynnyrch;

• Roedd y dull cynnyrch o weithio ar waith ar draws 
diwydiannau, felly roedd pwyntiau dysgu y gallai Iechyd a 
Gofal Digidol Cymru eu cymryd gan wahanol sefydliadau;

• Byddai mesur gwerth yn y lleoliad gofal iechyd yn 
allweddol i fodel ariannu cynaliadwy;

• Roedd angen cydweithio ar draws y sefydliad;

• Os bydd y cynnyrch yn llwyddiannus, byddai'n trawsnewid 
y sefydliad.

Penderfynodd y Bwrdd:

DDERBYN A THRAFOD y Dull Cynnyrch.

4.5 Achos Cyfiawnhad Busnes Yr Adnodd Data Cenedlaethol 

Cyflwynodd IE gynnig buddsoddi digidol Cam 3 yr Adnodd Data 
Cenedlaethol. Amlygodd y canlynol:

• Roedd mis Mawrth 2023 yn nodi diwedd achos busnes 
cam 2. Mae achos cam 3 yn nodi’r cyfiawnhad a’r cyllid 
sydd eu hangen ar gyfer Ebrill 2023-Mawrth 2025;

• Roedd Iechyd a Gofal Digidol Cymru yn brif sefydliad 
cyflawni ar gyfer y rhaglen Adnodd Data Cenedlaethol, 
gan arwain ar gyflwyno'r cydrannau cenedlaethol;

• Roedd mwyafrif staff yr Adnodd Data Cenedlaethol yn 
cael eu cyflogi gan Iechyd a Gofal Digidol Cymru;

• Rhagwelwyd newidiadau i'r cynllun cyflawni fel rhan o 
broses craffu/cymeradwyo Llywodraeth Cymru, yn 
ogystal â phwysau cyllidebol y Gronfa Fuddsoddi 

Nodwyd Dim i’w nodi
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Blaenoriaethau Digidol;

• Byddai’r buddion a gynhwyswyd yn yr Achos Cyfiawnhad 
Busnes yn eiddo i wahanol bartneriaid rhanddeiliaid, gan 
gynnwys byrddau iechyd, o fewn y Rhaglen Adnoddau 
Data Genedlaethol.

Penderfynodd y Bwrdd:

NODI Achos Cyfiawnhad Busnes yr Adnodd Data Cenedlaethol 

Egwyl Cinio - 35 munud

RHAN 5 – LLYWODRAETHU, RISG, PERFFORMIAD A SICRWYDD

5.1     Asesiad Strwythuredig Archwilio Cymru 2022 ac Adroddiad 
Archwilio Blynyddol

Cyflwynodd Darren Griffiths o Archwilio Cymru Asesiad 
Strwythuredig Archwilio Cymru 2022. Amlygwyd y pwyntiau 
canlynol:

• Yn gyffredinol, canfu adroddiad Archwilio Cymru fod 
Iechyd a Gofal Digidol Cymru yn gwreiddio trefniadau 
llywodraethu da a nawr bod yn rhaid iddo geisio datblygu 
ymhellach ei rôl fel partner digidol y gellir ymddiried ynddo 
i fanteisio ar gyfleoedd gwasanaeth digidol ledled Cymru. 

• Cafodd Iechyd a Gofal Digidol Cymru ei arwain yn dda ac 
mae wedi gwneud cynnydd cadarnhaol o ran sefydlu a 
gwreiddio trefniadau priodol i gefnogi llywodraethu da;

• Mae gan Iechyd a Gofal Digidol Cymru ddulliau cynllunio 
effeithiol, ond roedd angen gwaith pellach i ddatblygu ei 
strategaeth tymor hwy;

• Byddai angen cynnwys cerrig milltir a thargedau mewn 
cynlluniau i alluogi monitro cynnydd yn effeithiol.

Gwnaed y sylwadau canlynol:

Hwn oedd yr Asesiad Strwythuredig cyntaf ar gyfer y sefydliad ac 
roedd yn esblygiad o'r Adolygiad Llywodraethu Sylfaenol a 
gynhaliwyd yn 2021;

Wrth i Iechyd a Gofal Digidol Cymru symud tuag at ddarpariaeth 
hyblyg, ystwyth byddai'n anodd gosod amserlenni cadarn o fewn 
yr holl gynlluniau a strategaethau, fodd bynnag nodwyd y byddai 
cerrig milltir yn cael eu cynnwys, gan gydnabod rhywfaint o 
hyblygrwydd ynddynt, a byddai hyn yn sicrhau bod Bwrdd yr 
Awdurdod Iechyd Arbennig a'i Bwyllgorau yn ennill sicrwydd bod 
cynlluniau'n cael eu cyflawni;

Trafodwyd yr Asesiad Strwythuredig yn y Pwyllgor Archwilio a 
Sicrwydd ym mis Chwefror 2023, roedd yn adroddiad cadarnhaol 
iawn ac yn adlewyrchu aeddfedrwydd cynyddol Iechyd a Gofal 

Rhoddwyd 
sicrwydd

Dim i’w nodi
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Digidol Cymru fel sefydliad; 

Byddai'r Pwyllgor Archwilio a Sicrwydd yn monitro'r argymhellion 
o'r adroddiad yn agos i sicrhau eu bod yn cael eu cyflawni, yn 
ogystal â hynny, byddai cyfleoedd dysgu yn cael eu datblygu.

Rhannwyd Adroddiad Blynyddol Archwilio Cymru 2022 ar gyfer 
Iechyd a Gofal Digidol Cymru ac amlygwyd y canlynol:

• Roedd cyfrifon Iechyd a Gofal Digidol Cymru wedi'u 
paratoi'n briodol ac yn berthnasol gywir a chyhoeddwyd 
barn archwilio ddiamod arnynt. Ni nododd gwaith 
Archwilio Cymru unrhyw wendidau perthnasol yn 
rheolaethau mewnol Iechyd a Gofal Digidol Cymru;

• Gwnaethpwyd un argymhelliad a byddai camau 
gweithredu i fynd i’r afael â hyn yn cael eu hadolygu fel 
rhan o waith cyfrifon 2022-23;

• Cyflawnodd Iechyd a Gofal Digidol Cymru ei ddyletswydd 
ariannol i adennill costau yn erbyn ei Derfyn Adnoddau 
Refeniw a Chyfalaf ar gyfer y flwyddyn a ddaeth i ben 31 
Mawrth 2022;

• Mae gwaith archwilio perfformiad wedi arwain yr 
Archwilydd Cyffredinol i’r casgliad bod Iechyd a Gofal 
Digidol Cymru yn gwneud cynnydd cadarnhaol o ran 
gwreiddio trefniadau llywodraethu da a bod yn rhaid iddo 
bellach geisio datblygu ei rôl fel partner digidol y gellir 
ymddiried ynddo ymhellach i fanteisio ar gyfleoedd 
gwasanaethau digidol ledled Cymru.

Penderfynodd y Bwrdd:

DDERBYN A THRAFOD Asesiad Strwythuredig Archwilio Cymru 
2022 ac Adroddiad Archwilio Blynyddol 2022 ar gyfer SICRWYDD.

5.2 Adolygiad Bwrdd Iechyd Prifysgol Betsi Cadwaladr o 
Effeithiolrwydd y Bwrdd – Asesiad Iechyd a Gofal Digidol Cymru 

Dywedodd y Cadeirydd, er sicrwydd, yn dilyn cyhoeddi 
adroddiad Archwilio Cymru o Fwrdd Iechyd Prifysgol Betsi 
Cadwaladr, gofynnodd am asesiad gan Iechyd a Gofal Digidol 
Cymru yn erbyn themâu ac argymhellion yr adroddiad. 

Cyflwynodd Chris Darling (CD), Ysgrifennydd y Bwrdd yr 
adroddiad a dywedodd fod adroddiad Bwrdd Iechyd Prifysgol 
Betsi Cadwaladr wedi edrych ar y tîm Gweithredol a'r Bwrdd a 
sut roedd yn gweithredu. Dywedodd CD mai dim ond yn 
ddiweddar y penodwyd tîm Gweithredol Iechyd a Gofal Digidol 
Cymru yn llawn a bod hyn wedi cymryd bron i ddwy flynedd i 
fod yn dîm a oedd wedi'i recriwtio'n llawn. Roedd hon yn 
sefyllfa debyg i Aelodau Annibynnol oherwydd oedi yn y broses 

Rhoddwyd 
sicrwydd 

Dim i’w nodi
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recriwtio. 

Darparodd adroddiad Bwrdd Iechyd Prifysgol Betsi Cadwaladr 
nodyn atgoffa defnyddiol ar bwysigrwydd gwaith datblygu 
sefydliadol y Bwrdd. Wrth i Fwrdd a Thîm Gweithredol Iechyd a 
Gofal Digidol Cymru gael eu sefydlu'n llawn, comisiynodd 
Iechyd a Gofal Digidol Cymru Deloitte fel partner i ddylunio 
rhaglen Datblygu Sefydliadol Bwrdd bwrpasol ar gyfer Iechyd a 
Gofal Digidol Cymru. Dechreuodd y gwaith hwn ym mis Hydref 
2022 a ffocws mawr yn y rhaglen oedd her, cydlyniant ac 
ymddiriedaeth y Bwrdd. 

Roedd y Bwrdd yn cydnabod yr angen i brofi a sicrhau eu 
hunain yn barhaus yn y maes hwn.

Penderfynodd y Bwrdd:

DDERBYN a THRAFOD Adolygiad Bwrdd Iechyd Prifysgol Betsi 
Cadwaladr o Effeithiolrwydd y Bwrdd – Asesiad Iechyd a Gofal 
Digidol Cymru ar gyfer SICRWYDD.

5.3 Adroddiad Perfformiad Sefydliadol Integredig

Cyflwynodd IE yr adroddiad sefydliadol integredig hyd at 
ddiwedd Chwefror 2023. Gwnaed y sylwadau canlynol:

• Cyflwynwyd Cynllun Tymor Canolig Integredig y Bwrdd bob 
deufis mewn ôl-ddyledion;

• Roedd yr adroddiad yn canolbwyntio ar gynllunio, fodd 
bynnag, dros y misoedd nesaf byddai ffocws ar adrodd ar 
berfformiad; 

• Amlygwyd y cynllun interim ar dudalen, gan nodi y byddai'r 
Cynllun Busnes Blynyddol yn cael ei rannu gyda'r Bwrdd ym 
mis Mai a fyddai'n cynnwys yr holl lefel o fanylion ynghylch 
rhaglenni Iechyd a Gofal Digidol Cymru;

• Roedd y cynllun ar y dudalen yn nodi uchelgais Iechyd a 
Gofal Digidol Cymru ar gyfer y flwyddyn, nid oedd yn 
cynnwys holl gynlluniau'r sefydliad, roedd yn canolbwyntio 
ar y cynlluniau sydd bwysicaf i Iechyd a Gofal Digidol Cymru 
a'r hyn a flaenoriaethwyd.

Penderfynodd y Bwrdd:

DDERBYN a THRAFOD yr Adroddiad Perfformiad Sefydliadol 
Integredig

Derbyniwyd 
a 
Thrafodwyd

Dim i’w nodi

5.4 Adroddiad y Gofrestr Risgiau Corfforaethol

Cyflwynodd CD ddiweddariad i'r Adroddiad y Gofrestr Risg 
Gorfforaethol. Tynnodd CD sylw at Adroddiad Risg Byd-eang 
Fforwm Economaidd y Byd a dywedodd fod themâu sy'n 

Derbyniwyd 
a 
Thrafodwyd

Dim i’w nodi
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berthnasol i Iechyd a Gofal Digidol Cymru wedi'u trafod yn y 
sesiwn Datblygu Bwrdd ddiwethaf. Amlygwyd y pwyntiau 
canlynol:

• Roedd 31 o risgiau ar y gofrestr risg gorfforaethol, a 
manylwyd ar 20 ohonynt yn yr adroddiad;

• Dosbarthwyd 11 o risgiau fel rhai preifat, ac mae 10 
ohonynt yn cael eu trafod ym mhob Pwyllgor 
Llywodraethu a Diogelwch Digidol a byddai 1 yn cael ei 
thrafod yn y Pwyllgor Archwilio a Sicrwydd;

• Ers cyfarfod diwethaf y Bwrdd, ychwanegwyd 15 risg:

- DHCW0302 Cynnydd Incwm Cytundeb Lefel 
Gwasanaeth CANISC Felindre 

- DHCW0303 Cyllid Rheoli Gwybodaeth a 
Thechnoleg Gofal Sylfaenol

- DHCW0304 Cynnydd Incwm Cytundeb Lefel 
Gwasanaeth GIG Cymru

- DHCW0305 Cyllid Craidd Llywodraeth Cymru    

- DHCW0306 Gwasanaeth Newid – Olyniaeth

- DHCW0307 Gwasanaeth Newid - Datblygiad 
ymatebol

- DHCW0308 Cyllid cynaliadwy ar gyfer NIIAS

- DHCW0311 Pwysau Cost Digidol – Newidiadau i'r 
Model Pris Cyflenwr

- DHCW0312 Pwysau Cost Digidol – Risg Amrywiad 
Cyfradd Gyfnewid

- DHCW0313 Pwysau Cost Digidol – Newidiadau i 
Fodelau Gwasanaeth

- DHCW0314 Pwysau Cost Digidol – Risg Cadwyn 
Gyflenwi

• Ers cyfarfod diwethaf y Bwrdd, dilëwyd 7 risg:

- DHCW0228 Parthau Nam

- DHCW0289 Chwyddiant Digidol

- DHCW0302 Incwm Cytundeb Lefel Gwasanaeth 
Felindre Canisc

- DHCW0303 Cyllid Rheoli Gwybodaeth a 
Thechnoleg Gofal Sylfaenol

- DHCW0305 Cyllid Craidd Llywodraeth Cymru
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• Ers cyfarfod diwethaf y Bwrdd bu 2 risg gyda newid yn y 
sgôr:

- DHCW0299 Capasiti Cyflenwyr i gefnogi EPS – Mae hyn 
wedi cynyddu o 12 i 20 – IE oedd perchennog y risg a 
dywedodd fod hon yn gadwyn gyflenwi dechnegol 
gymhleth, fodd bynnag roedd gwaith lliniaru yn cael ei 
wneud;

- DHCW0259 Swyddi Gwag - Mae llawer o waith wedi'i 
wneud yn y maes hwn ac mae hyn wedi'i leihau o 15 i 12.

Y risgiau a sgoriodd uchaf gan Iechyd a Gofal Digidol Cymru oedd:

- DHCW0299 – Capasiti cyflenwyr i gefnogi 
gweithgareddau parodrwydd y Gwasanaeth Presgripsiwn 
Electronig;

- DHCW0298 – Oedi gyda Gweithredu LINC (WLIMS 2; a) 

- DHCW0304 - Cynnydd mewn Incwm Cytundeb Lefel 
Gwasanaeth GIG Cymru

Dywedodd CD fod sefyllfa risg y sefydliad ar hyn o bryd yn cael ei 
dominyddu gan risgiau seiber a chyllid, ond rhagwelwyd y byddai 
nifer o risgiau’n cael eu lliniaru cyn cyfarfod nesaf Bwrdd yr 
Awdurdod Iechyd Arbennig ym mis Mai 2023. 

Ychwanegodd IE fod gwaith yn cael ei wneud i gael risgiau 
rhaglen a phrosiect ar gofrestr risg y sefydliad. Sgoriwyd y risgiau 
hyn gan y rhaglen / prosiect ond rhoddwyd sicrwydd i'r Bwrdd 
bod Iechyd a Gofal Digidol Cymru hefyd yn rheoli'r risgiau hyn yn 
weithredol. 

Penderfynodd y Bwrdd:

DDERBYN a THRAFOD y Gofrestr Risg Gorfforaethol  

5.5 Adroddiad ar Brif Bwyntiau’r Pwyllgor Taliadau a Thelerau 
Gwasanaeth

Rhoddodd y Cadeirydd ddiweddariad byr o ddau gyfarfod y 
Pwyllgor Taliadau a Thelerau Gwasanaeth a gynhaliwyd ar 19 
Ionawr a 2 Mawrth 2023. Dywedodd y Cadeirydd fod y Pwyllgor 
yn adolygu ei ofynion adrodd blynyddol, yn cael ei ddiweddaru ar 
berfformiad ac amcanion y tîm gweithredol yn ogystal â 
chymeradwyo cytundeb setlo.

Penderfynodd y Bwrdd:

NODI Adroddiad ar Brif Bwyntiau’r Pwyllgor Taliadau a Thelerau 
Gwasanaeth

Nodwyd Dim i’w nodi
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5.6 Adroddiad ar Brif Bwyntiau’r Fforwm Partneriaeth Lleol 

Rhoddodd Andrew Fletcher (AF), Aelod Cyswllt o'r Bwrdd 
ddiweddariad o gyfarfod y Grŵp Ymgynghorol a dywedodd wrth y 
Bwrdd fod Gweithio Hybrid a'r Cynllun Ystadau yn cael eu 
monitro'n ofalus gan y Fforwm Partneriaeth Lleol.

Penderfynodd y Bwrdd:

NODI’r Adroddiad ar Brif Bwyntiau’r Fforwm Partneriaeth Lleol 

Nodwyd Dim i’w nodi

5.7 Adroddiad ar Brif Bwyntiau’r Pwyllgor Llywodraethu a Diogelwch 
Digidol

Rhoddodd Rowan Gardner, Aelod Annibynnol a Chadeirydd y 
Pwyllgor Llywodraethu a Diogelwch Digidol ddiweddariad i 
gyfarfod y Pwyllgor Llywodraethu a Diogelwch Digidol a 
gynhaliwyd ym mis Chwefror a gwnaeth sylwadau ar yr agwedd 
agored at y cyfarfod a oedd yn gadarnhaol iawn. 

Penderfynodd y Bwrdd:

NODI Adroddiad ar Brif Bwyntiau’r Pwyllgor Llywodraethu a 
Diogelwch Digidol

Nodwyd Dim i’w nodi

5.8 Adroddiad ar Brif Bwyntiau’r Pwyllgor Archwilio a Sicrwydd

Cyflwynodd Marian Wyn Jones (MWJ), Aelod Annibynnol 
adroddiad ar y cyfarfod Archwilio a Sicrwydd a gynhaliwyd ym mis 
Chwefror. Dywedodd MWJ wrth y Bwrdd fod y Pwyllgor wedi 
derbyn yr Adroddiadau Archwilio canlynol, a bod pob un ohonynt 
wedi derbyn 'Sicrwydd Rhesymol' a oedd yn galonogol:

- Cynaliadwyedd Ariannol 

- Gwreiddio’r Strategaeth Ymgysylltu â Rhanddeiliaid 

- Rheoli Perfformiad 

- Gwasanaethau Newid 

Mynegodd MWJ hefyd ei gwerthfawrogiad o ymrwymiad y 
Dirprwy Brif Weithredwr / Cyfarwyddwr Gweithredol y tîm 
Llywodraethu Ariannol a Chorfforaethol.

Codwyd ymholiad ynghylch sut mae'r sefydliad yn lledaenu 
gwybodaeth a diweddariadau o gyfarfodydd Bwrdd a Phwyllgorau 
i staff. Eglurwyd bod nifer o offer cyfathrebu yn cael eu defnyddio 
i gynnwys Briffio Staff gyda'r Prif Swyddog Gweithredol, 
Cylchlythyrau Mewnol, Mewnwelediadau Bwrdd, Fideos Cryno 
Bwrdd a TenTalks. 

Penderfynodd y Bwrdd:

NODI Adroddiad ar Brif Bwyntiau’r Pwyllgor Archwilio a Sicrwydd

Nodwyd Dim i’w nodi
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RHAN 6 - MATERION I GLOI

6.1 Unrhyw Faterion Brys Eraill

Ni chodwyd unrhyw fusnes brys arall.

Trafodwyd Dim i’w nodi

6.2 Dyddiad ac Amser y Cyfarfod Nesaf 

• Dydd Iau 25 Mai 2023

Daeth y cyfarfod i ben am 14:50

Nodwyd Dim i’w nodi
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09:30 – 10:15 30 Mawrth 2023

Aelodau’n Bresennol Llythrennau 
Cyntaf

Teitl Sefydliad

Simon Jones SJ Cadeirydd y Bwrdd Iechyd a Gofal 
Digidol Cymru

Ruth Glazzard RG Is-gadeirydd y Bwrdd Iechyd a Gofal 
Digidol Cymru

Marilyn Bryan-Jones MBJ Aelod Annibynnol Iechyd a Gofal 
Digidol Cymru

Ifan Evans IE Cyfarwyddwr Gweithredol Strategaeth Iechyd a Gofal 
Digidol Cymru

Andrew Fletcher AF Aelod Cyswllt o’r Bwrdd – Undeb Llafur Iechyd a Gofal 
Digidol Cymru 

Rowan Gardner RoG Aelod Annibynnol Iechyd a Gofal 
Digidol Cymru

Rhidian Hurle RH Cyfarwyddwr Meddygol Gweithredol Iechyd a Gofal 
Digidol Cymru

Sam Lloyd SL Cyfarwyddwr Gweithredol Gweithrediadau Iechyd a Gofal 
Digidol Cymru

Claire Osmundsen-
Little

COL Dirprwy Brif Weithredwr / Cyfarwyddwr 
Gweithredol Cyllid

Iechyd a Gofal 
Digidol Cymru

Alistair Klaas Neill AKN Aelod Annibynnol Iechyd a Gofal 
Digidol Cymru

David Selway DS Aelod Annibynnol Iechyd a Gofal 
Digidol Cymru

Cofnodion cyfarfod Bwrdd Awdurdod Iechyd Arbennig (SHA) Iechyd a Gofal Digidol Cymru 
(DHCW) a gynhaliwyd ddydd Iau 30 Mawrth 2023 yn rhithwir trwy MS Teams.

Cyfarfod Bwrdd Awdurdod Iechyd Arbennig Iechyd a Gofal 
Digidol Cymru (DHCW) – PREIFAT – Cofnodion heb eu 

cadarnhau
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Helen Thomas HT Prif Swyddog Gweithredol Iechyd a Gofal 
Digidol Cymru

Marian Wyn Jones MWJ Aelod Annibynnol Iechyd a Gofal 
Digidol Cymru

Yn bresennol Llythrennau 
Cyntaf

Teitl Sefydliad

Chris Darling CD Ysgrifennydd y Bwrdd Iechyd a Gofal 
Digidol Cymru

Sam Hall SH Cyfarwyddwr Gwasanaethau Digidol Gofal Sylfaenol, 
Cymunedol ac Iechyd Meddwl.

Iechyd a Gofal 
Digidol Cymru

Alison Maguire AM Cyfarwyddwr Rhaglen (ar gyfer eitem 3.1 yn unig) Iechyd a Gofal 
Digidol Cymru

Michelle Sell MS Cyfarwyddwr Cynllunio a Pherfformiad / Prif 
Swyddog Masnachol (ar gyfer eitem 3.1 yn unig)

Iechyd a Gofal 
Digidol Cymru

Sarah-Jane Taylor SJT Cyfarwyddwr Pobl a Datblygu Sefydliadol Iechyd a Gofal 
Digidol Cymru

Laura Tolley LT Rheolwr Llywodraethu Corfforaethol 
(Ysgrifenyddiaeth) 

Iechyd a Gofal 
Digidol Cymru

Ymddiheuriadau Teitl Sefydliad

Ni chafwyd unrhyw ymddiheuriadau am absenoldeb. 

Acronymau

DHCW Iechyd a Gofal Digidol Cymru SHA Awdurdod Iechyd Arbennig

CEO Prif Swyddog Gweithredol LINC Rhwydwaith Gwybodaeth Labordy 
Cymru 

RISP Caffael System Gwybodaeth Radioleg 

Rhif 
yr 

Eite

Manylion yr Eitem Canlynia
d 

Cam 
gweithred
u
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m

MATERION RHAGARWEINIOL

1.1 Croeso ac Ymddiheuriadau

Croesawodd y Cadeirydd bawb i gyfarfod Bwrdd preifat yr Awdurdod 
Iechyd Arbennig a chadarnhaodd fod y cyfarfod hwn er gwybodaeth yn 
unig i dderbyn diweddariad ar y rhaglen LINC yn benodol ac nad oedd 
unrhyw benderfyniadau ffurfiol yn cael eu gwneud.

Nodwyd Dim i’w 
nodi

1.2 Ymddiheuriadau am Absenoldeb

Ni chafwyd unrhyw ymddiheuriadau am absenoldeb  

Nodwyd Dim i’w 
nodi

1.3 Datganiadau o Fuddiannau

Nid oedd unrhyw ddatganiadau o fuddiannau.

Nodwyd Dim i’w 
nodi

1.4 Materion yn Codi

Ni nodwyd unrhyw eitemau ar yr agenda cydsynio gan aelodau'r Bwrdd 
ar gyfer eu symud i'r brif agenda.

Trafodwy
d

Dim i’w 
nodi

AGENDA CYDSYNIO — I'W CHYMERADWYO A'I NODI 

2.1 Cofnodion y cyfarfod Bwrdd Preifat a gynhaliwyd ar 26 Ionawr 2023 
sydd eto i’w cadarnhau

Penderfynodd y Bwrdd:

GYMERADWYO cofnodion cyfarfod y Bwrdd Preifat a gynhaliwyd ar 
26 Medi 2022, yn amodol ar un mân ddiwygiad.

Cymerad
wywyd

Dim i’w 
nodi

2.2 Cofnod Gweithredu

Penderfynodd y Bwrdd:

NODI nad oedd unrhyw gamau gweithredu.

Nodwyd Dim i’w 
nodi

PRIF AGENDA

RHAN 3 – I’W DRAFOD

3.1 Diweddariad Rhaglen LINC      

Rhoddodd Helen Thomas, Prif Swyddog Gweithredol drosolwg o'r 
Rhaglen LINC bresennol a'r heriau. Dywedodd Michelle Sell, 
Cyfarwyddwr Cynllunio a Pherfformiad a Phrif Swyddog Masnachol: 

• Roedd y Cyfreithwyr a Bargyfreithwyr, Blake Morgan, wedi’u 
cyfarwyddo ar y cyd â Bwrdd Iechyd Prifysgol Caerdydd a’r Fro;

• Mae mater allweddol yn y contract yn nodi y bydd y 
gwasanaeth yn barod i fynd yn fyw ym mis Ebrill 2023 ym 
Mwrdd Iechyd Prifysgol Caerdydd a’r Fro, fodd bynnag mae’n 

Nodwyd   Dim i’w nodi
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annhebygol y bydd y dyddiad mynd yn fyw hwn yn cael ei 
gwrdd;

• Ers i berchnogaeth o'r rhaglen drosglwyddo o Grŵp 
Cydweithredol y GIG i DHCW, mae DHCW wedi gofyn am 
gynllun diwygiedig i sicrhau bod y cyflenwr yn cyflawni;

• Adolygwyd y cynllun diwygiedig gan randdeiliaid a'i rannu â 
bwrdd y rhaglen, fodd bynnag ni dderbyniwyd y cynllun gan 
fwrdd y rhaglen, oherwydd nifer o resymau gan gynnwys yr 
amserlenni diwygiedig;

• Dywedwyd wrth y cyflenwr nad oedd y cynllun hwn wedi'i 
dderbyn gan amlinellu'r rhesymau pam. Cynigwyd cyfle i 
adolygu a chyflwyno cynllun arall, pan ddaw'r cynllun hwn i law 
bydd yn cael ei adolygu gan randdeiliaid a bwrdd y rhaglen;

• Os na dderbynnir y cynllun diwygiedig, gall y cyflenwr 
wrthwynebu'r penderfyniad hwn a byddai hyn yn cael ei 
uwchgyfeirio at Helen Thomas, Prif Swyddog Gweithredol a 
chyfryngu allanol;

• Roedd 'rhesymoldeb' wedi'i brofi gyda'r Bargyfreithiwr;

• Ni allai'r cyflenwr ddadlau yn erbyn y penderfyniad ac os felly, 
byddai 'seibiant' ar y contract ac ar 13 Ebrill gall DHCW a 
Caerdydd a’r Fro wneud y penderfyniad i derfynu'r contract, os 
na chyrhaeddir y garreg filltir allweddol ar y dyddiad hwn; 

• Pe bai DHCW wedi cyflwyno hysbysiad terfynu, gall y cyflenwr 
ddadlau yn erbyn hyn;

• Gallai'r cyflenwr fynd â DHCW i'r llys am derfyniad 
anghyfreithlon;

• Pwysau amser oedd yr her sylweddol ar hyn o bryd;

• Roedd opsiwn posibl i ymestyn contract etifeddol gydag 
Intersystem ac iddynt gymryd y cynnyrch newydd ymlaen, fodd 
bynnag, er mwyn cyflawni hyn, byddai angen i DHCW 
gymeradwyo hyn yng nghyfarfod Bwrdd yr SHA ym mis 
Gorffennaf;

• Byddai angen negodi ar y cyd ag Intersystem os torrir y contract 
presennol; 

• Rhannwyd amserlen lefel uchel ac opsiynau i'w hystyried.

Gwnaed y sylwadau canlynol:

• Ni fyddai DHCW yn gallu cynnal sgyrsiau ag Intersystem pe bai'r 
cyflenwr presennol yn dadlau yn erbyn terfynu’r contract a 
oedd yn risg;

• Mae DHCW ar hyn o bryd yn paratoi ar gyfer ymgyfreitha rhag 
ofn i hyn ddigwydd;
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• Roedd costau ychwanegol ac adnoddau ar gyfer cynlluniau 
wrth gefn yn cael eu trafod gyda Phrif Weithredwyr y GIG. 
Byddai costau ychwanegol yn cael eu rhannu ar draws y GIG. O 
ran adnoddau, roedd tîm wedi'i sefydlu o fewn DHCW. 

• Pe bai'r contract yn cael ei derfynu, gallai DHCW geisio adennill 
costau gan y cyflenwr;

• Mae DHCW ar hyn o bryd yn llunio achos ar gyfer cytundeb 
setlo fel opsiwn;

• Roedd risg o beidio â chael gwasanaeth biocemegol ar draws 
GIG Cymru pe na bai contract gyda’r cyflenwr presennol, fodd 
bynnag byddai cyflenwr newydd yn gweithio’n agos gyda 
DHCW i sicrhau bod gwasanaethau’n parhau i redeg fel 
blaenoriaeth. 

Penderfynodd y Bwrdd:

NODI Diweddariad Rhaglen LINC 

RHAN 4 - MATERION I GLOI

4.1 Unrhyw faterion brys eraill

Ni chodwyd unrhyw fater brys arall.

Trafodwy
d

4.2 Dyddiad ac Amser y Cyfarfod Nesaf 

I'w gadarnhau

Nodwyd Dim i’w 
nodi
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09:00 – 09:45 20 Ebrill 2023

Aelodau’n Bresennol Llythrennau 
Cyntaf

Teitl Sefydliad

Simon Jones SJ Cadeirydd y Bwrdd Iechyd a Gofal 
Digidol Cymru

Ruth Glazzard RG Is-gadeirydd y Bwrdd Iechyd a Gofal 
Digidol Cymru

Ifan Evans IE Cyfarwyddwr Gweithredol Strategaeth Iechyd a Gofal 
Digidol Cymru

Andrew Fletcher AF Aelod Cyswllt o’r Bwrdd – Undeb Llafur Iechyd a Gofal 
Digidol Cymru 

Rowan Gardner RoG Aelod Annibynnol Iechyd a Gofal 
Digidol Cymru

Rhidian Hurle RH Cyfarwyddwr Meddygol Gweithredol Iechyd a Gofal 
Digidol Cymru

Sam Lloyd SL Cyfarwyddwr Gweithredol Gweithrediadau Iechyd a Gofal 
Digidol Cymru

Claire Osmundsen-
Little

COL Dirprwy Brif Weithredwr / Cyfarwyddwr 
Gweithredol Cyllid

Iechyd a Gofal 
Digidol Cymru

Alistair Klaas Neill AKN Aelod Annibynnol Iechyd a Gofal 
Digidol Cymru

David Selway DS Aelod Annibynnol Iechyd a Gofal 
Digidol Cymru

Helen Thomas HT Prif Swyddog Gweithredol Iechyd a Gofal 
Digidol Cymru

Cofnodion cyfarfod Bwrdd Awdurdod Iechyd Arbennig (SHA) Iechyd a Gofal Digidol Cymru 
(DHCW) a Bwrdd Iechyd Prifysgol Caerdydd a’r Fro a gynhaliwyd ddydd Iau 20 Ebrill 2023 

yn rhithwir trwy MS Teams

Crynodeb o’r Cofnodion heb eu cadarnhau o Gyfarfod Bwrdd 
Eithriadol PREIFAT DHCW a Bwrdd Iechyd Prifysgol Caerdydd a'r 

Fro 
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Charles Janczewski CJ Cadeirydd y Bwrdd Caerdydd a’r Fro

Paul Bostock PB Prif Swyddog Gweithredol Caerdydd a’r Fro

Emma Cooke EC Ar ran Fiona Jenkins *JQ i gadarnhau teitl Caerdydd a’r Fro

Susan Elsmore SE Aelod Annibynnol Caerdydd a’r Fro

Abigail Harris AH Cyfarwyddwr Gweithredol Cynllunio Strategol Caerdydd a’r Fro

Akmal Hanuk AHa Aelod Annibynnol Caerdydd a’r Fro

David Edwards DE Aelod Annibynnol Caerdydd a’r Fro

Rachel Gidman RG Cyfarwyddwr Gweithredol Pobl a Diwylliant Caerdydd a’r Fro 

Michael Imperato MI Aelod Annibynnol Caerdydd a’r Fro

Meriel Jenney MJ Cyfarwyddwr Meddygol Gweithredol Caerdydd a’r Fro

Mike Jones MJo Aelod Cyswllt o’r Bwrdd – Undeb Llafur Caerdydd a’r Fro

Fiona Kinghorn FK Cyfarwyddwr Gweithredol Iechyd Cyhoeddus Caerdydd a’r Fro

Sara Moseley SM Aelod Annibynnol Caerdydd a’r Fro

Catherine Phillips CP Cyfarwyddwr Gweithredol Cyllid Caerdydd a’r Fro

Ceri Phillips CPh Is-gadeirydd y Bwrdd Caerdydd a’r Fro

Suzanne Rankin SR Prif Swyddog Gweithredol Caerdydd a’r Fro

Jason Roberts JR Cyfarwyddwr Nyrsio Gweithredol Caerdydd a’r Fro

David Thomas DT Cyfarwyddwr Gwybodaeth Ddigidol ac Iechyd Caerdydd a’r Fro

Rhian Thomas RT Aelod Annibynnol Caerdydd a’r Fro 

John Union JU Aelod Annibynnol Caerdydd a’r Fro 

Yn Bresennol Llythrennau 
Cyntaf

Teitl Sefydliad

Joanne Brandon JB Cyfarwyddwr Cyfathrebu ac Ymgysylltu Caerdydd a’r Fro 

Chris Darling CD Ysgrifennydd y Bwrdd Iechyd a Gofal 
Digidol Cymru
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Sam Hall SH Cyfarwyddwr Gwasanaethau Digidol Gofal Sylfaenol, 
Cymunedol ac Iechyd Meddwl.

Iechyd a Gofal 
Digidol Cymru

Harriett Kings HK Pennaeth Cyfathrebu Cynorthwyol Iechyd a Gofal 
Digidol Cymru

Alison Maguire AM Cyfarwyddwr Rhaglen Iechyd a Gofal 
Digidol Cymru

James Quance JQ Ysgrifennydd y Bwrdd Caerdydd a’r Fro

Michelle Sell MS Cyfarwyddwr Cynllunio a Pherfformiad / Prif 
Swyddog Masnachol 

Iechyd a Gofal 
Digidol Cymru

Sarah-Jane Taylor SJT Cyfarwyddwr Pobl a Datblygu Sefydliadol Iechyd a Gofal 
Digidol Cymru

Matt Temby MT Rheolwr Gyfarwyddwr Gofal wedi'i Gynllunio Caerdydd a’r Fro

Laura Tolley LT Rheolwr Llywodraethu Corfforaethol 
(Ysgrifenyddiaeth) 

Iechyd a Gofal 
Digidol Cymru

Ymddiheuriadau Teitl Sefydliad

Fiona Jenkins Cyfarwyddwr Gweithredol Therapïau Caerdydd a’r Fro

Marian Wyn Jones Aelod Annibynnol Iechyd a Gofal Digidol Cymru

Marilyn Bryan Jones Aelod Annibynnol Iechyd a Gofal Digidol Cymru

Sara Moseley Aelod Annibynnol Caerdydd a’r Fro

Acronymau

DHCW Iechyd a Gofal Digidol Cymru SHA Awdurdod Iechyd Arbennig

CEO Prif Swyddog Gweithredol LINC Rhwydwaith Gwybodaeth Labordy 
Cymru 

Caerdydd 
a’r Fro

Bwrdd Iechyd Prifysgol Caerdydd a'r Fro LIMS System Rheoli Gwybodaeth Labordy 

Rhif yr 
Eitem

Manylion yr Eitem Canlyniad Cam 
gweithredu
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MATERION RHAGARWEINIOL

1.1 Croeso ac Ymddiheuriadau

Croesawodd Cadeirydd DHCW bawb i Gyd-gyfarfod Bwrdd 
Eithriadol Preifat Iechyd a Gofal Digidol Cymru a Bwrdd Iechyd 
Prifysgol Caerdydd a’r Fro.

Cadarnhaodd Cadeirydd DHCW fod y cyfarfod yn cael ei gynnal 
i gael diweddariad ar y Rhaglen LINC er mwyn helpu i lywio 
penderfyniadau Byrddau unigol. Roedd y cyfarfod yn cael ei 
gynnal yn breifat oherwydd sensitifrwydd masnachol. 

Cadarnhaodd Cadeirydd DHCW fod y dull o gynnal cyfarfod 
Bwrdd ar y cyd wedi’i gytuno ganddo ef, Charles Janczewski, 
Cadeirydd Caerdydd a’r Fro, Suzanne Rankin, Prif Swyddog 
Gweithredol Caerdydd a’r Fro a Helen Thomas, Prif Swyddog 
Gweithredol DHCW i sicrhau bod y ddau Fwrdd yn cael yr un 
diweddariad ac yn gallu clywed cwestiynau a godwyd gan bob 
aelod o'r Bwrdd. Yn ogystal, ar ddiwedd y sesiwn ar y cyd, 
byddai'r Byrddau priodol yn mynd i'w cyfarfodydd Bwrdd 
preifat eu hunain i wneud penderfyniad ffurfiol ar sut y 
dymunant symud ymlaen. 

Nodwyd Dim i’w nodi

1.2 Ymddiheuriadau am Absenoldeb

Nodwyd ymddiheuriadau am absenoldeb gan:

• Fiona Jenkins, Cyfarwyddwr Gweithredol Therapïau, 
Caerdydd a'r Fro

• Marian Wyn Jones, Aelod Annibynnol, DHCW

• Marilyn Bryan Jones, Aelod Annibynnol, DHCW

• Sara Moseley, Aelod Annibynnol, Caerdydd a'r Fro

Nodwyd Dim i’w nodi

1.3 Datganiadau o Fuddiannau

Nid oedd unrhyw ddatganiadau o fuddiannau.

Nodwyd Dim i’w nodi

PRIF AGENDA

RHAN 2 – I’W DRAFOD

2.1 Diweddariad Rhaglen LINC      

Rhoddodd Helen Thomas, Prif Swyddog Gweithredol, DHCW (HT) 
drosolwg o'r Rhaglen LINC bresennol a'r heriau. Cadarnhaodd 
Suzanne Rankin, Prif Swyddog Gweithredol, Caerdydd a'r Fro (SR) 
fod Bwrdd Caerdydd a'r Fro wedi cael ei friffio a'i fod yn 
ymwybodol o'r statws presennol. Eglurodd SR fod angen 
gweithredol dybryd am system LIMS gadarn a dibynadwy i 
ddisodli’r hen system bresennol a oedd i fod i ddod i ben ym mis 

Nodwyd  
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Mehefin 2025 ac ni allai’r Bwrdd Iechyd weithio heb system 
LIMS, felly roedd risg sylweddol yr oedd angen ei lliniaru.

Rhoddodd Michelle Sell, Cyfarwyddwr Cynllunio a Pherfformiad a 
Phrif Swyddog Masnachol (MS) drosolwg cynhwysfawr o sefyllfa 
bresennol y Rhaglen LINC a'r opsiynau i'w hystyried.

Nodwyd y berthynas waith gadarnhaol iawn rhwng BIP Caerdydd 
a'r Fro a DHCW.

Mynegodd Byrddau DHCW a Caerdydd a'r Fro ddiolch diffuant i 
bawb fu'n ymwneud â'r gwaith hyd yma.

Penderfynodd y Bwrdd:

DRAFOD Diweddariad Rhaglen LINC.

RHAN 3 - MATERION I GLOI

3.1 Daeth Cadeirydd DHCW â'r cyfarfod i ben Nodwyd

5/5 28/266

Tolley,Laura

18/05/2023 15:38:47



1 DHCW PRIVATE Board Meeting 20230420

10:00 – 10:30 20 April 2023

Members Present Initial Title Organisation

Simon Jones SJ Chair of the Board DHCW

Ruth Glazzard RG Vice Chair of the Board DHCW

Ifan Evans IE Executive Director of Strategy DHCW

Andrew Fletcher AF Associate Board Member – Trade Union DHCW 

Rowan Gardner RoG Independent Member DHCW

Rhidian Hurle RH Executive Medical Director DHCW

Sam Lloyd SL Executive Director of Operations DHCW

Claire Osmundsen-
Little

COL Deputy Chief Executive / Executive Director of Finance DHCW

Alistair Klaas Neill AKN Independent Member DHCW

David Selway DS Independent Member DHCW

Helen Thomas HT Chief Executive Officer DHCW

In Attendance Initial Title Organisation

Chris Darling CD Board Secretary DHCW

Sam Hall SH Director of Primary, Community and Mental Health 
Digital Services

DHCW

Alison Maguire AM Programme Director DHCW

Michelle Sell MS Director of Planning and Performance / Chief 
Commercial Officer 

DHCW

Minutes of the meeting of Digital Health and Care Wales (DHCW) Special Health Authority 
Board (SHA) held on Thursday 20 April 2023 as a virtual meeting via MS Teams

DHCW SHA PRIVATE ABRIDGED Extraordinary Board Meeting 
– Unconfirmed minutes
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2 DHCW PRIVATE Board Meeting 20230420

Sarah-Jane Taylor SJT Director of People & Organisational Development DHCW

Laura Tolley LT Corporate Governance Manager (Secretariat) DHCW

Apologies Title Organisation

Marian Wyn Jones Independent Member DHCW

Marilyn Bryan-Jones Independent Member DHCW

Acronyms

DHCW Digital Health and Care Wales SHA Special Health Authority

CEO Chief Executive Officer LINC Laboratory Information Network Cymru 

RISP Radiology Information System 
Procurement 

CAV Cardiff & Vale University Health Board 

Item 
No

Item Detail Outcome Action

PRELIMINARY MATTERS

1.1 Welcome and Apologies

The Chair welcomed everyone to the Digital Health and Care Wales 
Extraordinary Private Board Meeting.

The Chair confirmed the meeting was being held following a joint 
private Board meeting with Cardiff and Vale University Health 
Board to discuss the LINC Programme and consider decisions 
around a potential contract termination. 

The Chair confirmed meeting the was being held in private due to 
commercial sensitivities. However, any decisions made would be 
reported to the next public Board meeting in May 2025.

Noted None to 
note

1.2 Apologies for Absence

Apologies for absence were noted from:

• Marilyn Bryan-Jones, Independent Member

• Marian Wyn Jones, Independent Member

Noted None to 
note

1.3 Declarations of Interest

There were no declarations of interest.

Noted None to 
note
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3 DHCW PRIVATE Board Meeting 20230420

MAIN AGENDA

PART 2 – FOR DISCUSSION

2.1 LINC Programme Update      

The Chair asked if all Board members had received adequate 
information and had sufficient time to review the information to allow 
for a decision to me made. All Board members confirmed they had 
received adequate information in sufficient time to allow for a decision 
to be made.

Helen Thomas, Chief Executive Officer (HT) confirmed this was highly 
unusual position for the organisation to be in and expressed sincere 
thanks to Michelle Sell, Alison Maguire and the wider team for the 
collaborative work undertaken to date in a very challenging 
environment. HT added that the current position had received 
unanimous All-Wales support from operational teams to board level 
which was a testament to how the complex issues had been managed 
in a collaborative and transparent way since the Programme had 
transferred to DHCW, from the NHS Wales Collaborative on 1 January 
2023.

Michelle Sell, Director of Planning and Performance / Chief 
Commercial Officer advised due to the significant risks an urgent 
decision needed to be made. 

The Chair advised although Marian Wyn Jones, Independent Member 
was unable to attend the meeting, she had confirmed in writing she 
was in support of the recommendation outlined in the report.

The Board resolved to:

APPROVE the decision to terminate the contract with Citadel Health 
and to invoke the contingency plan.

Noted   None to note

PART 3 - CLOSING MATTERS

3.1 The DHCW Chair closed the meeting Noted
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Agenda 
Item

2.6

Name of Meeting SHA Board

Date of Meeting 25 May 2023 

Public or Private Public

IF PRIVATE:  please 
indicate reason

N/A

Executive Sponsor Chris Darling, Board Secretary 

Prepared By  Laura Tolley, Head of Corporate Governance  

Presented By  Chris Darling, Board Secretary

Purpose of the Report For Noting

Recommendation

The Board is being asked to:
NOTE the contents of the report.

DIGITAL HEALTH AND CARE WALES
FORWARD WORKPLAN REPORT
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Forward Workplan Report Page 2 of 4 Author: Laura Tolley 

Approver: Chris Darling
INTERNAL – IF PRINTED THIS BECOMES AN UNCONTROLLED COPY 

1 IMPACT ASSESSMENT 

Workforce EQIA page

STRATEGIC OBJECTIVE Development of the new Digital Organsation

CORPORATE RISK (ref if appropriate)

WELL-BEING OF FUTURE GENERATIONS ACT A Healthier Wales
If more than one standard applies, please list below:

DHCW QUALITY STANDARDS N/A

If more than one standard applies, please list below:

HEALTH CARE STANDARD Governance, leadership and acccountability

If more than one standard applies, please list below:

EQUALITY IMPACT ASSESSMENT STATEMENT Date of submission: N/A
No, (detail included below as to reasoning) Outcome: N/A
Statement: N/A

IMPACT ASSESSMENT  
No, there are no specific quality and safety implications 
related to the activity outlined in this report.

QUALITY AND SAFETY 
IMPLICATIONS/IMPACT

No, there are no specific legal implications related to the 
activity outlined in this report.

LEGAL 
IMPLICATIONS/IMPACT

No, there are no specific financial implication related to the 
activity outlined in this report

FINANCIAL 
IMPLICATION/IMPACT

No, there is no direct impact on resources as a result of the 
activity outlined in this report.

WORKFORCE IMPLICATION/IMPACT

No. there are no specific socio-economic implications related 
to the activity outlined in this report

SOCIO ECONOMIC 
IMPLICATION/IMPACT
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ACRONYMS
DHCW Digital Health and Care Wales SHA Special Health Authority
RISP Radiology Informatics System 

Procurement

2 SITUATION/BACKGROUND

2.1 The Board have a Cycle of Board Business that is reviewed on an annual basis. Additionally, 
there is a forward workplan which is used to identify any additional timely items for inclusion 
to ensure the Board are reviewing and receiving all relevant matters in a timely fashion.

3 SPECIFIC MATTERS FOR CONSIDERATION BY THIS MEETING (ASSESSMENT) 

3.1 The following items have been added to the Forward Workplan and are due to be presented at 
the meeting on 25 May 2023:

• Strategic Workforce Planning Update
• Transfer of Eyecare Digitisation Programme
• IMTP Accountable Officer Letter – Annual Financial Plan 2023/24
• Stakeholder Engagement Plan Update 
• RISP Programme Full Business Case*
• Cyber Implementation of the 3-year plan*

*Items taken in private session

3.2 In addition, the following item has been added to the Forward Workplan and is scheduled to 
be presented to the July 2023 meeting:

• Foundational Economy 

4 KEY RISKS/MATTERS FOR ESCALATION TO BOARD/COMMITTEE

4.1 Several activities are underway to address the requirement to horizon scan both internally and 
across the system to inform the forward workplan for the Board. 

No, there is no specific research and innovation implications 
relating to the activity outlined within this report

RESEARCH AND INNOVATION
IMPLICATION/IMPACT
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4.2 The updated Workplan can be found as 2.6i Appendix A.

5 RECOMMENDATION
5.1 The Board is being asked to NOTE the contents of the report.

6 APPROVAL / SCRUTINY ROUTE 

Person / Committee / Group who have received or considered this paper prior to this meeting  

PERSON, COMMITTEE OR GROUP DATE OUTCOME
SHA Board March 2023 APPROVED - Cycle of Business 2023-24 
Chris Darling, Board Secretary May 2023 APPROVED 
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Standing Items Lead Type Detail

Welcome and Introductions Chair Preliminary Matters

Declarations of Interest Chair Preliminary Matters

Minutes Board Secretary Consent

Action log Board Secretary Consent

Forward Work Plan Board Secretary Consent

Shared Listening and Learning Executive Medical Director Main

Chair & Vice Chair Report Board Secretary Main

Chief Executive Report Chief Executive Officer Main

Integrated Organisational Performance Report including Annual Plan Progress Updates Executive Director of Strategy  Main

Committee & Advisory Group Highlight Reports Board Secretary Main

Corporate Risk Register Report  Board Secretary Main

Strategic Procurement Report Executive Director of Strategy  Main

Finance Report Executive Director of Finance *Extraordinary

Additional Items Executive Lead Type Route in & detail 25-May-23 13-Jul-23 27-Jul-23 28-Sep-23 30-Nov-23 26-Jan-24 28-Mar-24

SHA Board Cycle of Business Board Secretary Consent Cycle of Business ✓

Annual Review of Standing Orders Board Secretary Main Cycle of Business ✓

Standing Orders Approval Board Secretary Main Cycle of Business ✓

Board & Committee Self-Effectiveness Board Secretary Consent Cycle of Business ✓

Committee & Advisory Groups Annual Reports Board Secretary Consent Cycle of Business ✓

End of Year Reporting Approach  Board Secretary Consent Cycle of Business ✓

Annual Report Board Secretary Main Cycle of Business ✓

Accountability Report Board Secretary Main Cycle of Business ✓ ✓

Board Champion Annual Report Board Secretary Consent Cycle of Business ✓

Senior Information Risk Owner Annual Report Executive Director of Operations Main Cycle of Business ✓

Shared Listening & Learning Annual Review Executive Medical Director Main Cycle of Business ✓

Welsh Government Decarbonisation Return Executive Director of Finance Consent Cycle of Business ✓

Corporate Risk Trending Analysis Board Secretary Main Cycle of Business ✓

Annual Review of Risk Appetite and Risk Tolerance Board Secretary Main Cycle of Business ✓

Board Assurance Framework Report Board Secretary Main Cycle of Business ✓ ✓

Adoption of Corporate Policies Board Secretary Consent Cycle of Business. As Required

Cyber Implementation of the 3-Year Plan Executive Director of Operations Main Cycle of Business - PRIVATE ✓ ✓

People and Organisational Development Strategy Action Plan Update Director of People & Organisational Development Main Cycle of Business ✓

Gender Pay Gap Annual Report Director of People & Organisational Development Consent Cycle of Business ✓

Integrated Medium Term Plan – Approval Executive Director of Strategy  Main Cycle of Business ✓ ✓

Half Year Performance Against Plan Executive Director of Strategy  Main Cycle of Business ✓

Emergency Planning Annual Report Executive Director of Strategy  Consent Cycle of Business ✓

Performance Management Framework Executive Director of Strategy  Main Cycle of Business ✓

Stakeholder Engagement Plan Update Executive Director of Strategy  Main Cycle of Business ✓

Communications Strategy Board Secretary Main Cycle of Business ✓

Information Governance Strategy Executive Medical Director Main Cycle of Business ✓

DHCW Long Term Strategy Executive Director of Strategy  Main Cycle of Business ✓

Product Strategy Executive Director of Operations Main Cycle of Business ✓

Primary Care Strategy Director of Primary, Community and Mental Health Digital Services Main Cycle of Business ✓

Annual Statutory Accounts Executive Director of Finance Main Cycle of Business ✓ ✓

Strategic Workforce Planning Update Director of People & Organisational Development Main Previous Board Action ✓

RISP Programme FBC Executive Director of Strategy  Main Commercial Services - PRIVATE ✓

Foundational Economy Board Secretary Consent Board Secretary ✓

Eye Care Digitisation Programme Transfer Director of Primary, Community and Mental Health Digital Services Main Board Secretary ✓

IMTP Accountable Officer Letter – Annual Financial Plan 2023/24 Executive Director of Finance Main Board Secretary ✓

SHA Board Forward Workplan 2023-24
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Agenda Item  3.1

Name of Meeting SHA Board

Date of Meeting 25 May 2023

Public or Private Public

IF PRIVATE:  please 
indicate reason

N/A

Executive Sponsor Rhidian Hurle, Executive Medical Director 

Prepared By  
Dr Jason Shannon
Lead Medical Examiner for Wales
NHS Wales Shared Services Partnership

Presented By  
Dr Jason Shannon
Lead Medical Examiner for Wales
NHS Wales Shared Services Partnership

Purpose of the Report For Discussion/Review

Recommendation

The Board is being asked to:
DISCUSS the Shared Listening and Learning Presentation

DIGITAL HEALTH AND CARE WALES
SHARED LISTENING AND LEARNING 

PRESENTATION – MEDICAL EXAMINER 
SERVICE 
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1 IMPACT ASSESSMENT 

STRATEGIC OBJECTIVE Expanding the content, availability and functionality of the Digital 
Health and Care Record

CORPORATE RISK (ref if appropriate) N/A

WELL-BEING OF FUTURE GENERATIONS ACT A Healthier Wales
If more than one standard applies, please list below:

DHCW QUALITY STANDARDS ISO 20000

If more than one standard applies, please list below:

HEALTH CARE STANDARD Timely Care

If more than one standard applies, please list below:

EQUALITY IMPACT ASSESSMENT STATEMENT Date of submission: N/A
No, (detail included below as to reasoning) Outcome: N/A
Statement: N/A

IMPACT ASSESSMENT  
No, there are no specific quality and safety implications 
related to the activity outlined in this report.

QUALITY AND SAFETY 
IMPLICATIONS/IMPACT

No, there are no specific legal implications related to the 
activity outlined in this report.

LEGAL 
IMPLICATIONS/IMPACT

No, there are no specific financial implications related to the 
activity outlined in this report

FINANCIAL 
IMPLICATION/IMPACT

No, there is no direct impact on resources as a result of the 
activity outlined in this report.

WORKFORCE IMPLICATION/IMPACT

No, there are no specific socio-economic implications related 
to the activity outlined in this report.

SOCIO ECONOMIC 
IMPLICATION/IMPACT

No, there are no specific research and innovation implications 
relating to the activity outlined within this report.

RESEARCH AND INNOVATION
IMPLICATION/IMPACT
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Acronyms
DHCW Digital Health and Care Wales SHA Special Health Authority 

MES Medical Examiner Service EHR Electronic Health Record

PII Personal Identifiable Information NWSSP NHS Wales Shared Services Partnership

2 SITUATION/BACKGROUND
2.1 The Medical Examiner Service is hosted by NWSSP and provides an independent scrutiny of all 

deaths that are not investigated by the coroner. Scrutiny is undertaken by a Medical Examiner, 
who is an experienced doctor with additional training in death certification and the review of 
documented circumstances of death. They ensure that an accurate cause of death is recorded, 
identify any concerns surrounding the death itself which can then be further investigated if 
required, and take the views of the bereaved into consideration. 

2.2 Although the legal responsibility for providing Medical Examiners rests with individual NHS 
bodies, it is important to the credibility of the Service that they are able to provide an 
independent scrutiny of death, whether those deaths occur in an acute hospital setting or 
outside. 

2.3 Further information on the service is available  Medical Examiner Service - NHS Wales Shared 
Services Partnership

3 SPECIFIC MATTERS FOR CONSIDERATION BY THIS MEETING (ASSESSMENT) 
3.1 The presentation will include an outline of how the service was set up, the benefits it delivers, 

and the digital dependencies supported by DHCW.

4 KEY RISKS/MATTERS FOR ESCALATION TO BOARD/COMMITTEE
4.1 Ongoing operational support and completeness of the content of the Electronic Health Record.

5 RECOMMENDATION
5.1 The Board is being asked to DISCUSS the Shared Listening and Learning Presentation

6. APPROVAL / SCRUTINY ROUTE 

Person / Committee / Group who have received or considered this paper prior to this meeting  

PERSON, COMMITTEE OR GROUP DATE OUTCOME
Rhidian Hurle 17/5/23 Approved
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DHCW Board Presentation: 

25th May 2023

The Welsh Medical 
Examiner Service

Dr Jason Shannon

Lead Medical Examiner for Wales

Logo Here if system 
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Medical Examiner service 
provides a much needed 

voice for the bereaved at the 
most difficult time in their 

lives when a loved-one dies
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Sect 22. (i). In the case of the death 
of any person who has been 
attended during his last illness by a 
registered medical practitioner, that 
practitioner shall sign a certificate 
in the prescribed form stating to the 
best of his knowledge and belief the 
cause of death (MCCD)

2000

2003
Dame Janet Smith recommends 
oversight of death certification 
by medical examiners

2013

Subsections 19-21. Statutory 
provision for medical examiners 
is set out but lays dormant 275. It is of considerable importance 

that independent medical examiners 
are independent of the organisation 
whose patients’ deaths are being 
scrutinised. 

Proposal for non-statutory roll 
out of the medical examiner 
system in England and Wales
Health Boards / Welsh Govt 
choose NWSSP to host a whole 
of Wales service

2016-19

2009 (2012)
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2019

2020

Disruption to non-statutory roll out
Delayed appointment of medical 
examiners and officers
NWSSP develops and hosts 
framework for death certification 
during the Covid pandemic

Legal requirements for doctors to notify a 
coroner are introduced.
Funding of roll out using Cremation Form 5 fees
Lead ME and MEO for Wales appointed

EASEMENTS:
Cremation Form 5 ceases
Any doctor can complete MCCD (28 days)
Electronic transmission of MCCD to Reg Office
Remote registration by the Informant
Medical Examiner Services roll-out continues 
after first wave

March 2022
Easements ended:
Cremation Form 5 NOT re-introduced
Attending doctor (last illness) must 
complete MCCD (seen within 28 days 
of, or after death)
Electronic transmission of MCCD to 
Reg Office
In person registration by the 
Informant

Relevant provisions of the Coroners and 
Justice Act 2009 & Health and Care Act 
2022 will be commenced by autumn 2023
with full statutory system (including 
secondary legislation April 2024)4/9 43/266
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 Single digital service across Wales
 Separately contracted medical examiner and officer staff
 Maximum independence
 Full time Medical Examiner Officers (MEO’s)
 Wide range of backgrounds for ME’s and MEO’s
 Most acute care setting deaths already covered
 Some community deaths now covered

The Welsh Medical 
Examiner Service
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The Medical Examiner Service – Three functions, questions 
and methods

1. Accurate and reliable death certification (compliance with the 1953 Act)

2. Appropriate referral to a coroner (compliance with Notification Regs 2019)

3. Concerns and problems in care for further consideration by relevant care providers (integration with mortality review, QI processes)

4. What did the person die from?

5. Does it meet the requirements to notify a coroner?

6. Are there any concerns about the care provided (records, attending doctor, bereaved)

1. Review relevant clinical records (scanned, WCP, Primary Care)

2. Interaction with attending (certifying) doctor 

3. Interaction with the bereaved

 It is not

 An inspectorate

 An investigation service

 A counselling service for the bereaved

 An advice service for how to complete and MCCD / Cremation form

 Scrutinise, detect and pass on
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CHALLENGES

Secondary Care Records Access (scanned, WCP etc)
Primary Care (Data Sharing Agreement, Access 
Agreement)
Team working across Wales in the remote environment
Access to certifying doctors
Access to bereaved families
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LEARNING 

What have we learned?

• Death Certification

• Coroner Referral

• Care Provision

• Our Service
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Diolch yn fawr / 
Thank you

This Photo by Unknown Author is licensed under CC BY-SAThis Photo by Unknown Author is licensed under CC BYThis Photo by Unknown Author is licensed under CC BY-SAThis Photo by Unknown Author is licensed under CC BY-NC-ND
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1. IMPACT ASSESSMENT 

STRATEGIC OBJECTIVE All Objectives apply

CORPORATE RISK (ref if appropriate)

WELL-BEING OF FUTURE GENERATIONS ACT A Healthier Wales
If more than one standard applies, please list below:

DHCW QUALITY STANDARDS N/A

If more than one standard applies, please list below:

HEALTH CARE STANDARD Governance, leadership and acccountability

If more than one standard applies, please list below:

EQUALITY IMPACT ASSESSMENT STATEMENT Date of submission: N/A
No, (detail included below as to reasoning) Outcome: N/A
Statement: N/A

IMPACT ASSESSMENT  
No, there are no specific quality and safety implications related to 
the activity outlined in this report.

QUALITY AND SAFETY 
IMPLICATIONS/IMPACT

No, there are no specific legal implications related to the activity 
outlined in this report.

LEGAL 
IMPLICATIONS/IMPACT

No, there are no specific financial implications related to the 
activity outlined in this report

FINANCIAL 
IMPLICATION/IMPACT

No, there is no direct impact on resources as a result of the 
activity outlined in this report.

WORKFORCE IMPLICATION/IMPACT

No, there are no specific socio-economic implications related to 
the activity outlined in this report.

SOCIO ECONOMIC 
IMPLICATION/IMPACT

RESEARCH AND INNOVATION No, there are no specific research and innovation implications 
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Acronyms

DHCW Digital Health and Care Wales SHA Special Health Authority 

LINC Laboratory Information Network 
Cymru

RISP Radiology Informatics System 
Procurement 

HEIW Health Education and Improvement 
Wales 

IMTP Integrated Medium Term Plan

DG&S Digital Governance and Safety BCU Betsi Cadwaladr University Health Board

IM Independent Member FBC Full Business Case

CDPS Centre for Digital Public Services SRO Senior Responsible Owner

2 SITUATION/BACKGROUND

At each Public Board meeting, the Chair and Vice Chair present a report on key issues to be 
brought to the attention of the Board. This report provides an update on key areas and 
activities since the last Public Board meeting.

3 SPECIFIC MATTERS FOR CONSIDERATION BY THIS MEETING (ASSESSMENT) 

3.1 Digital Programme Governance Independent Review 

I updated in my March report to the Board that Mr Steve Combe, Independent Governance 
Advisor, had issued a final draft report to DHCW and Welsh Government on arrangements 
relating to major digital programmes hosted by DHCW and how accountability and reporting 
lines relate to DHCW and Welsh Government and other stakeholders. I am pleased to update 
that since our last Board meeting the report was finalised by Mr Combe and has been 
formally issued to DHCW and Welsh Government. I have since shared a copy of the report 
with the Minister for Health and Social Care as well as the SROs of the major DHCW hosted 
programmes. I have recently received a letter back from the Minister asking for a meeting to 
discuss the findings of the report which I am in the process of arranging. I will keep the Board 
updated on these discussions including governance implications for DHCW and the Board. 

3.2 Joint DHCW and Cardiff and Vale UHB Board meeting 20 April 2023

I chaired a joint Board Briefing between DHCW and Cardiff and Vale UHB on the 20 April 
involving all Board members from both organisations. This joint Board approach was agreed 
between myself, Charles Janczewski, Cardiff and Vale UHB Chair, Helen Thomas and Suzanne 

relating to the activity outlined within this report.IMPLICATION/IMPACT
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Rankin, Cardiff and Vale UHB Chief Executive to ensure both Boards could receive the same 
update as well as questions and answers raised from all Board members on the LINC 
Programme to help inform individual Board discussions. 

3.3 DHCW Board Meeting – LINC Programme 20 April 2023
Following the Joint Board Briefing with Cardiff and Vale UHB, the DHCW Board met in private 
session to consider the LINC Programme and how the Board wish to proceed. As the minutes 
included in the papers for this Public Board meeting indicate the Board approved the decision 
to terminate the contract with Citadel Health and to progress contingency options.

3.4 Board Development Day 27 April 2023
Since the last Public Board meeting, we have held one Board Development Day, this took 
place on the 27 April. The session included a review of the Independent Report into 
Programme Governance arrangements for DHCW hosted programmes, followed by an 
engaging session on our approach to stakeholder engagement, we also received a briefing on 
the RISP FBC. Finally, the day concluded with the afternoon session facilitated by Deloitte on 
Good Governance as part of the ongoing Board Development programme. 

3.5 Board Briefing 4 May and 11 May 
In addition to the Board Development session two Board Briefings have taken place since the 
last Public Board meeting. The first of these took place on the 4 May when we were joined by 
the Associate Director of Finance, Head of Financial Services & Reporting and led by the 
Executive Director of Finance who provided the Board with a full run through of the draft 
accounts for 2022/23. 

The second Board Briefing session took place on the 11 May and was a cyber security training 
session for Board members, which was an action taken forward from the Digital Governance 
and Safety Committee self-effectiveness survey feedback. The session was very well received, 
and I am grateful to the Cyber Security team for putting on such an informative session for all 
Board members. 

3.6 Cyber Security Awareness Raising Webinar 
Following discussion with the DG&S Committee Chair I have been working with DHCW 
colleagues and Welsh Government Policy Leads to plan an NHS Wales wide awareness raising 
webinar on cyber security. This session is planned for the 3 July and is aimed at all NHS Wales 
Board members and will provide an opportunity to learn from recent cyber-attacks and 
understand what Board members need to consider based on the ever increasing global and 
national cyber threat. 

3.7 Meeting with Audit Wales 6 April 2023

I had my routine catch up meeting with the Engagement Director for Audit Wales, and was 
pleased to hear Audit Wales plan to include digital as a deep dive area to be examined as part 
of the Structured Assessment process for 2023. This will help ensure a system wide 
assessment digital in NHS Wales, and will complement the Digital Maturity work being taken 
forward by the Directors of Digital Peer Group, and further help DHCW and the wider system 
consider what a sustainable funding model for digital in NHS Wales looks like. 
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3.8 All Wales IM Digital Network 18 April 2023

I was delighted to attend and observe the IM Digital Network meeting held on the 18 April 
2023; this was specifically to consider the agenda item on the evaluation of the network after 
12 months of operating. I will be taking a report to the All-Wales Chair Peer Group on the 6 
June 2023 to consider the outcome of the evaluation which was very positive in terms of 
impact to date and plans for the network moving forward. 

3.9 Independent Member Objectives Review and Chief Executive Objectives 
I have recently concluded the process of reviewing Independent Member objectives for 
2022/23, as well as set objectives for 2023/24. I am grateful for the thinking, reflections and 
feedback from Independent Members and their engagement in the process. 

In addition to this I have met with Helen Thomas to undertake her Chief Executive objectives 
for 2023/24 and reflect and assess her performance against her 2022/23 objectives. 

3.10 Chair Ministerial End of Year Review 2022/23
Since the last Public Board meeting, I have received a letter from the Minister for Health and 
Social Care asking me to complete my 2022/23 end of year objectives review and 
assessment. I was pleased to submit my assessment back to the Minister on the 4 May and 
look forward to discussing my assessment with the Minister at our review meeting planned 
for July 2023. 

3.11 Meeting with Llais Chief Executive Officer 9 May 2023
Following the formal establishment of Llais (Citizens Voice Body) I joined Helen Thomas for a 
stakeholder engagement introductory meeting with Alyson Thomas the Llais Chief Executive. 
We discussed how we can work collaboratively and will be planning Board to Board 
engagement in the near future. 

3.12 Joint Chair and Board Secretary Peer Group Meeting with Audit Wales 15 May 2023
On the 15 May Vice Chair, Ruth Glazzard joined other Health Board Chairs and Board 
Secretaries to consider learning and feedback from Audit Wales following the publication of 
the Audit Wales Report into BCU Health Board Review of Board Effectiveness. 

3.13 Chair Peer Group 25 April 2023
I attended the All-Wales Chair Peer Group meeting on the 25 April, a number of topical 
discussions took place including consideration of the financial position of NHS Wales and the 
challenges facing the system. Helen Thomas also joined the session to provide an update on 
the LINC Programme. 

3.14 Bevan Foundation Publication 
In my last update report, I advised that DHCW had partnered with the Bevan Foundation to 
bring together thinking, current work and ambition in a special edition of their quarterly 
magazine, which reaches an audience across government and the wider civic society in 
Wales. The publication also showcases some of the work DHCW are doing to transform 
health and care services in Wales. I am pleased to say the special edition, Digital Healthcare 
Transformation in Wales, has now been finalised and published. 
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3.15 Vice Chair Peer Group

DSPP Programme Staff, Matt Cornish, Co-Programme Director and Joanna Dundon, National 
Clinical Informatics Lead – Public attended the All-Wales Vice Chair Peer Group on the 10 
May and provided a very helpful update on the NHS Wales App, which is now in public beta. 
A helpful discussion took place around the functionality of the App and how Vice Chairs and 
NHS bodies could support the development of the App particularly in relation to General 
Practice take up.

3.16 Vice Chair Meeting with CDPS Chair 
The DHCW Vice Chair recently met with the CDPS Chair. This introductory discussion covered 
opportunities for joint working between DHCW and CDPS as well as drawing on Ruth’s 
experience being a CDPS interim Board member.   

3.17 Welsh NHS Confederation Members session with the Future Generations Commissioner
The DHCW Vice Chair attended the recent meeting arranged for NHS leaders to meet with 
the Future Generations Commissioner, Derek Walker, who is new into post. The 
Commissioner discussed his key priorities and future work programme. This session was 
particularly useful as DHCW prepare to formally fall within the legislation of the Wellbeing of 
Future Generations Act from the 1 April 2024. 

4 KEY RISKS/MATTERS FOR ESCALATION TO BOARD/COMMITTEE

4.1 The outcome of the Independent Programme Governance Review has implications and 
considerations for the DHCW Board. 

5 RECOMMENDATION

5.1 SHA Board is being asked to RECEIVE and DISCUSS the report.

6 APPROVAL / SCRUTINY ROUTE 

Person / Committee / Group who have received or considered this paper prior to this 
meeting  

PERSON, COMMITTEE OR 
GROUP

DATE OUTCOME

Chair May 2023 Approved 
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1 IMPACT ASSESSMENT 

STRATEGIC OBJECTIVE All Objectives apply

CORPORATE RISK (ref if appropriate)

WELL-BEING OF FUTURE GENERATIONS ACT A Healthier Wales
If more than one standard applies, please list below:

DHCW QUALITY STANDARDS ISO 27001

If more than one standard applies, please list below:
BS 10008:2014

HEALTH CARE STANDARD Governance, leadership and acccountability

If more than one standard applies, please list below:

EQUALITY IMPACT ASSESSMENT STATEMENT Date of submission: N/A
No, (detail included below as to reasoning) Outcome: N/A
Statement: N/A

IMPACT ASSESSMENT  
No, there are no specific quality and safety implications related to 
the activity outlined in this report.

QUALITY AND SAFETY 
IMPLICATIONS/IMPACT

No, there are no specific legal implications related to the activity 
outlined in this report.

LEGAL 
IMPLICATIONS/IMPACT

No, there are no specific financial implications related to the 
activity outlined in this report

FINANCIAL 
IMPLICATION/IMPACT

No, there is no direct impact on resources as a result of the 
activity outlined in this report.

WORKFORCE IMPLICATION/IMPACT

No, there are no specific socio-economic implications related to 
the activity outlined in this report.

SOCIO ECONOMIC 
IMPLICATION/IMPACT
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Acronyms

DHCW Digital Health and Care Wales SHA Special Health Authority 

CEO Chief Executive Officer DSPP Digital Services for the Public and 
Patients

DPIF Digital Priorities Investment Fund RISP Radiology Informatics System 
Procurement

TTP Test Trace Protect EPS Electronic Prescribing Service

SLA Service Level Agreement NECSU

2 SITUATION/BACKGROUND

2.1 This Chief Executive Officer report prepared and presented for the Board has been informed 
by updates provided by members of the Executive team and highlights a number of areas of 
focus for the Chief Executive.

2.2 The purpose of this report is to keep the Board up to date with key issues affecting the 
organisation, Digital Health and Care Wales (DHCW), since the last meeting.

3 SPECIFIC MATTERS FOR CONSIDERATION BY THIS MEETING (ASSESSMENT) 

3.1 Sad Passing of a Senior Solution Architect 
It is with deep sadness I advise of the sudden death of Marcin Haberski, Senior Solution 
Architect, on 18 April 2023. Marcin was a hugely valued member of our Architecture team. 
Marcin was passionate about the work DHCW do to improve health & care in Wales, most 
recently supporting the TTP programme and Homes for Ukraine. Marcin will be greatly missed, 
and I would like to offer my deepest condolences to Marcin’s family, friends, and colleagues at 
this sad time.  

3.2 Welsh Government Digital Health and Care Strategy
The DHCW Executive Team were grateful to have the opportunity to review and feedback into 
Welsh Government’s refreshed draft Digital Health and Care Strategy in April and we welcome 
the opportunity to feed into the workplans resulting from the implementation of this strategy 
in due course, once the strategy has been finalised.

3.3 Service Level Agreement for the provision of National Health and Justice Services to DHCW

No, there are no specific research and innovation implications 
relating to the activity outlined within this report.

RESEARCH AND INNOVATION
IMPLICATION/IMPACT
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The DHCW Management Board recently approved a new 2-year agreement with the NHS North 
National Health and Justice Information Services (HJIS) Service Desk second line support service 
to the DHCW Primary Care Service Desk. The second line support service has been used to help 
DHCW manage TPP SystemOne calls across the Wales Health and Justice Residential Estate at 
the following six (6) sites: 

• HMP Cardiff 
• HMP Swansea 
• HMP Usk 
• HMP Prescoed 
• HMP Berwyn 
• HMP/YOI Parc 

The SLA is underpinned by the overarching TPP SystemOne agreement.  NECSU have been 
designated by The Phoenix Partnership to provide the required second line support service. 

3.4 Accountable Office Letter 
The Board will be aware I wrote an Accountable Officer Letter to the NHS Wales Chief 
Executive / Director General for Health and Social Services ahead of submitting the DHCW 
IMTP 2023/26 to Welsh Government. A response was received to this letter and subsequently 
DHCW Executives have met with Welsh Government Policy leads to discuss the requirement to 
submit a balanced one year annual plan. More information on this can be seen in the update 
on Financial Update – Annual Plan 2023/24 agenda item. 

3.5 Executive Away Days 18 and 19 April 2023
I was pleased to be joined my members of the executive team for two away days on the 18 and 
19 April. This is the first away days held since the full executive team have been in post and it 
was great to spend time together exploring some key areas for DHCW. 

We made the most of our time together, having excellent discussions and agreeing a number 
of actions in relation to a number of topics including: executive team development, learning 
from major incidents, stakeholder engagement, governance arrangements, talent 
management, strategy development and organisational structure. 

3.6 LINC Programme Update 
I have spent a lot of time over the past few months working closely with DHCW colleagues, in 
particular the DHCW Chief Commercial Officer and Diagnostics Programme Director, and wider 
NHS Partners to ensure partners across NHS Wales have been kept up to date with the latest 
position with regard to the LINC Programme. 

3.7 Digital Cellular Pathology 
Feedback was received on the 4 May that the Welsh Government Digital Scrutiny Panel 
supported the Digital Cellular Pathology proposal which has been led by the NHS Wales 
Collaborative (now part of the NHS Executive). The proposal will now go to the Ministerial for 
approval of funding for the programme. Discussions are ongoing to consider and agree where 
this programme is managed from going forward, to include DHCW. I will keep Board members 
updated on these discussions and any implications for DHCW. 
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3.8 Directors of Digital Peer Group Meeting (4 April 2023 and 2 May 2023)
There have been two Directors of Digital meetings since the last Board meeting. At the April 
meeting we were joined by Matt Cornish, DSPP Programme Director who shared an update on 
progress with the NHS Wales App. We also discussed Cyber Resilience across NHS Wales and 
Finance, with an update from Welsh Government on the DPIF review. In May Directors of 
Digital were provided with information on the RISP Full Business Case, Eye Care Digitisation 
Programme, Healthy Days at Home Wales, the All-Wales Infrastructure Programme priorities, 
and TEC Cymru shared an update on Virtual Wards.

3.9 Chief Executives Management Team Meeting 
The NHS Wales Chief Executives Management Team meeting was held on the 18 April 2023 
where we discussed Social Care, the financial position across NHS Wales in particular a 
framework for financial stability, as well as the NHS Wales Executive which formally came into 
effect on the 1 April 2023 and the governance arrangements associated with the NHS Wales 
Executive.

3.10 NHS Wales Leadership Board 
The NHS Wales Leadership Board met on the 18 April 2023 where we received updates on 
financial and operational performance, an update on the Six Goals Programme, a focus on 
Welsh Language, in addition to hearing about the ongoing work within the Maternity and 
Neonatal Safety Support Programme. 

3.11 Staff Conference 2023
We held our second DHCW staff conference on the 25 and 26 April, which was followed by our 
staff awards ceremony on the evening of 27 April 2023. The conference was held over two 
days, with over 750 DHCW staff tuning in on both days which is fantastic engagement. The first 
day included an opening keynote from the Chief Executive for NHS Wales and Director General 
for the Health and Social Services, Judith Paget. Over the course of the two days several 
presentations, discussions and workshops took place involving DHCW staff as well as 
colleagues from external and partner organisations. I’d like to thank all those who presented, 
tuned in, and engaged with the sessions with particular thanks to the Communications team 
and other staff involved in delivering the staff conference.

3.12 DHCW Staff Awards 2023
The DHCW Staff Awards ceremony took place on the evening of the 27 April. The DHCW Staff 
Recognition Awards is to ensure we all feel valued for the work we do and recognises the 
contributions staff make through their hard work, dedication, and achievements. It was 
fantastic to know over 170 nominations for awards were made in the run up to ceremony and I 
was delighted to spend time with all those who attended the evening, and a particular well 
done to all those nominated and to the award winners. 

3.13 Meeting with John Quinn, Interim Chief Information Officer NHS England 
On 2 May 2023 I had my regular catch up with John Quinn, Interim Chief Information Officer 
NHS England where we discussed how we could support and learn from each other and the 
specific support we need for the EPS and DSPP Programme. 
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3.14 Welsh Ambulance NHS Trust Strategic Engagement Session
The DHCW Executive Team held a Strategic Session with Welsh Ambulance Services NHS Trust 
(WAST) Executive Team on 3 May 2023. The session was an excellent example of the 
partnership working taking place across both organisations. It was great to hear about the 
Connected Care Cymru Programme WAST are taking forward and the role DHCW can play in 
supporting this work, which aims to achieve care closer to home at scale. We are looking 
forward to continuing to work closely together with our NHS Partners over the coming months.

3.15 Chief Executives Time Out 
It was great to have an in-person away day with the Chief Executives on the 15 May 2023, we 
collectively discussed learning and reflections, challenges and opportunities particularly in the 
current financial context. 

4 KEY RISKS/MATTERS FOR ESCALATION TO BOARD/COMMITTEE
4.1 The future of the Digital Cellular Pathology proposal will be discussed further before any 

decision is made on where this sits within NHS Wales. 

5 RECOMMENDATION
5.1 The Board are being asked to RECEIVE and DISCUSS the report.

6 APPROVAL / SCRUTINY ROUTE 

Person / Committee / Group who have received or considered this paper prior to this meeting  

PERSON, COMMITTEE OR GROUP DATE OUTCOME
Helen Thomas, Chief Executive 
Officer

May 2023 Approved 
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1. IMPACT ASSESSMENT 

Workforce EQIA page

STRATEGIC OBJECTIVE Delivering High Quality Digital Services

CORPORATE RISK (ref if appropriate)

WELL-BEING OF FUTURE GENERATIONS ACT A Healthier Wales
If more than one standard applies, please list below:

DHCW QUALITY STANDARDS ISO 9001

If more than one standard applies, please list below: 

HEALTH CARE STANDARD Safe Care

If more than one standard applies, please list below:

EQUALITY IMPACT ASSESSMENT STATEMENT Date of submission: N/A
No, (detail included below as to reasoning) Outcome: N/A
Statement: Not applicable.

IMPACT ASSESSMENT  
No, there are no specific quality and safety implications 
related to the activity outlined in this report.

QUALITY AND SAFETY 
IMPLICATIONS/IMPACT

Yes, please see detail belowLEGAL 
IMPLICATIONS/IMPACT To the extent set out in the Terms and Conditions of each 

contract included in this report
Yes, please see detail belowFINANCIAL 

IMPLICATION/IMPACT To the extent as set out in the payment profile attributable to 
each agreement.  Expenditure against the agreement will be 
managed in accordance with the contract management 
process.
Yes, please see detail belowWORKFORCE IMPLICATION/IMPACT

No. there are no specific socio-economic implications related 
to the activity outlined in this report

SOCIO ECONOMIC 
IMPLICATION/IMPACT

No, there is no specific research and innovation implications 
relating to the activity outlined within this report

RESEARCH AND INNOVATION
IMPLICATION/IMPACT
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https://phw.nhs.wales/services-and-teams/equality-impact-assessment-in-wales-practice-hub/equality-impact-assessment/
https://gov.wales/socio-economic-duty-scrutiny-framework-html
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2. SITUATION/BACKGROUND

2.1 The Commercial Services Team, within the Engagement and Digital Transformation Services 
Directorate, in Digital Health and Care Wales (“DHCW”) manage a range of contracts 
supporting both National services and the internal requirements of the organisation itself. 
The procurement of these contracts is also led by the Team, which includes several, 
specialist, procurement staff from the NHS Wales Shared Services Procurement Service. 

2.2 In accordance with the scheme of delegation in DHCW’s Standing Financial Instructions, 
Contracts to be awarded with a total contract value which exceeds £750,000 (excl. VAT) will 
be presented for the Board’s approval.  In addition, the Board will also be required to 
approve any contracts which are to be extended either outside their initial term and/or in 
excess of the executed contract value.   

Acronyms
CRM Customer Relationship Management system
DHCW Digital Health and Care Wales
DQS Data Quality System
ESB Enterprise Service Bus
GMS General Medical Services
GP General Medical Practitioner
MEAT Most Economically Advantageous Tender
NPS National Procurement Service, part of Welsh Government
PCR2015 Public Contract Regulations 2015  
PHW Public Health Wales NHS Trust
SFI Standing Financial Instructions
SHA Special Health Authority
SIT System Integration Tool
SLA Service Level Agreement
SO Standing Orders
TTP Test, Trace and Protect
TPP The Phoenix Partnership (a registered company in the UK)
UAT User Acceptance Testing
VAT Value Added Tax
WG Welsh Government 
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3. SPECIFIC MATTERS FOR CONSIDERATION BY THIS MEETING (ASSESSMENT) 

3.1 Appendix 1 sets out four (4) Contract Award Approvals for the consideration of the Board.

3.2 An overview of the contractual activity requiring approval is provided below: 

(i) Framework Agreement to secure specialist External Workforce Resources, to be 
utilised by DHCW only; 

(ii) Agreement for the provision of a System Integration Tool (‘Fiorano’) Enterprise 
Licence and associated support;

(iii) Agreement for the provision of a Primary Care Data Quality System (“DQS”) for data 
quality and reporting requirements for national and local initiatives;

(iv) Licencing Agreement for the purchase and supply of a Microsoft Dynamics 365 
Integrated Telephony Provision to be used within the Test, Trace and Protect 
Customer Relationship Management system(“CRM”).

(i) P812 External Workforce Resources Framework Agreement

Contractors: Lot 1 - Trustmarque Solutions & TPX Impact Ltd
Lot 2 - Kainos and TPX Impact Ltd
Lot 3 - Trustmarque Solutions & TPX Impact Ltd

Term: 1 June 2023 to 31 May 2027 with no option to extend the Agreement

Value: Maximum value - £10,000,000.00 (excluding VAT) subject to individual “call 
offs”

Approval Requested: Contract Award

Context/Background

The agreement for which approval is being sought is for the provision of a new multi-lot, multi- vendor 
Framework Agreement to be used by DHCW to source specialist external resources.  The term of the 
agreement is four (4) years with no extension options being available.  The Framework is made up of 
3 lots for the following areas:

• Lot 1 – Planning and Delivery
• Lot 2 – Specialist Application Development
• Lot 3 – Specialist Infrastructure Delivery 

The Framework Agreement will have an allotted value of £10,000,000 ex VAT. For clarity this is the 
total value of all ‘Call Off’ contracts that may be entered into by DHCW. It does not constitute a 
guarantee of payment or commitment to buy services from the suppliers. 

The purpose of this Framework Agreement is to allow DHCW to ‘Call Off’ requirements to support the 
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organisation in meeting the required level of capacity and capability to deliver the organisation’s 
Business Plan and IMTP.  Each requirement will be “called off” via a package of work and sourced via 
a mini competition or direct award process. For the direct award process a formal case will need to be 
made by the contract owner setting out the rationale for pursuing this approach. 

With regards to the rates under this procurement, all rates submitted are in accordance with existing 
market day rates for comparable resources. This procurement was undertaken via an Open 
Procurement Procedure in accordance with Regulation 27 of the Public Contracts Regulations 2015 
(“PCR2015”) utilising the NHS Wales Standard Terms and Conditions for Provision of Services v3 May 
2018.   Some of the key standard terms include: 

o Robust indemnity and warranty terms
o Time and Delivery Conditions
o Rejection criteria for products
o Protection of Data and Intellectual Property
o Customer remedies for Default 

This procurement has been undertaken following the recommendation in the External Workforce 
Sourcing Strategy which was previously approved by the Management Board.  The Strategy envisaged 
that DHCW would put in place a multi-lot multi-vendor Framework Agreement to source external 
workforce resources from the marketplace given that previous procurement approaches via existing 
government frameworks had proved fragmented.

The proposed award addresses the recommendations of the External Workforce Sourcing Strategy to 
establish distinct partnerships with a small number of suppliers via a multi-LOT approach covering 
some of the business needs of the organisation to:

• enable the sourcing of individuals who will lead or join existing DHCW teams
• procure resources to develop specific outputs e.g., a software application or a business case 

via specific work-packages

However, it is recognised that the requirements as set out in the procurement process were not 
sufficiently attractive to new Small and Medium Enterprises in Wales (there were no bids received 
from this sector). So, this is clearly an area of focus for the future which will be addressed via a separate 
supplier campaign focusing on other areas of work requiring specialist expertise of Welsh SMEs. We 
will now be considering further activities to broaden potential supply routes to supplement those areas 
currently not fully addressed by this agreement. 

(ii) P308.02 (ii) System Integration Tool (Fiorano) Enterprise Licence and associated 
support

Contractor: Softcat PLC

Term: 18 June 2023 to 17 June 2026 with option to extend by up to a further two (2) 
years in increments of not less than twelve (12) months.
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Value: £5,027,424.20

Approval Requested: Contract Award

Context/Background

The agreement for which approval is being sought relates to the renewal of the System Integration 
Tool – Fiorano – which supports the messaging between most of the systems used and managed by 
DHCW. The solution is a critical component of the day to day running of applications and message 
transfers, it is paramount that this solution is stable, resilient, and reliable.

DHCW currently operates version 10.3 of the Fiorano solution. When renewal of support for this 
version of the Solution was instigated in December 2022 DHCW were unable to source support unless 
it upgraded to a more recent version, version 14.

It is imperative to the ability of DHCW to deliver national solutions that the Enterprise Service Bus 
(“EBS”) – the Middleware that connects the solutions and allows data to be shared – is renewed, to 
ensure operational continuity.

The procurement has been undertaken via the NPS All Wales Framework Agreement for Supply of IT 
Products and Services (ii) Lot 3: Licensing and Subscriptions IT Products and Services (ii) - NPS-ICT-0094 
– 19 on an interim basis. This will not only guarantee continuity of the current service but provides 
time for a full and thorough review of the strategic requirement.  DHCW will appropriately define the 
requirement and procure a replacement, longer term contract to meet the ongoing needs of the 
organisation for the next decade.   It is envisaged that the procurement for the longer-term 
requirement will commence via a competitive procurement process in the latter end of 2023.   

(iii) P531 Data Quality System for General Medical Practices / Primary Care

Contractor: Informatica

Term: Two (2) years with the option to extend for a further three (3) years in 
increments of not less than twelve (12) Months

Value: £6,000,000.00 excluding VAT

Approval Requested: Contract Award

Context/Background

The board are requested to approve the Award of this Agreement to Informatica for the provision of 
a Data Quality, Auditing and Reporting solution. This solution is used by all of the three hundred and 
eighty-five (385) General Medical Practices (“GP” Practices) across NHS Wales that contract with seven 
(7) Local Health Boards to provide General Medical Services to approximately 3.2 million patients.

The current contract for the existing DQS is due to expire on 30th June 2024. In order to ensure the 
continuity of service provision, NHS Wales therefore has a requirement for a single Contractor to be 
appointed to implement a new DQS with its associated products and services.
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The General Medical Services (‘GMS’) Data Quality System Governance Group, which reports directly 
to the General Medical Services Data Programme Board, has the responsibility for delivering the new 
DQS and guiding its development and use throughout the contract. The GMS DQS Governance Group 
is chaired by the General Practitioners Committee (Wales) (GPC Wales) to ensure that the DQS 
supports the General Medical Services agenda and that the interests of GPs are appropriately 
safeguarded.

Specifically, the DQS is used by each GP Practice in Wales to provision a software utility (supported by 
comprehensive user guide documentation) that can extract, analyse, and present patient information 
that is derived from the data held within their clinical information system, currently EMIS Web and 
Vision 360.

This procurement was undertaken via an Open Procurement Procedure in accordance with Regulation 
27 of the Public Contracts Regulations 2015 (“PCR2015”) utilising the NHS Wales Standard Terms and 
Conditions for Provision of Services v3 May 2018.   Some of the key standard terms include: 

o Robust indemnity and warranty terms
o Time and Delivery Conditions
o Rejection criteria for products
o Protection of Data and Intellectual Property
o Customer remedies for Default 

(iv) P835 Microsoft Dynamics Integrated Telephony Provision

Contractor: Phoenix Software Ltd

Term: One (1) year with an option to extend by a further two (2) years in increments 
of not less than twelve (12) months

Value: £5,549,940.40 ex VAT

Approval Requested: Contract Award

Context/Background

In response to the Covid-19 global pandemic, on 1st May 2020 Public Health Wales NHS Trust (“PHW”) 
and Welsh Government (“WG”) instructed Digital Health and Care Wales formerly known as “NHS 
Wales Informatics Service” (“NWIS”) to procure a commercial Customer Relationship Management 
(“CRM”) Software Solution to deliver a Welsh Contact Tracing System. NWIS were required to make 
all efforts to have the Contact Tracing System available to users by 8th June 2020.

Following a rapid market engagement exercise to identify and appraise the ability of CRM systems a 
decision to procure a CRM solution from Microsoft was made.  The licencing for Microsoft Dynamics 
E365 to deliver the CRM solution had been procured via an existing Enterprise Agreement, held by the 
Authority, and transacted via an All-Wales Licence Reseller agreement with Trustmarque. For the 
avoidance of doubt, these licencing requirements are NOT considered as part of this briefing.
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In order to leverage the CRM solution, and to allow Welsh citizens to interact securely with NHS Wales 
and Local Authority Agents that deliver the Contact Tracing Services, an integrated telephony solution 
was also purchased from Solgari Limited (“Solgari”).

The Authority has been requested by Welsh Government to provide continuity of the provision of the 
CRM and its integrated Telephony system for the period of June 2023-June 2024. This continuity 
provision is to ensure that should there be a need to re-instate the Test, Trace & Protect system, active 
Users are able to commence immediately.

This provision is intended to provide a compliant route to market in the unlikely event that this 
response is required again.

The Authority wishes to renew its current licence provision of the Solgari products to maintain the 
availability of the Test, Trace & Protect service.  A total of three hundred (300) Users are to be 
provisioned for in the first year of the agreement but the Authority intends to ensure that a provision 
to scale up the service to three thousand (3,000) Users is maintained over the full term of the 
Agreement if the need arises to reinstate the Test, Trace & Protect service to the levels seen in 2020/21 
in response to the Covid-19 pandemic.

For each of the annual extension options the Authority shall only commit to a purchase of one (1) User 
per annum. 

The procurement has been undertaken via the NPS All Wales Framework Agreement for Supply of IT 
Products and Services (ii) Lot 3: Licensing and Subscriptions IT Products and Services (ii) - NPS-ICT-0094 
– 19. 

4. KEY RISKS/MATTERS FOR ESCALATION TO BOARD
4.1 Appendix 1 includes four (4) Contract Award Approvals relating to:

(i) P812 External Workforce Resources Framework Agreement;
(ii) P308.02 System Integration Tool;
(iii) P531 Data Quality System;
(iv) P835 Microsoft Dynamics 365 Integrated Telephony Provision.

a. The procurement has been undertaken in accordance with the requirements of Standing 
Financial Instructions, including Public Contract Regulations 2015, as assured by the Director 
of Planning & Performance / Chief Commercial Officer.

b. The Agreement is to be entered into under the NHS Wales Standard Terms and Conditions for 
the Provision of Services v3 May 2018 and includes clauses for:

i. Performance Measurement
ii. Delay
iii. Indemnity and Liability
iv. Variation; and 
v. Termination

c. The DHCW Strategic Resources Group, comprising key subject matter experts have approved 
the procurement strategy and approach, including the selection and evaluation processes and 

P812 External Workforce Resources Framework Agreement in respect of which:
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the award outcome, as assured by Director of People & OD. 

d. Funding of the Framework Agreement is not immediately required as it does not constitute a 
commitment to buy any services but offers the opportunity to those suppliers awarded onto 
it, to bid for DHCW business subject to a mini competition process.  DHCW shall be required to 
confirm funding for each Call Off agreement being entered into subject to its own governance 
processes. 

e. The award recommendation is based on each supplier having an overall score of 75% and 
above for the qualitative and commercial evaluation.

f. DHCW’s intention to enter into this Framework Agreement has been notified to Welsh 
Government, in accordance with Standing Orders.

g. Commercial Services have undertaken a benchmarking exercise to ensure that the commercial 
offerings submitted by the suppliers are aligned to their competitor’s current day rates.  The 
outcome resulted in confirmation that the day rates were consistent with existing market rates.

h. To ensure value for money is delivered under the Framework Agreement, DHCW will be 
competing requirements via a mini competition process across each lot.  Each work package 
will be priced in accordance with the supplier’s SFIA rate card under the Agreement.

i. Direct Award is permitted under the Framework Agreement on the basis that a strong rationale 
is provided as to why DHCW intends to award a contract directly to a single supplier.

j. To ensure the Framework Agreement is managed appropriately, regular contract review 
meetings with suppliers will be undertaken.  This is to:

i. Ensure suppliers are meeting the objectives and delivering appropriately
ii. Share DHCW future direction/best practice
iii. Optimise the partnership arrangements 

The resources required to support the delivery of these Services from a DHCW perspective will be 
included within the Annual Business Plan. 

P308.02 System Integration Tool in respect of which
a. The procurement has been undertaken in accordance with the requirements of Standing 

Financial Instructions, including Public Contract Regulations 2015, as assured by the Director 
of Planning & Performance / Chief Commercial Officer; and

b. DHCW’s evaluation team comprising key subject matter experts have approved the 
procurement strategy and approach, including the selection and evaluation processes and the 
award outcome, as assured by the Executive Director of Operations.

c. Funding for the agreement comes directly from established budgets within Digital Health and 
Care Wales as assured by the Executive Director of Finance.

d. DHCW’s intention to enter into this Agreement has not been notified to Welsh Government on 
the basis that it is not required to do so where an existing Framework has been utilised for the 
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Call Off and that Framework has been approved/established by Welsh Government.

P531 Data Quality System in respect of which
a. The procurement has been undertaken in accordance with the requirements of Standing 

Financial Instructions, including Public Contract Regulations 2015, as assured by the Director 
of Planning & Performance / Chief Commercial Officer; and

b. DHCW’s evaluation team comprising key subject matter experts have approved the 
procurement strategy and approach, including the selection and evaluation processes and the 
award outcome, as assured by the Executive Director of Operations.

c. Funding for the agreement comes directly from established budgets within Digital Health and 
Care Wales as assured by the Executive Director of Finance.

d. DHCW’s intention to enter into this Agreement has been notified to Welsh Government in 
accordance with Standing Orders.

P835 Microsoft Dynamics Integrated Telephony Solution in respect of which:
a. The procurement has been undertaken in accordance with the requirements of Standing 

Financial Instructions, including Public Contract Regulations 2015, as assured by the Director 
of Planning & Performance / Chief Commercial Officer; and

b. DHCW’s evaluation team comprising key subject matter experts have approved the 
procurement strategy and approach, including the selection and evaluation processes and the 
award outcome, as assured by the Executive Director of Operations.

c. Funding for the agreement comes directly from established budgets within Digital Health and 
Care Wales as assured by the Executive Director of Finance.

d. DHCW’s intention to enter into this Agreement has not been notified to Welsh Government on 
the basis that it is not required to do so where an existing Framework has been utilised for the 
Call Off and that Framework has been approved/established by Welsh Government.

5. RECOMMENDATION
5.1 The Board is being asked to: APPROVE the Contract Awards as detailed in 

Appendix 1

APPROVAL/SCRUTINY ROUTE: 
Person/Committee/Group who have received or considered this paper prior to this meeting  
PERSON/COMMITTEE/GROUP DATE OUTCOME
Michelle Sell – Director of Planning & 
Performance / Chief Commercial Officer

2 May 2023 Approved

Ifan Evans – Executive Director of Strategy 4 May 2023 Approved
Claire Osmundsen-Little – Executive Director 
of Finance

12 May 2023 Approved

Helen Thomas – Chief Executive Officer 12 May 2023 Approved
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APPENDIX 1: Key Procurement Documents for Approval

i. P812 External Workforce Resources Framework Agreement

ii. P308.02 System Integration Tool

iii. P531 Data Quality System

iv. P835 Microsoft Dynamics 365 Integrated Telephony Provision
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 COMMITMENT OF EXPENDITURE EXCEEDING
CHIEF EXECUTIVE’S LIMIT / BUSINESS JUSTIFICATION

Scheme Title External Workforce Resources Framework Agreement

Contract Term 01st June 2023 to 31st May 2027 (no option to extend)

Total Contract Value £10,000,000.00 ex VAT

Suppliers
Lot 1 – TPXimpact and Trustmarque Solutions
Lot 2 – Kainos and TPXimpact
Lot 3 – TPXimpact and Trustmarque Solutions

Terms and Conditions NHS Wales Standard Terms and Conditions for Provision of 
Services v3 May 2018

Contract Awarded for Use by Digital Health and Care Wales (“DHCW”) 

Date Prepared 23rd February 2023

Prepared By Allison Roblin, Strategic Procurement and Contracts Manager

Scheme Sponsor Sarah-Jane Taylor, Director of People and OD.

All proposals must be consistent with the strategic and operational plans of Digital Health 
and Care Wales (“DHCW”).

1. DESCRIPTION OF GOODS / SERVICES / WORKS 

The NHS in Wales is investing significantly in its development of Digital solutions to support the effective delivery 
of Health and Social care in Wales. As a consequence, DHCW is developing a blended approach to increasing its 
technical capacity by engaging via an ambitious recruitment campaign. One approach to secure additional 
technical resources to meet DHCW’s business plan deliverables and programme of work is via the establishment 
of a DHCW specific Framework Agreement (see scope below). This will be utilised to call off requirements and 
develop strategic partnership relationships with a small number of suppliers.  

• Requirements would be called off for body shopping where the services of one or more individuals will 
be required for a finite period of time to augment existing resources and improve capacity for and/or 
contribute to or provide a specific deliverable.  The Supplier will provide appropriately skilled resources 
to work alongside customer teams, under the direction of the Authority’s management

• Output based assignments, where the Supplier completes a package of work based on a requirements or 
design specification according to a defined scope and within an agreed timescale, working independently 
with an appropriately structured team, managed by the Supplier.

To support the delivery of the above, a competitive procurement was undertaken to establish a contractual 
multi-Lot, multi-vendor Framework Agreement to support its requirements over a contract term of four (4) 
years.  Appointment of at least one (1) and at most four (4) suppliers for each Lot. Suppliers were required to 
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demonstrate that they could provide the capacity and capability to meet the demands required within the 
timescales set by the Authority. 

The Lots are set out below:

• Lot 1 – Planning and Delivery
• Lot 2 – Special Application Development
• Lot 3 – Special Infrastructure Delivery
• Lot 4 – Networking Design and Management
• Lot 5 – End User Computing

1No single work package on any Lot can exceed £500K in value.  The total value of the Framework is £10M and 
the expenditure is not constrained within a Lot except within the maximum values stated.  

The competitive procurement which was evaluated by a multi-disciplinary team of DHCW’s Subject Matter 
Experts resulted in the following award recommendation being made: 

Lot 1 – TPXimpact and Trustmarque Solutions
Lot 2 – Kainos and TPXimpact
Lot 3 – TPXimpact and Trustmarque Solutions2

1.1 Nature of contract: 
Please indicate with a (x) in the 
relevant box

First 
time

☒ Contract 
Extension

☐ Contract 
Renewal

☐

1.2 Period of contract including extension options: 

Expected Start Date of Contract 01st June 2023 
Expected End Date of Contract 31st May 2027
Contract Extension Options
(E.g., maximum term in months) None

2. STRATEGIC FIT 

1 Lot 4 - was not awarded as the supplier did not score well in the following areas:
• Key competencies
• Approach to working with the Authority
• Example Scenario 
• Security Design and Implementation (Suppler did not answer the question and 

therefore scored 0)

Lot 5  - no bids were received

2 Further details in relation to the procurement process is included in the Procurement Selection Report
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2.1 VISION AND STRATEGIC MISSIONS
This scheme should relate to at least one of the SHA’s four strategic goals. Please mark with a (x) in the box the relevant 
pillars for this scheme.

Vision: To provide world leading digital services, empowering people to live 
healthier lives 

OUR PURPOSE…. To transform health and care for everyone in Wales

Mission 1: Becoming the trusted strategic partner and a high performing, inclusive, ambitious 
organisation.… SUPPORTING OUR WORKFORCE AND STAKEHOLDERS ☒

Mission 2: Driving value and innovation…. FOR BETTER OUTCOMES AND VALUE BASED CARE ☒

Mission 3: Expanding the content, availability and functionality of the digital health and care 
record…. SO THAT CARE AND TREATMENT QUALITY IS IMPROVED ☒

Mission 4: Delivering high quality technology, data products and services….
TO SUPPORT EFFICIENCIES AND IMPROVEMENTS IN CARE PROCESSES ☒

Mission 5: Enabling Digital Transformation…. SUPPORTING JOINED UP CONSISTENT CARE ☒

2.2 INTEGRATED MEDIUM-TERM PLAN 

Yes NoIs this scheme included in the SHA’s Integrated Medium Term Plan?

☐ ☒

This requirement has been presented owing to the need to secure external resources to support DHCW to resolve issues 
with resourcing capacity and capability which are required to meet the organisation’s Business Plan and to utilise any 
special funds that are provided throughout a financial year.

2.3 SHAPING OUR FUTURE WELLBEING OBJECTIVES 
This scheme should relate to at least one of the SHA’s wellbeing objectives. Please mark with a (x) in the box the relevant 
objectives for this scheme. 

Reduce health inequalities, make it easier to access the best possible healthcare when it is needed 
and help prevent ill health by collaborating with the people of Wales in novel ways.

☐

Improve the health and well-being of families across Wales by striving to care for the needs of the 
whole person.

☐

Create new, highly skilled jobs and attract investment by increasing our focus on research, innovation, 
and new models of delivery.

☒
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Deliver bold solutions to the environmental challenges posed by our activities. ☒

Bring communities and generations together through involvement in the planning and delivery of our 
services.

☐

Demonstrate respect for the diverse cultural heritage of modern Wales. ☐

Strengthen the international reputation of the SHA as a centre of excellence for teaching, research 
and technical innovations whilst also making a lasting contribution to global well-being.

☐

2.4 FIVE WAYS OF WORKING (SUSTAINABLE DEVELOPMENT PRINCIPLES) CONSIDERED
Please mark with a (x) in the box the relevant principles for this scheme.

Click here for more information 

Prevention ☐ Long Term ☒ Integration ☒ Collaboration ☒ Involvement ☐

Within the Agreement DHCW have ensured that 15% of the weightings for the award decision made by DHCW is 
allocated to Social Value including the Foundational Economy in Wales and sustainability.

3. PROCUREMENT ROUTE 

3.1 How is the contract being procured? Please mark with a (x) as relevant.

Competition
Three (3) Quotes
Formal Tender Exercise
Mini Competition
Find a Tender
(replaces OJEU, Public Contract Regulations 2015 still apply)

 

☐

☐

☐

☒

Single source
Single Quotation Action  
Single Tender Action    
Direct call off Framework     
All Wales contract          

☐

☐

☐

☐

3.2 Please outline the procurement procedure.

In order to secure appropriate suppliers for this procurement, an Open Procurement Procedure was conducted 
in accordance with Regulation 27 of the Public Contract Regulations 2015 and the SHA’s Standing Financial 
Instructions (“SFI’s”).  A Contract Notice ("Notice") was placed on the Sell2Wales Portal and Find a Tender Service 
reference: 2022/S 000-036393 on 22 December 2022 and an Invitation to Tender ("ITT") was made available to 
all economic operators in the marketplace.

The overarching Framework Agreement is underpinned by the NHS Standard Terms and Conditions for Provision 
of Services, May 2018.  Included within the Framework Agreement is a “Call Off Agreement” which will be used 
by DHCW when entering into agreements with successful suppliers. The Call Off Agreements drafted by DHCW 
Commercial Services, Inform Solutions and Blake Morgan LLP are adaptions of the Model Form IT contracts 
produced by Crown Commercial Services (formerly Office of Government Commerce, part of the UK Cabinet 
Office).
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3.3 What has been the approximate timeline for procurement? 
The procurement timetable, as published within the ITT is detailed below:

Activity Date

Publication of the ‘Invitation to Tender’ 22 December 2022

Clarification period ends 17 January 2023

Tender Closing date 26 January 2023

Stage 1 Selection Evaluation and sign off 27 January 2023 – 7 February 2023

Stage 2 Award Evaluation 9 February 2023 – 13 February 2023

Evaluation, Selection Award Report endorsed by 
Evaluation Panel

20 February 2023 – 24 February 2023

Contract Award Notification issued to NWSSP and Welsh 
Government

1 March 2023

Standstill Period commences (10 days) 1 March 2023

DHCW Board Paper submitted 7 March 2023

Standstill period concludes (Midnight) 13 March 2023

DHCW Board 30 March 2023

Award Framework Agreement 6 April 20233

Formal award of the Framework Agreement is anticipated immediately after DHCW Board Approval is received.  
Each Agreement will take the form of the Terms and Conditions of Contract as tendered, the Specification and 
the successful supplier’s Proposals, and any other relevant documentation. Documentation incorporating the 
foregoing will be signed by the successful supplier and DHCW. 

A work-package will be scoped out for each subsequent piece of work to ensure that financial, contractual and 
delivery risk is appropriately managed, and any lessons learned from the previous work-package are built into 
the next piece of work. A Purchase Order will be placed following approval of each work-package.

3 Please note that the dates in the table above no longer stand given that there were 
clarification issues required to enable the Authority to finalise the recommendations.   
Therefore the revised dates are as follows: Contract Award by the end of May 2023 and 
Contract Term commences from 01st June 2023. 
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4. BENEFITS (Quantifiable / Non-Quantifiable)

4.1 Outline benefits of preferred option

The following benefits are anticipated:

1. Support DHCW to meet the identified operational and technical resources required

2. Flexibility to secure resources that are suitably qualified and have the required experience to 
meet the needs of the service

3. Reduce the time taken for DHCW to add new resources to the workforce

4. Support the development and delivery of Cloud Services, including migration of applications and 
services from on premise environments (where required)

5. Increase the ability for DHCW to deliver its overall goals and objectives

6. Support the upskilling of DHCW teams through knowledge transfer to ensure that resulting 
products and services can be maintained by DHCW teams throughout their operational life and 
beyond the end of the contract agreement

7. Support DHCW’s ICT Directorate in providing critical IT infrastructure services

8. Support new programmes introduced over the lifetime of the Contract

9. Ensure that DHCW is delivering products and services that are “best in class” which will improve 
patient care and drive business efficiencies

5. RISKS & MITIGATION 

6. FINANCIAL ANALYSIS
Maximum expected whole life cost 
relating to the award of contracts

Excluding VAT
£10,000,000.00

Including VAT
£12,000,000.00

The nature of spend Capital  ☐ Revenue  ☒ 

How is the scheme to be funded?  Please mark with a (x) as relevant.
Existing budgets
Additional Welsh Government funding
Other

☒

☐   
☐   

5.1 Please state risks of not proceeding with the 
scheme

5.2 Please state any mitigation to reduce the risk if the 
scheme is not approved

Should this Framework Agreement not be 
awarded resourcing constraints will continue 
within the organisation which will impact the 
delivery of the DHCW Business Plan and IMTP.

A number of smaller consultancy procurements would need 
to be undertaken.

People and Organisational Development would need to run 
further recruitment drives to try to secure external 
resources.
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EXPENDITURE 
CATEGORY

Year 1
(exc. VAT)

Year 2
(exc. VAT)

Year 3
(exc. VAT)

Years 4
(exc. VAT)

Total
(exc. VAT)

Total
(inc. VAT)

Framework Agreement does not commit DHCW to any expenditure and will have a nominal Value of £1.00 per 
Supplier. Only following a Call Off / Mini Competition / Direct Award by DHCW will commitments to 
expenditure be made.

Potential expenditure under this framework will depend upon a number of factors including budget 
availability, the success of the relationship and services provided to meet the organisation’s business plan and 
any special initiatives.  

A single work package on any Lot cannot exceed £500K ex VAT in value.  It is therefore estimated that the total 
value of the framework (across all lots) will be up to £10m ex VAT over the four (4) year period.  
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7. DECLARATION OF COMPLIANCE

7.1 Procurement Approval
The Head of Commercial Services / Delegated Authority has approved the procurement route and 
confirms that policies and procedures have been followed.
Head of Commercial 
Services: Julie Francis

Signature:

7.2 Director Approval
The Lead Director, by providing email confirmation, to seek Board approval is making a declaration 
that all procurement rules, standing orders and standing financial instructions have been complied 
with. DHCW’s Commercial Services Team retain this confirmation electronically in the tender file.
Director of People and OD: Sarah-Jane Taylor

Signature:

Executive Director of Finance Approval
The Director of Finance, by providing email confirmation, to seek Board approval is making a 
declaration that all budgetary and financial matters in respect of this decision have been considered 
and complied with.
Lead Director Name: Claire Osmundsen-Little 

Signature:

8. APPROVALS AND ASSURANCE RECEIVED
List and include date of approvals and assurance received in support of this scheme.

Date of Meeting Outcome
Commercial Resource Group 24/02/2023 Approved
Strategic Resources Group 28/02/2023 Approved
Welsh Government Notification 03/05/2023 PENDING
SHA Board 25/05/2023 PENDING

15/05/2023

X Julie Francis
Julie Francis
Head of Commercial Services
Signed by: Julie Francis (JU000244)

X
Claire Osmundsen-Little
Executive Director of Finance & Business Assura...
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9. CONFIRMATION OF DHCW BOARD APPROVAL
Where approval by the Board is granted, signature by the Chair of the Board of this document 
is required as the formal record of such approval and is to be witnessed by at least one (1) 
Independent Member.

The Digital Health and Care Wales Board has approved the award of this agreement for the durations 
and values (including extensions and options) as set out in this paper at its meeting of 26th January 
2023.
Chair of DHCW Board: Simon Jones

Signature:

Independent Member:

Signature:

Chief Executive Officer: Helen Thomas

Signature:

X
Simon Jones
Chair of DHCW Board

X
Independent Member

X
Helen Thomas
Chief Executive Officer
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 COMMITMENT OF EXPENDITURE EXCEEDING
CHIEF EXECUTIVE’S LIMIT / BUSINESS JUSTIFICATION

Scheme Title System Integration Tool Maintenance and Support (Fiorano)

Contract Term 3 years with the option to extend for 2 x 12 months

Total Contract Value £5,858,449.20ex VAT

Suppliers Softcat Plc

Terms and Conditions

NPS Terms and Conditions of the All-Wales Framework 
Agreement for Supply of IT Products and Services (ii) 
Lot 3: Licensing and Subscriptions IT Products and 
Services (ii) - NPS-ICT-0094 – 19.

Contract Awarded for Use by Digital Health and Care Wales (“DHCW”) 

Date Prepared 24th April 2023

Prepared By Allison Roblin, Strategic Procurement and Contracts Manager

Scheme Sponsor Sam Lloyd, Executive Director of Operations

All proposals must be consistent with the strategic and operational plans of Digital Health 
and Care Wales (“DHCW”).

1. DESCRIPTION OF GOODS / SERVICES / WORKS 

In 2014, NHS Wales Informatics Service (“NWIS”), the predecessor organisation to Digital Health and 
Care Wales (“DHCW”) established an Enterprise Service Bus (“ESB”) ‘middleware’ service using a Fiorano 
software solution. This solution supports messaging between several systems within DHCW which 
provides integration of applications and processes using a standards-based Service Orientated 
Architecture (“SOA”). As a critical component of the day to day running of applications and message 
transfers, it is paramount that this solution is stable, resilient, and reliable. The current contract which 
is due to expire in June 2023 consists of a perpetual license, associated services, maintenance, and 
support. There is an ongoing requirement to retain this service in accordance with operational 
continuity to support the delivery of national clinical services to the patients and citizens of Wales.    

To ensure continuity of service, DHCW are procuring an Enterprise License Agreement (“ELA”) which 
will provide unlimited provisioning of the System Integration Tool across all current and future deployed 
instances in Production, Development, system Integration Testing (“SIT”) and User Acceptance Testing 
(“UAT”) for a period of three (3) years with an option to extend for a further period of up to two (2) 
years in increments of not less than twelve (12) months each.
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1.1 Nature of contract: 
Please indicate with a (x) in the 
relevant box

First 
time

☐ Contract 
Extension

☐ Contract 
Renewal

☒

1.2 Period of contract including extension options: 

Expected Start Date of Contract 19th June 2023 
Expected End Date of Contract 18th June 2026 
Contract Extension Options
(E.g., maximum term in months) Option to extend for 2 x 12 months to 18th June 2028

2. STRATEGIC FIT 

2.1 VISION AND OUR STRATEGIC PILLARS 
This scheme should relate to at least one of the SHA’s four strategic goals. Please mark with a (x) in the box the relevant 
pillars for this scheme.

Vision: Delivering information and technology for better care. We will deliver to the people of Wales first-class 
digital health and care services which will enable more effective, efficient, safer decision-making by providing 
access to content-rich, person-focused health and care data and information.
Goal 1: Mobilise digital transformation by building on our foundations of data protection, 
infrastructure and information availability and flow - opening our architecture to enable faster, 
consistent sharing of data with partners and suppliers

☒

Goal 2: Support the modernisation of clinical specialties and healthcare processes through delivering 
dedicated high-quality digital services

☒

Goal 3: Empower staff and patients by combining data from many systems to form a comprehensive 
digital health and care record accessible anywhere, when needed, via easy to navigate digital entry 
points

☒

Goal 4: Enable users to derive value from data collected from national and local systems through Big 
Data Analysis

☐

2.2 INTEGRATED MEDIUM-TERM PLAN 

Yes NoIs this scheme included in the SHA’s Integrated Medium Term Plan?

☒ ☐

If not, please explain the reason for this in the space provided.  
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2.3 SHAPING OUR FUTURE WELLBEING OBJECTIVES 
This scheme should relate to at least one of the SHA’s wellbeing objectives. Please mark with a (x) in the box the relevant 
objectives for this scheme. 

Reduce health inequalities, make it easier to access the best possible healthcare when it is needed 
and help prevent ill health by collaborating with the people of Wales in novel ways.

☐

Improve the health and well-being of families across Wales by striving to care for the needs of the 
whole person.

☐

Create new, highly skilled jobs and attract investment by increasing our focus on research, innovation, 
and new models of delivery.

☒

Deliver bold solutions to the environmental challenges posed by our activities. ☒

Bring communities and generations together through involvement in the planning and delivery of our 
services.

☐

Demonstrate respect for the diverse cultural heritage of modern Wales. ☐

Strengthen the international reputation of the SHA as a centre of excellence for teaching, research 
and technical innovations whilst also making a lasting contribution to global well-being.

☐

2.4 FIVE WAYS OF WORKING (SUSTAINABLE DEVELOPMENT PRINCIPLES) CONSIDERED
Please mark with a (x) in the box the relevant principles for this scheme.

Click here for more information 

Prevention ☐ Long Term ☒ Integration ☒ Collaboration ☒ Involvement ☐

Within the Agreement DHCW have ensured that 10% of weightings for Award decision made by DHCW is 
allocated to Social Value including the Foundational Economy in Wales and sustainability.

3. PROCUREMENT ROUTE 

3.1 How is the contract being procured? Please mark with a (x) as relevant.

Competition
Three (3) Quotes
Formal Tender Exercise
Mini Competition
Find a Tender
(replaces OJEU, Public Contract Regulations 2015 still apply)

 

☐

☐

☒

☐

Single source
Single Quotation Action  
Single Tender Action    
Direct call off Framework     
All Wales contract          

☐

☐

☐

☐

3.2 Please outline the procurement procedure.

The procurement has been conducted via National Procurement Service All Wales Framework 
Agreement for Supply of IT Products and Services (ii) Lot 3: Licensing and Subscriptions IT Products 
and Services (ii) - NPS-ICT-0094 – 19.  A mini competition has been undertaken, inviting all 5 suppliers 
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on Lot 3 of the above Framework Agreement the opportunity to submit responses.

3.3 What has been the approximate timeline for procurement? 
The procurement timetable, as published within the ITT is detailed below:

Activity Date
Tender documents completed and issued via Bravo. 31/03/2023

End date for supplier clarifications 06/04/2023
Tender Response Received date (15:00) 18/04/2023
Evaluation 19 – 21/04/2023
Notification of Intention to Award 28/04/2023
DHCW Board Paper submitted 05/05/2023
DHCW Board Approval 25/05/2023
Contract Award 02/06/2023

Formal award of contract is anticipated immediately after DHCW Board Approval is received.  The contract will 
take the form of the NPS Terms and Conditions of Contract as tendered, the Specification and the successful 
supplier’s proposal, and any other relevant documentation. Documentation incorporating the foregoing will be 
signed by the successful supplier and DHCW. 

Under the contract, DHCW can call off additional resources.  The resource requirements will be called off via a 
work-package based approach.  Each work package will be scoped out for each subsequent piece of work to 
ensure that financial, contractual and delivery risk is appropriately managed. 

4. BENEFITS (Quantifiable / Non-Quantifiable)

4.1 Outline benefits of preferred option

The following benefits are anticipated:

1. Continuity of service which supports messaging between several national clinical systems.

2. Support DHCW to meet the identified operational and technical objectives required

3. Ability to draw down additional resources that are suitably qualified and have the required 
experience to meet the needs of the service

4. Ability to support messaging for new solutions introduced over the lifetime of the Contract

5. Ensure that DHCW is delivering products and services that are “best in class” which will improve 
patient care and drive business efficiencies

5. RISKS & MITIGATION 
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6. FINANCIAL ANALYSIS

Maximum expected whole life cost 
relating to the award of contracts

Excluding VAT
£5,858,449.20

Including VAT
£7,030,139.04

The nature of spend Capital  ☐ Revenue  ☒ 

How is the scheme to be funded?  Please mark with a (x) as relevant.
Existing budgets
Additional Welsh Government funding
Other

☒

☐   
☐   

EXPENDITURE 
CATEGORY

Year 1
(exc. VAT)

Year 2
(exc. VAT)

Year 3
(exc. VAT)

Years 4&5
(exc. VAT)

Total
(exc. VAT)

Total
(inc. VAT)

Fiorano ELA 
incl. Premier 
Plus Support 

£1,163,435 £1,108,033 £1,052,632 £2,034,349.20 £5,358,449.20 £6,430,439.04

The ability to call off additional resources under the contract cannot exceed £100K ex VAT in value per annum.  

It is therefore estimated that the total value of the contract (5 years) will be £5,858,449.20ex VAT.

5.1 Please state risks of not proceeding with the 
scheme

5.2 Please state any mitigation to reduce the risk if the 
scheme is not approved

Should this contract not be awarded, the current 
Fiorano Solution V10.4 will become end of life and 
unsupported from 30th June 2023.  

The Solution is a critical component of the day to 
day running of supporting messaging between 
several national clinical systems.  Failure to award 
this contract will severely impact the operational 
continuity and support in the delivery of national 
clinical services to the patients and citizens of 
Wales.  

There are no options available as Support for the current 
version of the Fiorano Solution is not available without an 
active upgrade to the latest version of the Software.

The Software will not function without a live support 
agreement registered to the licence key. 
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7. DECLARATION OF COMPLIANCE

7.1 Procurement Approval
The Head of Commercial Services / Delegated Authority has approved the procurement route and 
confirms that policies and procedures have been followed.
Head of Commercial Services: Julie Francis

Signature:

7.2 Director Approval
The Lead Director, by providing email confirmation, to seek Board approval is making a declaration 
that all procurement rules, standing orders and standing financial instructions have been complied 
with. DHCW’s Commercial Services Team retain this confirmation electronically in the tender file.
Executive Director of Operations: Sam LLoyd

Signature:

Executive Director of Finance Approval
The Director of Finance, by providing email confirmation, to seek Board approval is making a 
declaration that all budgetary and financial matters in respect of this decision have been considered 
and complied with.
Executive Director of Finance: Claire Osmundsen-Little 

Signature:

8. APPROVALS AND ASSURANCE RECEIVED
List and include date of approvals and assurance received in support of this scheme.

Date of Meeting Outcome
Evaluation Team 25/04/2023 Endorsed

Welsh Government Notification Not Required under 
NPS Framework

Not Required under NPS 
Framework

SHA Board 25/05/2023 To be granted by this 
document

X
Julie Francis
Head of Commercial Services

X
Sam Lloyd
Executive Director of Operations

X
Claire Osmundsen-Little
Executive Director of Finance & Business Assura...
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9. CONFIRMATION OF DHCW BOARD APPROVAL
Where approval by the Board is granted, signature by the Chair of the Board of this document 
is required as the formal record of such approval and is to be witnessed by at least one (1) 
Independent Member.

The Digital Health and Care Wales Board has approved the award of this agreement for the durations 
and values (including extensions and options) as set out in this paper at its meeting of 26th January 
2023.
Chair of DHCW Board: Simon Jones

Signature:

Independent Member:

Signature:

Chief Executive Officer: Helen Thomas

Signature:

X
Simon Jones
Chair of DHCW Board

X
Independent Member

X
Helen Thomas
Chief Executive Officer
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 COMMITMENT OF EXPENDITURE EXCEEDING
CHIEF EXECUTIVE’S LIMIT / BUSINESS JUSTIFICATION

Scheme Title Data Quality System – P531

Contract Term Two (2) years with the option to extend by up to a further three 
(3) years in increments of not less than twelve (12) months

Total Contract Value £6,000,000.00 ex VAT

Suppliers Informatica

Terms and Conditions NHS Standard Terms and Conditions for the Supply of IT 
Services

Contract Awarded for Use by Digital Health and Care Wales (“DHCW”) 

Date Prepared 26th April 2023

Prepared By Matthew Perrott, Deputy Head of Commercial Services

Scheme Sponsor Sam Hall, Director of Primary Care

All proposals must be consistent with the strategic and operational plans of Digital Health 
and Care Wales (“DHCW”).

1. DESCRIPTION OF GOODS / SERVICES / WORKS 

NHS Wales currently has a Data Quality System which supports the auditing, reporting, and associated 
data quality requirements of the three hundred and eighty-seven (385) individual General Medical 
Practices in Wales that contract with seven (7) Local Health Boards to provide General Medical Services 
(“GMS”) to approximately 3.2 million patients. This system was procured on their behalf and is managed 
by Digital Health and Care Wales (“DHCW”) under the overall strategic direction of the GMS Digital 
Programme Board.

The current contractual arrangement under which this service is provided expires on 30th June 2024; a 
new agreement is therefore required. The core funding for this requirement is provided by General 
Practitioners Committee (“GPC”) Wales. Further requirements exceeding those specified by GPC Wales 
will be funded separately by those who wish to use the service and will be subject to the change control 
process under the Agreement or use of itemised Services within the Services Catalogue. 

The overall scope of this new Agreement is to:

i. Provide General Medical Practices with an appropriate Data Quality System that can be 
developed/enhanced during the lifetime of the contract to meet evolving needs and demands.

ii. Ensure that the provision of the Data Quality System is underpinned by an ongoing maintenance, support 
and training and consultancy service.
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iii. Enable modules to be deployed to support General Medical Practices in delivering, monitoring and 
reporting on General Medical Services (“GMS”) activities.

iv. Enable modules to be deployed to support General Medical Practices in delivering, monitoring and 
reporting on national and local initiatives where applicable.

v. Support NHS Wales Organisations and Bodies in delivering their objectives collaboratively with General 
Medical Practices and providing management information as appropriate.

vi. Deliver an appropriate agreement which will enable the development and implementation of patient level 
(identifiable or anonymised or pseudonymised) data extractions for external Organisations, Programmes, 
Projects requiring data from participating General Medical Practices. 

1.1 Nature of contract: 
Please indicate with a (x) in the 
relevant box

First 
time

☐ Contract 
Extension

☐ Contract 
Renewal

☒

1.2 Period of contract including extension options: 

Expected Start Date of Contract 2 June 2023 
Expected End Date of Contract 1 June 2025 
Contract Extension Options
(E.g., maximum term in months) Option to extend for 3 x 12 months to 1 June 2028

2. STRATEGIC FIT 
2.1 VISION AND OUR STRATEGIC PILLARS 
This scheme should relate to at least one of the SHA’s four strategic goals. Please mark with a (x) in the box the relevant 
pillars for this scheme.

Vision: Delivering information and technology for better care. We will deliver to the people of Wales first-class 
digital health and care services which will enable more effective, efficient, safer decision-making by providing 
access to content-rich, person-focused health and care data and information.
Goal 1: Mobilise digital transformation by building on our foundations of data protection, 
infrastructure and information availability and flow - opening our architecture to enable faster, 
consistent sharing of data with partners and suppliers

☒

Goal 2: Support the modernisation of clinical specialties and healthcare processes through delivering 
dedicated high-quality digital services

☒

Goal 3: Empower staff and patients by combining data from many systems to form a comprehensive 
digital health and care record accessible anywhere, when needed, via easy to navigate digital entry 
points

☒

Goal 4: Enable users to derive value from data collected from national and local systems through Big 
Data Analysis

☒
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2.2 INTEGRATED MEDIUM-TERM PLAN 

Yes NoIs this scheme included in the SHA’s Integrated Medium Term Plan?

☒ ☐

If not, please explain the reason for this in the space provided.  

2.3 SHAPING OUR FUTURE WELLBEING OBJECTIVES 
This scheme should relate to at least one of the SHA’s wellbeing objectives. Please mark with a (x) in the box the relevant 
objectives for this scheme. 

Reduce health inequalities, make it easier to access the best possible healthcare when it is needed 
and help prevent ill health by collaborating with the people of Wales in novel ways.

☐

Improve the health and well-being of families across Wales by striving to care for the needs of the 
whole person.

☒

Create new, highly skilled jobs and attract investment by increasing our focus on research, innovation, 
and new models of delivery.

☐

Deliver bold solutions to the environmental challenges posed by our activities. ☐

Bring communities and generations together through involvement in the planning and delivery of our 
services.

☒

Demonstrate respect for the diverse cultural heritage of modern Wales. ☒

Strengthen the international reputation of the SHA as a centre of excellence for teaching, research 
and technical innovations whilst also making a lasting contribution to global well-being.

☒

2.4 FIVE WAYS OF WORKING (SUSTAINABLE DEVELOPMENT PRINCIPLES) CONSIDERED
Please mark with a (x) in the box the relevant principles for this scheme.

Click here for more information 

Prevention ☐ Long Term ☒ Integration ☒ Collaboration ☒ Involvement ☐

Within the Agreement DHCW have ensured that 10% of weightings for Award decision made by DHCW is 
allocated to Social Value including the Foundational Economy in Wales and sustainability.
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3. PROCUREMENT ROUTE 

3.1 How is the contract being procured? Please mark with a (x) as relevant.

Competition
Three (3) Quotes
Formal Tender Exercise
Mini Competition
Find a Tender
(replaces OJEU, Public Contract Regulations 2015 still apply)

 

☐

☐

☐

☒

Single source
Single Quotation Action  
Single Tender Action    
Direct call off Framework     
All Wales contract          

☐

☐

☐

☐

3.2 Please outline the procurement procedure.

The procurement/Invitation to Tender (“ITT”) was issued by Digital Health and Care Wales (“DHCW”) 
(the “Awarding Authority”), in connection with the Open Procedure, as set out in Regulation 27 of the 
Public Contract Regulations 2015 (“PCR2015”), for the procurement of an All-Wales Data Quality 
System (“DQS”) for General Medical Practices

3.3 What has been the approximate timeline for procurement? 
The procurement timetable, as published within the ITT is detailed below:

Activity Date
Publish PCR15 Contract Notice, SPD and ITT documents  6th February 2023
Deadline for submission of clarifications 12 Noon - 2nd March 2023 
Tender Closing date 12 Noon - 9th March 2023
Stage 1 - Selection Criteria (SPD Responses) 13th March 2023

Stage 2 – Award Criteria (ITT Written Responses) 15th to 17th March 2023

Virtual Supplier Demonstrations (Top 3 Bidders) including virtual site 
reference visits (EMIS, Vision & central solution)

5th and 6th April 2023

Evaluation, Selection and Award Report drafted and endorsed by Evaluation 
Panel, Commercial Services Executive Officers.

17th to 24th April 2023

Contract Award Notification issued to NWSSP and Welsh Government 27th April 2023
DHCW Board Paper submitted 2nd May 2023
Standstill Period commences (10 working days) 3rd May 2023 
Standstill period concludes (Midnight) 15th May 2023 
Contract Award Notification received from WG  19th May 2023

DHCW Board Approval 25th May 2023
Contract Award and Commencement of Implementation Phase June 2023
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4. BENEFITS (Quantifiable / Non-Quantifiable)

4.1 Outline benefits of preferred option

The following benefits are anticipated:

1. Continuity of service which supports the Welsh Government covid response plan.

2. Agility to scale up service in hours should the demand require it.

3. Medium term agreement that ensures ongoing facility at a minimal cost to NHS Wales and Welsh 
Government.

5. RISKS & MITIGATION 

6. Financial Analysis 
Maximum expected whole life cost 
relating to the award of contracts

Excluding VAT
£6,000,000.00

Including VAT
£7,200,000.00

The nature of spend Capital  ☐ Revenue  ☒ 

How is the scheme to be funded?  Please mark with a (x) as relevant.
Existing budgets
Additional Welsh Government funding
Other

☒ 
☐

☐   

EXPENDITURE CATEGORY Year 1
(exc. VAT)

Year 2
(exc. VAT)

Year 3-5
(exc. VAT)

Total
(exc. VAT)

Total
(inc. VAT)

Revenue – Licence, Support & Training £489,200 £489,200 £1,540,980 £2,519,380 £3,023,256

Revenue – Data Extract, submission 
monitoring & Management Daily-Annually
Optional Expenditure if required

£696,124 £696,124 £2,088,372 £3,480,620 £4,176,744

TOTAL £1,185,324 £1,185,324 £3,629,352 £6,000,000 £7,200,000

5.1 Please state risks of not proceeding with the 
scheme

5.2 Please state any mitigation to reduce the risk if the 
scheme is not approved

Should this contract not be awarded it will not be 
possible to audit or report on the data 
gathered/used by the 385 GP Practices in NHS 
Wales. 

No mitigation is possible. 
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7. DECLARATION OF COMPLIANCE

7.1 Procurement Approval
The Head of Commercial Services / Delegated Authority has approved the procurement route and 
confirms that policies and procedures have been followed.
Head of Commercial Services: Julie Francis

Signature:

7.2 Director Approval
The Lead Director, by providing email confirmation, to seek Board approval is making a declaration 
that all procurement rules, standing orders and standing financial instructions have been complied 
with. DHCW’s Commercial Services Team retain this confirmation electronically in the tender file.
Directory of Primary Care: Sam Hall

Signature:

Executive Director of Finance Approval
The Director of Finance, by providing email confirmation, to seek Board approval is making a 
declaration that all budgetary and financial matters in respect of this decision have been considered 
and complied with.
Executive Director of Finance: Claire Osmundsen-Little 

Signature:

8. APPROVALS AND ASSURANCE RECEIVED
List and include date of approvals and assurance received in support of this scheme.

Date of Meeting Outcome
Evaluation Team 30/04/2023 Endorsed

Welsh Government Notification Issued to WG 
26/04/2023 Outstanding

SHA Board 25/05/2023 To be granted by this 
document

X
Julie Francis
Head of Commercial Services

X
Sam Hall
Director of Primary Care

X
Claire Osmundsen-Little
Executive Director of Finance & Business Assura...
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9. CONFIRMATION OF DHCW BOARD APPROVAL
Where approval by the Board is granted, signature by the Chair of the Board of this document 
is required as the formal record of such approval and is to be witnessed by at least one (1) 
Independent Member.

The Digital Health and Care Wales Board has approved the award of this agreement for the durations 
and values (including extensions and options) as set out in this paper at its meeting of 26th January 
2023.
Chair of DHCW Board: Simon Jones

Signature:

Independent Member:

Signature:

Chief Executive Officer: Helen Thomas

Signature:

X
Simon Jones
Chair of DHCW Board

X
Independent Member

X
Helen Thomas
Chief Executive Officer
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 COMMITMENT OF EXPENDITURE EXCEEDING
CHIEF EXECUTIVE’S LIMIT / BUSINESS JUSTIFICATION

Scheme Title Microsoft Dynamics Integrated Telephony Software for Test, 
Trace and Protect – P835

Contract Term Three (3) years with the option to extend by up to a further two 
(2) years in increments of not less than twelve (12) months

Total Contract Value £5,549,940.40 ex VAT

Suppliers Phoenix Software Ltd

Terms and Conditions

NPS Terms and Conditions of the All-Wales Framework 
Agreement for Supply of IT Products and Services (ii) Lot 3: 
Licensing and Subscriptions IT Products and Services (ii) - 
NPS-ICT-0094 – 19.

Contract Awarded for Use by Digital Health and Care Wales (“DHCW”) 

Date Prepared 25th April 2023

Prepared By Matthew Perrott, Deputy Head of Commercial Services

Scheme Sponsor Sam Hall, Director of Primary Care

All proposals must be consistent with the strategic and operational plans of Digital Health 
and Care Wales (“DHCW”).

1. DESCRIPTION OF GOODS / SERVICES / WORKS 

In response to the Covid-19 global pandemic, on 1st May 2020 Public Health Wales NHS Trust (“PHW”) 
and Welsh Government (“WG”) instructed Digital Health and Care Wales formerly known as “NHS Wales 
Informatics Service” (“NWIS”) to procure a commercial Customer Relationship Management (“CRM”) 
Software Solution to deliver a Welsh Contact Tracing System. NWIS were required to make all efforts to 
have the Contact Tracing System available to users by 8th June 2020.

Following a rapid market engagement exercise to identify and appraise the ability of CRM systems a 
decision to procure a CRM solution from Microsoft was made. For the avoidance of doubt, these 
licensing requirements were NOT considered as part of this procurement.

In order to leverage the CRM solution, and to allow Welsh citizens to interact securely with NHS Wales 
and Local Authority Agents that deliver the Contact Tracing Services, an integrated telephony solution 
was also purchased from Solgari Limited (“Solgari”).

The Authority has been requested by Welsh Government to provide continuity of the current service provision 
of the CRM and its integrated Telephony Solution for the period of June 2023-June 2024.  This continuity 
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provision is to ensure that should there be a need to re-instate the Test, Trace & Protect system, active Users 
are able to commence immediately.

A strategic requirement for this new agreement was to ensure that should there be a need to re-instate the 
Test, Trace and Protect Service to that of its peak in December 2020 then the Agreement shall have provisions 
within it to accommodate licencing for up to three-thousand (3000) Users making an average number of Calls 
of: 34,482 UK Landline Calls (122,570 minutes); and 291,319 UK Mobile Calls (1,244,340 minutes), per month.

The agreement shall commit DHCW to three hundred (300) Users in year 1, and one (1) User in each of the 
extension periods. Calls will be charged in accordance with the total number of minutes duration in each 
calendar month. Where no Calls are made, no charges shall be due.

1.1 Nature of contract: 
Please indicate with a (x) in the 
relevant box

First 
time

☐ Contract 
Extension

☐ Contract 
Renewal

☒

1.2 Period of contract including extension options: 

Expected Start Date of Contract 2 June 2023 
Expected End Date of Contract 1 June 2024 
Contract Extension Options
(E.g., maximum term in months) Option to extend for 2 x 12 months to 1 June 2026

2. STRATEGIC FIT 

2.1 VISION AND OUR STRATEGIC PILLARS 
This scheme should relate to at least one of the SHA’s four strategic goals. Please mark with a (x) in the box the relevant 
pillars for this scheme.

Vision: Delivering information and technology for better care. We will deliver to the people of Wales first-class 
digital health and care services which will enable more effective, efficient, safer decision-making by providing 
access to content-rich, person-focused health and care data and information.
Goal 1: Mobilise digital transformation by building on our foundations of data protection, 
infrastructure and information availability and flow - opening our architecture to enable faster, 
consistent sharing of data with partners and suppliers

☒

Goal 2: Support the modernisation of clinical specialties and healthcare processes through delivering 
dedicated high-quality digital services

☒

Goal 3: Empower staff and patients by combining data from many systems to form a comprehensive 
digital health and care record accessible anywhere, when needed, via easy to navigate digital entry 
points

☒

Goal 4: Enable users to derive value from data collected from national and local systems through Big 
Data Analysis

☒
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2.2 INTEGRATED MEDIUM-TERM PLAN 

Yes NoIs this scheme included in the SHA’s Integrated Medium Term Plan?

☒ ☐

If not, please explain the reason for this in the space provided.  

2.3 SHAPING OUR FUTURE WELLBEING OBJECTIVES 
This scheme should relate to at least one of the SHA’s wellbeing objectives. Please mark with a (x) in the box the relevant 
objectives for this scheme. 

Reduce health inequalities, make it easier to access the best possible healthcare when it is needed 
and help prevent ill health by collaborating with the people of Wales in novel ways.

☒

Improve the health and well-being of families across Wales by striving to care for the needs of the 
whole person.

☒

Create new, highly skilled jobs and attract investment by increasing our focus on research, innovation, 
and new models of delivery.

☒

Deliver bold solutions to the environmental challenges posed by our activities. ☒

Bring communities and generations together through involvement in the planning and delivery of our 
services.

☒

Demonstrate respect for the diverse cultural heritage of modern Wales. ☒

Strengthen the international reputation of the SHA as a centre of excellence for teaching, research 
and technical innovations whilst also making a lasting contribution to global well-being.

☒

2.4 FIVE WAYS OF WORKING (SUSTAINABLE DEVELOPMENT PRINCIPLES) CONSIDERED
Please mark with a (x) in the box the relevant principles for this scheme.

Click here for more information 

Prevention ☐ Long Term ☒ Integration ☒ Collaboration ☒ Involvement ☐

Within the Agreement DHCW have ensured that 10% of weightings for Award decision made by DHCW is 
allocated to Social Value including the Foundational Economy in Wales and sustainability.
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3. PROCUREMENT ROUTE 

3.1 How is the contract being procured? Please mark with a (x) as relevant.

Competition
Three (3) Quotes
Formal Tender Exercise
Mini Competition
Find a Tender
(replaces OJEU, Public Contract Regulations 2015 still apply)

 

☐

☐

☒

☐

Single source
Single Quotation Action  
Single Tender Action    
Direct call off Framework     
All Wales contract          

☐

☐

☐

☐

3.2 Please outline the procurement procedure.

The procurement has been conducted via National Procurement Service All Wales Framework 
Agreement for Supply of IT Products and Services (ii) Lot 3: Licensing and Subscriptions IT Products 
and Services (ii) - NPS-ICT-0094 – 19.  A mini competition has been undertaken, inviting all 5 suppliers 
on Lot 3 of the above Framework Agreement the opportunity to submit responses.

3.3 What has been the approximate timeline for procurement? 
The procurement timetable, as published within the ITT is detailed below:

Activity Date
Tender documents completed and issued via Bravo. 6th April 2023
Tender Response Received date (15:00) 24th April 2023
Evaluation 25th April 2023
Notification of Intention to Award 2nd May 2023
DHCW Board Paper submitted 5th May 2023
DHCW Board Approval 25th May 2023
Contract Award 2nd June 2023

Formal award of contract is anticipated immediately after DHCW Board Approval is received.  The contract will 
take the form of the NPS Terms and Conditions of Contract as tendered, the Specification and the successful 
supplier’s proposal, and any other relevant documentation. Documentation incorporating the foregoing will be 
signed by the successful supplier and DHCW. 

4. BENEFITS (Quantifiable / Non-Quantifiable)

4.1 Outline benefits of preferred option

The following benefits are anticipated:

1. Continuity of service which supports the Welsh Government Covid Response Plan.

2. Agility to scale up service in hours should the demand require it.

3. Medium term agreement that ensures ongoing facility at a minimal cost to NHS Wales and Welsh 
Government.
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5. RISKS & MITIGATION 

4. FINANCIAL ANALYSIS

Maximum expected whole life cost 
relating to the award of contracts

Excluding VAT
£5,549,940.40

Including VAT
£6,659,928.48

The nature of spend Capital  ☐ Revenue  ☒ 

How is the scheme to be funded?  Please mark with a (x) as relevant.
Existing budgets
Additional Welsh Government funding
Other

☐

☒   
☐   

EXPENDITURE CATEGORY Year 1
(exc. VAT)

Year 2
(exc. VAT)

Year 3
(exc. VAT)

Total
(exc. VAT)

Total
(inc. VAT)

Revenue – Licence, Support & Calls
Committed Expenditure

£176,700 £27,499 £27,499 £231,698 £278,037

Revenue – Licence, Support & Calls
Optional Expenditure

£1,672,947 £1,822,647 £1,822,647 £5,318,242 £6,381,890

TOTAL £1,849,647 £1,850,146 £1,850,146 £5,549,940 £6,659,928

5.1 Please state risks of not proceeding with the 
scheme

5.2 Please state any mitigation to reduce the risk if the 
scheme is not approved

Should this contract not be awarded then the Test, 
Trace and Protect Service cannot function. Given 
the size, scale and scope of this requirement and the 
unpredictability of the need to utilise the services, 
should a response to a national pandemic be 
required, DHCW will not be able to support this.

No mitigation is possible. 
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7. DECLARATION OF COMPLIANCE

7.1 Procurement Approval
The Head of Commercial Services / Delegated Authority has approved the procurement route and 
confirms that policies and procedures have been followed.
Head of Commercial Services: Julie Francis

Signature:

7.2 Director Approval
The Lead Director, by providing email confirmation, to seek Board approval is making a declaration 
that all procurement rules, standing orders and standing financial instructions have been complied 
with. DHCW’s Commercial Services Team retain this confirmation electronically in the tender file.
Directory of Primary Care: Sam Hall

Signature:

Executive Director of Finance Approval
The Director of Finance, by providing email confirmation, to seek Board approval is making a 
declaration that all budgetary and financial matters in respect of this decision have been considered 
and complied with.
Executive Director of Finance: Claire Osmundsen-Little 

Signature:

8. APPROVALS AND ASSURANCE RECEIVED
List and include date of approvals and assurance received in support of this scheme.

Date of Meeting Outcome
Evaluation Team 25/04/2023 Endorsed

Welsh Government Notification Not Required under 
NPS Framework

Not Required under NPS 
Framework

SHA Board 25/05/2023 To be granted by this 
document

X
Julie Francis
Head of Commercial Services

X
Sam Hall
Director of Primary Care

X
Claire Osmundsen-Little
Executive Director of Finance & Business Assura...
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9. CONFIRMATION OF DHCW BOARD APPROVAL
Where approval by the Board is granted, signature by the Chair of the Board of this document 
is required as the formal record of such approval and is to be witnessed by at least one (1) 
Independent Member.

The Digital Health and Care Wales Board has approved the award of this agreement for the durations 
and values (including extensions and options) as set out in this paper at its meeting of 26th January 
2023.
Chair of DHCW Board: Simon Jones

Signature:

Independent Member:

Signature:

Chief Executive Officer: Helen Thomas

Signature:

X
Simon Jones
Chair of DHCW Board

X
Independent Member

X
Helen Thomas
Chief Executive Officer
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TŶ GLAN-YR-AFON 21 Heol Ddwyreiniol Y Bont-Faen, Caerdydd CF11 9AD

TŶ GLAN-YR-AFON 21 Cowbridge Road East, Cardiff CF11 9AD

Agenda 
Item

 5.2

Name of Meeting SHA Board

Date of Meeting 25 May 2023

Public or Private Public

IF PRIVATE:  please 
indicate reason

N/A

Executive Sponsor Ifan Evans, Executive Director of Strategy

Prepared By  Nadine Payne, Head of Engagement

Presented By  Ifan Evans, Executive Director of Strategy

Purpose of the Report For Noting

Recommendation
The Board is asked to NOTE the Stakeholder Engagement Plan Update.

DIGITAL HEALTH AND CARE WALES
STAKEHOLDER ENGAGEMENT PLAN UPDATE 
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1 IMPACT ASSESSMENT 

STRATEGIC OBJECTIVE Development of the new Digital Organisation

CORPORATE RISK (ref if appropriate)

WELL-BEING OF FUTURE GENERATIONS ACT A Healthier Wales
If more than one standard applies, please list below:

DHCW QUALITY STANDARDS ISO 20000

If more than one standard applies, please list below:

HEALTH CARE STANDARD N/A

If more than one standard applies, please list below:

EQUALITY IMPACT ASSESSMENT STATEMENT Date of submission: N/A
No, (detail included below as to reasoning) Outcome:  N/A
Statement: Digital Inclusion Charter pledges DHCW to ensure Digital Inclusion principles are 
embedded in our day-to-day activities.

IMPACT ASSESSMENT  
No, there are no specific quality and safety implications 
related to the activity outlined in this report.

QUALITY AND SAFETY 
IMPLICATIONS/IMPACT

No, there are no specific legal implications related to the 
activity outlined in this report.

LEGAL 
IMPLICATIONS/IMPACT

No, there are no specific financial implications related to the 
activity outlined in this report

FINANCIAL 
IMPLICATION/IMPACT

No, there is no direct impact on resources as a result of the 
activity outlined in this report.

WORKFORCE IMPLICATION/IMPACT

No, there are no specific socio-economic implications related 
to the activity outlined in this report.

SOCIO ECONOMIC 
IMPLICATION/IMPACT
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Acronyms

DHCW Digital Health and Care Wales SHA Special Health Authority 

PaPAG Public and Patient Advisory Group

2 SITUATION/BACKGROUND

2.1 In order to be a trusted strategic partner and fulfil our ambitions to lead delivery of national digital 
systems for better health and social care for the people of Wales, we need to work collectively and 
engage with a range of stakeholders. 

2.2 An engagement strategy was developed with the support of an external organisation, the Consultation 
Institute, and approved by DHCW Board in September 2021. The focus of our strategic engagement 
activities is on our external stakeholders with an overall aim to achieve a higher level of collaboration 
creating opportunities to both influence and be influenced. 

2.3 A subsequent engagement action plan was created in January 2022 and following the appointment to 
the Head of Engagement and an engagement update in November 2022, the Management Board 
requested a review of the work and a streamlined action plan to be developed.

2.4 This paper provides an overview of the refined engagement action plan which has; reviewed DHCW 
current engagement activity and the existing capacity and capability to deliver; sought initial input of 
stakeholders including DHCW staff and Board Members, prioritised and focused efforts; introduced 
appropriate performance measurements; and suggested a suitable governance structure.

2.5 The refined action plan and suggested governance and reporting structure also address the 
recommendations from the internal audit report which include:

• Plan milestones and timelines to be established and reported to the Board 
• Periodic Board review processes to be established
• Gaps and omissions in the Plan’s detailed actions to be rectified  
• Performance Framework to be developed and implemented

No, there are no specific research and innovation implications 
relating to the activity outlined within this report.

RESEARCH AND INNOVATION
IMPLICATION/IMPACT
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3 SPECIFIC MATTERS FOR CONSIDERATION BY THIS MEETING (ASSESSMENT) 

3.1 Review of Current Activities and Plan

Everyone plays a role in engagement and activity takes place across DHCW, including through DHCW 
board members, directors, departments, major strategic programmes, and projects, with relationships 
varying from embedded to burgeoning, and for differing purposes. Individuals and teams are often 
working independently from one another, with assets and intelligence not always utilised in the most 
effective way, and confusion and frustration arising for stakeholders. 

3.2 As DHCW continues to grow and we develop more national programmes and initiatives, with increased 
staff mobility, having a sound structure underpinning our engagement activities becomes even more 
important. Fostering relationships of trust and learning are essential. There is great potential to develop 
a more coordinated strategic engagement approach, providing a more informed experience for both 
DHCW staff and stakeholders and realising more value from our collective efforts.

Following review, including an initial mapping of activities and resource across DHCW, and discussions 
with stakeholders, the refined plan focuses around four interlinked ‘Engagement Pillars’ that provide 
the necessary infrastructure and platform for DHCW to achieve its objectives. The pillars contextualise 
our engagement strategy, provide the focus for our efforts and help communicate our ambitions to our 
stakeholders.

ENGAGEMENT PILLARS

    

Foster a culture of 
effective engagement, 
enhancing DHCW’s 
capability and capacity

Develop effective 
strategic partnerships, 
networks, and forums 
to enable successful 
collaborative working

Develop effective 
strategic partnerships, 
networks, and forums 
to enable successful 
collaborative working

Be recognised as a 
system leader in the 
development of high-
quality technology, 
data products and 
services for the NHS

Operate as an agile 
and responsive 
organisation, listening 
and responding to 
stakeholders
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3.3 Prioritisation and focus – our engagement pillars
The table below outlines the four engagement pillars of focus and the status, challenges and 
opportunities identified for DHCW and how we can address these.

Through our collaborative approach, DHCW will look to partner with local and national organisations to 
support the development and delivery of the digital systems for health and care in Wales, including 
supporting the value case for digital and looking at digital inclusion. 

Pillar 1: Foster a culture of effective engagement, 
enhancing DHCW’s capability and capacity

What we need to do
• Support coordinated approach to 

stakeholder engagement across 
programmes and departments

• Create a consistent engagement 
experience for our stakeholders

• Enable and support our staff to 
engage effectively

• Share best practice and learning

How we will achieve this
• Create a DHCW professional network for 

engagement and communications staff
• Make visible and align engagement activities 

and plans across DHCW 
• Develop an engagement toolkit
• Develop internal platform to share 

engagement activities and intelligence 
across DHCW

• Develop success criteria and consolidated 
reporting to measure performance and 
inform activity

Pillar 2: Develop effective strategic partnerships, networks, 
and forums to enable successful collaborative working

What we need to do
• Support strategic engagement and 

structured working with key delivery 
partners

• Create clear ownership and 
coordinated management of 
relationships

• Raise awareness and engage with 
opportunities to influence 

• Support new digital health lead and 
policy development at WG

• Understand and respond to 
changing political landscape at UK 
level

How we will achieve this
• Identify and develop a core set of strategic 

partnerships, agreeing joint plans and 
programmes of work

• Introduce engagement lead approach
• Work with partners to support digital 

inclusion and secure Digital Inclusion 
Charter Accreditation.

•  Map and highlight opportunities to 
influence and DHCW interaction

• Establish regular meetings with WG CDO 
Office and support development of new 
strategy

• Identify and nurture effective relationships 
with other relevant political and funding 
organisations
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Pillar 3: Be recognised as a system leader in the development 
of high-quality technology, data products and services for the NHS

What we need to do
• Raise awareness of purpose and 

work of DHCW in Wales, UK and 
beyond

• Demonstrate our value as a trusted 
strategic partner

• Contribute to thought leadership 
series

• Support value case for digital

How we will achieve this
• Refine and publish our engagement strategy
• Support development of comms plan that 

highlights engagement activities and our 
coproduction approach

• Highlight and engage on opportunities 
where we can lead in adding value for our 
stakeholders and define our value 
proposition through key messaging.

• Deliver a thought leadership series with 
partners

• Enable and promote ‘communities of 
practice’

• Identify and engage with global best 
practice and compare and measure 
progress, reputation and success

Pillar 4: Operate as an agile and responsive organisation, 
listening and responding to stakeholders

What we need to do
• Introduce regular feedback 

mechanisms for delivery and other 
partners

• Consolidate data and Intelligence on 
engagement to inform actions and 
decision making

• Increase our understanding of our 
stakeholders and their views of 
DHCW

• Ensure coordinated and timely 
feedback for stakeholders

How we will achieve this
• Undertake retrospectives with partners and 

an annual feedback mechanism with 
stakeholders to increase understanding and 
inform future focus

• Support undertaking of digital maturity 
assessment around system usability

• Scope potential for DHCW National 
Stakeholder Open Forum.

• Embed public voice across DHCW - Map 
existing public and patient engagement 
activity and promote PaPAG as mechanism 
for engagement across DHCW

3.4 Streamlined Action Plan

To achieve our objectives, and aligned to the engagement pillars, the original fifty-two actions have 
been reviewed, rationalised, and amended to twenty-three with eighteen for commencement within 
the next 12-month period. This streamlined plan still represents a significant piece of work. It looks to 
address the current structures and activities within DHCW and importantly it supports the development 
of the underpinning processes, resources and tools in which we can realise the value from both our 
current and future engagement efforts. Many of these actions are essential to provide the platform and 
building blocks from which to develop our stakeholder engagement.
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As we move forward, with enhanced capability, capacity and understanding of our stakeholders, we will 
be able to further build on this work. The full action plan is included in appendix 1.

3.5 Measuring Success

To measure the success of our engagement activities our action plan includes deliverables and 
timelines against each action. The refined action plan includes the development of an engagement 
dashboard and several activities to better capture and respond to stakeholder feedback. Our six-
monthly reports to board will include capturing of both outputs and impacts.

3.6 Governance 

A six-monthly engagement report will be provided to the Management Board to update on the 
activities, review progress against milestones and discuss and approve any adjustments or amendments 
to the plan. The regular review will ensure the engagement activities remain aligned to DHCW overall 
ambitions and reflect any developments or emerging opportunities. 

All major programmes will be encouraged to develop engagement plans for approval by their Boards 
and sharing and alignment across DHCW.

3.7 Resource

To support delivery of the action plan, an initial two Engagement Managers and an Engagement Officer 
will be funded from within the Directorate. The engagement team will support our strategic 
engagement with partners including NHS Wales partners, Welsh Government and others, and develop 
the structure and platform to enable coordinated working across DHCW, including in major 
programmes and departments. The refined action plan identifies opportunities to engage existing 
resource and expertise. For example, with partnerships, a standard structure and process will be 
adopted with visibility across the organisation but ‘account management’ will be dispersed across 
DHCW as appropriate. 

It is anticipated the newly formed engagement team will work closely with commercial services team, 
supporting pre-market engagement and consider wider opportunities regarding commercial partners. 
Further consideration will be needed to develop resource around supporting significant investments 
and decisions. 

Close working with the central communications team is essential to provide the necessary 
communications support. Joint planning is underway with the newly appointed Assistant Director of 
Communications who is fully supportive of the refined engagement action plan. 

4 KEY RISKS/MATTERS FOR ESCALATION TO BOARD/COMMITTEE
4.1 If the refined action plan is not approved there is a risk that the engagement objectives will not be 

achieved.

4.2 The successful delivery of the action plan is dependent on building additional resource in the central 
engagement team and the embedding of effective and coordinated engagement across DHCW. The 
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establishment of the Professional Network for Engagement and Communications to consolidate and align 
existing resource, alongside other activities to support this, are underway. 

5 RECOMMENDATION
5.1 The Board is asked to NOTE the Stakeholder Engagement Plan Update.

6 APPROVAL / SCRUTINY ROUTE 

Person / Committee / Group who have received or considered this paper prior to this meeting  

PERSON, COMMITTEE OR GROUP DATE OUTCOME
Director of Planning and 
Performance/Chief Commercial 
Officer

7th March 2023 Agreed

Executive Director of Strategy 7th March 2023 Approved
Management Board 16th March 2023 Approved
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Appendix 1: Stakeholder Engagement Refined Action Plan 2023-25

No Action Measure of success Lead(s) Stakeholders Start 
Date

End 
Date

 1. Foster a culture of effective engagement, enhancing DHCW’s capability and capacity
 
1 Establish a DHCW Professional 

Network for Engagement and 
Communications

Creation of professional network for 
DHCW engagement and comms staff 
with regular meetings agreed

Head of Engagement & 
Assistant Director of 
Communications

Internal platform 
development / all 
stakeholders

Apr-23 Sep-23

2 Scope and develop an 
engagement toolkit

Development of an engagement 
toolkit with materials and resources 
to support DHCW staff to engage 
effectively

Head of Engagement/ 
Professional Network 
for Engagement and 
Comms

Internal platform 
development / all 
stakeholders

Oct-23 Oct-24

3 Build dedicated capacity in 
strategic engagement 

Recruited initial engagement team 
staff to deliver refined action plan

Head of Engagement Internal platform 
development / all 
stakeholders

Mar-23 Oct-23

4 Coordinate and make visible 
engagement strategies and 
activities across programmes and 
departments

Creation of accessible central 
platform with engagement action 
plans and activities from across 
DHCW shared

Head of Engagement/ 
Professional Network 
for Engagement and 
Comms

Internal platform 
development / all 
stakeholders

Oct-23 Jun-24

5 Set up ‘Tractivity’ as pilot tool to 
share engagement intelligence 
across DHCW

Functioning ‘Tractivity’ platform to 
record and share stakeholder 
information and activity

Public Engagement 
Lead

Internal platform 
development / all 
stakeholders

Apr-23 Aug-23
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6 Establish T&F group to scope CRM 
system and review Tractvity

Established T&F Group with 
representation from across DHCW to 
scope requirements for system for 
managing stakeholder engagement

Head of Engagement Internal platform 
development / all 
stakeholders

Apr-24 Dec-25

7 Develop success criteria and 
reporting to measure performance 
and inform activity

Defined measures of success for 
engagement actions and agreed 
reporting structure for engagement 
activity with DHCW Management 
Board

Head of Engagement Internal platform 
development / all 
stakeholders

Jan-23 Jun-23

 2. Develop effective strategic partnerships, networks, and forums to enable successful collaborative working
 
8 Identify and develop a core set of 

strategic partnerships, agreeing 
joint plans and programmes of 
work

List of agreed priority stakeholders 
with joint plans and programmes of 
work in place

Head of Engagement 
and DHCW 
Management Board

All partners (inc. NHS 
partners, national 
bodies, strategic 
programmes, 
commercial 
organisations, 
universities, and 
community partners)

Jan-23 Mar-24

9 Introduce an engagement lead 
approach to better manage 
stakeholder relationships

Identified and appointed engagement 
leads for different partners and 
stakeholder groups to better support 
collaborative working and 
communicated this to the external 
partners and colleagues within 
DHCW. 

Head of Engagement & 
DHCW engagement 
leads

All stakeholders Jul-23 Dec-24

10 Map and highlight opportunities to 
influence and develop appropriate 
DHCW engagement

Creation of one accessible list across 
DHCW of relevant boards and forums 
and DHCW representation

Head of Engagement / 
Professional Network 
for Engagement and 
Comms

All stakeholders Oct-23 Mar-24
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11 Establish relationship with WG 
CDO Office

Initiated engagement with the new 
WG CDO Health, with regular 
meetings established with team 
across different levels

Head of Engagement, 
Chief Executive Officer 
and Director of 
Finance

Welsh Government Apr-23 Sep-23

12 Achieve Digital Inclusion Charter 
accreditation and deliver action 
plan to embed the six pledges

Achieved Digital 
Inclusion Charter accreditation and 
delivered action plan to embed the 
six pledges working with our partners

Organisational 
Development, Culture 
and Engagement Lead, 
Head of Engagement & 
Public Engagement 
Lead

Cwmpas, Digital 
Communities Wales, 
Welsh Government, 
NHS partners

Apr-23 Mar-24

 3. Be recognised as a system leader in the development of high-quality technology, data products and services for the NHS
 
13 Support delivery of 

communications strategy that 
highlights our purpose, 
collaborative approach and 
outcomes

Developed a 12-month comms plan 
to support our engagement 
objectives

Head of Engagement & 
Assistant Director of 
Communications

All stakeholders Jul-23 Mar-24

14 Create value proposition to define 
our 'offer' for our stakeholders 
including key messaging

Created suite of materials that make 
our 'offer' clear for stakeholders, 
highlighting areas where we can work 
together and where we add value

Head of Engagement & 
Assistant Director of 
Communications

All stakeholders Oct-23 Oct-24

15 Enable and support communities 
of practice 

List of communities of practice run by 
DHCW to share with DHCW staff and 
stakeholders

Head of Engagement / 
Professional Network 
for Engagement and 
Comms

All stakeholders Apr-24 Sep-24

16 Support delivery of thought 
leadership series working with 
other partners

Agreed partnership with LSHW to 
deliver series of thought leadership 
sessions in 2023-24.

Head of Engagement, 
Executive Director of 
Strategy

LSHW, Academia, Welsh 
and UK Government, 
NHS Wales partners and 
commercial partners

Jul-23 Mar-24
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17 Publicise refined engagement 
strategy, highlighting our 
ambitions and how we will achieve 
these

Published our refined engagement 
strategy, highlighting our ambitions 
and how we will achieve these

Head of Engagement All stakeholders Apr-23 Sep-23

18 Identify and engage with global 
best practice/exemplar orgs, 
compare and measure progress, 
reputation and success 

Identified a list of global exemplars 
and mapped our engagement with 
healthcare ecosystems outside Wales

Head of Engagement, 
Executive Director of 
Strategy

LSHW, Academia, Welsh 
and UK Government, 
NHS Wales partners and 
commercial partners

Jul-24 Dec-24

 4. Operate as an agile and responsive organisation, listening and responding to stakeholders
 
19 Scope potential for DHCW 

National Stakeholder Open Forum
Review and provide 
recommendations for DHCW 
Management Board on suitability of 
establishment of National 
Stakeholder Open Forum

Head of Engagement All stakeholders Apr-24 Oct-24

20 Undertake retrospectives on 
partnerships

Undertaken retrospectives on 
partnerships, with results collated 
and shared with DHCW colleagues to 
inform future working

Head of Engagement, 
allocated account 
leads on partnerships

DHCW partners 
including Health Boards 
and trusts, and national 
representative bodies

Dec-23 Jun-24

21 Support undertaking of digital 
maturity assessment across NHS 
Wales

Completed an assessment of digital 
maturity with clinical users of NHS 
Wales against KLAS framework

Executive Director of 
Strategy, Head of 
Planning, Business 
Change Lead, Head of 
Engagement

NHS Wales Health 
Boards and Velindre

Jan-23 Jun-23

22 Scope and undertake an annual 
feedback mechanism

Scoped and undertaken an annual 
survey of stakeholders and semi 
structured interviews with results 
collated and shared with DHCW 
colleagues to inform future actions 
and feedback mechanisms to 
stakeholders established.

Head of Engagement All stakeholders Jul-23 Dec-23
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23 Map existing public and patient 
engagement activity and develop a 
roadmap including promotion of 
PaPAG as mechanism for 
engagement across DHCW

Roadmap for public and patient 
engagement, including promotion of 
engagement lead and PaPAG as 
mechanism for engagement across 
DHCW

Public Engagement 
Lead 

Public and Patients Apr-23 Mar-24
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Agenda 
Item

 5.3

Name of Meeting SHA Board

Date of Meeting 25 May 2023

Public or Private Public

IF PRIVATE:  please 
indicate reason

N/A

Executive Sponsor Sarah-Jane Taylor, Director of People and 
Organisational Development

Prepared By  
Sarah-Jane Taylor, Director of People and 
Organisational Development, Joanne Jamieson 
Senior Business Partner (People)

Presented By  Sarah-Jane Taylor, Director of People and 
Organisational Development

Purpose of the Report For Noting

Recommendation

The SHA Board is being asked to NOTE the content of the report.  

DIGITAL HEALTH AND CARE WALES
STRATEGIC WORKFORCE PLANNING UPDATE
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IMPACT ASSESSMENT 

STRATEGIC OBJECTIVE All Objectives apply

CORPORATE RISK (ref if appropriate)

WELL-BEING OF FUTURE GENERATIONS ACT A More Equal Wales
If more than one standard applies, please list below: All standards listed under the Well-Being of 
Future Generations Act applies

DHCW QUALITY STANDARDS BS 76005

If more than one standard applies, please list below:

HEALTH CARE STANDARD Staff & Resources

If more than one standard applies, please list below:

EQUALITY IMPACT ASSESSMENT STATEMENT Date of submission: N/A
No, (detail included below as to reasoning) Outcome:  N/A 
Statement: Not Applicable

IMPACT ASSESSMENT  
Yes, please see detail belowQUALITY AND SAFETY 

IMPLICATIONS/IMPACT Ensuring we have the right number of employees and skill mix 
within the workforce for now and in the future to meet the 
organisation’s IMTP and other strategic commitments.

No, there are no specific legal implications related to the activity 
outlined in this report.

LEGAL 
IMPLICATIONS/IMPACT

Yes, please see detail belowFINANCIAL 
IMPLICATION/IMPACT Enabling us to meet the budgeted establishment and invest in 

the right skills to deliver on plan the organisation’s 
commitments. Potential increase in Training & Development 
Budget to meet the essential skills training and development 
requirement requested by Directorate Heads for 23-24 

Yes, please see detail belowWORKFORCE IMPLICATION/IMPACT
Analysis of Workforce Planning and Development and working 
closely with Directorates on the workforce priorities
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Acronyms

DHCW Digital Health and Care Wales SHA Special Health Authority 

P&OD People and Organisational 
Development

DDaT
WIDI

Digital, Data and Technology Framework
Wales Institute of Digital Information

2. SITUATION/BACKGROUND

2.1 Strategic Workforce Planning is the process of identifying skills areas within the workforce 
and forecasting future workforce needs and aligning them with DHCW’s strategic objectives 
to better understand gaps and establish priorities in the short, medium, and longer term.               
This involves joint work between the specialist People and Organisational Development team 
working closely with Directorate Heads.  Activities include, reviewing current and forecasted 
workforce requirements and gaps, identifying training needs and skills gaps, and developing 
detailed plans to address those gaps with the aim of supporting DHCW to have the right 
people with the skills necessary to deliver the IMTP commitments and support DHCW in being 
world class. 

2.2 One of the key benefits of robust Strategic Workforce Planning is that it allows organisations 
to proactively address potential workforce and skills shortages before any deficit is felt. By 
forecasting future workforce needs, DHCW can anticipate and plan mitigation actions to 
address identified skill shortages and prevent disruption to delivery of DHCW’s commitments. 

2.3 Strategic Workforce Planning is essential to aid in identifying and developing the competency, 
capability of the workforce. By investing in the right development this creates a highly skilled 
and productive workforce equipped to meet the ever-changing needs of the NHS in Wales; 
enabling DHCW to be a trusted strategic partner (Mission 5 IMTP) and aid in attracting and 
retaining new talent to support the organisation capably in the future operating on the digital 
world stage. 

2.4     By working closely with the Welsh education sector and with specific regard to the WIDI 
partnership we can influence and share knowledge of what skills the digital industry will need 
in the future. This supports the conversion from education to the workplace and having 
marketable degrees and careers for the new pipeline of graduate talent into the organisation. 
From the socio-economic perspective this supports Welsh students seeking a career in digital.   

2.5 The Strategic Workforce Planning Pack was provided by the People and Organisational 
Business Partners to all the Directorate Heads and Deputy Directors in February 2023 

Yes, please detail belowSOCIO ECONOMIC 
IMPLICATION/IMPACT

Attracting talent from Wales and wider ensuring we support 
the Wellbeing & Future Generations Act by providing 
excellent employment opportunities and career development.
Yes, please see detail belowRESEARCH AND INNOVATION

IMPLICATION/IMPACT Workforce planning will allow us to horizon scan and ensure 
we have the skills to meet DHCW strategic objectives and 
plans.
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following the formal presentation of requirement and launch by the Director of People and 
Organisational to the Strategic Resourcing Group earlier in the month. Completion and return 
organisational wide was achieved in April 2023.                                                                                   
The analysis from this exercise is attached in the Appendix 1.

3. SPECIFIC MATTERS FOR CONSIDERATION BY THIS MEETING (ASSESSMENT) 

3.1    In summary, the initial findings of the strategic workforce planning indicate:

• Age Analysis
The current age profile within the Digital, Data and Technology Framework (DDaT) roles 
shows that 78% are between the ages of 20 - 50.  This indicates a healthy distribution for 
DHCW. 

• Geographical Analysis
The geographical analysis undertaken indicates that 60% of employees who work for DHCW 
are located within the Cardiff area.  Overall, 91% of employees live in South Wales and 6% 
North Wales and boundaries and the rest dispersed across England, Scotland, and Northern 
Ireland.  

• Recruitment Analysis – forecast recruitment for 23-24 (DDaT+ categories)
The top three categories within the analysis findings are: 

o IT Operations – IT Service Managers, Service Desk Managers, Service Transition 
Managers, End User Computing Engineer, Infrastructure Operations Engineer, 
Applications Operations Engineer etc

o Product and Delivery – Product Managers, Business Analysis, Programme 
Delivery Manager, Delivery Managers and Service Owner

o Technical – Data Architect, Dev Ops Engineer, Infrastructure Engineer, Software 
Developer and Technical Architect  

These are sub-categorised into recruitment activity required for each quarter of 23-24. 

• Skills Gap Analysis
The findings which were all signed off by Directorate Heads for their teams indicated that 
46% of the training requested is for essential skills acquisition.  The remainder is desirable. 
The essential skills training top three is: 

o Software development
o ITIL service management
o Leadership and management

In terms of ability to access essential training, upon further analysis this can be achieved in 
part with the various training provisions available already and time needs to be allocated 
during the year for members of the workforce to be able to undertake the training modules 
and development activities.  However, it should be noted that to achieve all the essential 
training determined by the Directorate Heads over the next year further financial 
investment may be required. A review by Heads and an exploration of access to wider 
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training through partners will be undertaken and an aggregate summary recommending 
priorities which support growth areas and future fit will be reviewed and signed off at 
Executive level.   

4. KEY RISKS/MATTERS FOR ESCALATION TO BOARD/COMMITTEE

4.1 Without embedded, robust organisational workforce planning an organisation cannot 
effectively plan, resource, and prioritise recruitment activity and development provision 
effectively.  This will result in workforce and skills gaps that will likely impact on DHCW 
delivering its IMTP and future strategic goals. Therefore, the workforce planning round 
earlier this year was a vital first step in understanding the workforce we have better and 
what future roles and skills are going to be needed organisationally into the future. It was 
evident as part of this years’ exercise that skills in workforce planning organisationally need 
to be part of the development commitments.  This will enable more detailed understanding 
and planning organisationally, especially to support longer term planning across the 
professions.  

There will be close working and a significant investment of time and support factored into 
the work programme of the Senior People and OD team in order to drive this forward. This 
will be led by the Director of People and Organisational Development and is integrated into 
the Strategic Resourcing Group programme of works for 23-24 in which the Directorate 
Heads and Deputy Directors are members.   

5. RECOMMENDATIONS 

5.1 Although DHCW has a healthy age profile, a consideration of further work on single point of 
failure roles (relating to specific individuals’ knowledge) and critical roles (organisational skills-
roles) will be undertaken in June 2023 with the succession planning work aligned to future 
digital needs in the coming years. An example of an area of growth is within the Product 
Approach, therefore priority in terms of recruitment, training, and development will feature 
heavily this year. The Talent Management strategy programme of work commitments will be 
supportive in this area. 

5.2 There needs to be consideration of different attraction methods and contracting 
arrangements in order to support bringing in talent from a wider geography across Wales and 
the UK. Providing job opportunities across Wales will align to the socio-economic duty within 
the Wellbeing and Future Generations Act, 2015 and DHCW’s Strategic Equality Plan and it is 
hoped will attract more Welsh speaking employees and support a more diverse and skilled 
workforce that are geographically dispersed across a wider geography as the hybrid working 
approach will support this, especially considering only 6% of the organisation are from North 
Wales.  Close working with the education sector (universities, colleges, and schools) and local 
communities will be programmed into the 23-24 commitments. 

5.3     As part of the DHCW Strategic Resourcing Group an organisational programme committed to 
    investing in education leavers at all ages (school leavers, interns, apprenticeship schemes and  
    graduates), is required for 23-24 within an agreed funding model. Placements and work with 
    the education sector will be led by the People and OD team supported by Digital Leads and 
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    Directorate Heads.

5.4 Development of all the (DDaT+ career pathways) is being taken forward this year, which will 
align with the DHCW People and Organisational Development Strategy commitments, and the 
recommendations made in the Digital Workforce Review paper in 2022.  This will strengthen 
our Employee Value Proposition (EVP) by providing clear career development opportunities and 
career pathways.  The importance, particularly for Bands 5 to 7 from where the organisation has 
the highest “leavers” with the reason for leaving as “career progression”.  A key component of 
the talent work programme this year will support these pay bands and it is hoped reduce 
turnover and support the DHCW’s retention strategy.

5.5 In addition to the digital skills required to implement the Product approach, further focus will be 
required to consider future skills development in e.g., Robotics, AI and roles of an AI Engineer, 
Data Scientist with specialisation in Natural Language Processing and what impact this may have 
on the roles of Data Analysts and Test Analysts.  Quarterly stock check workforce planning will 
take place throughout the year 23-24, focusing on in-year position to plan, detailed recruitment 
and training plans and future focus of skills requirements within professions.  There will be a 
focus of these plans at Directorate meetings each month, at the Strategic Resourcing Group 
(reported up to Executives meeting), Directorate Reviews and WIDI meetings.

5.6 There is to be consideration of a new Welsh Heads of Profession network operating across the 
(DDaT+ framework), made up by existing digital professionals working across the NHS in Wales 
who will support the long-term skills and resourcing forecast in each profession. This will be a 
feature of the work which will be taken forward this year nationally to implement the 
recommendations of the Workforce Review paper 2022. The inaugural meeting to be chaired by 
the DHCW Director of People and OD is scheduled for 23rd May 2023.  A paper is being prepared 
for the Digital Directors Group to consider the establishment and value of a national Welsh 
Digital Heads of Profession network. 

5.7 The SHA Board is being asked to NOTE the content of the report.  

6. APPROVAL / SCRUTINY ROUTE 

APPROVAL / SCRUTINY ROUTE - Person / Committee / Group who have received or considered this 
paper prior to this meeting  

PERSON, COMMITTEE OR GROUP DATE OUTCOME
Executive Directors Meeting 10th May 2023 Approved
Management Board 12th May 2023 Approved
Strategic Resourcing Group 23rd May 2023 To be held – future meeting as of date 

of issue of Board paper 
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What 
information 

did we 
request

Re-affirm who works within the 
Directorate/Programmes – base data check

Re-affirm the recruitment status and 
requirement within the agreed establishment

DDaT+ classification of roles

What’s the skills gap – training needs both 
essential and desirable for the year

Resource requirements – in year and beyond
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Current staff in post headcount as at 1st April 2023

*Definition of secondment is that a secondment agreement is in place with an external employer.
** Does not include contractors through call off contracts

  Fixed Term Temp Permanent Secondments Contractors Total
Application Development and Support 14 322 1 4 341
Clinical 15 112 6  0 133
Strategy and Engagement 49 169 4 9 231
People and OD 9 26  0 0  35
Executive 0  7 1 0  8
Board and Governance 7 23 0  0  30
Finance and Business Assurance 5 73 0  1 79
Primary Care Community and Mental Health 5 59 0   0 64
ICT 3 230 0  9 242

Total 107 1021 12 23 1163

The staff in post headcount is based on Directorate budget only. 
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NUMBER OF DIRECTLY 
EMPLOYED STAFF

PAY BAND BY MALE AND FEMALE

BLACK, ASIAN & MINORITY 
ETHNIC COMMUNITY –  8.95% 
OF DHCW WORKFORCE

Who we are – A snapshot of the shape of our Workforce

4 GENERATIONS

86.7% I would recommend 
my organisation as a place to 
work (NHS STAFF SURVEY)

8.78% BABY BOOMERS
(aged between 57 – 75)

 
 

41.70% GENERATION X
(aged between 41 – 56)

5.71% GENERATION Z
(aged under 25)

43.81% MILLENNIALS
(aged between 25 – 40)

4.8 %

87

15

16

27

992

DISABLITITY

Yes 

Unspecified

Prefer not to answer

Not Declared

No

The gender split for 
DHCW is 42% female 
and 58% male as at 
March 2023.  This is a 
really positive indicator 
in the Digital profession 
in Wales as a recent 
ONS report noted that 
31% of UK tech jobs are 
held by women

Pay Bands

He
ad

co
un

t

Band 3 Band 4 Band 5 Band 6 Band 7 Band 8A Band 8B Band 8C Band 8D Band 9 Other
0

20
40
60
80

100
120
140
160
180

PAY BAND BY MALE AND FEMALE
Male Female

7.65%

87.25%

1.32% 2.37% 1.41%
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Directorate Age profile
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Where our employees live

City %
Cardiff 59.70%
Swansea 18.06%
Newport 11.83%
Llandudno 3.56%
Chester 2.49%
Bristol 0.53%
Shrewsbury 0.44%
Llandrindod 0.36%
London 0.36%
Hereford 0.27%
Birmingham 0.18%
Brighton 0.18%
Crewe 0.18%
Gloucester 0.18%
Luton 0.18%
Taunton 0.18%
Belfast 0.09%
Bournemouth 0.09%
Bow Street 0.09%
Carlisle 0.09%
Coventry 0.09%
Doncaster 0.09%
Kirkaldy 0.09%
Manchester 0.09%
Oldham 0.09%
Salisbury 0.09%
Slough 0.09%
Southend 0.09%
Stockport 0.09%
Torquay 0.09%
Twickenham 0.09%

60% of employees within Cardiff area (CF post code)
New contracting arrangements need to be considered to support attracting and retaining 
talent from the wider Wales and UK geography. 
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Forecasted Recruitment per DDaT Plus Categories

Administration Data IT operations Learning and 
Development

Product and delivery Project and 
Programme 

Management

Quality assurance 
testing (QAT)

Supporting Functions Technical User-centred design
0
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Forecasted Recruitment DDaT Plus Job Family – signed off at Directorate Head/Above level

*Learning & Development = Business Change Team
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DDaTPlus Profile of DHCW Workforce

DDAT Job Families
• Data
• IT Operations
• Product & Delivery
• Quality Assurance Testing
• Technical
• User-centre design

“Plus” Job Families
• Administration
• Supporting Function
• Project and Programme Management
• Learning & Development e.g. Business 

change

DDaT Category Only

“Plus” Category

“Plus” Category Only
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Age Profile 
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Age Profile in DDaT job family  
Succession Planning
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Skills Gap Analysis

Essential Category
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Agenda 
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 5.4

Name of Meeting SHA Board

Date of Meeting 25 May 2023

Public or Private Public

IF PRIVATE:  please 
indicate reason

N/A

Executive Sponsor Sam Hall, Director of Primary, Community and 
Mental Health Digital Services 

Prepared By  Alison Paul. National Programme Manager 
Digital Eyecare Programme

Presented By  Helen Thomas, Chief Executive Officer 

Purpose of the Report For Approval

Recommendation

The Board is being asked to: 
1) NOTE the recommendation of the recent gateway zero review, supported by Welsh 

Government, requesting DHCW take over the ownership and management of the 
Digital Eye Care Programme, currently managed by Cardiff and Vale UHB

2) NOTE progress and planned actions to meet the proposed transfer date of 1st June.
3) APPROVE to the proposed transfer date of 1st June and to pause and reset the 

Programme during the period of due diligence and transition.

DIGITAL HEALTH AND CARE WALES
TRANSFER OF DIGITAL EYECARE PROGRAMME
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1 IMPACT ASSESSMENT 

STRATEGIC OBJECTIVE Mobilising digital transformation and ensuring high quality health and care 
data

CORPORATE RISK (ref if appropriate)

WELL-BEING OF FUTURE GENERATIONS ACT A Healthier Wales
If more than one standard applies, please list below:

DHCW QUALITY STANDARDS N/A

If more than one standard applies, please list below:

HEALTH CARE STANDARD Timely Care

If more than one standard applies, please list below:

EQUALITY IMPACT ASSESSMENT STATEMENT Date of submission: N/A
No, (detail included below as to reasoning) Outcome:  N/A
Statement: An EQIA will be undertaken upon completion of the due diligence and transition

IMPACT ASSESSMENT  
Yes, please see detail belowQUALITY AND SAFETY 

IMPLICATIONS/IMPACT
The Eyecare Digitalisation Programme enhances the quality of 
eyecare to Welsh citizens
Yes, please see detail belowLEGAL 

IMPLICATIONS/IMPACT Any legal implications will be worked through during the 
transition phase
Yes, please see detail belowFINANCIAL 

IMPLICATION/IMPACT Any financial implications will be worked through during the 
transition phase

Yes, please see detail belowWORKFORCE IMPLICATION/IMPACT
To be worked through during the transition phase

No, there are no specific socio-economic implications related to 
the activity outlined in this report.

SOCIO ECONOMIC 
IMPLICATION/IMPACT

RESEARCH AND INNOVATION No, there are no specific research and innovation implications 
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Acronyms

DHCW Digital Health and Care Wales SHA Special Health Authority 

CaVUHB Cardiff & Vale University Health 
Board

LHB Local Health Board

CIN Clinical Implementation Network NWSSP NHS Wales Shared Services Partnership

EPR Electronic Patient Record OGC Office of Government Commerce

SRO Programme Senior Responsible 
Officer

RAID Risks, Assumptions, Issues, 
Dependencies 

2 SITUATION/BACKGROUND

2.1 The National Digital Eye Care Programme is a Welsh Government programme of work in place 
to digitise the Ophthalmology Electronic Patient Record [EPR] and Referral processes across 
NHS Wales. The National programme has been managed and delivered by Cardiff and Vale 
University Health Board [CaVUHB] on behalf of the Welsh Government, all Welsh Local Health 
Boards [LHBs] and Primary care Optometrists

2.2 In summer 2022 CaVUHB approached DHCW to take on responsibility for the management of 
the Programme and to start preparations for Service Acceptance. Consequently, the SRO 
commissioned a strategic Assessment (OGC “Gateway 0”) of the Programme. The review was 
conducted by the Welsh Government Integrated Assurance Hub in March 2023 who awarded 
a “Delivery Confidence Assessment” status of Amber/Red. 

2.3 The Review Team made six recommendations as follows:

Ref Recommendation Urgency
(C/E/R)

Target date
 for 

completion

1. The Programme Team should, 
develop and implement a 
communications strategy and 
engagement plan.

C- Critical 1st May 
2023

2. The Programme Team should 
further develop risks and issues 
management documentation and 
embed RAID best practice.

C- Critical 1st April 
2023

relating to the activity outlined within this report.IMPLICATION/IMPACT
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Ref Recommendation Urgency
(C/E/R)

Target date
 for 

completion

3. The SRO should review the 
Governance arrangements to clearly 
define the roles, responsibilities and 
members of the programme and 
stakeholder boards in order to make 
clear, focused, and timely decisions. 

C- Critical 1st May 
2023

4. The SRO should, develop a clear plan 
with key partners to set out delivery 
of the artefacts, completion of 
required approvals and to bring the 
solution into live service across 
Wales.

C- Critical 1st May 
2023

5. The SRO should undertake a full 
financial reconciliation of the 
Programme finances.

C- Critical 1st May 
2023

6. The Programme should be moved to 
DHCW.

E- 
Essential

Do by, 1st 
June 2023

3 SPECIFIC MATTERS FOR CONSIDERATION BY THIS MEETING (ASSESSMENT) 

3.1 The transition has been agreed in principle.  DHCW has appointed the National Programme 
Manager (commenced 17th April), to work with CaVUHB to plan and execute the Programme 
transition.   

3.2   We have arranged a series of Programme status review meetings to gather information from 
the senior CaVUHB Programme team, senior national programme stakeholders and LHBs to 
determine current status and expectations. 

During May the following streams of work will be concluded:

• A series of review meetings with key stakeholders
• Introductory meetings between the DHCW National Programme manager and LHBs 

Programme Managers/SROs
• Review of Key Programme documents
• Receipt of the transition deliverables identified by the” Gateway 0” review
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• Matrix of resources engaged on the Programme, including type, tenure, cost, role etc.
• Receipt of financial analysis for 22/23 and 23/24 and full understanding of finances and 

commercials
• Fully understand the requirements for the O365 licenses for release to Optometrists

On conclusion of this work the SHA Board will by updated.  

4 KEY RISKS/MATTERS FOR ESCALATION TO BOARD/COMMITTEE

4.1 To date, only one LHB other than CaVUHB has gone live with Open Eyes, this being for 
Glaucoma at Cwm Taf Morgannwg UHB, the eye clinics of which are provided by CaVUHB. 
CaVUHB has been using Open Eyes EPR prior to the National Programme commencing. A clear 
commitment and up to date delivery plans for the remaining Health Boards to go live with 
Open Eyes EPR remains to be achieved.  Electronic referrals from Optometrists have not yet 
been implemented, but has been developed.

4.2 The National Programme Manager (DHCW) has met with the CaVUHB Programme Manager 
and Architect and agree that transfer of the Programme could take place on the 1st June, 
subject to Board approval, but should be considered as the first step. The transition of the live 
service (currently hosted in Cardiff and Vale UHB) including technical solution will need joint 
planning during the summer 2023 to ensure a successful and smooth transfer to DHCW at an 
agreed date in the autumn 2023.

4.3 The Transition phase will provide time for appropriate due diligence to be conducted and 
identify technical solutions for future DHCW hosting of Open eyes and for providing ongoing 
support.  

4.4 A number of high-level activities are planned during May and during the transition phase.

4.5 The approach to be taken would be to pause and reset the Programme during the period 
of due diligence and transition.

5 RECOMMENDATION
The Board is being asked to: 

1) NOTE the recommendation of the recent gateway zero review, supported by Welsh 
Government, requesting DHCW take over the ownership and management of the Digital 
Eye Care Programme, currently managed by Cardiff and Vale UHB

2) NOTE progress and planned actions to meet the proposed transfer date of 1st June.
3) APPROVE to the proposed transfer date of 1st June and to pause and reset the 

Programme during the period of due diligence and transition.
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6 APPROVAL / SCRUTINY ROUTE 

Person / Committee / Group who have received or considered this paper prior to this meeting  

PERSON, COMMITTEE OR GROUP DATE OUTCOME
Management Board May 2023 NOTED 
SHA Public Board 25th May 2023
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TŶ GLAN-YR-AFON 21 Heol Ddwyreiniol Y Bont-Faen, Caerdydd CF11 9AD

TŶ GLAN-YR-AFON 21 Cowbridge Road East, Cardiff CF11 9AD

Agenda 
Item

 6.1

Name of Meeting SHA Board

Date of Meeting 25 May 2023

Public or Private Public

IF PRIVATE:  please 
indicate reason

N/A

Executive Sponsor Chris Darling, Board Secretary 

Prepared By  Bethan Walters, Risk and Regulation Officer

Presented By  Chris Darling, Board Secretary/Risk Owners

Purpose of the Report For Approval

Recommendation

The Board is being asked to: 
NOTE the Risk and Board Assurance Framework Workplan;
RECEIVE and DISCUSS the status of the Corporate Risk Register including changes since the last 
meeting;
APPROVE the DHCW Risk Appetite statement and associated risk tolerances and appetite per risk 
domain.

DIGITAL HEALTH AND CARE WALES
RISK MANAGEMENT REPORT
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1 IMPACT ASSESSMENT 

STRATEGIC OBJECTIVE Delivering High Quality Digital Services

CORPORATE RISK (ref if appropriate) All are relevant to the report 

WELL-BEING OF FUTURE GENERATIONS ACT A Healthier Wales
If more than one standard applies, please list below:

DHCW QUALITY STANDARDS ISO 9001

If more than one standard applies, please list below:
ISO 14001 
ISO 20000 
ISO 27001 
BS 10008

HEALTH CARE STANDARD Governance, leadership and acccountability

If more than one standard applies, please list below:
Safe Care
Effective Care

EQUALITY IMPACT ASSESSMENT STATEMENT Date of submission: N/A
No, (detail included below as to reasoning) Outcome: N/A
Statement: 
Risk Management and Assurance activities, equally affect all. An EQIA is not applicable. 

IMPACT ASSESSMENT  
Yes, please see detail below QUALITY AND SAFETY 

IMPLICATIONS/IMPACT Additional scrutiny and clear guidance as to how the organisation 
manages risk has a positive impact on quality and safety. 
 
Yes, please see detail below LEGAL 

IMPLICATIONS/IMPACT Should effective risk management not take place, there could be 
legal implications 
Yes, please see detail below FINANCIAL 

IMPLICATION/IMPACT Should effective risk management not take place, there could be 
financial implications 
No, there is no direct impact on resources as a result of the 
activity outlined in this report. 

WORKFORCE IMPLICATION/IMPACT

2/8 139/266

Tolley,Laura

18/05/2023 15:38:47

https://nhswales365.sharepoint.com/sites/DHC_PST/SitePages/Business-Plans-and-Strategies.aspx
https://gov.wales/sites/default/files/publications/2019-08/well-being-of-future-generations-wales-act-2015-the-essentials.pdf
https://nhswales365.sharepoint.com/sites/DHC_Quality
http://www.wales.nhs.uk/sitesplus/documents/1064/24729_Health%20Standards%20Framework_2015_E1.pdf
https://phw.nhs.wales/services-and-teams/equality-impact-assessment-in-wales-practice-hub/equality-impact-assessment/


                                           
Page 3 of 8 Author: Bethan Walters

Approver: Chris Darling
INTERNAL – IF PRINTED THIS BECOMES AN UNCONTROLLED COPY 

Acronyms

DHCW Digital Health and Care Wales SHA Special Health Authority 
BAF Board Assurance Framework WG Welsh Government 
NI National Insurance DPIF Digital Priorities Investment Fund 
DSPP Digital Services for Patients and the 

Public 

2 SITUATION/BACKGROUND
2.1 The DHCW Risk Management and Board Assurance Framework (BAF) Strategy was endorsed by 

the Audit and Assurance Committee, Digital Governance and Safety Committee and approved 
formally at the SHA Board on the 27 May 2021. This outlined the approach the organisation will 
take to managing risk and Board assurance. 

  
2.2 The Risk and BAF workplan for 2023/24 includes progress of activity tracked on the forward 

workplan. 

3 SPECIFIC MATTERS FOR CONSIDERATION BY THIS MEETING (ASSESSMENT) 

3.1 Board members are asked to consider risk, in the context of assurance ‘what could impact on 
the Organisation being successful in the short term (1 – 12 months) and in the longer term (12 
– 36 months)’.  

 
3.2 The wider considerations regarding organisational risk factors have been previously stated but 

remain relevant. They include, sector, stakeholder, and system factors, as well as national and 
international environmental factors. 
 

3.3 In considering environmental and international factors members should note the  World 
Economic Forum Long Term Global Risks Landscape (2023) report, more information can be 
found HERE. This report considers risk from an international perspective, the report highlights a 
number of highly relevant areas for consideration by DHCW, which were discussed by Board 
members at the Board Development Day held on the 9 March 2023.

 

No. there are no specific socio-economic implications related to 
the activity outlined in this report 

SOCIO ECONOMIC 
IMPLICATION/IMPACT

  

No, there are no specific research and innovation implications 
relating to the activity outlined within this report.

RESEARCH AND INNOVATION
IMPLICATION/IMPACT
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3.4 The below are key points to note/summaries from the World Economic Forum Term Global Risks 
Landscape (2023) for context and consideration by the Board: 

Widespread cybercrime and cyber insecurity features in both the 2 year and 10 year top ten 
global risks by severity of impact. 

A new Chapter – Digital rights: privacy in peril, has been included in the report. Key extracts 
from this section include:

Research and development into emerging technologies will continue at pace over the next 
decade, yielding advancements in AI, quantum computing and biotechnology, among other 
technologies. For countries that can afford it, these technologies will provide partial solutions to 
a range of emerging crises, from addressing new health threats and a crunch in healthcare 
capacity. For those that cannot, inequality and divergence will grow. In all economies, these 
technologies also bring risks, from widening misinformation and disinformation.

At a national level, a patchwork of fragmented data policy regimes at local or state levels raises 
the risk of accidental and intentional abuses of data in a manner that was not considered by the 
individual’s original consent.

Developing a more globally consistent taxonomy, data standards, and legal definition of 
personal and sensitive information is a key enabler.

Spurred by both increased cyberattacks and tighter data laws, the voluntary disposal and 
destruction of personal data may become a stronger priority – with potential environmental co-
benefits of minimizing data storage needs.

3.5 DHCW’s Corporate Risk Register currently has 30 risks on the Register, 17 of which are detailed 
at item 6.1ii Appendix B. There are 13 Private risks (11 of which are considered at every Digital 
Governance and Safety Committee and 2 considered at Audit and Assurance Committee) 

 
3.6 Board members are asked to note the following changes to the Corporate Risk Register 6.1iii 

Appendix B (new risks, risks removed and changes in risk scores) for the period 1 March 2023 to 
30 April 2023: 
 
NEW RISKS (4) 
 

Risk Ref Risk Title Risk Description 

DHCW0316

Technical Debt Accumulation IF DHCW is unable to reduce and/or prevent further 
accumulation of technical debt, THEN DHCW will be unable 
to embrace latest technologies and modernise working 
practices, RESULTING IN increasing challenges to deliver 
high quality digital services and meeting customer 
demands within reasonable timescales.

DHCW0317 **PRIVATE** **PRIVATE**
DHCW0318 **PRIVATE** **PRIVATE**
DHCW0319 **PRIVATE** **PRIVATE**
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RISKS REMOVED (5) 
 

Risk Ref Risk Title Risk Description Statement  

DHCW0286 **PRIVATE RISK** **PRIVATE RISK** Downgraded for management at 
Directorate level 

DHCW0288

Data Centre 
Migration 
Revenue Funding  

IF Data Centre migration activity 
takes place in 2023/24 THEN 
additional cost pressures will 
emerge RESULTING IN a 
requirement to source 
additional funding.

Downgraded for management at 
Directorate level 

DHCW0284
Increased Utility 
Costs Financial 
Pressures

IF utility costs increase 
significantly as expected THEN 
costs will exceed those normally 
budgeted for RESULTING IN 
increased facilities costs and a 
financial pressure

Downgraded for management at 
Directorate level 

DHCW0311

Digital Cost 
Pressure – 
Supplier Price 
Model Changes

IF suppliers revise product 
charging methodology with a 
resulting increase in costs, THEN 
there will be an increased cost 
pressure for the IMTP period, 
RESULTING IN an increased risk 
to the organisations ability to 
reach a break-even position.

Downgraded for management at 
Directorate level given the 
strengthened account management 
arrangements 

DHCW0314
Digital Cost 
Pressures – 
Supply Chain Risk

IF supply chain issues such as the 
chip shortage and underlying 
digital price pressures and 
contract renewals have a 
negative impact upon prices 
THEN there will be additional 
equipment and maintenance 
contracts price increases 
RESULTING IN an increased risk 
to the organisations ability to 
reach a break-even position.

Downgraded for management at 
Directorate level 

 
RISKS WITH A CHANGE IN SCORE (3)  
There were three changes in score during the period

Risk Ref Risk Title Risk Description Statement  

DHCW0237

New 
Requirements 
impact on 
resource and plan

IF new requirements for digital 
solutions continue to come in, 
THEN staff may need to be 
moved away from other 
deliverables in the plan 
RESULTING in non-delivery of 
our objectives and ultimately a 

Reduced in score due to the mitigation 
in place with new IOPR, proposed 
actions to manage stakeholder 
expectations of deliverables, enhanced 
visibility of constraints and new 
planning processes including 
prioritisation
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delay in benefits being realised 
by the service.

DHCW0304 NHS Wales SLA 
Income Increases 

IF DHCW is not funded for 
committed additional spend to 
support current and new 
services THEN further cost 
pressures may become 
unmanageable RESULTING IN a 
decrease in resource to support 
services, reduction in IMTP 
deliverables and a possible 
deficit position reported.

Reduced in score. Work has progressed 
to achieve sign off, but a smaller 
number remaining and still to be 
worked through/confirmed.

DHCW0299

Supplier capacity 
to support 
Electronic 
Prescription 
Service readiness 
activities

IF: key stakeholders and 
suppliers are not able to support 
Electronic Prescription Service 
readiness activities and 
implementation due to 
resourcing pressures THEN: 
configuration, assurance, 
general set up activities during 
the readiness phase and 
business  
Change/implementation 
activities will be delayed 
RESULTING IN: delay to the 
Primary Care Electronic 
Prescription Service Programme 
delivery timetable

Reduced in score from likely to possible 
dropped from a 20 to 15 following 
review at Programme Board

 
3.7 The Board are asked to consider the DHCW Corporate Risk Register Heatmap showing a 

summary of the DHCW risk profile. The Board should note the increase in the number of financial 
pressure risks added to the corporate risk register over the past ten months and the change of 
organisational risk profile as a result and the potential threats and opportunities this risk profile 
gives DHCW.  The key indicates movement since the last risk report. 
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3.8 All the risks on the Corporate Risk log are assigned to a Committee as outlined in the Risk 

Management and Board Assurance Framework Strategy to provide the SHA Board with the 
necessary oversight and scrutiny. As previously stated, the private (commercially sensitive, cyber 
and security related) risks are reviewed in detail by the Committee’s in a private session.
 

3.9 The annual review of DHCW’s risk appetite and associated information has recently taken place 
with a Board Development discussion in March 2023, and further discussion and feedback 
from Board members, as well as the refinement of the BAF Report Dashboard for 2023/24. 

4 KEY RISKS/MATTERS FOR ESCALATION TO BOARD/COMMITTEE

4.1 The Board is asked to note the recent changes in the corporate risk profile, as a result of the 
escalation of four new risks, change in score of three risk and the removal of five risks.

5 RECOMMENDATION
5.1 The Board is being asked to: 

 
NOTE the Risk and Board Assurance Framework Workplan;
RECEIVE and DISCUSS the status of the Corporate Risk Register including changes since the 
last meeting;
APPROVE the DHCW Risk Appetite statement and associated risk tolerances and appetite per 
risk domain.
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6 APPROVAL / SCRUTINY ROUTE 

Person / Committee / Group who have received or considered this paper prior to this meeting  

PERSON, COMMITTEE OR GROUP DATE OUTCOME
Risk Management Group 02/05/2023 Discussed and Verified 
Management Board  12/05/2023 Discussed and Verified 
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6.1ii Appendix B – Corporate Risk Register

Risk Matrix

 

Ref Risk Type Description Opened date Review date

Rati
ng 
(init
ial)

Action Status Rating 
(current)

Rating 
(Target
)

Risk Owner Trend Committee 
Assignment

Primary Risk 
Domain

Strategic 
Mission

DHCW0298 Business & 
Organisational

Delay in the 
Implementation of LINC 
(WLIMS 2)

IF the new Laboratory 
Information Management 
System (LIMS) service is 
not fully deployed before 
the contract for the 
current LIMS expires in 
June 2025 THEN 
operational delivery of 
pathology services may 
be severely impacted 
RESULTING IN potential 
delays in treatments, 
affecting the quality and 
safety of a broad 
spectrum of clinical 
services and the potential 
for financial and 
workforce impact.

05/05/2021 27/04/2023 15

AIM - Reduce Impact

FORWARD ACTIONS                                                                        
Business continuity options are being explored including 
extending the contract for the current LIMS to cover any 
short-term gap in provisions. 

ACTIONS TO DATE                                                                                                                                                                                                    
27/04/23 {JS} Updated plan received from supplier and 
feedback gathered from DHCW, health boards & trusts. 
DHCW provided written feedback to supplier                                                                       
24/03/23 - An updated plan has been received and feedback 
has been gathered from the DHCW, health boards and trusts 
and provided to the supplier.                                                  
17/01/23 - LINC added as an associated register. Supplier 
expected to deliver a detailed plan by the end of January 
2023. Contractual options being worked through re. 
extension of legacy and delivery of the replacement service.

07/02/2023 Email confirmation of executive ownership, 
changes to DOS given the reliance on programme delivery to 
avoid the risk05/12/22 [NB] - Review of the Supplier 
Implementation plan took place on the 30th November 
2022. Formal Feedback to the gathered from the service.

01/11/22 [GE] - DHCW will be taking control of this project 
on 1st January 202301/11/2022 Escalated to Corporate 
register

20 (5x4) 6 (3x2)

Executive 
Director of 
Strategy

 

Non 
mover

Audit & 
Assurance 
Committee 

Service 
Delivery

Mission 2 - 
Delivering 
high quality 
technology
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Ref Risk Type Description Opened date Review date

Rati
ng 
(init
ial)

Action Status Rating 
(current)

Rating 
(Target
)

Risk Owner Trend Committee 
Assignment

Primary Risk 
Domain

Strategic 
Mission

DHCW0299 Business & 
Organisational

Supplier capacity to 
support Electronic 
Prescription Service 
readiness activities

IF: key stakeholders and 
suppliers are not able to 
support Electronic 
Prescription Service 
readiness activities and 
implementation due to 
resourcing pressures 
THEN: configuration, 
assurance, general set up 
activities during the 
readiness phase and 
business 
change/implementation 
activities will be delayed 
RESULTING IN: delay to 
the Primary Care 
Electronic Prescription 
Service Programme 
delivery timetable

13/07/2022 18/05/2023 12 

AIM: REDUCE likelihood

FORWARD ACTIONS:  Section 255 Agreement has been 
agreed with NHS Digital. Contract Change Notices being 
negotiated with key suppliers to deliver EPS readiness in line 
with Key Milestones.

ACTIONS TO DATE:

18/05/2023 score reviewed at programme board and agreed 
reduction in likelihood from Likely to Possible (4 to 3)                                                                                                                    
April 2023. Risk to be reviewed at EPS programme board 
meeting on 18th May.                                                                                                                                                                                                                                                                 
March 2023. Risk reviewed at EPS programme board in 
March 2023 resulting in no change to risk scoring. NHS 
England have made changes to staff allocated to support EPS 
delivery in Wales.                                                                                                                       
27/02/2023 No further progress ongoing discussions                                                                                                                                                                                         
01/02/2023 the impact and likelihood of this risk have 
increased score update to reflect the changes  

Section 255 Agreement has been agreed with NHS Digital. 
Agreement with Department of Health and Social Care 
endorsing the request to expand the use of EPS across 
Wales.

15 (5X3) 6 (3X2)
Executive 
Director of 
Strategy

Reduce
d

Digital 
Governance 
& Safety 
Committee

Developmen
t of Services

Mission 3 - 
Expanding 
the content

DHCW0292 Service 
Interruption

Insufficient human 
resource capacity in the 
infrastructure teams to 
undertake BAU activity 
and activities in the 1-
year plan

IF DHCW are unable to 
secure revenue funding to 
support major 
infrastructure 
developments identified 
in the IMTP and 1-year 
business plans, THEN 
there will be a delay to 
these activities 
RESULTING IN increased 
costs and/or system 
failures. 

Examples include: 
* Data Centre 2 Project
* Migration of systems 
from legacy virtual server 

01/04/2022 03/04/2023 16

AIM: REDUCE Likelihood

FORWARD ACTIONS:
Develop workforce plan for the resources required for major 
Infrastructure maintenance work such as those identified. 

ACTIONS TO DATE:                                                                     
03/04/2023 MP - Work ongoing to mitigate report suggested 
improvement areas                                                        
23/02/2023 MP - Report delivered and discussions ongoing 
to effect recommendations and address concerns.                                                                                                                                                                                                                                       
02/02/2023 MP - Awaiting report output from 3rd party 
engagement.                                                                                                                      
29/11/2022 MP -Ongoing engagement with a 3rd party to 
carry out analysis of teams capacity.
25/10/2022 MP - Order being raised for 3rd party to analyse 
the capacity within teams and provide recommended sizing.

27/09/2022 MP - Review of resource capacity to take place.

25/08/2022. CLJ. Independent third party being engaged to 
undertake an assessment on the sizing of the teams which 
have resource constraints and highest levels of unfunded 

16 (4x4) 8 (4x2) 

Executive 
Director of 
Digital 
Operations

Non-
Mover
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Governance 
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Committee

Financial
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Ref Risk Type Description Opened date Review date

Rati
ng 
(init
ial)

Action Status Rating 
(current)

Rating 
(Target
)

Risk Owner Trend Committee 
Assignment

Primary Risk 
Domain

Strategic 
Mission

platform
* WPAS Hardware 
Replacement
* Legacy Operating 
System Replacements

resources. The output of this will be used to develop the case 
for increased funding levels in the affected teams (if needed)

DHCW0300 Security

Canisc System Phase 2

IF there is a problem with 
the unsupported software 
used within the Canisc 
system THEN the 
application may fail 
RESULTING IN potential 
disruption to operational 
service namely Palliative 
care and Screening 
Services requiring 
workarounds.

07/12/2022 22/04/2023 16

AIM - Reduce Likelihood and Impact 

FORWARD ACTIONS                                                           
Continue development of new solution. Implement across 
Wales. 

ACTIONS TO DATE 

Patient Preferences and Pall Care MDT have been released 
for UAT, however slippage on original timelines have 
changed proposed dates for remaining deliverables as below

Proposed dates for User Acceptance Testing are: 

September 23 for Specialist Pall Care form

September 23 for Caseload Management

30/01/23 Development has continued on solutions to 
replace Canisc functionality in the WCP team. Proposed 
dates for User Acceptance Testing are: 

27 Feb 23 for Patient Preferences and Pall Care MDT

16 June 23 for Specialist Pall Care form

30 June 23 for Caseload Management

16 (4x4) 6(3x2)

Executive 
Medical 
Director

Non-
Mover

Digital 
Governance 
& Safety 
Committee

Service 
Delivery

Mission 3 - 
Expanding 
the content

DHCW0312 Finance 

Digital Cost Pressure – 
Exchange Rate 
Fluctuation 

IF the exchange rates for 
digital services contracts 
materially and directly 
currency linked THEN 
there will be an increased 
cost pressure for the 
IMTP period, RESULTING 
IN an increased risk to the 
organisations ability to 
reach a break-even 
position.

28/02/2023 05/05/2023 16

AIM - reduce likelihood

FORWARD ACTIONS 

MC 05/05/23: Finance to agree proposed hedging approach 
with commercial services for management board/audit 
committee approval by the end of May 2023

ACTIONS TO DATE:

03/04/2023: An updated database has now been compiled 
with formal guidance surrounding escalation within the 
appropriate organisational governance forums.                             

The finance team in partnership with the commercial team 
will look at producing formal hedging strategies which align 
to standing orders and standing financial instructions. This is 
to be considered at the next Finance/ Commercial service 
review session.

16 (4x4) 9 (3x3)

Executive 
Director of 
Finance New 

Risk

Audit & 
Assurance Financial

Mission 4 
Driving 
Value

3/13 148/266

Tolley,Laura

18/05/2023 15:38:47



6.1ii Appendix B – Corporate Risk Register

Ref Risk Type Description Opened date Review date

Rati
ng 
(init
ial)

Action Status Rating 
(current)

Rating 
(Target
)

Risk Owner Trend Committee 
Assignment

Primary Risk 
Domain

Strategic 
Mission

MC 27/02/23: DHCW to compile formal SoP setting out 
reporting, calculation/modelling and escalation processes. 
Commercial services to validate currency linked contracts. 
Finance to research medium term position as part of the 
formal calculation/modelling process. Agree hedging 
approach with commercial services for management 
board/audit committee approval.

MC 27/02/23:- Audit Committee Digital Cost Pressure Deep 
Dive held at October session. Financial Sustainability audit 
focussing on Digital Cost Pressures presented to February 
Audit Committee. Single risk split into four risks for more 
focussed managed and mitigating action identification."

DHCW0313 Finance

Digital Cost Pressure – 
Service Model Changes

IF externally and 
internally sourced service 
provision models change 
resulting in movement 
from CAPEX based 
solutions to OPEX THEN 
there will be an increased 
cost pressure for the 
IMTP period, RESULTING 
IN an increased risk to the 
organisations ability to 
reach a break-even 
position. 

28/02/2023 05/05/2023 16

AIM REDUCE LIKELIHOOD

FORWARD ACTIONS 

05/05/2023: Cloud Adoption Group to support delivery of 
the Cloud Business Case which will detail the organisations 
shift to cloud and associated costs.

MC 05/05/23: DHCW to compile formal SoP setting out 
reporting, calculation/modelling and escalation processes. 
External - Commercial service to identify potential areas and 
include discussion as part of a horizon scanning agenda item 
at contract review meetings, Internal – Senior Finance 
Business partners to assess and escalate appropriately via 
established SoP.

The proposed timelines for this mitigation will run until 
September 2023

ACTIONS TO DATE:

05/05/2023: The Cloud Adoption Oversight Group has been 
established which (alongside implementation of the Product 
Approach) will play a key role in planning potential changes 
in service delivery models.

03/04/2023: An updated database has now been compiled 
with formal guidance surrounding escalation within the 
appropriate organisational governance forums.                        

DHCW will look to propose to DOD a process of identifying 
and managing cost pressures of this nature as part of its 
sustainable funding approach. Initial notification for 
discussion will be held as part of the National digital updates 
planned for the 04/04/23

MC 27/02/23: DHCW to compile formal SoP setting out 
reporting, calculation/modelling and escalation processes. 
External - Commercial service to identify potential areas and 

16 (4x4) 9 (3x3)

Executive 
Director of 
Finance New 

Risk

Audit & 
Assurance

Service 
Delivery

Mission 4 – 
Driving 
Value
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Ref Risk Type Description Opened date Review date

Rati
ng 
(init
ial)

Action Status Rating 
(current)

Rating 
(Target
)

Risk Owner Trend Committee 
Assignment

Primary Risk 
Domain

Strategic 
Mission

include discussion as part of a horizon scanning agenda item 
at contract review meetings, Internal – Senior Finance 
Business partners to assess and escalate appropriately via 
established SoP.

MC 27/02/23: - Audit Committee Digital Cost Pressure Deep 
Dive held at October session. Financial Sustainability audit 
focussing on Digital Cost Pressures presented to February 
Audit Committee. Single risk split into four risks for more 
focussed managed and mitigating action identification.

DHCW0316 Finance

Technical Debt 
Accumulation

IF DHCW is unable to 
reduce and/or prevent 
further accumulation of 
technical debt, THEN 
DHCW will be unable to 
embrace latest 
technologies and 
modernise working 
practices, RESULTING IN 
increasing challenges to 
deliver high quality digital 
services and meeting 
customer demands within 
reasonable timescales.

19/04/2023 19/04/2023
16 

(4x
4)

AIM: Reduce Likelihood

FORWARD ACTIONS: 
To be confirmed

ACTIONS TO DATE:
19/04/2023 approved by ED of Operations for escalation to 
Corporate Register

16 (4x4) 8 (4x2)

Executive 
Director of 
Digital 
Operations

New 
Risk 

Audit & 
Assurance 
Committee 

Financial 

Mission 2 - 
Delivering 
Technology

DHCW0259 Business & 
Organisational

Staff Vacancies

IF DHCW are unable to 
recruit to vacancies due 
to skills shortages and 
unavailability of suitable 
staff THEN this will impact 
on service deliverables 
and timescales 
RESULTING in delays to 
system support and new 
functionality for NHS 
Wales users.

11/12/2020 03/05/2023 12

 

AIM: REDUCE Impact and REDUCE Likelihood

FORWARD ACTIONS:                                                                                                                                                                                                             
All Directorates have returned the WFP plans with any future 
resource requirements and an analysis is underway with a 
signed off plan for April 2024 for the new financial year. At 
this point the risk rating for vacancies will be reviewed. 

ACTIONS TO DATE 

03/05/2023 Recruitment Plan for the year is being finalised 
following the workforce planning exercise which will allow us 
to focus effort in timely manner.  Also planning carrying out 
Careers Fairs aligned to last years successes.  No foreseen 
issues with the ability to achieve the 
plan                                                                                                     
30/03/23 We continue to recruit at pace and in line with the 
trajectory for the end of year.  We have now re-set with the 

12 (3x4) 6 (2x3)
Director of 
People and 
OD

Reduce
d

Audit and 
Assurance 
Committee 
and Local 
Partnership 
Forum

Service 
Delivery

Mission 5 - 
Trusted 
Partner

5/13 150/266

Tolley,Laura
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Ref Risk Type Description Opened date Review date

Rati
ng 
(init
ial)

Action Status Rating 
(current)

Rating 
(Target
)

Risk Owner Trend Committee 
Assignment

Primary Risk 
Domain

Strategic 
Mission

workforce plans and will be resetting the monthly and 
quarterly recruitment targets based on internal and external 
numbers. We will be looking to improve process and 
interview training for all managers over the next few 
months. We will continue to utilise a number of recruitment 
methods via TRAC, CV library and agencies.
08/02/23 All Directorates have been sent the Workforce 
Planning template to help plan resource more effectively and 
to have a Directorate Workforce Plan in place by April 2023.  
The plans will be reviewed on a quarterly basis by Finance & 
People & OD Business Partners. 
22/12/22 A trajectory tool has been created to monitor 
recruitment against vacancy.  The strategic resource group 
continues to meet bi-monthly

29.11.22 A trajectory tool has been created to monitor 
recruitment against vacancy.  The strategic resource group 
continues to meet bi-monthly

Deep dive activity around Milestones and resource 
requirements underway at present and will look to be 
completed by end Nov 22 
DHCW will be finalising the Resourcing Strategy for 2022-23. 
The strategy will look at a number of initiatives to ensure 
that DHCW achieves its recruitment target. This will include 
an improvement in workforce planning data as well as 
exploring further collaboration opportunities. DHCW are 
already experienced success with LinkedIn and CV library, 
and we will continue to utilise these sources.  To support 
retention, DHCW are planning to work in partnership with 
WIDI to develop programmes to upskill and reskill our 
existing workforce. Additionally DHCW will be developing  
new contractual vehicle/s commencing from April 2023 
which will support procurement of specialist resource from 
external providers; either where the recruitment process has 
not secured the resources required or that highly skilled 
resource can be better sourced for short periods in line with 
funding streams that a determination that the procurement 
approach is more optimal in order to quickly and effectively 
secure time critical delivery of key projects

DHCW0263 Information 
Governance

DHCW Functions

IF directions from Welsh 
Government do not 
provide a sound legal 
basis for the collection, 
processing and 
dissemination of Welsh 

26/01/2021 02/05/2023 12

AIM: REDUCE Likelihood

FORWARD ACTIONS: 

Continue discussions with Welsh Government colleagues to 
define the parameters of the functions. 

12 (4x3) 4 (4x1)
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Non-
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Ref Risk Type Description Opened date Review date

Rati
ng 
(init
ial)

Action Status Rating 
(current)

Rating 
(Target
)

Risk Owner Trend Committee 
Assignment

Primary Risk 
Domain

Strategic 
Mission

resident data, THEN (i) 
partners, such as NHS 
Digital, may stop sharing 
data, (ii) DHCW may be 
acting unlawfully if it 
continues to process data 
RESULTING IN (i) DHCW 
being unable to fulfil its 
intended functions 
regarding the processing 
of data, or, in the case of 
continued processing, (ii) 
legal challenge, or (iii) the 
need to submit a further 
application to the 
Confidentiality Advisory 
Group (which may not be 
successful) to assess the 
public interest in 
processing confidential 
data without a legal basis 
or consent.

 ACTIONS TO DATE: 

Meeting with WG CDO, Deputy Director for Digital, Head of 
Policy, CEO of DHCW and Associate Director for IG on the 
31st January - Discussion  on legal basis for DHCW 
responsibilities for becoming recipient of Data from both 
General Practice and Community and Hospital Pharmacy - 
Legal basis for that provision needs agreement by those Data 
Controllers following advice from WG legal Team - 
Consultation with ICO also required under Section 36 of the 
GDPR - WG producing a Plan for engagement and Delivery 
over Q1 of 22/23 FY

DHCW meeting WG on 31/1 to discuss how the Data Promise 
Programme is progressed, confirming roles, responsibilities 
and timeframes

Actions set against Welsh Government to define a set of 
Directions that will enable DHCW to move forwards on BAU 
and to provide cover for important functions such as NDR:

 (i) DHCW’s establishment functions and initial set of 
directions in the form of a letter has been published on the 
Welsh Government’s website, to ensure that DHCW’s remit 
is clear and transparent. (ii) Welsh Government have 
informed the Confidentiality Advisory Group (CAG) of 
DHCW’s new statutory status and legal basis for processing 
data. CAG have confirmed that they are content that we 
would no longer be requesting section 251 support for the 
handling of data not related to research. (iii) Welsh 
Government are planning to issue a new direction for DHCW 
regarding the collection of prescription data, which will test 
the process for issuing new directions. (iv) a letter was sent 
from Ifan Evans to confirm DHCW’s functions in response to 
a request for clarity from the Chair of the Digital Governance 
and Safety Committee and a deep dive provided at 
November 2021’s meeting.

DHCW0264 Information 
Governance

Data Promise

IF the national 
conversation regarding 
the use of patient data 
(Data Promise) is delayed, 
THEN stakeholders and 
patients will not be 
assured that the 
proposed uses of Welsh 
resident data include 
sufficient controls to 

26/01/2021 02/05/2023 12

AIM: REDUCE Likelihood

FORWARD ACTIONS:
Continue discussions with Welsh Government colleagues to 
define the Data Promise. 

ACTIONS TO DATE:        

Meeting with WG CDO and DHCW CEO took place on 31st 
January - Understanding that resource and finance would be 
required in order for DHCW to deliver a Programme 

12 (4x3) 4 (4x1)
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Ref Risk Type Description Opened date Review date

Rati
ng 
(init
ial)

Action Status Rating 
(current)

Rating 
(Target
)

Risk Owner Trend Committee 
Assignment

Primary Risk 
Domain

Strategic 
Mission

ensure data is treated 
responsibly, handled 
securely, and used 
ethically. RESULTING IN (i) 
potential challenges to 
proposed uses of data, 
and/or a loss of 
public/professional 
confidence, and (ii) a 
failure to realise the 
desired outcomes 
regarding ‘data and 
collaboration’ (effective 
and innovative uses of 
data, joined up services, 
better outcomes for 
individuals) set out in 
Welsh Government’s 
Digital Strategy.

approach to delivering DHCW identified actions - Initial 
observations were that the DHCW actions came with a 
significant Communications/Engagement overhead - matters 
of WG and clinical leadership discussed - WG to come back 
with a plan of actions and clarity on financial resource 
available.                                                                                   
DHCW meeting WG on 31/1 to discuss how the Data Promise 
Programme is progressed, confirming roles, responsibilities, 
and timeframes

Letter from DHCW CDO sent back to WG on 17/11/2022
The specific responsibilities for implementation of the Data 
Promise have been given to the Head of Data Policy in Welsh 
Government, who will be supported by a Data Policy 
Manager who will focus on delivering the Data Promise. (i) 
Stakeholder engagement is underway. (ii) The Minister for 
Health and Social Services has endorsed the proposals to 
deliver a Data Promise for health and care. (iii) A steering 
group has been set up to review and comment on Data 
Promise materials and help to make decisions on the 
direction of the programme. (iv) Aim of launching the Data 
Promise ‘publicity’ campaign in 2022.

DHCW0306 Business & 
Organisational

Switching Service - 
Succession

IF there is no succession 
plan for the Switching 
Service, and a continued 
reliance on an 
architecture design and 
software which is 20+ 
years old and beyond 
end-of-life with limited / 
diminishing skills in the 
IRAT team to support it 
THEN the service will 
become obsolete and any 
development of new 
mechanisms and 
automation for the 
acquisition of data to 
embrace the latest 
technologies enabling 
flexible local 
configuration will not be 
achievable RESULTING IN 
the potential for ISD 
being unable to make 
data available to WG, 

31/01/2023 25/04/2023 12 

AIM: REDUCE Likelihood REDUCE Impact
FORWARD ACTIONS: Agree an implementable plan to 
address these recommendations from the Internal Audit 
Report with the NDR programme as the preferred mitigation 
and way forward
ACTIONS TO DATE:        

 25/04/2023: Further update to be provided to DG&S 
Committee in the ISD report to say  that the short-term 
approach is to tolerate the responsive development and 
succession risks as a level of mitigation is already in place, 
while working on the longer-term plan to replace the 
functionality of the Switching Service within the NDR. Once 
the plan for acquisition of data has been implemented, there 
will still be a need to ensure that the data sets currently 
acquired through the Switching Service are migrated to the 
new acquisition method, alongside any new “priority” data 
sets that are identified within the wider NDR programme.                                                                                                                                                                                                                                            
04/04/2023 Deep dive during the Risk Management Group in 
April Further internal discussions will be progressed to firm 
up a longer-term plan of mitigation offering where possible 
clear timelines or structure

Provided Management response to Internal Audit 
recommendations

12 (4x3) 6 (3x2)
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Ref Risk Type Description Opened date Review date

Rati
ng 
(init
ial)

Action Status Rating 
(current)

Rating 
(Target
)

Risk Owner Trend Committee 
Assignment

Primary Risk 
Domain

Strategic 
Mission

HBs, FDU and SAIL, as a 
key function of the 
Switching Service is to 
provide reports for Welsh 
Government. This would 
cause significant 
reputational damage to 
DHCW and particularly so 
depending on when 
(date) it happens. It 
would also have knock-on 
effects to these agencies 
(FDU, DU etc.)

DHCW0307 Business & 
Organisational

Switching Service - 
Responsive development

IF Welsh Government 
requirements for more in-
depth data are requested, 
it may not be possible as 
the Switching Service is 
too complex to modify 
and amend in order to 
meet any new demands 
made upon it, as there is 
a reliance on legacy 
software (20+ years old) 
and limited / diminishing 
skills in the IRAT team to 
support it THEN any 
amendments to reflect 
changing service 
requirements or design 
cannot be made, and will 
therefore hold back any 
development and 
enhancement of the 
service to meet future 
needs RESULTING IN the 
service becoming 
obsolete and any 
development of new 
mechanisms and 
automation for the 
acquisition of data to 
embrace the latest 
technologies enabling 
flexible local 
configuration will not be 
achievable. 

31/01/2023 25/04/2023 12 

AIM: Reduce LIKELIHOOD Reduce IMPACT

FORWARD ACTIONS: Agree an implementable plan to 
address these recommendations from the Internal Audit 
Report with the NDR programme as the preferred mitigation 
and way forward

ACTIONS TO DATE:                                                               
25/04/2023: Further update to be provided to DG&S 
Committee in the ISD report to say that the short-term 
approach is to tolerate the responsive development and 
succession risks as a level of mitigation is already in place, 
while working on the longer-term plan to replace the 
functionality of the Switching Service within the NDR. Once 
the plan for acquisition of data has been implemented, there 
will still be a need to ensure that the data sets currently 
acquired through the Switching Service are migrated to the 
new acquisition method, alongside any new “priority” data 
sets that are identified within the wider NDR programme.                                                                                                                                                                                                                                            
04/04/2023 Deep dive during the Risk Management Group in 
April Further internal discussions will be progressed to firm 
up a longer-term plan of mitigation offering where possible 
clear timelines or structure. 

28/02/2023: Ongoing engagement with NDR in respect of 
plan

Management response to Internal Audit recommendations
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Ref Risk Type Description Opened date Review date

Rati
ng 
(init
ial)

Action Status Rating 
(current)

Rating 
(Target
)

Risk Owner Trend Committee 
Assignment

Primary Risk 
Domain

Strategic 
Mission

DHCW0308 Information 
Governance

Sustainable funding for 
NIIAS

IF a sustainable financial 
position cannot be found 
for the National 
Intelligent Integrated 
Audit Solution (NIIAS) 
THEN a DHCW funding 
risk at end of contract 
(November 2023) will 
create financial 
challenges to DHCW 
internal core funding 
decisions RESULTING IN 
difficult financial control 
issues and jeopardising 
contract renewal

31/01/2023 05/05/2023 12 

AIM - Reduce likelihood 

FORWARD ACTIONS – 

Commercial and Procurement support on options appraisal

ACTIONS TO DATE -

05/05/23 Non recurrent internal funding explored for year 1 
of the contract (to be agreed by directorate), longer term 
funding to be addressed with WG or via National Sustainable 
Funding exercise by the end of May 2023

06/04/23 Further meeting with Finance to determine 
utilisation of capital to fund part of contract - Business Case 
into WG to secure costs longer term

20/02/23 Meeting with DCHW DoF at the start of March 
2023 - Finance Case drafting prior to that meeting with the 
support of Head of Management Accounting - Action to go 
back to Exec Board and Management Board for March."

12 (3x4) 6 (2x3)
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Medical 
Director 
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mover 
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y

DHCW0269 Business & 
Organisational

Switching Service

IF the current switching 
service fails THEN no data 
new will be acquired into 
the ISD Data Warehouse 
RESULTING IN the 
inability to provide 
updates to multiple 
reporting systems.

07/12/2020 25/04/2023 9

AIM: REDUCE Likelihood and REDUCE Impact 

FORWARD ACTION: 
Now that the Director of Operations is in post, ISD are 
looking to share ownership of the risk with Operational 
Services and the internal audit review of the Switching 
Service by NHS Wales Shared Services Partnership (NWSSP) 
should provide specific feedback in order to advance this 
work.

ACTION TO DATE:                                                                    
04/04/2023 Deep dive during the Risk Management Group in 
April Further internal discussions will be progressed to firm 
up a longer-term plan of mitigation offering where possible 
clear timelines or structure

01/03/2023 Still awaiting a response from NDR on the future 
of the service following internal Audit review
23/12/2022 No update from NDR or IRAT teams                                                         
30/11/2022 Awaiting responses from NDR and IRAT teams 
around critical responses to recommendation                                                                                                              
31/10/2022 - The internal audit review of the Switching 
Service by NHS Wales Shared Services Partnership has 
presented initial findings, which are being reviewed in order 
to develop appropriate responses to the recommendations 
and the development of a specific management action plan
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Ref Risk Type Description Opened date Review date

Rati
ng 
(init
ial)

Action Status Rating 
(current)

Rating 
(Target
)

Risk Owner Trend Committee 
Assignment

Primary Risk 
Domain

Strategic 
Mission

16/09/2022 - Discussed at Execs, concerns raised this has 
been downgraded prematurely and there would be more 
assurance following the external audit report
04/08/2022: Should the switching service fail, there is a 
process in place, whereby spreadsheets can be imported to 
manually update the service. The overall risk impact should 
be reduced. Downgraded to Directorate level by owner
15/07/2022 - Discussion has taken place to progress the 
shared ownership of this risk between ISD and Operational 
Services. The internal audit review of the Switching Service 
has begun with a number of meetings having taken place in 
June and July.
21/02/2022 - NDR confirmed that a plan to replace switching 
service functionality will be considered as part of the data 
strategy work. In the meantime, a paper is being drafted 
within ISD to propose some immediate solutions for 
geographical resilience in order to consider reducing the risk 
score.

DHCW0296 Clinical 

Allergies/Adverse 
Reactions - Single Source

IF allergies and adverse 
reactions are not stored 
in a single source and in a 
simple, structured, 
standardised and 
SNOMED-coded manner
THEN a clinician may not 
be able to retrieve all the 
relevant, updated 
information in the system 
that they are logged in
RESULTING IN Potential 
patient harm due to 
missing or outdated 
information being 
presented in the system 
being used by the 
clinician. 
Possible Causes:
• Single source of truth 
(Clinical Data Engine) in 
which to input and 
retrieve information not 
used widely
• Lack of integration API 
with CDE - 

13/09/2022 02/05/2023 12

AIM: REDUCE Likelihood and Impact
 
FORWARD ACTION: 
Awaiting response from NDR Programme following the 
internal Audit report 

                                                                                                                             
ACTION TO DATE:                                                                          
Apr/2023: A new Shared Allergies Record will be set up 
aligned to the work of the Shared Medicines Record - 
Timescales yet to be determined. SMR project to include AR 
in their remit. Strategy to be determined.                                                                                                                                                                                 
01/03/2023 Still awaiting a response on the future of the 
service following internal Audit review
24/01/2023 - Response to the Internal Audit review has 
identified the change in scope to this risk with IRAT team 
taking ownership. New risks will be raised for separate 
Matters Arising within the report.
23/12/2022 No update from NDR or IRAT teams
30/11/2022 Awaiting responses from NDR and IRAT teams 
around critical responses to recommendation.
31/10/2022 - The internal audit review of the Switching 
Service by NHS Wales Shared Services Partnership has 
presented initial findings, which are being reviewed in order 
to develop appropriate responses to the recommendations 
and the development of a specific management action plan 
16/09/2022 - Discussed at Execs, concerns raised this has 
been downgraded prematurely and there would be more 
assurance following the external audit report
04/08/2022: Should the switching service fail, there is a 

12 (4X3) 8 (4X2)
Executive 
Medical 
Director

Non 
mover

Digital 
Governance 
& Safety 
Committee

Safety 
/Wellbeing 

Mission 2 - 
Delivering 
Technology
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6.1ii Appendix B – Corporate Risk Register

Ref Risk Type Description Opened date Review date

Rati
ng 
(init
ial)

Action Status Rating 
(current)

Rating 
(Target
)

Risk Owner Trend Committee 
Assignment

Primary Risk 
Domain

Strategic 
Mission

Interoperability
• Allergen not SNOMED 
coded
• Reaction not SNOMED 
coded
• Difficulty filtering 
through SNOMED results
• No standard as how to 
portray Adverse reactions 
(i.e.: not all systems 
display them in the 
patient banner)

process in place, whereby spreadsheets can be imported to 
manually update the service. The overall risk impact should 
be reduced. Downgraded to Directorate level by owner

DHCW0237 Business & 
Organisational

New requirements impact 
on resource and plan

IF new requirements for 
digital solutions continue 
to come in, THEN staff 
may need to be moved 
away from other 
deliverables in the plan 
RESULTING in non-
delivery of our objectives 
and  ultimately a delay in 
benefits being realised by 
the service.

30/03/2020 27/04/2023 16

AIM: REDUCE Impact and REDUCE Likelihood

FORWARD ACTIONS: Continue to monitor new requirements 
and new initiatives. Use formal change control methods to 
ensure impact is mapped and impacted work is re-baselined.

ACTIONS TO DATE:                                                                                                                                                                                                                                
The risk for 23-26 will be managed in the context of the IMTP 
23-26 which was approved at the SHA Board on 30 March 
2023. 

The 23-26 IMTP and Annual Business planning cycle is 
running which identifies priorities for next year and assesses 
capacity against the plan. This will result in an organisational 
plan from April where priorities are clear and resource 
should be directed towards. This plan will also illustrate 
unresourced requests and pipeline products which aren't 
resourced as at time of publication. These can only enter the 
plan via a formal change control where resource has been 
confirmed as available. The status of products as 'pipeline' 
will be communicated to NHS partners to manage 
expectations. 

Annual Business Plan approved April 2022 - this plan is 
flexible and new requirements will be assessed against 
available capacity and go through a formal change control 
process before being added to the plan. New requirements 
coming through some of which are on a candidate list until 
resource is confirmed. Anticipated new requirements from 
Emergency and Unscheduled Care (Six Goals Framework) 
and new National Vaccination programme. New WG 
commissioning process being investigated to help coordinate 
new requests for work.  

12 (3x4) 9 (3x3)

Executive 
Director of 
Strategy

Reduce
d

Digital 
Governance 
& Safety 
Committee

Developmen
t of Services

Mission 5 - 
Trusted 
Partner
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6.1ii Appendix B – Corporate Risk Register

Ref Risk Type Description Opened date Review date

Rati
ng 
(init
ial)

Action Status Rating 
(current)

Rating 
(Target
)

Risk Owner Trend Committee 
Assignment

Primary Risk 
Domain

Strategic 
Mission

DHCW0304 Finance

NHS Wales SLA Income 
Increases

IF DHCW is not funded for 
committed additional 
spend to support current 
and new services THEN 
further cost pressures 
may become 
unmanageable 
RESULTING IN a decrease 
in resource to support 
services, reduction in 
IMTP deliverables and a 
possible deficit position 
reported.

24/01/2023 26/04/2023 20

AIM: To finalise SLA's and organisational approval.

FORWARD ACTIONS:                                                           
Detailed supporting packs to be issued 1st March 2023.

ACTIONS TO DATE:                                                                                                                                                                                                                                                                
03/04/2023 MC: DHCW has formally received 11 signed SLAs 
leaving a residual balance of 11 organisations awaiting 
submission. The Director of Finance is to provide an update 
and chase progress at the Director of Digital forum 
scheduled for 4th April 23

27/02/23 MC: Additional cost schedules circulated to digital 
leads and deputy directors of finances for inclusion within 
initial planning assumptions. Presentation given to NSMB on 
13th Dec 2022 outlining approach.

Proposal on infrastructure costs to IMB on 7th Feb 2023 who 
endorsed the re-charging approach." 

12 (4x3) 10 
(5x2)

Executive 
Director of 
Finance

Reduce
d

Audit & 
Assurance Financial

Mission 2 - 
Delivering 
high quality 
technology.
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Agenda 
Item

 6.2

Name of Meeting SHA Board

Date of Meeting 25 May 2023

Public or Private Public

IF PRIVATE:  please 
indicate reason

N/A

Executive Sponsor Chris Darling, Board Secretary 

Prepared By  Chris Darling, Board Secretary

Presented By  Chris Darling, Board Secretary/Risk Owners

Purpose of the Report For Approval

Recommendation

The Board is being asked to: 
APPROVE the BAF Report Dashboard for 2023/24.
RECEIVE and DISCUSS the status of each strategic mission, principal risk, action plan and current 
status. 

DIGITAL HEALTH AND CARE WALES
BOARD ASSURANCE FRAMEWORK REPORT
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INTERNAL – IF PRINTED THIS BECOMES AN UNCONTROLLED COPY 

1 IMPACT ASSESSMENT 

STRATEGIC OBJECTIVE Delivering High Quality Digital Services

CORPORATE RISK (ref if appropriate) All are relevant to the report 

WELL-BEING OF FUTURE GENERATIONS ACT A Healthier Wales
If more than one standard applies, please list below:

DHCW QUALITY STANDARDS ISO 9001

If more than one standard applies, please list below:
ISO 14001 
ISO 20000 
ISO 27001 
BS 10008

HEALTH CARE STANDARD Governance, leadership and acccountability

If more than one standard applies, please list below:
Safe Care
Effective Care

EQUALITY IMPACT ASSESSMENT STATEMENT Date of submission: N/A
No, (detail included below as to reasoning) Outcome: N/A
Statement: 
Risk Management and Assurance activities, equally affect all. An EQIA is not applicable. 

IMPACT ASSESSMENT  
Yes, please see detail below QUALITY AND SAFETY 

IMPLICATIONS/IMPACT Additional scrutiny and clear guidance as to how the organisation 
manages risk has a positive impact on quality and safety. 
 
Yes, please see detail below LEGAL 

IMPLICATIONS/IMPACT Should effective risk management not take place, there could be 
legal implications 
Yes, please see detail below FINANCIAL 

IMPLICATION/IMPACT Should effective risk management not take place, there could be 
financial implications 
No, there is no direct impact on resources as a result of the 
activity outlined in this report. 

WORKFORCE IMPLICATION/IMPACT
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Acronyms

DHCW Digital Health and Care Wales SHA Special Health Authority 
BAF Board Assurance Framework WG Welsh Government 
NI National Insurance DPIF Digital Priorities Investment Fund 
DSPP Digital Services for Patients and the 

Public 

2 SITUATION/BACKGROUND
2.1 The DHCW Risk Management and Board Assurance Framework (BAF) Strategy was endorsed by 

the Audit and Assurance Committee, Digital Governance and Safety Committee and approved 
formally at the SHA Board on the 27 May 2021. This outlined the approach the organisation will 
take to managing risk and Board assurance. The BAF was developed and reviewed during 
2022/23.  

  
2.2 The BAF Report Dashboard has recently been reviewed and updated with input from Executive 

Leads and other DHCW staff, building on the BAF introduced in 2022/23. 

3 SPECIFIC MATTERS FOR CONSIDERATION BY THIS MEETING (ASSESSMENT) 

3.1 The Board Assurance Framework (BAF) Dashboard brings together in one place all of the relevant 
information on the risks to the DHCW’s strategic missions. The BAF dashboard provides 
information to Board members on the controls and assurances in place as well as the gaps and 
actions needed to mitigate risk and delivery against DHCW’s strategic missions. 

3.2 DHCW have five strategic missions, the BAF Report Dashboard has five associated principal 
risks articulated against each strategic mission. Going into 2023/24 there is a current risk score 
and target risk score for each principal risk, the aim being the controls, assurances and actions 
planned throughout the year should reduce the risk occurring and increase the chance of 
achieving the strategic mission. Each strategic mission has a risk appetite assigned to the 
mission, which reflects the approach DHCW will take to managing risk relating to that strategic 
mission. The risk appetite for each strategic mission and the associated portfolio areas can be 
seen below:

No. there are no specific socio-economic implications related to 
the activity outlined in this report 

SOCIO ECONOMIC 
IMPLICATION/IMPACT

  

No, there are no specific research and innovation implications 
relating to the activity outlined within this report.

RESEARCH AND INNOVATION
IMPLICATION/IMPACT
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Strategic Mission Risk Appetite
1. Provide a platform for enabling digital 

transformation
Cautious

2. Deliver high quality digital products and 
services

Cautious

3. Expand the health and care record and 
the use of digital to improve health and 
care

Moderate

4. Drive better value and outcomes through 
innovation

Open

5. Be the trusted strategic partner and a 
high quality, inclusive and ambitious 
organisation 

Moderate

3.3 The changes made to the BAF Report Dashboard for 2023/24, seen as Appendix A 6.2i can be 
summarised as: 

Mission one - Provide a platform for enabling digital transformation
• Title updated in line with the IMTP review 
• Description updated to be reflective of the updated position and title 
• Current score reviewed and reduced in reflection of this year’s plan and progress target 

score reviewed and increased in light of the action plan changes 
• Controls and action plans revisited and revised in line with the mission priorities and 

progress 

Mission 2 - Deliver high quality digital products and services  
• Title updated in line with the IMTP review 
• Description updated to be reflective of the updated position and title 
• Controls and action plans revisited and revised in line with the mission priorities and 

progress 

Mission 3 - Expand the digital health and care record and the use of digital to improve health 
and care

• Title updated in line with the IMTP review 
• Description updated to be reflective of the updated position and title 
• Current and target score reviewed and updated in line with the action plans for this 

year
• Controls and action plans revisited and revised in line with the mission priorities and 

progress 

Mission 4 – Drive better value and outcomes through innovation
• Title updated in line with the IMTP review 
• Controls and action plans revisited and revised in line with the mission priorities and 

progress 
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Mission 5 – Be the trusted strategic partner and a high quality, inclusive and ambitious 
organisation 

• Title updated in line with the IMTP review 
• Description updated to be reflective of the updated position and title 
• Current score reviewed and reduced in reflection of this year’s plan and progress 
• Target score reviewed and reduced in reflection of this year’s plan and progress 
• Controls and action plans revisited and revised in line with the mission priorities and 

progress 

3.4 Each strategic mission is provided with a RAG score assigned by the Executive Lead for the 
strategic mission, which is a delivery confidence assessment based on the risk and the plans in 
place to address and drive the strategic mission. 

4 KEY RISKS/MATTERS FOR ESCALATION TO BOARD/COMMITTEE

4.1 The Board is asked to note the recent changes in the BAF principal risks and overarching RAG 
score. 

5 RECOMMENDATION
5.1 The Board is being asked to: 

 
APPROVE the BAF Report Dashboard for 2023/24.
RECEIVE and DISCUSS the status of each strategic mission, principal risk, action plan and 
current status. 

6 APPROVAL / SCRUTINY ROUTE 

Person / Committee / Group who have received or considered this paper prior to this meeting  

PERSON, COMMITTEE OR GROUP DATE OUTCOME
Risk Management Group 02/05/2023 Discussed and Verified 
Management Board  12/05/2023 Discussed and Verified 
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DHCW Risk appetite statement and tolerances
DHCW RISK APPETITE
 DHCW must take risks to achieve its strategic aims and 

deliver beneficial outcomes to stakeholders
 Risks will be taken in a considered and controlled 

manner
 Exposure to risks will be kept to a level of impact 

deemed acceptable by the Board
 The acceptable level may vary from time to time and 

will therefore be subject to at least annual review and 
revision

 Any risk outside our agreed appetite may be accepted 
and will be subject to a governance process to ensure 
visibility and management

 Some particular risks above the agreed risk appetite 
may be accepted because:
o the likelihood of them occurring is deemed to be 

sufficiently low
o they have the potential to enable realisation of 

considerable reward/benefit
o they are considered too costly to control given 

other priorities
o the cost of controlling them would be greater 

than the cost of the impact should they 
materialise

o there is only a short period of exposure to them
o mitigating action is required by an external party

Development of Services

None

Compliance, 
Information – Storing and maintaining, 

Citizen Safety

Corporate Social Responsibility

Financial, Reputational,
Safety and Wellbeing, Service Delivery, Information 

– Access and Sharing

Less Controls, more devolved 
decision making

More Controls, more 
centralised decision making

Risk with rating 25 are 
reported to the lead ExecutiveHungry

Risk with rating 20 or above 
are reported to the lead Executive 

Risk with rating 15 or above 
are reported to the lead Executive

Risk with rating 12 or above 
are reported to the lead Executive

Risk with rating 9 or above 
are reported to the lead Executive  

Open

Moderate

Cautious

Adverse
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Principal risk summary
Type Detail Current risk score and rationale Target risk score and rationale

OBJ 1. 2023/24: Provide a platform for enabling digital transformation 

PR

IF we do not provide robust and secure platform services 
supported by common standards and open architecture 
principles THEN we will be unable to deliver high quality, 
innovative and joined up digital services RESULTING IN not being 
able to digitally transform services at pace

12 -  4 (Likely) x 3 (Moderate)
This risk score is derived from our analysis of systems as part of 
developing new strategies over the last twelve months. 

6 – 2 (unlikely) x 3 (Moderate)  
Each of our strategies addresses complexity and silos through a 
commitment to standards based open architecture, which is intended to 
streamline and simplify our systems and delivery interoperability. 

OBJ 2. 2023/24: Deliver high quality digital products and services  

PR

IF we do not deliver safe, secure, accessible, resilient products 
and services of high quality THEN the ability of health and care 
partners to deliver and modernise services is compromised 
RESULTING IN less effective, less sustainable care that could 
cause harm, would not meet the expectations of patients or 
professionals and holds potential cost implications.

9 -  3 (Possible) x 3 (Moderate)
Established operational support is in place and work has been 
undertaken in recent years to improve the availability and security 
of the services, but further action is needed to ensure resilience 
and security is at the required level.

4 – 2 (Unlikely) x 2 (Minor) 
There are clearly articulated plans for the activity required to increase the 
resilience and security of the system which should reduce the risk to an 
acceptable level with careful scrutiny and monitoring.

OBJ 3. 2023/24: Expand the digital health and care record and the use of digital to improve health and care

PR

IF we fail to provide a comprehensive digital health and care 
record, engage users and drive the adoption and use of our 
Digital Services THEN we will not realise value from Digital 
investment and service delivery RESULTING IN a reduced ability 
to use information to inform care and empower citizens, leading 
to poorer outcomes.

9 – 3 (Possible) x 3 (Moderate)
The digital health and care record has developed over recent 
years, but we know this expansion must continue at pace to 
ensure that patients and clinicians have the best possible 
information to support the achievement of high quality care 
outcomes.

6 – 2 (Unlikely) x 3 (Moderate)
The new NDR strategy has set out a clear and prioritised road map for the 
single health record along side development in digital services such as 
WCP and WNCR. We will continue to explore enhanced functionality 
supporting use cases in the strategy and using AI.

OBJ 4. 2023/24: Drive better value and outcomes through innovation 

PR

IF we do not focus on making use of data and innovation to 
improve outcomes THEN we may not be optimising value for 
citizens RESULTING IN less sustainable health and care services 
and reduced or delayed benefit for the public and patients. 

16 – 4 (Likely) x 4 (Major)
Fragmented approaches to driving value from data may result in 
lost opportunities to innovate, enhance operational delivery and 
improve health and care outcomes.

12 – 3 (Possible) x 4 (Major) 
A best practice approach and operating model to sharing data for 
operational delivery, research and innovation. 

OBJ 5. 2023/24: Be the trusted strategic partner and a high quality, inclusive, and ambitious organisation 

PR

IF we are not a Trusted Partner and a high performing inclusive 
organisation THEN people will not want to work with and for us 
RESULTING IN a failure to achieve our strategic ambition of 
delivering world leading digital services.

12 – 3 (Possible) x 4 (Major)
As a developing organisation the current risk score reflects the 
work still to do in terms of continuing to be a learning organisation 
which will support capacity and capability of staff as well as 
working collaboratively with partner organisations. This includes 
the implementation of the DHCW organisational structure and 
approach across the organisation. 

8 -  2 (Unlikely)  x 4 (Major)
There are multiple activities that contribute to the delivery of the strategic 
objective and these include a focus on the digital workforce, capacity and 
capability, being organised in the most efficient and effective way, as well 
as working in a high trust environment with partners to enable digital 
transformation. 

The Principal risk summary gives an overview of the Principal risk in relation to each of the DHCW strategic 
objectives and the rationale for the scoring. 
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Residual Principal Risk Severity Map
(showing direction of travel to target)

LIKELIHOOD
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Strategic Principal Risk Impact Statement

Should any of the strategic risks being realised the consequence would include 
potential of harm to patients, impacts on the working conditions of staff, poor 
quality service, failure to achieve the required digital transformation at pace, 
potential litigation at both a corporate and personal level with financial and/or 
penal sanctions and/or significant reputational damage which could threaten the 
future of the organisation and it’s success.

Progress Report

The planned activity for the principal risks is for action April 23 – March 24 with 
aim to move towards or achieve the target risk score by then. The report will be 
presented to the SHA Board in May and November each year, it will provide a self 
assessment RAG status from the objective/mission owner to indicate the current 
areas of concern. Additionally it will give an overview of progress on the action 
plans to address any gaps and will provide narrative as to the trajectory of the 
principal risks. Areas of concern will be allocated to the relevant Committee of the 
Board for ongoing scrutiny between SHA Board Reviews. 

Starting points for each risk are shown by numbers corresponding to the 
objective/mission in the heat map to the right, in future reports changes in score 
will be indicated through movement along the black line. Should a risk increase in 
score this will be highlighted by a dotted line and the number will be moved to that 
space.

Questions to ask yourself:
• Is the progress of the action plans later in the report sufficient to 

achieve the target score?
• Are you satisfied the principal risks are still accurate and reflective 

with reference to the delivery of the strategic objectives?

Principal risk heat map
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Assurance 
Summary

Type Detail Associated risk impact domain Risk Appetite Risk Appetite rationale/likely scenario Assurance  
Assessment

M 1. 2023/24: Provide a platform for enabling digital transformation  • Reputational
• Development of 

services
• Information – Access 

and Sharing
• Information – Storing 

and maintaining

• Financial
• Service Delivery
• Patient/Citizen 

Safety
• Corporate Social 

Responsibility

CAUTIOUS

DHCW will accept a small amount of risk in 
ensuring compliance with information 
governance, information security and cyber 
security. We will manage the associated 
corporate risks at their appetite levels to protect 
against the potential consequences. 

PR

IF we do not provide robust and secure platform services supported by common standards 
and open architecture principles THEN we will be unable to deliver high quality, innovative 
and joined up digital services RESULTING IN not being able to digitally transform services at 
pace

M 2. 2023/24 Deliver high quality digital products and services • Patient/Citizen 
Safety

• Development of 
services

• Service Delivery

• Financial
• Information – 

Access and 
Sharing

• Compliance
CAUTIOUS

DHCW will accept a small amount of risk in the 
provision of secure and resilient high quality 
digital services. Where we are developing 
services we will take more risks.

PR
IF we do not deliver safe, secure, accessible, resilient products and services of high quality 
THEN the ability of health and care partners to deliver and modernise services is 
compromised RESULTING IN less effective, less sustainable care that could cause harm, would 
not meet the expectations of patients or professionals and holds potential cost implications.

M 3. 2023/24 Expand the digital health and care record and the use of digital to improve 
health and care

• Reputational
• Patient/Citizen 

Safety
• Development of 

services
• Service Delivery

• Financial
• Corporate Social 

Responsibility
• Compliance MODERATE

DHCW will accept a moderate amount of risk to 
deliver successful expansion of the digital health 
and care record with input from users. We will 
carefully manage the associated corporate risks 
with a focus on prioritising any patient/citizen 
safety risk concerns.

PR

IF we fail to provide a comprehensive digital health and care record, engage users and drive 
the adoption and use of our Digital Services THEN we will not realise value from Digital 
investment and service delivery RESULTING IN a reduced ability to use information to inform 
care and empower citizens, leading to poorer outcomes.

M 4. 2023/24 Drive better value and outcomes through innovation • Reputational
• Information – Access 

and Sharing

• Development of 
services

OPEN
DHCW will accept risks in the pursuit of driving 
innovation to achieve better value evidenced by 
improved outcomes.PR

IF we do not focus on making use of data and innovation to improve outcomes THEN we may 
not be optimising value for citizens RESULTING IN less sustainable health and care services 
and reduced or delayed benefit for the public and patients. 

M 5. 2023/24: Be the trusted strategic partner and a high quality, inclusive, and ambitious 
organisation 

• Reputational
• Safety and Wellbeing

• Corporate Social 
Responsibility

• Compliance
MODERATE

DHCW will accept a moderate amount of risk in 
the pursuit of becoming recognised as a trusted 
partner and a high performing inclusive 
organisation.PR

IF we are not a Trusted Partner and a high performing inclusive organisation THEN people will 
not want to work with and for us RESULTING IN a failure to achieve our strategic ambition of 
delivering world leading digital services.

Key – Control 
and assurance 

RAG Rating

Strategic Mission Delivery Confidence LOW Significant concerns over the adequacy/effectiveness of the controls in place in proportion to the risks

Strategic Mission Delivery Confidence MEDIUM Some areas of concern over the adequacy/effectiveness of the controls in place in proportion to the risks

Strategic Mission Delivery Confidence HIGH Controls in place assessed as adequate/effective and in proportion to the risk 

Insufficient Data to provide RAG Insufficient information at present to judge the adequacy/effectiveness of the controls

5
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MISSION 1: Provide a platform for enabling digital transformation RAG STATUS: AMBER
Some areas of concern 
over the 
adequacy/effectiveness 
of the controls in place in 
proportion to the risks

EXECUTIVE OWNER: Director of Strategy RISK APPETITE: CAUTIOUS

REPORTING PERIOD: 1ST April – 31st October 2023 DATE OF REVIEW: 01st November 2023 SELF ASSESSMENT 
ASSURANCE RATING

KEY
CONTROLS ASSURANCE

RI
SK

S

PRINCIPAL RISK 1 CURRENT SCORE TARGET SCORE

IF we do not provide robust and secure platform services supported by common standards and open architecture principles THEN we will be unable to 
deliver high quality, innovative and joined up digital services RESULTING IN not being able to digitally transform services at pace 12/25 

4 (Likely) x 3 (Moderate)

6/25 
2 (Unlikely) x 3 

(Moderate)

ASSOCIATED CORPORATE RISK/S
Risk Key:

CURRENT SCORE TARGET SCORE

DHCW0264 – Data Promise 12 (4x3) 4 (4x1)

DHCW0309** 15 (5x3) 5 (5x1)

CO
N

TR
O

LS
 A

N
D 

AS
SU

RA
N

CE

KEY CONTROLS GAPS ACTION PLAN (CONTROLS) ASSURANCE GAPS ACTION PLAN (ASSURANCE) PROGRESS ON ACTION PLAN – NARRATIVE 
PROVIDED BY EXECUTIVE OWNER – May 23

1.New cloud based national health and 
care data store
2. API Priorities Roadmap 
3. Strategy for priority 
platforms/architecture building blocks
4. Clinical Data Engine
5. Published Open Architecture 
Standards
6. Code of Conduct for Sharing 
Personal Information (WASPI)
7. Engagement and communication of 
the Data Promise
8. Cloud Plan and Business Case
9. Updated Infrastructure Strategy
10. Annual NIS CAF Assessments

1. Work on the establishment of a new cloud based 
national health and care data store
2. Delivery of an API Priorities Roadmap
3. Continue with the development of a strategy
4. Implement Clinical Data Engine
5. Work with stakeholder to publish standards
6. Consultation on the WASPI Code of Conduct
7. Continued working with WG to agree 
engagement & communication methods
8. Develop a prioritised Cloud plan and business 
case 
9. Further development of the Infrastructure 
Strategy
10. CRU to report upon the status of NHS Wales 
cyber posture to WG

1. Analysis and reporting on data use
2. Reporting on APIs that have moved into 
production and are live
3. Reporting on progress against plan 
emerging from Strategy
4. Analysis and reporting of healthcare data
5. Ability to monitor against compliance with 
standards
6. Reporting on implementation of the Code 
of Conduct
7. Communications Plan with timescales
8. Monitoring of optimisation of cloud usage
9. Strategy meets the growing needs of the 
service and reflects technological advances
10. CRU Annual Plan (hosted by DHCW on 
behalf of WG)

1. Develop reporting on data use
2. Develop and increase the number of 
live APIs 
3. Develop reporting requirements
4. Identify reporting requirements in line 
with strategy
5. Determine reporting requirements
6. Produce implementation plan and 
identify reporting requirements
7. Engage with WG to define timescales 
for communication
8. Development of enhanced cloud 
reporting
9. Dialogue with partner organisations to 
ensure needs are met
10. Board to receive CRU Annual Plan

PROGRESS HIGHLIGHTS:

1. Build of new cloud based data store progressing
2. API Delivery team established working on priority APIs
3. Deliverables included in IMTP
6. WASPI Code of Conduction Formal Consultation 
progressing. 
8. Cloud Strategy confirmed and Cloud Council established
10. Cyber Security three year plan developed and 
approved by the SHA Board

FORWARD LOOK PRIORITY:
* Assure and operationalise cloud based data store and 
APIs, document and publish open architecture 
specifications and roadmap 
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MISSION 2: Deliver high quality technology, digital products and services RAG STATUS: AMBER
Some areas of concern over the 
adequacy/effectiveness of the 
controls in place in proportion 
to the risks

EXECUTIVE OWNER: Director of Operations RISK APPETITE: CAUTIOUS
SELF ASSESSMENT 

ASSURANCE RATING
KEY

CONTROLS ASSURANCEREPORTING PERIOD: 1ST April – 31st October 
2023 DATE OF REVIEW: 01st November 2023

RI
SK

S

PRINCIPAL RISK 2 CURRENT SCORE TARGET SCORE

IF we do not deliver safe, secure, accessible, resilient products and services of high quality THEN the ability of health and care partners to 
deliver and modernise services is compromised RESULTING IN less effective, less sustainable care that could cause harm, would not meet the 
expectations of patients or professionals and holds potential cost implications.

9/25
3 (Possible) x 3 (Moderate)

4/25
2 (Unlikely) x 2 (Minor)

ASSOCIATED CORPORATE RISK/S Risk Key:

RISK REFERENCE CURRENT SCORE TARGET SCORE RISK REFERENCE CURRENT 
SCORE TARGET SCORE

DHCW0298 – Delay in LINC 20 (5X4) 6( 3X2) DHCW0280** 15 (5X3) 10 (2X5)

DHCW0315** 20 (5X4) 10 (5X2) DHCW0281** 15 (5X3) 10 (2X5)

DHCW0292 – Insufficient HR Capacity (ICT) 16 (4X4) 8 (4X2) DHCW0282** 15 (5X3) 10 (2X5)

DHCW0301** 16 (4X4) 8 (4X2) DHCW0316  Technical Debt Accumulation 16 (4X4) 8 (4X2)

DCHW0278** 15 (5X3) 9 (3X3) DHCW0317 ** 15 (5X3) 6  (3X2)

DHCW0277** 15 (5X3) 10 (2X5) DHCW0304 – NHS Wales SLA 12 (4X3) 10 (5X2)

DHCW0279** 15 (5X3) 10 (2X5) DHCW0296 – Allergies/ Adverse Reactions 12 (4x3) 8 (4x2)

CO
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D 

AS
SU

RA
N

CE KEY CONTROLS GAPS KEY CONTROLS ACTION PLAN ASSURANCE GAPS ACTION PLAN (ASSURANCE)
PROGRESS ON ACTION PLAN – 
NARRATIVE PROVIDED BY 
EXECUTIVE OWNER – May 23 

1. Product Strategy 
2. WCCIS Strategic Review
3. WEDS Strategic Review
4. National Eyecare System Gateway Review 
5. Welsh Emergency Care Data Set
6. LINC System
7. RISP System
8. Single Medicine Record 
9. ETP Early Adopter

1. Agree product approach and timeline for implementation 
2. Delivery of the recommendations from the WCCIS Strategic review
3. Review outputs of the WEDS Strategic review
4. Review outputs of the National eyecare system gateway review and 
confirm future arrangements
5. Produce the Welsh Emergency Care Data set 
6. Configure, build and test new LINC System in readiness for roll out 
7. Complete procurement and FBC for new RISP system
8. Build Single record in medicines for every patient in Wales
9. Implement ETP across Early adopter sites in Primary Care and 
Community Pharmacies

1. Approved Product Strategy plan
2. Reporting against progress and annual plan for 
WCCIS
3. Reporting against progress and annual plan for 
WEDS
4. Formal approval of Eyecare future arrangements 
5. Validation of the Welsh Emergency Care Data Set 
6. Approved roadmap for the implementation of 
LINC
7. Approved FBC for new RISP System
8. Reporting on roll out of the Single Record to 
Service Management Board
9. Approved roll out 

1. SHA Board to approve the product strategy plan
2. Ongoing monitoring of progress and annual plan
3. Ongoing monitoring of progress and annual plan
4. Ongoing discussions
5. Implement tools to validate Data set 
6. Agreed NHS Wales position on LINC System
7. Engagement with Welsh Government on FBC 
8. Reporting mechanism and approved project plan 
present at SMB
9. Monitoring of approved roll out plan for ETP

• Product approach developed and 
presentations given to: SHA Board, Local 
Partnership Forum, DHCW Leadership Day

• Approach to progress the LINC Programme 
agreed by the SHA Board and wider 
partners.

• Proposal to transfer the Eyecare 
Programme developed and for 
consideration by the SHA Board (May 23)

• Operations delivery structure being 
reviewed to ensure ongoing focus and 
oversight for the strategic mission7
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MISSION 3: Expand the digital health and care record and the use of digital to 
improve health and care

RAG STATUS: AMBER
Some areas of concern 
over the 
adequacy/effectiveness of 
the controls in place in 
proportion to the risks

EXECUTIVE OWNER: Director of Strategy RISK APPETITE: MODERATE
SELF ASSESSMENT 

ASSURANCE RATING
KEY

CONTROLS ASSURANCE
REPORTING PERIOD: 1ST April – 31st October 2023 DATE OF REVIEW: 01st November 2023

RI
SK

S

PRINCIPAL RISK 3 CURRENT SCORE TARGET SCORE

IF we fail to provide a comprehensive digital health and care record, engage users and drive the adoption and use of our Digital Services THEN we 
will not realise value from Digital investment and service delivery RESULTING IN a reduced ability to use information to inform care and empower 
citizens, leading to poorer outcomes.

9 /25
3 (Possible) x 3 

(Moderate)

6 /25
2 (Unlikely) x 3 (Moderate)

ASSOCIATED CORPORATE RISK/S
Risk Key:

CURRENT SCORE TARGET SCORE

DHCW0299 – Supplier capacity to support EPS  20 (5x4) 6  (3x2)

DHCW0300 – Canisc System Phase 2 16 (4x4)  6 (3x2)

DHCW0308 - Sustainable funding for NIIAS 12 (3X4) 6 (2X3)

DHCW0319 Cumulative Value of spend with DSPP delivery partner 16 (4X4) 4 (2X2)
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KEY CONTROLS GAPS ACTION PLAN (CONTROLS) ASSURANCE GAPS ACTION PLAN (ASSURANCE)
PROGRESS ON ACTION PLAN – NARRATIVE PROVIDED 

BY EXECUTIVE OWNER – May 23

1.  Digital Health Care Record
2.  Enhanced WNCR
3.  Cancer Improvement Plan
4. NHS App Roll-out/Release Plan

1. Engage with DHCW teams and 
suppliers, roadmap plan to increase 
clinical content through APIs
2. Roadmap for enhanced WNCR 
functionality
3. Develop future phases of the 
improvement plan
4. Monitor usage of the app

1. Migrate applications to cloud 
native and open architecture
2. User research and user design 
to drive priorities and 
enhancements
3. User research and user design 
to drive priorities and 
enhancements
4. User research and user design 
to drive priorities and 
enhancements

1. Develop plans for cloud 
migration and transition to open 
architecture
2. Report on user feedback, 
benefits realisation, and service 
performance
3. Report on user feedback, 
benefits realisation, and service 
performance
4. Report on user feedback, 
benefits realisation, and service 
performance

PROGRESS HIGHLIGHTS

2. WNCR Adult transition to live service, WNCR Paediatrics programme 
established
4. NHS Wales App public beta launch.

FORWARD LOOK FOCUS

* Develop common framework or user research and user design
* Develop common framework for benefits realisation.
* NHS Wales App adoption and enhanced functionality.
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MISSION 4: Drive better values and outcomes through innovation RAG STATUS: AMBER
Some areas of concern 
over the 
adequacy/effectiveness of 
the controls in place in 
proportion to the risks

EXECUTIVE OWNER: Medical Director RISK APPETITE: OPEN
SELF ASSESSMENT 

ASSURANCE RATING
KEY

CONTROLS ASSURANCEREPORTING PERIOD: 1ST April – 31st October 2023 DATE OF REVIEW: 01st November 2023

RI
SK

S

PRINCIPAL RISK 4 CURRENT SCORE TARGET SCORE

IF we do not focus on making use of data and innovation to improve outcomes THEN we may not be optimising value for citizens RESULTING IN 
less sustainable health and care services and reduced or delayed benefit for the public and patients. 

16/25
4 (Likely) x 4 (Major)

12/25
3 (Possible) x 4 (Major)

ASSOCIATED CORPORATE RISK/S
Risk Key:

CURRENT SCORE TARGET SCORE

DHCW0312 - Digital Cost Pressure – Exchange Rate Fluctuation Risk 16 (4x4) 9 (3x3)

DHCW0313 - Digital Cost Pressure – Service Model Changes 16 (4x4) 9 (3x3)

DHCW0269 – Switching Service - Data Warehouse 12 (3x4) 6 (3x2)

DHCW0263 – Establishment & Functions  12 (4x3) 4 (4x1)

DHCW0307 - Switching Service - Responsive development 12 (4x3) 6 (3x2)

DHCW0306 - Switching Service - Succession 12 (4x3) 4 (2x2)

DHCW0310 – PowerBI Dashboard Publication  12 (4x3) 8 (4x2)
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N
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KEY CONTROLS GAPS ACTION PLAN (CONTROLS) ASSURANCE GAPS ACTION PLAN 
(ASSURANCE)

PROGRESS ON ACTION PLAN – NARRATIVE PROVIDED 
BY EXECUTIVE OWNER – May 23

1. R&I Governance
2. Research Committees 
3. Access to secure anonymised Data
4. Health Intelligence portal 
5. Analytics Strategy

1. Agree and approve the R&I Governance 
arrangements
2. Confirm Research commitments with 
academic partners 
3. Operationalise secure research platform 
(SeRP) to enable the provision of secure 
access to anonymised data 
4. Develop Health Intelligence portal
5. Development of a formal informational 
analytics strategy

1. Approval of R&I 
government governance 
arrangements
2. Agreed Research plan 
3. Roadmap for 
implementation of SeRP
4. Agreed implementation 
plan for Health Intelligence 
portal 
5. Agreed plan for 
implementation of Analytics 
strategy

1. SHA Board approval of 
R&I governance 
arrangements
2. Approved Research 
plan in place
3. Approved Roadmap for 
implementation of SeRP
4. Management Board 
approval of HIP plan
5. Approval of plan for 
Analytics Strategy

• R&I Governance arrangements is in place with the formation of the 
operational and engagement group first meeting in Q1 . 

• Review of formal academic research partnership agreements taking 
place. 

• DHCW Information Strategy being developed Contribution to all Wales 
innovation action plan and IP strategy, along with R&D framework led by 
Health and Care Research Wales. 

9

Amber Amber

9/10 172/266

Tolley,Laura

18/05/2023 15:38:47



MISSION 5: Be the trusted strategic partner and a high quality, inclusive and 
ambitious organisation 

RAG STATUS: AMBER
Some areas of concern 
over the 
adequacy/effectiveness 
of the controls in place 
in proportion to the risks

EXECUTIVE OWNER: Director of Finance/Deputy CEO RISK APPETITE: MODERATE
SELF ASSESSMENT 

ASSURANCE RATING
KEY

CONTROLS ASSURANCEREPORTING PERIOD: 1st April – 31st October 2023 DATE OF REVIEW: 1st November 2023

RI
SK

S

PRINCIPAL RISK 5 CURRENT SCORE TARGET SCORE

IF we do not become a trusted partner and a high performing inclusive organisation THEN people will not want to work with and for us 
RESULTING IN a failure to achieve our strategic ambition of delivering world leading digital services.

12/25
3 (Possible) x 4 (Major)

8/25
2 (Unlikely) x 4 (Major)

ASSOCIATED CORPORATE RISK/S Risk Key:

RISK REF CURRENT SCORE TARGET 
SCORE RISK REF CURRENT SCORE TARGET SCORE

DHCW0237 - New requirements impact on resources 
and plan 16 (4X4) 9 (3X3)

DHCW0318** 16 (4x4) 1 (1x1)

DHCW0259 – Staff Vacancies 12 (3x4) 6 (3x2)
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KEY CONTROLS GAPS ACTION PLAN (CONTROLS) ASSURANCE GAPS ACTION PLAN (ASSURANCE) PROGRESS ON ACTION PLAN – NARRATIVE 
BY EXEC OWNER – May 23

1. Digital Workforce Review
2. Equality, Diversity and Inclusion 

(EDI) Strategy 
3. Digital Inclusion Charter
4. NHS Wales Digital Maturity 

position confirmed
5. Foundational Economy 
6. Decarbonisation
7. Wellbeing of Future Generations 

Act
8. Sustainable Funding Model
9. FinOps Function
10. Benefits Management Framework
11. Digital Programme Office
12. Business Continuity Policy
13. Brand Management Guidance
14. Quality Standards
15. DHCW ISO Internal Audit Plan
16. Governance Assurance 

1. Published and review agreed Digital Workforce action plan 
with Welsh Government Consultation with WG and NHS 
Wales on future sustainable funding models for Digital

2. EDI Strategy approval by Board 
3. Develop action plan to embed the 6 pledges of the digital 

inclusion charter
4. Co-ordinate next steps post maturity surveys
5. Gather data to monitor the contribution to Foundational 

Economy
6. Qualitative and Quantitative reporting to Welsh 

Government 
7. Work with Wellbeing of future generations act 

commissioner in readiness for April 20234 
8. Work develop a future national and local funding model
9. Develop a FinOps function for Cloud
10. Develop a benefits management framework
11. Establish a digital programme office
12. Implementation of the Business Continuity Policy
13. Develop DHCW Brand Management guidance
14. EDI Strategy approval by Board 
15. Implementation of the duty of quality and production of 

annual quality report
16. Produce and Approve ISO Internal Audit Plan
17. Provide annual Governance reports and BAF reviews

1. Reporting on progress against Digital WF Review 
action plan.

2. Regular reporting on implementation of EDI 
Strategy

3. Reporting on compliance with the Digital inclusion 
Charter

4. Routine Digital Maturity reporting in NHS Wales
5. Foundational economy bi- annual reporting to 

Welsh Government
6.  Delivery of roadmap and Decarbonisation action 

plans
7. Reporting progress to the Wellbeing & Future 

generations office
8. Balanced financial plan 
9. Roadmap for FinOps implementations
10. Implement a Benefits Management Framework
11. Establish Governance and reporting requirements 

for Digital Programme office
12. Business continuity plans in place for all teams
13. Embed Brand guidance across DHCW 
14. Publication of Annual Quality Report
15. External Audit reports
16. Reporting to Board on Governance compliance 

and structures

1. Continual review plan to ensure dynamic and 
robust

2. Share and learning from Best practice 
3. Ongoing reporting and benchmarking on Digital 

inclusion charter
4. Progress the HIMSS Digital Maturity Matrix KLAS 

user survey. 
5. Monitoring ongoing by DHCW Foundational 

Economy Group
6. Reporting on Decarbonisation action plan
7. Continued engagement with the WBFGA office
8. Ongoing discussions with Welsh Government
9.  Agreed roll out plan for FinOps and reporting to 

Cloud Council
10. Benefits Management Reporting 
11. Regular reporting on Digital Programmes 

Progress
12. Reporting on BC progress
13. Continued monitoring of Brand usage
14. Continued monitoring on compliance
15. Published External Audit reports available
16. Continued Board engagement and embedding of 

processes

1. DWR all Wales group established
2. To date the EDI strategy has been approved by the SHA 

Board.
3. Digital Inclusion Executive Lead agreed as the CEO and 

Working Group established.  
4. Wales first phase digital maturity assessment completed
5. Work on plans relating to decarbonisation, WBFGA and 

foundational economy are progressing well.
6. Recent budget setting process has highlighted the 

importance of a sustainable national and local funding 
arrangement and work to understand how to frame this 
has started which will include the benefits and value 
proposition

7. Digital programme office design and function are being 
finalised

8. Branding details being finalised , work is progressing well
9. Revised Stakeholder Engagement Plan developed 

following Board Development session. 
10. Focus in Quality is on the
11. Risk Appetite and BAF Report for 2023/24 developed for 

consideration by the Board in May 23 

Plans are being implemented well across the key areas, areas of focus 
include the sustainable funding model development , compliance with 
the quality Act and workforce planning in particular filling vacancies in 
priority areas and talent development

Amber Amber

10
10/10 173/266

Tolley,Laura

18/05/2023 15:38:47



 

TŶ GLAN-YR-AFON 21 Heol Ddwyreiniol Y Bont-Faen, Caerdydd CF11 9AD

TŶ GLAN-YR-AFON 21 Cowbridge Road East, Cardiff CF11 9AD

Agenda 
Item

 6.3

Name of Meeting SHA Board

Date of Meeting 25 May 2023

Public or Private Public

IF PRIVATE:  please 
indicate reason

N/A

Executive Sponsor Ifan Evans, Executive Director of Strategy
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Purpose of the Report For Discussion/Review

Recommendation

The Board is being asked to:
DISCUSS/REVIEW the report as representative of the performance of the organisation for 
March - April 2023.  
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1 IMPACT ASSESSMENT 

STRATEGIC OBJECTIVE All Objectives apply

CORPORATE RISK (ref if appropriate) n/a

WELL-BEING OF FUTURE GENERATIONS ACT A Healthier Wales
If more than one standard applies, please list below:

DHCW QUALITY STANDARDS ISO 9001

If more than one standard applies, please list below:

HEALTH CARE STANDARD Governance, leadership and acccountability

If more than one standard applies, please list below:

EQUALITY IMPACT ASSESSMENT STATEMENT Date of submission: n/a
Choose an item. Outcome:  n/a
Statement:  Organisational performance reporting equally effects all.  An EQIA is not applicable.

IMPACT ASSESSMENT  
Yes, please see detail belowQUALITY AND SAFETY 

IMPLICATIONS/IMPACT Additional scrutiny and development of transparent 
organisational performance reporting has a positive impact on 
quality.
Yes, please see detail belowLEGAL 

IMPLICATIONS/IMPACT There is a duty to monitor, report on and improve 
performance.
Yes, please see detail belowFINANCIAL 

IMPLICATION/IMPACT Should effective performance management not take place 
there could be financial implications.
Yes, please see detail belowWORKFORCE IMPLICATION/IMPACT
Key organisational decision makers and leaders should be 
aware of an act upon the elements of performance for which 
they hold responsibility or accountability.
No, there are no specific socio-economic implications related 
to the activity outlined in this report.

SOCIO ECONOMIC 
IMPLICATION/IMPACT

RESEARCH AND INNOVATION
IMPLICATION/IMPACT

No, there are no specific research and innovation implications 
relating to the activity outlined within this report.
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Acronyms

DHCW Digital Health and Care Wales SHA Special Health Authority 

IOPR Integrated Organisational 
Performance Report

WRIS Welsh Radiology Information System

WNCR Welsh Nursing Care Record IMTP Integrated Medium Term Plan

IT Information Technology

2 SITUATION/BACKGROUND

2.1 This document provides a summary of the Digital Health and Care Wales (DHCW) Integrated 
Organisational Performance Report (IOPR) to end April 2023.  A similar report is presented to 
the DHCW Management Board monthly where Management Board attendees present and 
discuss performance and resulting actions or risks.

2.2 The Board IOPR is presented on a bi-monthly basis in arrears.  Updates on DHCW’s Integrated 
Medium Term Plan (plan) are included in the Board IOPR on a quarterly basis in arrears, 
providing assurance that progress is aligned to DHCW’s published plan.   Please note that this 
element of the IOPR contains details of the 2022-23 IMTP, to provide a full year report to the 
end of March. 

2.3 The Board IOPR contains a Score Card which provides indicators for four operational domains 
of Finance & Workforce, Governance & Quality, Operational Service Delivery and Engagement 
& Feedback.  

2.4 Each page of the Board IOPR contains an icon which references the associated strategic 
mission.  These are explained in more detail on page 4 of the Board IOPR.

3 SPECIFIC MATTERS FOR CONSIDERATION BY THIS MEETING (ASSESSMENT) 

Summary

May has been a challenging month for service delivery, with nine Major IT service incidents.  
Whilst the majority of those nine were of minimal effect to service, one incident affecting the 
Master Patient Index has required significant resource to resolve.   The issue with the Master 
Patient Index was experienced following an activity to improve data quality that DHCW was 
undertaking with our supplier, IBM.  

Following successful testing in the user acceptance environment, the eMPI system change 
failed in the live environment.  eMPI activity is fully logged, which enabled all activity to be 

3/6 176/266

Tolley,Laura

18/05/2023 15:38:47



                                           
Page 4 of 6 Author: Alyson Smith

Approver: Ifan Evans 
INTERNAL – IF PRINTED THIS BECOMES AN UNCONTROLLED COPY 

tracked and rolled back to an assured position.   However, the knock-on effect of the failed 
change has increased workload on our Service Desk, affecting our abandoned call rate, and 
also diverted resource from delivering against our plan, to resolve the issues that the technical 
change activity caused. 

A full investigation and lessons learned incident review will be undertaken. DHCW’s strategy to 
mitigate against this kind of incident is to address the technical debt in our systems and 
architecture – legacy technologies are typically more complex, have more interdependencies, 
and are consequently more difficult to manage and more costly to fix when there is an issue.  
Our cloud strategy is also an important part of our mitigation strategy..

As we have reached the end of a financial year, there is much activity underway to renew 
Service Level Agreements, and this can be seen in the number of meetings which have taken 
place across the period (noting that there have been some re-scheduled meetings due to 
competing priorities across the NHS).  These are important meetings with stakeholders to 
agree service delivery for the year ahead.  This dialogue is combined with the delivery of a new 
plan, and very difficult choices which need to be made to balance our finances for the year 
ahead, with resources under extreme pressure across the NHS. 

There has been a surge of commercial activity across DHCW through the last period, which is 
reflected in the IOPR and in the Strategic Procurement paper to the Board. This includes major 
commercial work on key programmes like the National Data Resource and the Welsh Intensive 
Care Information System.  Of particular note is commercial work on the two diagnostics 
programmes which were transferred to DHCW from the NHS Wales Collaborative in January. 
The RISP Radiology Programme has completed procurement and development of a Full 
Business Case which will be presented to all Health Boards, Velindre Trust and DHCW Boards 
for approval this month. And the commercial team has led complex work for the LINC 
Laboratory Information Programme.  Board members will be kept updated of developments in 
each of these major diagnostics programmes through public and private meetings. 

Our People and Organisational Development figures have seen a slight fall in key metrics for 
annual performance reviews, and we have an ongoing initiative to ensure that managers and 
teams are responding to the need to improve on completion in this area.  In addition to this, 
we continue with our ambitious recruitment target so that DHCW can deliver the digital 
transformation initiatives in our plan.

We have held a very well-attended staff conference remotely during April (opened by Judith 
Paget), with a face-to-face awards ceremony during the evening of the second day.  Feedback 
on the conference has been positive.  The conference was an opportunity for staff to engage in 
different ways, and to find out about key delivery initiatives across the organisation, as well as 
being able to learn more about our updated strategic missions, the work that goes into each 
one, and the part that they play.  

Cyber Security

Working with Welsh Government, the National Cyber Security Centre and colleagues across 
NHS Wales, we continue to review and monitor our cyber security measures in light of current 
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threats, to protect our national digital systems. 

Plan on a Page

The Plan on a Page provides an at-a-glance overview of the key initiatives planned into the year.  

Scorecard

The Scorecard provides an ‘at a glance’ indicator of performance in key areas.  Further indicators will 
be included, and existing ones may be amended, in response to strategy, planning and performance 
requirements.  The details below highlight selected indicators from the scorecard:

Operational Measures

Operational Service Support = RED.  There were twelve Major IT Incidents in the period. 
Major IT incidents are disruptions to IT services that are categorised at Priority 1 or Priority 2 
by NHS Wales’ national service desk, depending on the impact and urgency of each incident.  
DHCW aims to resolve Major IT service incidents as quickly as possible and in line with the 
NHS Wales nationally agreed target resolution times.  A Major IT incident could cause partial 
or complete disruption for a group of users of a single service, or could disrupt several 
services across NHS Wales, depending on the situation.  The priority of each incident, and the 
duration of the disruption, is shown in the report. Where appropriate, Major IT Incidents are 
reviewed in detail by our Incident Review and Learning Group to minimise future occurrences 
and improve IT service delivery.

Three incidents in March: 1 x Welsh Laboratory Information Management System; 1 x Welsh 
Patient Administration System, affecting Welsh Clinical Portal and Welsh Admin Portal; 1 x 
Welsh Clinical Portal and Master Patient Index.

Nine incidents in April: 1 x Welsh Patient Administration System, affecting  Welsh Clinical 
Portal and Welsh Admin Portal; 1 x stand-alone Welsh Patient Administration System; 5 x 
Welsh Radiology Information System, two of which were related to local network issues; 1 x 
Welsh Clinical Communication Gateway affecting the GP Test Requesting service; 1 x Master 
Patient Index. 

Service Level Agreement (SLA) meetings = AMBER.  Fourteen of 22 meetings were conducted 
to schedule.  The SLA review meetings focus on the delivery of services to the Health Boards 
and Trusts, discussing performance, issues and new requirements. 

IT Service Availability for the 2022-23 full year was 99.977% with a total of 45 Major IT 
incidents, affecting 23 IT services. 

Workforce Measures

Sickness Absence = GREEN.  Sickness is at 3.11%, which is well below the national NHS Wales 
average / benchmark.

Personal Development Appraisals Compliance = AMBER.  Performance has decreased slightly 
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to 84%, which is below the Welsh Government target of 85%.  Performance against this 
measure is reviewed at monthly management reviews and six-monthly directorate reviews.

Statutory and Mandatory Training = GREEN.  Compliance is at 91.3%, which is above the 
Welsh Government target of 85%.

DHCW’s Strategic Resourcing Group is focused on the wider development of the 
organisation’s resourcing and continues to build on the successes that have been seen in 
recruitment to date.  The work with commercial partners to support resourcing of DHCW’s 
plan continues.

4 KEY RISKS/MATTERS FOR ESCALATION TO BOARD/COMMITTEE
4.1 There are no matters for escalation to the Board in this period.

5 RECOMMENDATION
5.1 The Board is asked to:

DISCUSS /REVIEW the report as representative of the performance of the organisation for the 
period March - April 2023.

6 APPROVAL / SCRUTINY ROUTE 
Person / Committee / Group who have received or considered this paper prior to this meeting  

PERSON, COMMITTEE OR GROUP DATE OUTCOME
DHCW Management Board 12th May 2023 Approved
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INTRODUCTION

This Integrated Organisational Performance Report provides 
evidence of performance against key indicators across Digital 
Health and Care Wales (DHCW) and is linked to the Strategic 
Missions (below) defined within our Integrated Medium Term 
Plan (IMTP).  

Performance is monitored and managed at various levels 
throughout the DHCW governance structure, with final oversight 
through Management Board and then our Special Health 
Authority (SHA) Board.  

This report supports the requirements of Management Review as defined in ISO:9001 
and other related standards.

• IMTP 2022-23

• Organisational Scorecard and Escalations

• Corporate Planning

• People and Organisational Development

• Commercial Services

• Operational Service Management

• Clinical Assurance and Information Governance

• Governance and Quality

• Engagement

CONTENTS
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APRIL 2023 BOARD PERFORMANCE REPORT

MISSIONS - PORTFOLIOS Q1 APR-JUN 2022 Q2 JUL-SEP 2022 Q3 OCT-DEC 2022 Q4 JAN-MAR 2023

ENABLING DIGITAL 
TRANSFORMATION

Information 
Availability and Flow

Open Architecture: Develop implementation plans for embedding Architectural Building Blocks into NHS Wales digital architecture and continue to deploy APIs during the year

Data Strategy: Develop Data Strategy 
implementation Plan as part of the National Data 

Resource.

Data Platform: procurement of national data 
platform

Deliver the Data Strategy and national dataset 
developments

Protecting
Patient Data

Information Governance: Develop and promote a Welsh Government National Information Governance 
Framework

System access: National Audit Tool Roadmap

Cyber: Ongoing audit and assurance from Cyber Resilience Unit. Continue to implement DHCW Cyber Service Improvement plan

Sustainable 
Infrastructure

Infrastructure Strategy: Further develop sub strategies

Cloud: Migrate initial services to cloud hosting plus Cloud First procurements

Data Centres: Review second data centre provision

EXPANDING 
the content, availability and 
functionality of the DIGITAL 
HEALTH AND CARE RECORD

Digital
Healthcare 
Professional 
Empowerment

Nursing solution: More features and further roll out

Cancer solution: Initial implementation

Digital Health Record: Populating the Digital Health Record and extending electronic test requesting to more 
disciplines

Establish M365 Centre of Excellence
Populating the Digital Health Record and extending 

test requesting

Digital Patient 
Empowerment

Digital Services for Patients and the Public: Initial priorities and work packages 

Delivering HIGH QUALITY 
TECHNOLOGY, DATA 
PRODUCTS AND SERVICES

Public Health Test Trace Protect: Respond to highest priority confirmed requirements for Test Trace and Protect 

Primary, 
Community & Mental 
Health

GP Systems: Manage the transition to new GP systems agreement ensuring support for cluster development plans 

Welsh Community Care Information System: 
Strategic Review

Welsh Community Care Information System: 
Future Roadmap

Mental Health: Functionality and Information 
sharing

Healthy Child Wales Programme functionality 
enhancements in the Child Health system

Planned and 
Unscheduled Care

Covid-19 Recovery: Respond to Covid-19 recovery initiatives

Unscheduled Care digital developments including the Emergency department system and supporting the Welsh Ambulance Service

Welsh Patient Administration System - Betsi 
Cadwaladr West

Eye Care: integration with national systems Intensive Care System available for roll out

Welsh Patient Administration System - Velindre 

Diagnostics

Welsh Radiology Information System Roadmap of decommissioning

Work with New Radiology and Laboratory Information Programmes: Support the RISP procurements and LINC delivery

Endoscopy: Review National Programme requirements as they emerge

Digital
Medicines

Readiness for early e-prescribing and medicines management sites along with enabling  patient medicines management

E-Prescribing and Medicines Administration: award 
contract framework for health boards to buy system 

for hospitals
Shared Medicines Record: design

DRIVING 
VALUE AND 
INNOVATION 
for better outcomes 
and value based care

Research and 
Innovation

Research and Innovation: Complete  development 
of DHCW R&I Strategy

Delivery of Research and Innovation Strategy

Value from 
Data

Analytics: Responding to analytical requirements from Covid-19, Primary Care and Value in Health 
4
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5

CYBER
DHCW has developed a 3-year cyber plan and supporting financial request which has been approved by SHA Board and submitted to WG. We continue to progress the 
elements that do not require additional funding.

CLOUD
DHCW has established a Cloud Enterprise Agreement with Microsoft and Google. We have migrated services to the new Microsoft Tenancy and optimised costs. We have 
designed a scalable Google Cloud tenancy which will initially support the new National Data Platform. 

RESEARCH AND INNOVATION
Delivery of the Research and Innovation strategy is ongoing until 2026. Key milestones delivered to date related to the 4 strategic aims are as follows:
• Aim 1 – Appointment into Head of R&I post and initial scoping of opportunities such as find, recruit, follow-up service that can benefit the R&I ecosystem in Wales. In 

addition contribution to national Innovation strategy and all Wales IP policy.
• Aim 2 – Governance structure developed and agreed.
• Aim 3 – Initial partnership discussions and exploration of set up of partnership groups
• Aim 4 – Development of R&I survey to understand knowledge and experience within DHCW, exploration of training opportunities and presenting R&I opportunities at 

national events such as BioWales in London. 
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APRIL 2023 BOARD PERFORMANCE REPORT

MISSION 1:
ENABLING DIGITAL TRANSFORMATION

1. Enabling Digital Transformation

Information Availability and Flow

• Open Architecture

• Information Standards

• Integration Repositories

• Reference Data

• National Data Resource (NDR)

Protecting Patient Data

• Information Governance

• Cyber Security 

• Cyber Resilience

Sustainable Infrastructure

• Core Infrastructure

• Cloud Strategy

6
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APRIL 2023 BOARD PERFORMANCE REPORT

MISSION 1:
ENABLING DIGITAL TRANSFORMATION

PORTFOLIO 1:

INFORMATION AVAILABILITY AND FLOW: 

Develop an ‘open platform’ approach to digital innovation, by responding to national standards for how
data, software and technologies work together, and how external partners can work with the national digital
platform and national data resource.

Q1 APR-JUN 2022 Q2 JUL-SEP 2022 Q3 OCT-DEC 2022 Q4 JAN-MAR 2023

OPEN ARCHITECTURE: Develop implementation plans for embedding Architectural Building blocks into NHS Wales digital architecture and continue to deploy APIs during the year.

DATA STRATEGY: Develop implementation plan 
as part of the National Data Resource 

Programme

DATA PLATFORM: procurement of national 
data platform

DATA STRATEGY: Deliver the Data Strategy and national 
dataset developments

SITUATIONS OF NOTE: Legal Gateway/Availability of Data work with WG is continuing. 

DELIVERY: OUTCOMES:

OPEN ARCHITECTURE: The NDR Programme supports the ambition of Open Architecture through three NDR ‘enabler’ projects:
• API Management: The current phase of the API Project is nearing completion. Testing has completed, assurance is progressing, and knowledge transfer is 

underway. The Developer Portal is on track to deliver in April 2023. The first consumers of API Management Platform: Terminology (C&VUHB) and WCRS 
[Documents] (ABUHB) are on track to deliver for April 2023.

• Care Data Repository (FHIR Façade/Server): The FHIR Façade for WRRS has been developed and is ready for testing. The current development phase of the CDR 
project is being developed through the Data Platform Setup project.

• Clinical Data Engine: Interim contractual arrangements are in place. Acute Coronary Syndromes Pathway form being created in partnership with the Wales Cardiac 
Network; this element of the project is progressing towards assurance activities.

The local and national Data Platforms will 
underpin the Digital Health and Care 
Record, to service analytical data stores 
through a federated approach across the 
health and care system.

DATA STRATEGY: Priority Data Sets project has re-started and is consulting on scope. It is closely aligned with the Information Governance project which has entered Phase 2 
delivery, and the Target Operating Model project which is making good progress on sprint 1 – development of a prioritisation tool and framework; sprint 2 (operational delivery 
framework) development has commenced. There are 12 federated projects (NHS Wales organisations, Social Care Wales and DHCW). Social Care Wales & Welsh Government 
Deliberative Engagement exercise discovery phase continues to progress.
DATA & ANALYTICS PLATFORM: Infrastructure high-level design work has been completed and is progressing to assurance. The National Data and Analytics platform (NDAP) 
‘readiness for production’ work is also reaching conclusion. Assurance of the platform, and Service Management activities are also progressing.
ADVANCED ANALYTICS (AA): The Advanced Analytics strategy was approved by the NDR Programme Board in December 2022. Inaugural AA board meeting held in Feb 2023.
• TOOLS: GitHub Cymru and SeRP discovery projects have completed, and recommendations reports published. Pilot service projects have been initiated.
• INNOVATION: Big Data Event held the 29th of March 2023; the aim was to was to engage Wales Health and Care Organisations with many high-profile speakers and a 

Google Cloud hands-on technical session.
• CAPABILITY: Phase 2 of the Analytics Learning Programme has completed and been evaluated. Phase 3 (Finance) has been initiated.

7
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APRIL 2023 BOARD PERFORMANCE REPORT

MISSION 1:
ENABLING DIGITAL TRANSFORMATION

PORTFOLIO 2:

PROTECTING PATIENT DATA: 

Q1 APR-JUN 2022 Q2 JUL-SEP 2022 Q3 OCT-DEC 2022 Q4 JAN-MAR 2023

INFORMATION GOVERNANCE: Develop and promote a Welsh Government National Information 
Governance Framework

SYSTEM ACCESS: National Audit 
Tool Roadmap

CYBER: Ongoing audit and assurance from Cyber Resilience Unit. Continue to implement DHCW Cyber Service Improvement Plan

SITUATIONS OF NOTE & RISKS/ISSUES/CONCERNS: None 

DELIVERY: OUTCOMES:

INFORMATION GOVERNANCE: A new version 1 of the IG Toolkit Platform has been provided for 
population of a newly revised IG assurance question set in Quarter 4 22/23 – The New Toolkit 
provided to Health Boards and Trusts – with further implementation of the new platform in Q1 
23/24 for General Practice and Q2 23/24 for Community Pharmacies (to support Electronic 
Prescribing Services (EPS).

A Framework supporting all Wales IG assurance processes will be defined in the forthcoming 
DHCW IG Strategy.

A revision of the subscription charging model and fees for the Data Protection Officer (DPO) 
Service for General Practitioner (GP) have been agreed and accepted by DHCW and GPC Wales.

Enabling organisations to better measure their level of compliance against national Information 
Governance standards and legislation using a new platform with increased functionality based on 
the Information Commissioners Office (ICO) Accountability Framework.

A more financially sustainable position has been achieved for the DPO Service which will now 
reflect annual uplifts based on inflationary and service provision.

The DHCW IG Strategy will be completed by Q1 23/24.

CYBER: The 3-year Cyber Plan has been approved by the DHCW board. This incorporates the 
Service Improvement Plan items and the results and Network and Information.

Cyber Resilience Unit – Cyber Assessment Framework completed for 22/23. Plans in place for 
23/24 submission to WG for review. 

The Cyber Improvement Plan will increase protection from threats against user devices and 
servers, preventing both the likelihood and impact of malicious attacks, provide new technical 
controls, policies and ways of working that will help DHCW protect the NHS Infrastructure. It will 
also increase DHCW’s cyber posture and national baseline of standards for NHS Wales.

Ensuring that NHS Wales is compliant with Network Information Systems (NIS) regulations. 

FOOTNOTE TO PLAN ON A PAGE- CYBER: DHCW has developed a 3-year cyber plan and supporting financial request which has been approved by SHA Board and submitted to WG. We continue to 
progress the elements that do not require additional funding.

Develop an Information Governance and Cyber Security framework, standards and mechanisms that prioritise patient and
service user safety and confidentiality, and protect data from external and internal threats, resulting in data remaining
secure and NHS Wales being trusted to host patient and service user personal information.
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APRIL 2023 BOARD PERFORMANCE REPORT

MISSION 1:
ENABLING DIGITAL TRANSFORMATION

PORTFOLIO 3:

SUSTAINABLE INFRASTRUCTURE: Develop and maintain a high-quality national infrastructure, transitioning to the cloud for better availability,
reliability, safety, security, speed and agility.

Q1 APR-JUN 2022 Q2 JUL-SEP 2022 Q3 OCT-DEC 2022 Q4 JAN-MAR 2023

INFRASTRUCTURE STRATEGY: Further develop sub strategies

CLOUD: Migrate initial services to cloud hosting plus Cloud First procurements

DATA CENTRES: review second data centre provision

SITUATIONS OF NOTE & RISKS/ISSUES/CONCERNS: 

Allocated, agreed and on-going funding presents the biggest challenge especially with suppliers moving to a revenue-based charging structure.

Several large vendor contracts have (or will be in 23/24) moved from perpetual to subscription licencing model.

DELIVERY: OUTCOMES:

INFRASTRUCTURE STRATEGY: Building on the foundational cloud and data strategies approved 
by DHCW board in 2021-22. A stream of 5 technical strategies are in development and set to be 
approved through the DHCW Technical Design Authority Group (TDA).

The sub-strategies will help form a standardised approach within DHCW and sit alongside the 
cloud and data strategies. Assisting the cloud first approach, the journey to greater cloud 
consumption and product road map developments.

CLOUD: The current agreement for MS Cloud has been migrated from a Cloud Solution Provider 
Program (CSP) to an Enterprise Agreement (EA) style; allowing DHCW a better pricing 
model. Reserved instances were purchased end of Q4, the net savings will be reinvested into 
cloud related activities to reduce revenue requirement in 23/24. High Level Design TAD for GCP 
has been signed off, ICT resources aligned to assist third party create landing zone.

Migration to Cloud aligned to future product roadmaps supports the ambitions of A Healthier 
Wales and provides an increased flexibility and resilience to services.

DATA CENTRES: The procurement of the second data centre has completed with work now 
continuing with the winning bidder to finalise data hall configuration arrangements and 
availability date. Handover of new hall is expected in June 2023. Business case partially approved 
by Welsh Government, with agreement to meet the revenue request, capital will be resourced 
from discretionary, delaying other planned capital programmes.

The second data centre will further DHCW’s reduction in carbon footprint and ability to move to a 
cloud-first approach with the ability to decrease footprints with the contract framework.

FOOTNOTE TO PLAN ON A PAGE- CLOUD: DHCW has established a Cloud Enterprise Agreement with Microsoft and Google. We have migrated services to the new Microsoft Tenancy and optimised 
costs. We have designed a scalable Google Cloud tenancy which will initially support the new National Data Platform. 
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APRIL 2023 BOARD PERFORMANCE REPORT

MISSION 3:
EXPANDING THE CONTENT, AVAILABILITY AND FUNCTIONALITY OF THE DIGITAL HEALTH AND CARE RECORD

3. Expanding The Content, Availability And Functionality Of The 
Digital Health And Care Record

Digital Healthcare Professional Empowerment

• Cancer Informatics Programme

• NHS Wales e-Library 

• Office 365

• Welsh Clinical Portal

• Electronic Test Requesting  (Pathology)

• Electronic Test Requesting (Radiology)

• Electronic Test Requesting (New)

• Welsh Information System for Diabetes Management

• Welsh Nursing Care Record

Digital Patient Empowerment

• Digital Services for Patients and the Public

• NHS Wales Websites

10
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APRIL 2023 BOARD PERFORMANCE REPORT

MISSION 3:
EXPANDING THE CONTENT, AVAILABILITY AND FUNCTIONALITY OF THE DIGITAL HEALTH AND CARE RECORD

PORTFOLIO 4:

DIGITAL HEALTH PROFESSIONAL EMPOWERMENT

Improving and expanding the content, availability and functionality of the Digital Health and
Care Record, agnostic of health board and geographical boundaries and supporting evidence
based decision making and connectivity using NHS Wales e-library and Microsoft 365 suite.

Q1 APR-JUN 2022 Q2 JUL-SEP 2022 Q3 OCT-DEC 2022 Q4 JAN-MAR 2023

NURSING SOLUTION: More features and further roll-out

CANCER SOLUTION: Initial implementation

DIGITAL HEALTH AND CARE RECORD (DHCR): Populate the DHCR and extend electronic Test 
Requesting to more disciplines.

Establish Microsoft 365 Centre of Excellence
Populate the DHCR and extend Test 

Requesting

SITUATIONS OF NOTE & RISKS/ISSUES/CONCERNS:

Funding for the Cancer services deliverables – to include Palliative Care, Screening Services and Breast Test Wales and other phase 2 requirements – runs to March 2024.

DELIVERY: OUTCOMES:

NURSING SOLUTION: The Welsh Nursing Care Record product transitions beyond its project 
closure in March 2023, with continuation funded by a Service Level Agreement payable by all 7 
health boards and Velindre trust. At the same time, the WNCR paediatrics project commences.

No initial impact of the agreed release content swap. Collaborative testing across Wales has 
proven beneficial prior to the WNCR release that will provide a Single Instance product.

All Health Boards and Velindre trust have taken SMB approved version preceding Single Instance 
WNCR, which will now come online in Q2 23/24, aligned to 24/7 support of the vastly simplified 
product. The Business Continuity solution persists to cover any service outages in the meantime.

CANCER SOLUTION: Palliative Care Patient Preferences and Palliative Care MDT have been 
developed and are available across Wales for User Acceptance Testing. Swansea Bay pilot site for 
Breast Cancer Dataset form and Breast MDT form January – February 2023 whilst dual running in 
Canisc. Implementation planning, training and testing with Health Boards for the upcoming 
adoption of the 13 Cancer Dataset and MDT forms across Wales on a tumour site basis.

Swansea Bay are now live with the new solution for Breast Tumours and no longer using Canisc to 
register these diseases. Agreed plans with Health Boards to adopt Cancer Dataset and MDT forms 
as follows: April 2023 – Breast, May 2023 – Urology, June 2023 - Lower gastrointestinal (GI), July 
2023 - Upper gastrointestinal (GI) and Lung.

MICROSOFT 365 CENTRE OF EXCELLENCE:

The CoE has completed consultation and has agreed the service offering with the HBs and trusts. 
Development of Power Platform apps continues, with a current focus on national apps on behalf 
of: Lymphoedema Wales Clinical Network; NWSSP (staff movement advice 
modernisation); Traumatic Stress Wales and the Diabetes Remission Programme.

The CoE capability has been established and the handover to the substantive team is complete. 
During April the CoE will promote a full range of services to all NHS Wales organisations:

• Provide support, advice and guidance in current usage and governance of the national M365 
licenses

• Enable Health Board and Trusts M365 development
• Enable modernising and transforming of key processes and share nationally
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APRIL 2023 BOARD PERFORMANCE REPORT

MISSION 3:
EXPANDING THE CONTENT, AVAILABILITY AND FUNCTIONALITY OF THE DIGITAL HEALTH AND CARE RECORD

PORTFOLIO 5:

DIGITAL PATIENT EMPOWERMENT

12
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Provide Digital services for patients and the public to enable seamless interaction with health and 
care services supporting patients to fully participate in their own health and well being

Q1 APR-JUN 2022 Q2 JUL-SEP 2022 Q3 OCT-DEC 2022 Q4 JAN-MAR 2023

DIGITAL SERVICES FOR PATIENTS AND THE PUBLIC: Initial priorities and work packages

SITUATIONS OF NOTE:

High – There is no agreed timetable yet for a Welsh Patient online journey (POL) nor Welsh Language interface for the NHS login which is provided by NHS England; the remainder of the app is fully bilingual throughout 
from launch. Engagement is ongoing with the Welsh Language Commissioner regarding Welsh Language standard 58 for NHS Login. Escalation through DHCW CEO to NHS Digital CEO and through Welsh 
Government. Progress has been made on this in Q4 with NHS England stating that they can commit to discovery work (investigation) of Welsh POL journey. Their stated aim was to commence discovery end of April 
2023. DSPP continue to reach out to agree a contract for work to be undertaken.

Medium – IM1 data integration for EMIS has been delivered and initial testing complete, with final production testing to be carried out beginning of 23/24. An engagement and deployment plan for EMIS practices needs 
to be confirmed and MHOL migration activity agreed with Primary Care
Service support model has been agreed & will be implemented for the commencement of Public Beta in conjunction with Kainos, and to be refined/iterated during managed release plan.

NEXT PERIOD:

During Q1 23/24 the formal transition from private beta to Public Beta (soft launch, available from app stores) will commence. A 
new contractual work package will be commissioned to deliver further capability to the App as well as commissioning the revised 
service support model for Public Beta. Planning will be progressed for an ‘Accelerator Conference’ to help the team identify early 
adopters of DSPP best practice technology solutions called DSPP exemplars. Procurement activity to be initiated for a 3rd party 
accreditation service. Production testing of EMIS IM1 interface to enable planning for EMIS deployment.

RISKS/ISSUES/CONCERNS:
No Welsh POL journey in place (requiring NHS England commitment)
Funding risk for activity not yet commissioned for Welsh POL.
Long-term arrangements for operational service to be confirmed. Transition planning 
initiated Q4 but will continue throughout 23/24

DELIVERY: IMPACT:

Private Beta has been positively received with ongoing use beyond the initial live user testing and with a satisfaction rate of over 
70%. Over 500 repeat prescriptions have been ordered, 3472 GP records viewed, and 100 appointments booked. Feedback and 
lessons have informed the approach for public beta. All 10 practices involved have agreed to be onboarded for the Public Beta 
phase.

Development and readiness activity to support commencement of Public Beta has been ongoing in collaboration between DSPP, 
DHCW Primary Care and Kainos, to ensure new feature (aligned to open front door) and early adopter practice readiness. Practice 
deployment (Cegedim) will be phased, enabling initial further live testing and feedback.

The NHS Wales App will provide access to key health services through a mobile 
phone app (Apple and Android platforms) and supporting web services. It is being 
developed on an agile basis, informed by user research and user design 
principles. There are over 1 million people in Wales already registered with a NHS 
Login – the integrated user authentication process within the NHS Wales App.

The second phase deployment of the App (Public Beta) will be supported by 
engagement activity to encourage GP Practice adoption and the availability of 
functionality within the App (e.g. appointment scheduling and repeat 
prescriptions). Further extended functionality will be added to the App through 
2023 and 2024, using an open architecture approach which will enable third party 
services to be launched from or within the App.12/41 191/266
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APRIL 2023 BOARD PERFORMANCE REPORT

MISSION 2:
DELIVERING HIGH QUALITY TECHNOLOGY, DATA, PRODUCTS AND SERVICES

2. Delivering High Quality Technology, Data Products And Services
Public Health

• Test, Trace and Protect

• Screening Services

Primary, Community and 
Mental Health

• Choose Pharmacy

• Cluster Working

• Child Heath (CYPRiS)

• Dental E-Referrals

• GP Systems

• GP Test Requesting

• Welsh Community Care 
Information System

Planned and 
Unscheduled Care

• 111 Integration

• Eye Care Digitisation Integration

• Maternity

• WAST Electronic Patient Record 
Integration

• Welsh Community 
Communication Gateway

• Welsh Emergency Department 
System

• Welsh Intensive Care 
Information System

• Welsh Patient Administrative 
System

• Welsh Patient Referral Service

Diagnostic

• Endoscopy

• Laboratory Information 
Network Cymru

• Welsh Laboratory Information 
Management System

• Radiology Informatics Solution

• Welsh Radiology Information 
System

• Welsh Image Archive Service

• Welsh Point of Care Testing

Digital Medicines 

• Welsh Hospital E-Prescribing 
Pharmacy and Meds Admin

• Electronic Transfer of 
Prescriptions

• E-Prescribing and Medicines 
Management

• Patient Access to Medications

• National Medicines Repository 

• Welsh Hospital Stock 
Management System
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APRIL 2023 BOARD PERFORMANCE REPORT

MISSION 2:
DELIVERING HIGH QUALITY TECHNOLOGY, DATA, PRODUCTS AND SERVICES

PORTFOLIO 6:

PUBLIC HEALTH: 

Improving and expanding the content, availability and functionality of the Digital Health and Care Record, agnostic of health board and
geographical boundaries and supporting evidence based decision making and connectivity using NHS Wales e-library and Microsoft
Office 365 suite

Q1 APR-JUN 2022 Q2 JUL-SEP 2022 Q3 OCT-DEC 2022 Q4 JAN-MAR 2023

TEST, TRACE, PROTECT (TTP): Respond to the highest priority requirements for TTP

SITUATIONS OF NOTE & RISKS/ISSUES/CONCERNS:
At the request of Welsh Government the contract tracing solution will be scaled back, DHCW will be providing business as usual support only.
Due to the expiration of the Control and Patient Information 3(4) provision it has not been possible to refresh the Immunosuppressed and At Risk Cohorts within the Welsh Immunisation System prior 
to the Spring Campaign.  A legal basis has now been established for the next year and these groups will be updated in May 2023.

DELIVERY: OUTCOMES:

WELSH IMMUNISATION SERVICE (WIS):

The team have delivered the software changes needed to implement the Spring Campaign at the 
end of February 23.

On course to achieve the separation of the Welsh Immunisation System and Children and Young 
Peoples Immunisation System by the end of April.

To Enable the vaccination of citizens in line with JCVI advice, including the use of newly licensed 
products for this campaign. 

This is a key enabler for more effective and efficient delivery of both services, and modernisation 
of the products. 
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APRIL 2023 BOARD PERFORMANCE REPORT

MISSION 2:
DELIVERING HIGH QUALITY TECHNOLOGY, DATA, PRODUCTS AND SERVICES

PORTFOLIO 7:

PRIMARY, COMMUNITY AND MENTAL HEALTH: 

Q1 APR-JUN 2022 Q2 JUL-SEP 2022 Q3 OCT-DEC 2022 Q4 JAN-MAR 2023

GP SYSTEMS: Manage the transition to a new GP systems arrangement ensuring support for Cluster development plans

WELSH COMMUNITY CARE INFORMATION 
SYSTEM: Strategic Review

WELSH COMMUNITY CARE INFORMATION 
SYSTEM: Future Roadmap

MENTAL HEALTH: Functionality and 
Information Sharing

HEALTHY CHILD WALES PROGRAMME: 
Functionality enhancements in the Child 

Health System 

SITUATIONS OF NOTE & RISKS/ISSUES/CONCERNS: 

GP SYSTEMS:

Phase 2 of the GP Systems Framework is underway with a national call off for GP systems due to take place in the summer of 2023.

A high-level proposal for the provision of digital services to support the Primary Care Model for Wales has been shared with the Strategic Programme for Primary Care (SPPC). Initial priority areas 
identified for further scoping; establishing an IG Framework, a review of the Primary Care Information Portal and available data, understanding the proposal for a National Digital Design for 
Community Information and provision of infrastructure to support roaming working. It is anticipated that a strategic partnership agreement is established between DHCW and the SPPC.

DELIVERY: OUTCOMES:

WCCIS STRATEGIC REVIEW: The Strategic Review Phase 2 work has now concluded.  Business 
case for potential platform replacement is being prepared for submission in April.

The Welsh Community Care Information System provides a single national system for sharing 
of information securely between health and social care services.

WCCIS ROADMAP: DHCW has produced a forward plan for the Technology work stream that 
outlines the work required to complete the associated road map. The roadmap will include 
information on releases and go-lives. This is now complete and is updated regularly.

MENTAL HEALTH: DHCW has worked with stakeholders to agree the priorities across Community 
and Mental Health information dataset requirements.

To develop a National service and Information standards for community information services. 
Stakeholders: Social Care, Community Nursing, Mental Health and Allied Health Professionals.

GP SYSTEMS: Implementation of new GP Systems Framework Contract. Phase one: Practice 
choice and migrations complete where applicable.

New Contract in place for practices whose support was due to expire.

DENTAL REFERRALS: Re-procurement complete and Contract awarded New Contract in place for community dentists to enable electronic referrals to continue.

Building digital infrastructure across primary and community care by developing,
operating and maintaining a set of high-quality national digital services reflecting
new models of local care, closer to home.
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APRIL 2023 BOARD PERFORMANCE REPORT

MISSION 2:
DELIVERING HIGH QUALITY TECHNOLOGY, DATA, PRODUCTS AND SERVICES

PORTFOLIO 8:

PLANNED AND UNSCHEDULED CARE: 

Develop, operate and maintain a set of high-quality national digital services to enable new models of planned 
and unscheduled patient care and management

Q1 APR-JUN 2022 Q2 JUL-SEP 2022 Q3 OCT-DEC 2022 Q4 JAN-MAR 2023

COVID-19 RECOVERY: Respond to Covid-19 recovery initiatives

UNSCHEDULED CARE: Digital developments including the Welsh Emergency Department System and supporting the Welsh Ambulance Service Trust

WELSH PATIENT ADMINISTRATION SYSTEM: 
Betsi Cadwaladr

WELSH PATIENT ADMINISTRATION SYSTEM: Velindre

EYE CARE: 
Integration with national systems

INTENSIVE CARE: 
Development & Testing

SITUATIONS OF NOTE & RISKS/ISSUES/CONCERNS:
WEDS has a RED status, without a date for Morriston go live, the rest of Wales will not make plans. As this is an ongoing situation, confidence in the national solution is falling.
EyeCare. A national programme currently run by Cardiff and Vale is to transition to DHCW for National Programme Management. Outcome of Gateway Zero WG Treasury Review imminent. Outcome of 
review will enable DHCW transition discussions and planning to commence. OpenEyes with MPI interface is live in C&V and CTM [2 sites]. WCRS is in HB UAT [test phase]. WCRS/WIAG signoff 
achieved. WICIS is being impacted by major issues found late in the delivery cycle, which are immediately on the critical path.

DELIVERY: OUTCOME:

WELSH PATIENT ADMINISTRATION SYSTEM (WelshPAS): The WelshPAS has been deployed in 
Velindre NHS Trust as a single instance PAS, including substantial data migration from the original 
CaNISC system.

The introduction of WelshPAS and WCP to Velindre enables the final decommissioning of CaNISC. 
This final phase will take place in stages during the course of the Year as 3rd party users are moved 
to suitable alternate systems.

WELSH EMERGENCY DEPARTMENT SYSTEM (WEDS): The only live site implemented in Neath Port 
Talbot MIU has remained operational with some on-going issues and low confidence in system 
stability. Significant progress needs to be seen before the system progresses to Morriston ED.

Escalation via supplier Executive team has resulted in activity to assess a proposal from the supplier 
to move away from central infrastructure in the national data centres and instead implement on 
local on-premises infrastructure.

There is also uncertainty regarding proposed DPIF funding.

The WEDS delay is creating a lack of trust in the supplier and solution by all Health Boards, which 
may impact the future viability of the project.

The supplier had delivered some progress but risk of instability and supplier responsiveness remain 
critical problems, preventing meaningful engagement with Morriston ED.

The proposal for local on-premise implementation requires feasibility assessment from both a 
commercial and technical perspective. A strategic review has been commissioned to independent 
consultants to deliver an options appraisal on the future of the National Programme.

WELSH INTENSIVE CARE INFORMATION SYSTEM (WICIS): Testing has highlighted issues relating to 
pathology integration and prescribing which have delayed the implementation schedule. 
Development and testing is ongoing to help resolve this.

The project and supplier continue to work with pathology colleagues and critical care Pharmacists to 
develop the solution and find solutions to the problems identified.
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APRIL 2023 BOARD PERFORMANCE REPORT

MISSION 2:
DELIVERING HIGH QUALITY TECHNOLOGY, DATA, PRODUCTS AND SERVICES

PORTFOLIO 9:

DIAGNOSTICS: 

Develop, operate and maintain a set of high-quality national digital services to enable the 
modernisation of diagnostics.

Q1 APR-JUN 2022 Q2 JUL-SEP 2022 Q3 OCT-DEC 2022 Q4 JAN-MAR 2023

WELSH RADIOLOGY INFORMATION SYSTEM: Roadmap for decommissioning

WORK WITH NEW RADIOLOGY AND LABORATORY INFORMATION SYSTEMS: support the RISP procurements and LINC delivery

ENDOSCOPY: Review National Programme requirements as they emerge

SITUATIONS OF NOTE & RISKS/ISSUES/CONCERNS:

LINC status has been escalated through formal channels and regular updates are provided to Chief Executive Group, LINC & RISP transitioned to DHCW on the 1st Jan 2023.

DELIVERY: OUTCOMES:

Radiology Informatics Solution Programme, RISP: In January 2023, in the RISP Programme 
Board, all Health Boards endorsed a recommendation that Philips be awarded a contract, 
following financial approval the intention is to formally award the contract in June. 

Contract Award is still expected in Q1 2023-2024.

Laboratory Informatics Network Cymru, LINC: this project to replace the legacy Pathology 
Laboratory system has seen delays to the original project timelines. Further work is required on 
the plan from the supplier and production of design documents to define the scope and scale of 
the work DHCW needs to undertake.

Delays to the implementation of the new system.

Welsh Image Archive Service, WIAS: Project is dependent upon provision of a resilient VPN 
before being able to test data migration (Images) approaches.

Two key operational services moved from being on premise to cloud based. The operational 
services are working effectively in the cloud. WIAS requires the resilient VPN.

Endoscopy: Results from Cwm Taf Morgannwg, Hywel Dda, Swansea Bay and Powys health 
boards are now available in WRRS for viewing in WCP across organisational and geographical 
boundaries. Enablement of a new Endoscopy cloud reporting system in Betsi Cadwaladr is going 
LIVE in April 23, with results availability in WCP progressing.

Clinicians treating an individual patient who has had an Endoscopy test in these health boards, 
can now see the result in WCP, regardless of their NHS Wales organisation. This gives the clinician 
more clinical information to make a judgement, potentially reducing the number of duplicate 
patient procedures and improving the patient healthcare experience.
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APRIL 2023 BOARD PERFORMANCE REPORT

MISSION 2:
DELIVERING HIGH QUALITY TECHNOLOGY, DATA, PRODUCTS AND SERVICES
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Q1 APR-JUN 2022 Q2 JUL-SEP 2022 Q3 OCT-DEC 2022 Q4 JAN-MAR 2023

Readiness for early e-Prescribing and medicines management sites along with enabling patient medicines management

E-PRESCRIBING AND MEDICINES ADMINISTRATION: 
Award framework for Health Boards to buy system

SHARED MEDICINES RECORD: Design

SITUATIONS OF NOTE & RISKS/ISSUES/CONCERNS:

• All health boards have received their Secondary Care electronic Prescribing and Medicines Administration (ePMA) funding letters from Welsh Government to recruit pre-implementation teams. Velindre and Welsh Ambulance Service 
Trusts requests to be submitted to Welsh Government.

• Application Programme Interfaces (API) delivery team established, with priority focussed on delivering the APIs needed to support secondary care ePMA implementations.
• Primary Care Electronic Prescription Service (EPS) Technical Proof of Concept (TPoC) progressing. TPoc planned to start in May 2023.
• Community pharmacy system supplier innovation fund established to fund EPS development required by system suppliers to support EPS use in Wales.
• Proof of concept completed to safely share medicines with the Shared Medicines Record (SMR).

DELIVERY: OUTCOMES:

SECONDARY CARE ELECTRONIC PRESCRIBING AND MEDICINES ADMINISTRATION (EPMA): 

• Procurement project formally closed following the publication of the multi-vendor framework
• All health boards have received their pre-implementation team funding letters to begin local procurement activities. 
• ePMA communities of practice established to share lessons learned, best practices and to prepare for ePMAs implementations across Wales
• Application Programme Interfaces (API) delivery team established, with priority focussed on delivery the APIs needed for ePMA implementations

Through electronic prescribing it will be possible to improve the way 
patients, clinicians and pharmacists access and manage the provision of 
medicines across the health system.

PRIMARY CARE ELECTRONIC PRESCRIPTION SERVICE (EPS):

• Continuing to work collaboratively with NHS England to implement EPS across Wales. This will enable a GP prescription to be sent to a patient’s nominated 
community pharmacy digitally. This includes working closely with GP system suppliers to complete software development to their products to be EPS 
compliant.

• EPS Technical Proof of Concept (TPoC) progressing. TPoC planned for May 2023.
• Community pharmacy system supplier innovation fund established to fund EPS development required by system suppliers to support EPS use in Wales.

Establishing a seamless digital communication and sharing of prescription 
information between prescribing and dispensing systems from GPs and 
non-medical prescribers to a community pharmacy of choice.

SHARED MEDICINES RECORD (SMR):

• Proof of concept completed to safely share medicines with the SMR

The Shared Medicines Record will improve visibility of patients’ 
medications which will contribute to increased patient safety.

PATIENT ACCESS:

• Discovery phase completed on (1) patient community pharmacy nomination and (2) to track status of a primary care prescription within the NHS Wales 
App.

• Welsh language group established to translate medicines information into Welsh when viewing in the NHS Wales app
• Requirements being gathered to enable a push notification in the NHS Wales App to inform a patient when their GP prescription is ready for collection 

from their nominated community pharmacy.

Provision of a patient application that allows data sharing from GP, 
community pharmacy and hospital systems to patients. This is to support 
patients to understand which medicines to take and when, to record their 
choices, record any problems they are experiencing with medicines, and 
how and when their medicines are supplied. 

PORTFOLIO 10:

DIGITAL MEDICINES: 

Develop, operate and maintain a set of high-quality
national digital services to enable modernisation of
medicines management
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MISSION 4:
DRIVING VALUE AND INNOVATION FOR BETTER OUTCOMES AND VALUE BASED CARE

APRIL 2023 BOARD PERFORMANCE REPORT

4. Driving Value And Innovation For Better Outcomes And Value 
Based Care

Research and Innovation Value From Data

• National Data Repository

• Data and Analytic Services

• PROMS and PREMS

• Value in Health
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MISSION 4:
DRIVING VALUE AND INNOVATION FOR BETTER OUTCOMES AND VALUE BASED CARE

APRIL 2023 BOARD PERFORMANCE REPORT

PORTFOLIO 11:

RESEARCH AND INNOVATION: Delivering research insights and innovation for service improvement.

Q1 APR-JUN 2022 Q2 JUL-SEP 2022 Q3 OCT-DEC 2022 Q4 JAN-MAR 2023

RESEARCH AND INNOVATION: Complete development 
of DHCW Research & Innovation strategy

Delivery of Research and Innovation strategy

SITUATIONS OF NOTE & RISKS/ISSUES/CONCERNS: Need to secure long-term funding for a dedicated DHCW R&I resource, funding for the current resource ending in December 2023.

DELIVERY: OUTCOMES:

The DHCW R&I Governance Process (and associated new group structures, R&I Project Approval and 
Stakeholder Engagement processes) developed, reviewed and approved by Management Board. Meetings of 
the R&I Engagement and Operations Group commence April 2023.

All key DHCW R&I activities (requests, projects, programmes, collaborations and partnerships) will be taken 
forward in a more business-like, transparent and assured way from 1st April 2023 with adherence to the four 
thematic principles detailed in the R&I Strategy (Approved Sept 2023).

Resources for R&I: Head of R&I commenced work in January 2023. Senior Product Specialist from software 
allocated to the team until 31st March 2023. Support post being appraised by A4C panel. 

Capacity and expertise established within DHCW to take forward the R&I Strategy

Engagement: R&I presentations to promote and raise awareness of our work and outputs (presented at 
BioWales 2023 and contributed to Wales Innovation action plan). Workshop also held in December presenting 
the outcomes of the project to Welsh Government colleagues to inform next steps for potentially moving 
towards outcomes-based agreements in Wales.

More effective promotion of the Strategy, our processes for, the sharing of our intent and examples of the 
impact of work we do.

Partnerships: Discussions regarding collaborations, closer working and joint bids (e.g. with WIDI, Cardiff 
Metropolitan University (Green Transition Fund), Cardiff University (AI, Data Science, Medical School), Swansea 
University (Centre for Doctoral Training). Welsh DigitTrials proposal. Bevan exemplar projects.

Successful joint bids for funding bringing resources into the team. R&I projects being taken forward in key 
strategic areas (Data Science, AI, Decarbonization, Data 2 Knowledge, clinical informatics etc). Establishment of 
a possible Welsh DigiTrials resource to support clinical trials and National AI Hub led by Cardiff University

1st DHCW Annual Report for R&I summarising achievements to date and plans for supporting R&I within 
DHCW, and our key role supporting external R&I studies.

Annual Report that can be shared as part of our engagement strategy to promote and raise awareness of what 
we do.

FOOTNOTE TO PLAN ON A PAGE- RESEARCH AND INNOVATION: Delivery of the Research and Innovation strategy is ongoing until 2026. Key milestones delivered to date related to the 4 strategic aims are as follows:
• Aim 1 – Appointment into Head of R&I post and initial scoping of opportunities such as find, recruit, follow-up service that can benefit the R&I ecosystem in Wales. In addition contribution to national Innovation strategy 

and all Wales IP policy.
• Aim 2 – Governance structure developed and agreed.
• Aim 3 – Initial partnership discussions and exploration of set up of partnership groups
• Aim 4 – Development of R&I survey to understand knowledge and experience within DHCW, 
exploration of training opportunities and presenting R&I opportunities at national events such as 
BioWales in London. 
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MISSION 4:
DRIVING VALUE AND INNOVATION FOR BETTER OUTCOMES AND VALUE BASED CARE

APRIL 2023 BOARD PERFORMANCE REPORT

PORTFOLIO 12:

VALUE FROM DATA: 
Q1 APR-JUN 2022 Q2 JUL-SEP 2022 Q3 OCT-DEC 2022 Q4 JAN-MAR 2023

ANALYTICS: Respond to analytical requirements from COVID-19, Primary Care and Value in Health

SITUATIONS OF NOTE & RISKS/ISSUES/CONCERNS :  None.

DELIVERY: OUTCOMES:

Publication of Prevalence data for 2020/2021 and also 2021/2022 in the Primary Care 
Information Portal.

The benefit of this is The prevalence of identified conditions can be monitored and compared with previous years. 
This will benefit GP Practices, Clusters, Health Boards & WG.

The All Wales Diabetes Module was released in the Primary Care Information Portal during 
February. 

The impact of this is that the Audit+ module enables GP Practices to identify patients showing pre-diabetes 
indicators, as well as managing the care of patients that have been diagnosed with diabetes. This will impact on GP 
Practices, Clusters, Health Boards & WG.

Completion of the Digital Economy Act internal audit. This allows the team to prepare for the formal Digital Economy Act accreditation review. This benefits DHCW & 
Swansea University.

Development of the module for Practices to submit their Access Standards for the end of the 
QAIF 2022/2023 contract.

To enable accurate payments in relation to Access Standards and provide local HB with appropriate data in relation 
to the Access provision for patients offered by each Practice. The key stakeholders are the GP Practices, Clusters, 
Health Boards, and WG.

VBHC completed dashboards: 

1. Acquired Brain Injury

2. Knee Arthroplasty 

3. Liver Registry

4. Myeloma Dashboard

5. Epilepsy dashboard 

The benefits for each of the dashboards include; 

1. To highlight the demand on the service of acquired brain injury patients and make data widely available to 
health boards. 

2. To make data on knee arthroplasty patients available widely to health boards. 

3. To highlight the increasing demand on the service of liver disease and pinpoint areas where demand is greatest. 

4. To make information on myeloma patients, such as admissions, incidence and survival rates, widely available to 
health boards. 

5. To help evaluate the success of the management of epilepsy within primary care

Stakeholders for each of these dashboards include clinicians and other staff working in each specialty area .

All 38 milestones have been delivered across the year. We have delivered ongoing support to all stakeholders and ensured the continual BAU activities for the information 
services team. Stakeholders include WG, GPs, HBs, Wales Cancer Network, WCCIS, ViH programme and Patients.

Driving value from data for better patient outcomes and service planning.
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APRIL 2023 BOARD PERFORMANCE REPORT

INDICATOR RESULT SUMMARY

Revenue Breakeven
(To secure that the organisations expenditure 
does not exceed aggregated income)

Small operational surplus of £0.069m.

Remain within Capital Resource Limit
(To ensure net Capital Spend does not exceed 
the Capital Resource Limit CRL)

£11.731m spend for period against a 
capital limit of £11.789m

Public Sector Payment Policy
(To pay a minimum of all non NHS creditors 
within 30 days of receipt of a valid invoice)

PSPP target achieved 
98% achieved against a target of 95%

Bank
Sufficient bank balances

Balance as at 31/03 £1.1m 

DHCW is reporting achievement of all of the key financial indicators for the period Achieved

DHCW is reporting the following against its key Financial Performance Indicators:

• Revenue – Operational underspend as per forecast of £0.069m after applying the savings target profile.

• Capital – Current Spend of £11.731m against CRL of £11.789m.

• PSPP   – DHCW have paid 98% of non-NHS invoices within 30 days. 

SUMMARY:

• The organisational month end revenue underspend is currently 
£0.069m against a forecast of breakeven. 

• Capital spend to date is £11.731m of the total CRL of £11.789m.  

• PSPP target exceeded @98%

• Cash balance of £1.130m.   

F I N A N C I A L  M A N A G E M E N T  | F I N A N C I A L  H I G H L I G H T S  E N D  O F  M A R C H  2 0 2 3

22

Please note that full financial details up 
to April 2023 are included in SHA Board 

Papers
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23

O P E R A T I O N A L  P E R F O R M A N C E  | I T S E R V I C E  A V A I L A B I L I T Y

IT Service Availability in March 2023

was 99.992% 
with 3 MIs totalling 3.5 hours of 

disruption across 5 services

IT Service Availability in 2022-23 was 

99.977% with

45 MIs totalling 59 instances of

disruption across 23 Services

MIs = Major Incidents

SUMMARY:

There are three work streams developing DHCW’s approach to IT Service Availability:

• The first is tracking the major IT incidents (MIs) reported to Management Board and Board through the IOPR – presenting the availability figure, developing changes to the underlying 
approach to MI reporting and refining the scope of the current calculation model.

• The second is developing a Power BI dashboard to present DHCW’s IT Service Availability data.

• The third is exploring the wider service issues around IT Service Availability, e.g. partial availability, start and end times, systematisation of data, Service Category (Critical /Standard), 
multiple impacts with staggered restoration, scheduled maintenance windows. 

99.900%

99.910%

99.920%

99.930%

99.940%

99.950%

99.960%

99.970%

99.980%

99.990%

100.000%

Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar

DHCW Service Availability Annual Comparison

2021-22 2022-23

Please note that April data will be reflected in the next report so that this report provides an annual 
perspective to the end of March 2023
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FINANCE & WORKFORCE GOVERNANCE & QUALITY

F
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N
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E

Small operational 
overspend of

£0.038m.

£0.751m spend for 
period against a capital 

limit of £0.751m

Maintain Public Sector 
Payment Policy to pay 

non NHS creditors 
within 30 days of 

receipt of valid invoice: 
Target = 95%  
(actual = 99%)

1/54 audit actions not 
completed by target 

date

ISO and BS 
Standards

compliant with 
requirement

G
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Sickness absence
(actual 3.11%)

Appraisals compliance
target = above 85% 

(achieved 78%)

Statutory and 
Mandatory Training 

compliance
target = above 85%

(achieved 91.3%)

Clinical Risk 
Management

Corporate Risk 
Management
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Commercial Services 
contract management 

compliant with KPI

Operational Service 
Support includes some 

areas which need 
attention.  12 Major IT 
Service Incidents, one 

not resolved within the 
SLA target

Continue to support 
NHS Wales recovery

Service Level 
Agreement 

performance meetings 
with stakeholders 

=14/22 conducted to 
schedule

Two  Strategic 
Engagement meetings 

in March, none  
planned for April
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Clinical Assurance and 
Information 

Governance requests 
one FOI responded to 

outside of KPI.  
Incidents resolved 

within KPI

Operational Service 
Delivery includes some 

areas which need 
attention.

Customer Satisfaction 
Feedback to Local 

Service Desk
target = above 93% 

(actual 95%)

OPERATIONAL SERVICE DELIVERY ENGAGEMENT & FEEDBACK

The SCORE CARD presents a high-level view of the business areas which are monitored and presented in greater detail throughout this 
report.  This month there are four indicators which are AMBER, and one as Red: being addressed as detailed in later sections.

Operational Service Support – Twelve Major IT Incidents; one 
SLA breach. 5 x WRIS, 3 x WPAS (two of which affected multiple 
services), 1 x WCCG, 1 x MPI, 1 x WLIMS and 1 x WCP.  IT 
Service Availability decreased to 99.982% on the month.

Operational Service Delivery – Windows Server 2008 end of 
extended - 4 servers outstanding, 2 of which are mitigated. 

Cyber Security Assurance – increased to 82%. 7 Services are 
overdue for pen testing

Service Level Agreement meetings – Four meetings took place
in March and ten in April, eight meetings were cancelled at the 
request of the Health Boards and one by mutual agreement due 
to industrial action.

Strategic Engagement meetings – Two meetings took place in 
March and none in April.

1 of 54 Audit Actions not completed by target date

Sickness Absence – Decreased to 3.11%, by 0.32%.  This figure 
includes 7 Covid-19 related absences.  Anxiety, Stress, 
Depression is the top reason for absence.

Appraisal Compliance – 78%; below Welsh Government target 
of 85%.

Statutory and Mandatory Training – decreased slightly to 
91.3% but remains above target.

Workforce Measures:

Operational Measures:
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DIRECTORATE ESCALATIONS TO MANAGEMENT BOARD

REF STATUS ESCALATION NEXT STEPS /OUTCOME

n/a n/a n/a n/a

There are no escalations from Management Board.
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Portfolios Qtr 1 Apr-Jun 2023 Qtr 2 Jul-Sep 2023 Qtr 3 Oct-Dec 2023 Qtr 4 Jan-Mar 2024 2024-2025 2025-2026

1.1 Data Platform and 
References Services

Care Data Repository

Establish Data and Analytics Platform Data and integration Hub

1.2 Open Architecture 
and Interoperability

API Roadmap APIs into production

Platform and Product Roadmaps

1.3 Protecting Patient 
Data

Data Promise Programme National IG Governance Framework

National Audit System Award

1.4 Sustainable and 
Secure Infrastructure

Cloud Plan and Business Case
Cyber Plan

Data Centre Move

2.1 Public Health Vaccine Transformation Discovery Screening Programme Priorities

2.2 Primary, Community 
and Mental Health

Digital Partner for Strategic Programme for Primary Care

Welsh Community Care Information System Strategic Review Recommendations

GP Systems Preferred Supplier(s)

2.3 Planned and 
Unscheduled Care

Welsh Patient Administration across 
North Wales

Welsh Patient Administration Health Board Boundary Change

Procure an All Wales Maternity  system
Eye Care Gateway Review and 

transition arrangements

2.4 Urgent and 
Emergency Care

Welsh Emergency system - review 
outputs of strategic review 

Intensive Care System roll out

2.5 Diagnostics
New laboratory management system readiness (LINC) Start LINC roll out Complete LINC roll out

New radiology management system 
business case

New radiology management system readiness (RISP) Start RISP roll out Complete RISP roll out

2.6 Digital Medicines 
Digital Medicines Transformation (DMTP) initial stages of: single medicines record, electronic transfer of prescriptions, hospital e-prescribing, patient access 

to meds 
DMTP next stages DMTP next stages

3.1 Health and Care 
Professions

Electronic requesting expanded across specialties

Future phases of Cancer Informatics Solution Cancer Improvement Plan deliverables

3.2 Patients and the 
Public

NHS Wales App launch GP services Develop core functional services Support and further development 

Onboarding and connection of third party suppliers with NHS Wales App core services

4.1 Research and 
Innovation

Rules of engagement with industry partners
Review of academic research partnership and develop a catalogue of 

commitments

4.2 Value from Data

Analysis and modelling for Strategic Programmes and Public Health

Information and Analytics Strategy Implement 'Official Statistics' plan

Ongoing priority analytics in Value in Health and Primary and Community

PLAN ON A PAGE 2023-24 | PORTFOLIOS
Funded Confidence in availability of funding or budget allocation

Resource not confirmed Limited confidence in funding or budget allocation

Key
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Appraisal completion rate  is 78%, a reduction by 6% from last month. This 
below the Welsh Government target of 85%.  

Turnover is 7.64% - slight reduction of 0.29% from last month

APPRAISALS

TURNOVER

Target

Averag
eProcess 
Limits

Special Cause 
Concerning 

variation

Special Cause 
Improving 
variation

Common 
Cause

VARIATION

Consistently 
hit target

Sickness absence - 3.11% overall. This is a decrease of 0.32% since the previous month. 

Long term sickness - 1.89% decrease by 0.30% from last month.

Short term sickness - 1.22% decrease of 0.03% from last month.

Statutory and Mandatory Training is 91.3% although a slight decrease by 0.5% from
last month, it remains above the Welsh Government target of 85% for NHS Wales.

STATUTORY AND MANDATORY TRAINING

P E O P L E  &  O R G A N I S A T I O N A L D E V E L O P M E N T  | S U M M A R Y

28Please note that Workforce data is subject to cut-off and collection at month-end, which is dependent on stakeholders inside and outside DHCW. Therefore, some information/data may be included in later reports.

SICKNESS ABSENCE

Consistently 
hit target

Hit and miss 
target 

subject to 
random

Consistently 
fail target

ASSURANCE
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The following procurement contracts will be presented to the DHCW Board for approval, as noted in the Schedule.

TITLE
ALL WALES / 

DHCW INTERNAL
OVERVIEW OF THE SCOPE

INDICATIVE 
CONTRACT 

VALUE

INDICATIVE 
TERM 

(YEARS)

CONTRACT 
START DATE

SHA BOARD 
DATE

CURRENT STATUS

Data Quality 
System (DQS)​

All Wales​

Provision of a Data Quality System (DQS) to GP practices for data quality and 
reporting requirements for national and local initiatives. The software extracts, 
analyses and presents patient information that is derived from the data held in the 
practice clinical information system.

£7.2m 3+1+1 01/06/2023 25/05/2023
In plan for May 2023 SHA board 
approval

MS Dynamics 365 
Integrated Telephony 
Provision

All Wales​
Establish a service for an integrated telephony service into the Test, Trace, Protect 
CRM portal. The contract is to provide a provision in readiness should the TTP CRM 
need to be re-instated in response to a resurgence of Covid/Pandemic.

£6m 1+1+1 01/07/2023 25/05/2023
In plan for May 2023 SHA board 
approval

National Messaging 
Integration

All Wales​
Renewal of the licences for the integrated messaging software which enables the 
various systems and solutions used in and by NHS Wales.

£6m 3 01/07/2023 25/05/2023
In plan for May 2023 SHA board 
approval

Radiology Imaging 
System

All Wales​ Digital solution to store, access, review and report radiology images. £60m 10 01/07/2023 TBC

The full business case (FBC) is scheduled 
for SHA Board approval in May 2023. It 
is dependent on final approval of the 
FBC by WG, an extra-ordinary SHA board 
may be sought.

Welsh Maternity 
System

All Wales​ An All Wales digital Maternity solution to be implemented for December 2024 £7m 5+2 01/01/2024 TBC
Procurement planning stage​- defining a 
route to market

Clinical Data Engine
DHCW
Internal​

Digital Health and Care Wales is seeking to procure technical capability to facilitate 
access to structured clinical data using open standards, and a mechanism for 
capturing data as a Clinical Data Engine (CDE). This forms a key building block to the 
open architecture approach as described as a deliverable of the National Data 
Resource Programme.

£15m 3+1+1 TBC TBC
Procurement planning stage​- defining a 
route to market

External Resources 
Framework

DHCW Internal
Establishment of a Framework Agreement with multiple lots for the provision of 
individual resources to augment the DHCW teams OR to outsource projects to 
external organisations.

£12m 4 TBC TBC
Awaiting award approval. If proceeding, 
to be submitted for approval at May 23 
SHA Board

C O M M E R C I A L  S E R V I C E S  | S T R A T E G I C  P R O C U R E M E N T  A C T I V I T Y
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O P E R A T I O N A L  P E R F O R M A N C E  | I N C I D E N T &  S E R V I C E  R E Q U E S T  M A N A G E M E N T

PERFORMANCE AREA METRIC APR-22 MAY-22 JUN-22 JUL-22 AUG-22 SEPT-22 OCT-22 NOV-22 DEC-22 JAN-23 FEB-23 MAR-23 APR-23^

National Services - Critical
(Excluding GP Services)

Score denotes % of Incidents resolved within 
the SLA target
*(Resolved total can include Incidents logged 
outside the month)

1632
(95%)

1301
(94%)

1063
(93%)

1127
(95%)

1204
(96%)

1197
(97%)

1110
(97%)

1378
(97%)

1115
(91%)

1156
(92%)

1079
(98%)

1449
(98%)

1025
(97%)

Score denotes % of Service Requests 
resolved within the SLA target
*(Resolved total can include SRs logged outside 
the month)

5322 
(97%)

5809
(97%)

5276
(97%)

5777
(98%)

5643
(98%)

5701
(98%)

5401
(99%)

5688
(98%)

4860
(98%)

5089
(98%)

4855
(98%)

5048
(98%)

3307
(98%)

National Services –
Standard

Score denotes % of Incidents resolved within 
the SLA target *(Resolved total can include 

Incidents logged outside the month)

441 
(99%)

403
(96%)

322
(98%)

390
(95%)

453
(98%)

330
(98%)

438
(99%)

409
(96%)

298
(97%)

412
(94%)

675
(99%)

469
(99%)

228
(100%)

Score denotes % of Service Requests 
resolved within the SLA target *(Resolved total 

can include SRs logged outside the month)

1128
(97%)

1191
(97%)

1026
(98%)

1222
(98%)

1384
(97%)

1388
(99%)

1648
(98%)

1600
(98%)

1280
(98%)

1401
(98%)

1407
(98%)

1388
(98%)

756
(99%)

Desktop Support Service -
Critical

Total Incidents Resolved
(% resolved within timescale)

1156
(97%)

1375
(97%)

1258
(94%)

1027
(97%)

1258
(95%)

1136
(95%)

1291
(94%)

1195
(93%)

992
(94%)

1250
(96%)

1235
(95%)

1315
(94%)

TBC

Total Service Requests Resolved
(% resolved within timescale)

1137
(96%)

969
(97%)

971
(96%)

903
(96%)

848
(96%)

1018
(97%)

1056
(97%)

1053
(96%)

789
(94%)

840
(95%)

800
(96%)

1078
(94%)

TBC

PERFORMANCE AREA METRIC APR-22 MAY-22 JUN-22 JUL-22 AUG-22 SEPT-22 OCT-22 NOV-22 DEC-22 JAN-23 FEB-23 MAR-23 APR-23

National GP Services -
Critical

Calls Logged as Incidents
(% resolved within timescale)

619
(99%)

645
(99%)

732
(99%)

730
(98%)

681
(100%)

757
(100%)

863
(99%)

949
(100%)

627
(98%)

765
(100%)

800
(99%)

TBC TBC

Calls Logged as Service Requests
(% resolved within timescale)

178
(99%)

156
(99%)

294
(100%)

308
(100%)

279
(99%)

378
(99%)

331
(99%)

308
(100%)

260
(98%)

382
(100%)

299
(100%)

TBC TBC

^Note April ServicePoint data Preliminary to 23/04.
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O P E R A T I O N A L  P E R F O R M A N C E  | M A J O R  I T  I N C I D E N T S  
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O P E R A T I O N A L  P E R F O R M A N C E  | M A J O R  I T  I N C I D E N T S  M A R C H  2 0 2 3  ( D E T A I L )

SERVICE(S) 
AFFECTED

WELSH LABORATORY INFORMATION MANAGEMENT SYSTEM (WLIMS) 
SERVICE LEVEL: ​ ​CLINICAL 
CRITICAL

P2
INCIDENT REF 8338905
PROBLEM REF 28492

DATE/TIME​ LOGGED 23/03/2023 11:36 DATE/TIME RESOLVED 23/03/2023 12:39
Time to resolution: 63 Minutes

Incident did not breach the 8 hour SLA target

DESCRIPTION​ ​New users across Wales reported that they were unable to access the Welsh Laboratory Information Management System (WLIMS). Users were presented with an 'access is denied' error message 
and could not launch the application. 

Investigations identified that a planned change to the licensing servers caused an unexpected response, which resulted in the service being unavailable to some users. The change was reverted which 
restored access. This resulted in 15 calls being raised with the Service Desk and the Service was unavailable to some users for 63 minutes.

SERVICE(S) 
AFFECTED

WELSH PATIENT ADMINISTRATION SYSTEM (WELSHPAS), WELSH CLINICAL PORTAL 
(WCP), WELSH ADMIN PORTAL (WAP)

SERVICE LEVEL: ​ CLINICAL 
CRITICAL

P2
INCIDENT REF 8335338
PROBLEM REF 28483

DATE/TIME​ LOGGED 22/03/2023 11:39 DATE/TIME RESOLVED 22/03/2023 12:10
Time to resolution: 31 Minutes

Incident did not breach the 8 hour SLA target

DESCRIPTION​ ​Users in Cwm Taf  Morgannwg University Health Board reported that they were experiencing slowness and system freezing with the Welsh Patient Administration Service (Welsh PAS). 

The support team failed the service over to the secondary site which restored service. Root cause analysis investigations continue. A total of 11 calls were received with the service being unavailable 
for 31 minutes.

SERVICE(S) 
AFFECTED

WELSH CLINICAL PORTAL (WCP), MASTER PATIENT INDEX (MPI)
SERVICE LEVEL: ​ CLINICAL 
CRITICAL

P2
INCIDENT REF  8314492
PROBLEM REF 28449

DATE/TIME​ LOGGED 14/03/2023 09:22 DATE/TIME RESOLVED 14/03/2023 09:49
Time to resolution: 27 Minutes

Incident did not breach the 8 hour SLA target

DESCRIPTION​ ​Users across NHS Wales reported that they were unable to use patient search in the all Wales Instance of Welsh Clinical Portal (a core function of WCP).

Investigations were undertaken by the support teams who identified that a policy hadn't been updated following a planned decommissioning. Amending the policy restored access to the patient 
search function. This resulted in 10 calls being raised and the service was unavailable for 27 minutes.
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O P E R A T I O N A L  P E R F O R M A N C E  | M A J O R  I T  I N C I D E N T S  A P R I L  2 0 2 3  ( D E T A I L ) 1  O F  3

SERVICE(S) 
AFFECTED

WELSH RADIOLOGY INFORMATION SYSTEM (WRIS)^
SERVICE LEVEL: ​ ​CLINICAL 
CRITICAL

P1
INCIDENT REF 8362680
PROBLEM REF 19407

DATE/TIME​ LOGGED 03/04/2023 17:12 DATE/TIME RESOLVED 03/04/2023  17:28
Time to resolution: 16 Minutes

Incident did not breach the 4 hour SLA target

DESCRIPTION​ ​​Users in Swansea Bay University Health Board reported that they were unable to log in to WRIS in Singleton & Morriston Hospitals, instead receiving ‘invalid session GUID (Text String)’ errors. 
Investigations identified that this incident was a recurrence of a known error that was thought to have been fully mitigated in a recent upgrade. A restart of the service restored functionality to users. 

This resulted in one call being received by DHCW with the service being unavailable for 16 minutes.

The problem record that this incident is related, has been reopened and returned to an under investigation state.

SERVICE(S) 
AFFECTED

WELSH RADIOLOGY INFORMATION SYSTEM (WRIS)^
SERVICE LEVEL: ​ ​CLINICAL 
CRITICAL

P1
INCIDENT REF 8382375
PROBLEM REF 27480

DATE/TIME​ LOGGED 13/04/2023 10:12 DATE/TIME RESOLVED 13/04/2023  10:15
Time to resolution: 3 Minutes

Incident did not breach the 4 hour SLA target

DESCRIPTION​ ​​​​Users in Cwm Taf Morgannwg University Health Board reported that they were unable to log in to WRIS across all sites.  Investigations identified connections issue between webservice and database, 
this incident showed similarity with local network issues experienced in Aneurin Bevan University Health Board. 

Cwm Taf Morgannwg University Health Board and the WRIS team agreed to resolve and monitor. A restart of the service restored connectivity. 

This resulted in one call to the service being unavailable for three minutes.

SERVICE(S) 
AFFECTED

WELSH RADIOLOGY INFORMATION SYSTEM (WRIS)^
SERVICE LEVEL: ​ ​CLINICAL 
CRITICAL

P1
INCIDENT REF 8389637
PROBLEM REF NO PROBLEM RECORD RAISED

DATE/TIME​ LOGGED 17/04/2023 12:06 DATE/TIME RESOLVED 17/04/2023  12:26
Time to resolution: 20 Minutes

Incident did not breach the 4 hour SLA target

DESCRIPTION​ ​​​​​Users across all sites within Cwm Taf Morgannwg University Health Board were unable to log in to new WRIS sessions. It was discovered that the WRIS Service running in Cwm Taf Morgannwg 
University Health Board had been consuming more and more memory and was causing performance issues. 
A restart to the WRIS Service restored access to users. 

A single priority 1 incident was raised in relation to this Major Incident, with a recorded downtime of 20 minutes.

^ Service hosted locally within LHB who maintain elements of Service33/41 212/266
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O P E R A T I O N A L  P E R F O R M A N C E  | M A J O R  I T  I N C I D E N T S  A P R I L  2 0 2 3  ( D E T A I L ) 2  O F  3

SERVICE(S) 
AFFECTED

WELSH PATIENT ADMINISTRATION SERVICE (WELSH PAS) 
SERVICE LEVEL: ​ ​CLINICAL 
CRITICAL

P2
INCIDENT REF 8392486
PROBLEM REF 28596

DATE/TIME​ LOGGED 18/04/2023 10:30 DATE/TIME RESOLVED 18/04/2023  10:56
Time to resolution: 26 Minutes

Incident did not breach the 8 hour SLA target

DESCRIPTION​ ​Users in Cwm Taf University Health Board reported that they were experiencing slowness and system freezing with the Welsh Patient Administration Services (Welsh PAS).

The support team failed the service over to the secondary site which restored service. Root cause analysis investigations continue. 

One call was received with the service being unavailable for 26 minutes.

SERVICE(S) 
AFFECTED

WELSH PATIENT ADMINISTRATION SYSTEM (WELSH PAS), WELSH CLINICAL PORTAL 
(WCP), WELSH ADMIN PORTAL (WAP), WELSH NURSING CARE RECORD (WNCR)

SERVICE LEVEL: ​ CLINICAL 
CRITICAL

P2
INCIDENT REF 8393966
PROBLEM REF 28598

DATE/TIME​ LOGGED 18/04/2023 14:20 DATE/TIME RESOLVED 18/04/2023 14:46
Time to resolution: 26 Minutes

Incident did not breach the 8 hour SLA target

DESCRIPTION​ ​Users in Swansea Bay University Health Board reported that they were experiencing slowness and system freezing with the Welsh PAS, which caused system function loss within WNCR and WCP. 

The support team failed the service over to the secondary site which restored service. Root cause analysis investigations continue. 

A total of 11 calls were received with the service being unavailable for 26 minutes.

SERVICE(S) 
AFFECTED

WELSH RADIOLOGY INFORMATION SYSTEM (WRIS)^
SERVICE LEVEL: ​ ​CLINICAL 
CRITICAL

P1
INCIDENT REF 8395930
PROBLEM REF NO PROBLEM RECORD RAISED

DATE/TIME​ LOGGED 19/04/2023 10:02 DATE/TIME RESOLVED 19/04/2023  12:16
Time to resolution: 134 Minutes

Incident did not breach the 4 hour SLA target

DESCRIPTION​ ​​​​Users in Velindre Cancer Centre reported that they were unable to access WRIS. 

Investigations by the DHCW WRIS Team discovered that the server which WRIS runs from in Velindre was unreachable. 

Velindre Local IT were able to restart the host server which brought back up the WRIS Service for Velindre users. 

This resulted in one priority 1 incident being raised and a downtime of 134 minutes to the WRIS service.

^ Service hosted locally within LHB who maintain elements of Service34/41 213/266
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O P E R A T I O N A L  P E R F O R M A N C E  | M A J O R  I T  I N C I D E N T S  A P R I L  2 0 2 3  ( D E T A I L ) 3  O F  3

SERVICE(S) 
AFFECTED

WELSH CLINICAL COMMUNICATIONS GATEWAY (WCCG), GP TEST REQUESTING
(GPTR)

SERVICE LEVEL: ​ CLINICAL 
STANDARD

P2
INCIDENT REF  8402692
PROBLEM REF 28627

DATE/TIME​ LOGGED 21/04/2023 09:22 DATE/TIME RESOLVED 21/04/2023 11:00
Time to resolution: 98 Minutes

Incident did not breach the 36 hour SLA target

DESCRIPTION​ ​Users across NHS Wales reported that they were experiencing browser related issues with WCCG and GPTR, and some users were unable to log in due to this. 

Investigations undertaken by the support teams identified that the necessary URLs hadn’t been included in an updated Microsoft Edge compatibility list for Internet Explorer (IE) mode, which caused 
applications to open in Edge without IE mode enabled. The previous version of the list had the correct version.

Amending the site list restored access to the patient search function. This resulted in two internal calls being raised and with the service being impacted for 98 minutes.

SERVICE(S) 
AFFECTED

WELSH RADIOLOGY INFORMATION SYSTEM (WRIS)^
SERVICE LEVEL: ​ CLINICAL 
CRITICAL

P1
INCIDENT REF 8420079
PROBLEM REF 24799

DATE/TIME​ LOGGED 28/04/2023 11:24 DATE/TIME RESOLVED 28/04/2023 11:35
Time to resolution: 11 Minutes

Incident did not breach the 4 hour SLA target

DESCRIPTION​ User in Aneurin Bevan University Health board reported that they were unable to access WRIS when logging in.

Investigations identified that this relates to a known error with the service. The root cause of which remains under investigation, however a restart of the primary webserver restored access. 

This resulted in one call being raised and system unavailability of 11 minutes.

^ Service hosted locally within LHB who maintain elements of Service

SERVICE(S) 
AFFECTED

MASTER PATIENT INDEX (MPI)
SERVICE LEVEL: ​ CLINICAL 
CRITICAL

P1
INCIDENT REF 
PROBLEM REF 28532

DATE/TIME​ LOGGED 03/04/2023 DATE/TIME RESOLVED ONGOING
Time to resolution:

Incident breached the 4 hour SLA target

DESCRIPTION​ Data quality activity was carried out on the Master Patient Index (MPI) on Thursday 30th of March which was intended to address an issue relating to records which have been flagged on the system 
as having potential data quality issues. The exercise was carried out in conjunction with our supplier (IBM), following successful testing in the UAT environment.  However, this caused an issue with 
the production environment which necessitated a rollback of the change.  This was implemented within the four hour target, but the ongoing data checking/correcting process has continued for over 
a month, hence reporting this as a breach of the four hour SLA target. 

35/41 214/266

Tolley,Laura

18/05/2023 15:38:47



APRIL 2023 BOARD PERFORMANCE REPORT

APR-22 MAY-22 JUN-22 JUL-22 AUG-22 SEP-22 OCT-22 NOV-22 DEC-22 JAN-23 FEB-23 MAR-23 APR-23

Total Number of calls logged 16704 17427 16698 17170 17688 19613 21152 21735 14617 17632 17505 19580 16077

% All Abandoned Calls 
(Threshold 4%)

6.5% 3.9% 10.4% 6.9% 4.0% 4.1% 7.1% 6.6% 5.3% 3.5% 7.5% 3.8% 4.2%

Average Speed of Answer 
(Seconds) (Target 30 sec)

12 12 14.5 10 10.5 10.5 11.5 12.5 13.5 10.0 19.0 11.5 6.0

SUMMARY:

First Line Fix Rate remains at 37% for the second month.

The number of telephone calls received throughout April was 5482.  

Our abandoned calls rate has risen slightly to 4.2% and is slightly above target. There was were 
issues with Virgin Media and Cegedim during April.

Staff Satisfaction results have dropped to 93% but remain above target.

Customer Satisfaction for April was 96% and has risen by 1%.
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Diagram is for responses to Freedom of Information Act requests only.

INFORMATION  GOVERNANCE:

• In March 2023, 

• DHCW received four Freedom of Information (FOI) Act 
requests.

• Seven FOIs were responded to in March 2023.

• In April 2023, 

• DHCW received seven Freedom of Information (FOI) Act 
requests and one Subject Access Request.

• Four FOIs and one Subject Access Request were responded to 
in April 2023.

• All requests were responded to within the statutory timescales. A 
summary of the responses are provided on the next slide.

• One outstanding request has not been responded to within the 
statutory timescales and will be reported as part of next month’s 
Management Board report

CLINICAL INCIDENTS:

There are four incident investigations underway, one of 
which was logged in March. There have been no new 
incidents were logged in April
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SUMMARY INDICATORS OCT-22 NOV– 22 DEC - 22 JAN -22 FEB-23 MAR-23

ISO 9001 Quality Management

ISO 14001 Environmental Management

ISO 20000 Service Management

ISO 27001 Information Security 
Management

BS 76000/76005 Valuing People

Service Desk Institute (SDI)

BS 10008 Evidential weight & Legal 
admissibility

Quality & Regulatory Compliance Summary:

• The agile, risk based internal audit programme has audits provisionally scheduled up to September 2023 with 24 audits completed within the financial year. The audit 
programme is currently reporting 100% on target. Moving into 2023-24 the programme will continue to target 2 audits per month. A further auditor training course will be run 
during Q1 2023/24.

• The Duty of Quality in the Health and Social Care (Quality and Engagement) (Wales) Act 2020 came into force on the 1st of April 2023, and the Duty of Quality implementation
project plan is progressing in line with expectations. A presentation around the Duty of Quality is being prepared for the next Staff Conference on the 26th and 27th of April
2023. The Quality team will be engaging with directorates during Q1 to allow for preparation of the first ‘Always On’ Quality report.

• Quality annual plan and Cyber Resilience Unit annual plan have been taken to Management Board and will be taken to Audit & Assurance committee in April.

• Indicators -

• Quality Improvement Actions List (QIAL) = A proposal has been submitted to Quality Group to form a 'QIAL Action Task & Finish Group' to meet monthly, the objective of
the group is to reduce the current open QIALs which have passed their target dates. The group will summarise and escalate the completed actions and positions of QIALs
to the IMS and Quality Group monthly. Updates from the group will be included in the Quality Group highlight report.

• Integrated Management System (IMS) Document Reviews = 72% with 28% overdue (target 95%), 10% decrease from last month. Quality Team is working very closely
with Authors and Department Heads to ensure that all overdue documentation is reviewed, updated and approved. Overdue documents are being monitored and
actioned within the IMS Assurance Group with any concerns and issues being escalated to the Quality Group for further action.

Summary of External Findings Indicators Key Points:

• ISO 9001 – 1 new Minor Non-Conformity (NC) from the re-certification audit on 
Document Control & 1 Opportunity for Improvement (OFI)

• ISO 14001 – 6 OFI

• ISO 20000 – 6 open NCs to be reviewed by External Auditor (SGS) prior to 
certification transfer

• BS 76000 – 20 open findings, which are mixture of NC’s & OFI

• BS 76005 – 1 open OFI

• ISO 27001 – 1 Minor NC pending closure
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STRATEGIC ENGAGEMENT MEETINGS: SERVICE LEVEL AGREEMENT / SERVICE REVIEW MEETINGS:

DATE ORGANISATION

10th March 2023 Velindre University NHS Trust

22nd March 2023 Powys Teaching Health Board

3rd May 2023 Welsh Ambulance Service Trust

10th May 2023 Public Health Wales

24th May 2023 Hywel Dda University Health Board

21st June 2023 Health Education And Improvement Wales

28th June 2023 Betsi Cadwaladr University Health Board

5th July 2023 Cwm Taf Morgannwg University Health Board

6th July 2023 NHS Wales Shared Services Partnership

31st July 2023 Cardiff and Vale University Health Board

13th September 2023 Aneurin Bevan University Health Board

4th October 2023 Powys Teaching Health Board

DATE ORGANISATION

6th March 2023 Public Health Wales (PHW)

17th March 2023 National Imagine Academy Wales (NIAW)

23rd March 2023 Velindre University NHS Trust (VUNHST)

31st March 2023 Welsh Ambulance Services NHS Trust (WAST)

4th April 2023 Finance Delivery Unit (FDU)

6th April 2023 Aneurin Bevan University Health Board (ABUHB)

11th April 2023 Powys Teaching Health Board (PTHB)

14th April 2023 Betsi Cadwaladr University Health Board (BCUHB)

17th April 2023 Cardiff & Vale University Health Board (CVUHB)

19th April 2023 Swansea Bay University Health Board (SBUHB)

20th April 2023 Hywel Dda University Health Board (HDUHB)

21st April 2023 Velindre University NHS Trust (VUNHST)

24th April 2023 Health Education and Improvement Wales (HEIW)

24th April 2023 Cwm Taf Morgannwg University Health Board (CTMUHB)

27th April 2023 Llais (was Community Health Councils)

27th April 2023 NHS Wales Health Collaborative

28th April 2023 NHS Wales Shared Services Partnership (NWSSP)

3rd May 2023 Cardiff & Vale University Health Board (CVUHB)

5th May 2023 Public Health Wales (PHW)

11th May 2023 Welsh Ambulance Services NHS Trust (WAST)

• A revised Action Plan was approved at 
Management Board in March 2023.

• SHA Board development Session 
planned for April to discuss the Action 
Plan.

• Internal Audit recommendations have 
been incorporated into the revised 
Action Plan.

• Targeting May 2023 SHA Board 
for approval of Action Plan.

• The Project and Planning teams meet 
regularly with Health Boards to work 
with IMTP milestones in order to 
agree joint plans

• DHCW signed the Digital Inclusion 
Charter in September 2022. Executive 
Directors Strategic Session in April 
2023 will inform next steps to embed 
the 6 pledges.

• The Digital Programme Leads meeting 
initiated with all delivery organisations.

• Job Descriptions drafted for 
Engagement team.

• Inaugural meeting for Professional 
Network for Engagement & Comms has 
been agreed.

PROGRESS:

E N G A G E M E N T  | S T R A T E G I C  E N G A G E M E N T
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• Meeting cancellations at the request of the health board, 
aside from DHCW’s meeting with WAST on the 2nd March 
2023, which was cancelled by both parties, due to industrial 
action and other considerations.
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ENGAGEMENT

SUMMARY:

Customer Satisfaction levels remain above target at 95%.

SBU HQ Baglan

Polite, professionalism, understanding

Hywel Dda University Health Board

My problem was resolved quickly and efficiently by the lovely lady I spoke to, 

she was very patient and friendly. The service was easy to use.

NWSSP - Cwmbran House (Pontypool)

person who dealt with my call was very friendly and helpful, got me set back 

up in no time at all.

W98022 - Cwmtawe Medical Group (vSd)

Very helpful, quick response to the issue, generally very conscientious telephone 

manner, explained every step in detail, made the process very simple and solved 

the problem quickly.

W95063 - Heathbridge House (vSd)

Prompt and easy to use. Call handler was excellent and helped me to resolve 

my issue. I have had several contact with the Helpdesk over the last few weeks 

and my issue has been resolved each time. The support offered has been 

excellent on each occasion.

W97040 - Ely Bridge Surgery (vCd)

The person that I spoke to was very helpful and solved the issue that I had .

I had a mind blank and forgot my Nadex but the person that I was speaking to 

was very patient and reassuring

E N G A G E M E N T  | S E R V I C E  R E C I P I E N T  F E E D B A C K :  S E R V I C E  D E S K
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Engagement | B u s i n e s s  C h a n g e  Te a m  - F e e d b a c k

Diolch!

“I hated it yesterday morning, but by the 

afternoon I absolutely loved it.” – Cwm Taf 
Morgannwg (WNCR)​

“I thought I was going to struggle, 

but it's easy and I'm not duplicating 

work anymore.” – Cwm Taf Morgannwg 
(WNCR)​​

“This system has made me work more 

efficiently, after every rounding I 

instantly complete the RA whereas 

previously on paper I would complete 

later on.” – Cwm Taf Morgannwg 
(WNCR)​​

“It's easy once you know where things are, 

I've surprised myself with how quickly I've 

picked it up. The skin bundles are really easy to 

do and self-explanatory when you read the 

questions.” – Cwm Taf Morgannwg (WNCR)

“I am dyslexic and find the spelling prompts 

really helpful. This has improved my 

confidence.” – Cwm Taf Morgannwg (WNCR)​

April 2023
Board Performance 
Report
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Agenda 
Item

6.4

Name of Meeting SHA Board

Date of Meeting 25 May 2023

Public or Private Public

IF PRIVATE:  please 
indicate reason

N/A

Executive Sponsor Claire Osmundsen-Little Executive Director of 
Finance & Business Assurance

Prepared By  Mark Cox, Associate Director of Finance

Presented By  Mark Cox, Associate Director of Finance

Purpose of the Report For Noting

Recommendation

The Board is being asked to:
NOTE the contents of the financial report for April 30th 2023, the actions taken to ensure the 
achievement of key financial targets and the current status of 2022/23 financial accounts.

DIGITAL HEALTH AND CARE WALES
FINANCE REPORT FOR THE PERIOD ENDED 

30 APRIL 2023
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1. IMPACT ASSESSMENT 

Workforce EQIA page

STRATEGIC OBJECTIVE All Objectives apply

CORPORATE RISK (ref if appropriate) N/A

WELL-BEING OF FUTURE GENERATIONS ACT A Healthier Wales
If more than one standard applies, please list below:

DHCW QUALITY STANDARDS N/A

If more than one standard applies, please list below:

HEALTH CARE STANDARD N/A

If more than one standard applies, please list below: This is not a policy but a planning framework.

EQUALITY IMPACT ASSESSMENT STATEMENT Date of submission: N/A
No, (detail included below as to reasoning) Outcome: N/A
N/A

IMPACT ASSESSMENT  
No, there are no specific quality and safety implications 
related to the activity outlined in this report.

QUALITY AND SAFETY 
IMPLICATIONS/IMPACT

No, there are no specific legal implications related to the 
activity outlined in this report.

LEGAL 
IMPLICATIONS/IMPACT

Yes, please see detail belowFINANCIAL 
IMPLICATION/IMPACT

No, there is no direct impact on resources as a result of the 
activity outlined in this report.

WORKFORCE IMPLICATION/IMPACT

No. there are no specific socio-economic implications related 
to the activity outlined in this report

SOCIO ECONOMIC 
IMPLICATION/IMPACT

No, there is no specific research and innovation implications 
relating to the activity outlined within this report

RESEARCH AND INNOVATION
IMPLICATION/IMPACT
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Acronyms

DHCW Digital Health and Care Wales DPIF Digital Priority Investment Fund
SLA Service Level Agreement PSPP Public Sector Payment Policy
DSPP Digital Services for Patients & 

Public
NDR National Data Resource

VAT Value Added Tax HMRC His Majesty’s Revenue & Customs
IM&T Information Management & 

Technology
LINC Laboratory Information Network 

Cymru
RISP Radiology Informatics System 

Procurement

1. EXECUTIVE SUMMARY

The purpose of this report is to present DHCWs financial position for the year ending March 31st 2023  
and assess the key financial projections, risks and opportunities for 2023/24. The report also advises 
the Board of financial performance and issues of the current financial year to April 30th 2023. 

DHCW receives funding to support 3 main activities:

• Ongoing provision of core services via Welsh Government & NHS organisation's (which is 
delegated to directorate budgets).

• COVID-19 Response systems & activity (supported as agreed with Welsh Government) and 
• Welsh Government Digital Priority Investment Fund allocations to support discrete 

development and implementation programmes & projects.

DHCW is required by statutory provision not to breach its financial duty (to secure that its expenditure 
does not exceed the aggregate of its resource allocations and income received).  This duty applies to 
both capital and revenue resource allocations. 

Key Statutory Financial Performance indicators, they can be brigaded as follows:

The two key statutory financial duties are:

• To remain within its Revenue Resource Limit
• To remain within its Capital Resource Limit

Additional financial targets are:

• Public Sector Payment Policy (PSPP): The objective for the organisation All NHS Wales bodies 
are required to pay their non-NHS creditors in accordance with HM Treasury’s public sector 
payment compliance target. This target is to pay 95% of non-NHS creditors within 30 days of 
receipt of goods or a valid invoice (whichever is the later) unless other payment terms have 
been agreed with the supplier.

• Cash:  Manage residual year end balances to a maximum of £2m.
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1.1 Financial Performance April 1st 2022 – March 31st 2023

2022/23 Financial Performance Overview

Subject to audit, the organisation is reporting achievement of all financial targets for the financial 
year with following pre audit results:

• Revenue - £0.073m underspend
• Capital - £0.088m underspend 
• PSPP target exceeded @98%
• End of Year Cash balance of £1.13m (under the notional £2m ceiling).   

Core Operations: DHCW is reporting a revenue underspend of breakeven £0.009m for the period to 
March 31st which is subject to final agreement from Audit.  

The target Public Sector Payment Policy (PSPP) target has been exceeded with 98% of non-NHS 
invoices being paid within 30 days.

Cash balance of £1.13m as at March 31st.

COVID-19: DHCW received £9.128m funding and £0.167m additional pay award funding for Covid and 
expended £9.233m throughout the year resulting in a small underspend of £0.062m

Digital Priority Investment Fund: £31.4m spend has been recorded against schemes to March resulting 
in a year end underspend of £0.001m.

Capital:  Spend at year end totalled £11.701m of the total CRL of £11.789m resulting in a year end 
underspend of £0.088m. 

2022/23 Financial Accounts

The draft 2022/23 Financial Accounts have now been submitted to Welsh Government. The draft was 
presented to Board members and later to Audit & Assurance Committee on May 4th before submission 
to Welsh Government on May 5th.  

The final audited accounts for 2022-23 will be submitted to be approved by the Audit Committee and 
the Board on 27th July before submission to the Welsh Government on 31st July.
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2.1 Financial Performance April 1st 2023 – April 30th 2023

2023/24 Financial Overview

The initial IMTP forecast presented that whilst DHCW met its statutory financial targets for 2022/23, 
the financial challenges the organisation is facing relating to addressing its underlying position 
including emerging price pressures, growth in demand for support for core operations, increasing 
cyber threats, and the Digital Priority Investment Fund (DPIF) initiatives transitioning to live services. 
This necessitated notification to Welsh Government of a current forecast IMTP deficit position (£1.9m 
via a formal Accountable Officer published on March 17th (see Appendix A) .

Following on from this letter Welsh Government issued a response dated 31st March (see Appendix 
B) highlighting, that DHCW has been working on several mitigating actions and since our initial letter 
and discussions have been ongoing with Health Boards and Trusts to address the financial challenges 
the organisation has identified and requested that “firm actions and agreements are concluded 
urgently”.

Whilst DHCW is not statutorily required to submit a three year balanced IMTP, however, in the absence 
of a balanced IMTP there was a request for DHCW to submit a balanced Annual Plan.

DHCW Executives undertook a detailed review and a number of choices and actions were considered 
to enable DHCW to deliver a balanced Annual Plan. 

• Additional Energy and Procurement Savings R £0.200m
• Clinical Financing Efficiencies R £0.200m
• Further Rationalisation in Estates R £0.100m
• Additional Pay Efficiencies NR £0.800m
• Other Savings NR £0.552m

The initiatives have been added to the DHCW savings plan and will be monitored as part the 
established monitoring process.

Following finalisation of the SLA funded positions DHCW will resubmit an Annual Plan with a forecast 
balance position. Together with WG Chief Digital Officer over the forthcoming year DHCW will work 
towards a future funding model that reflects the requirements now that the organisation is established 
and defining it new operating model.
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2023/24 April Financial Performance

• Core Operations: DHCW is reporting forecast achievement of all financial targets with 
performance summarized as follows:
➢ Revenue performance: DHCW is reporting a revenue underspend of £0.038m for the 

period to April 30th.
➢ Capital performance:  spend to date is £0.751m of the total Capital Resource Limit (CRL) 

of £10.911m. 
➢ The target Public Sector Payment Policy (PSPP) of 95% has been exceeded with 99% of 

non-NHS invoices being paid within 30 days.
➢ Savings: The initial £2.4m savings target has been supplemented by a further £1.9m 

requirement to support the organisations breakeven position with an in month 
overachievement of £0.034m against plan for the period.

➢ Forecast End of Year position: DHCW is forecasting breakeven position for revenue and 
breakeven for capital. 

➢ Cash Management - Cash balances stood at £2.3m at the end of April (a slight increase of 
£1.3m from March). The intention is to minimise cash balances with an end of year target 
to a maximum of £2m.

➢ Financial Risk – Identified risks include:
• General Digital Inflation - The underlying digital price changes continue to be 

identified, quantified and managed. 
• Under delivery of Saving Schemes - Savings programme will be continually 

monitored with opportunities for over achievements identified. 
• Disputed SLA – Risk reflects all currently unsigned SLA’s to be resolved with 

organisations.

➢ Opportunities – The Microsoft VAT recovery exercise has entered an extremely technical 
phase with queries raised related to system architecture and operating model. DHCW 
continues to work with our tax advisors and HMRC in order to reach a positive outcome. 

• COVID-19: The revised revenue allocation to support COVID 19 Digital Solutions is £8.0m. To 
April £0.4m (5%) of revenue allocation had been spent with an increasing expenditure run rate 
dependent on letter and text messaging requirement for the year.  

• Digital Priority Investment Fund:  Revenue funding of £38.4m and capital funding of £8.3m 
(after disbursements to other NHS organisations). Management of project spend profiles 
remain a key activity with continued focus upon steady state funding once transition to service 
has been completed. DHCW is awaiting confirmation of the recent submission of the NDR 
business case and funding letters relating to the cyber and data centre requirements.

In terms of pipeline DPIF developments, the transition of the National Digital Eye Care 
Programme to DHCW has been agreed in principle and is subject to review in terms of 
readiness and funding. It is a Welsh Government programme of work in place to digitise the 
Ophthalmology Electronic Patient Record [EPR] and Referral processes across NHS Wales. The 
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National programme is currently being delivered by Cardiff and Vale University Health Board 
[CaVUHB] on behalf of the Welsh Government, all Welsh Local Health Boards [LHBs] and 
Primary care Optometrists. Once the review has been satisfactorily concluded formal transition 
will occur with the appropriate financial impact reflected within DHCW plans and forecast.

HIGH LEVEL PERFORMANCE AGAINST KEY TARGETS
The following table presents a summary indicator of performance 
against key financial targets.
Movement indicators articulate a positive movement (upwards 
arrow), negative movement (downwards arrow) or no movement 
(sideways arrow). As this is the first reporting period no 
movement has been logged.

Table 1:Performance against KPI's

Indicator Cumulative 
Performance Forecast outlook Comment

Revenue Breakeven £0.038m £0.0m Breakeven

(To secure that the organisations 
expenditure does not exceed 
aggregated income)

 Movement Movement

Small period operational 
overspend of £0.038m has 
been recorded to the end of 
April.

DHCW is forecast to 
breakeven by the end of the 
financial year.

Remain within Capital Expenditure 
Limit £0.0m Underspend Breakeven

(To ensure net Capital Spend does 
not exceed the Capital Expenditure 
Limit)

 Movement Movement

The current capital funding 
envelope is £10.911m, DHCW 
is reporting a £0.751m capital 
spend to date.

Public Sector Payment Policy 99% 95%
(To pay a minimum of all non NHS 
creditors within 30 days of receipt 
of a valid invoice)

 
Movement Movement

PSPP target achieved. Target – 
95%, Actual 99%.

Cash Balances £2.3m
Increase from £1.2m

Positive Cash 
Balance 
<£2m

Appropriate balances to meet 
creditor requirements

 

Cash balance on April 30th 
has increased in month by 
£1.2m.

Cash balances will continue to 
be managed down to the end 
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 Movement Movement of year target of £2m. 

3 RECOMMENDATION
The Board is being asked to:
NOTE the contents of the financial report for April 30th 2023, the actions taken to ensure the 
achievement of key financial targets and the current status of 2022/23 financial accounts.

4 APPROVAL/SCRUITINY

Person / Committee / Group who have received or considered this paper prior to this meeting  

PERSON, COMMITTEE OR GROUP DATE OUTCOME
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igdc.gig.cymru | dhcw.nhs.wales 

Tŷ Glan-yr-Afon 
21 Heol Ddwyreiniol Y 
Bont-Faen, Caerdydd 

CF11 9AD 

Tŷ Glan-yr-Afon 
21 Cowbridge Road 

East, Cardiff 
CF11 9AD 

Judith Paget 
NHS Wales Chief Executive/ 
Director General Health and Social Services Group  
Welsh Government 
Cathays Park 
Cardiff 
CF10 3NQ                                    17th March 2023 
 

 
Dear Judith, 
 
Re: DHCW Integrated Medium Term Plan 2023/24 – 2026/27 
 
DHCW is forecast to meet its statutory financial targets for 2022/23.However the financial challenges the 
organisation is facing relating to addressing its underlying position and also the emerging price pressures and 
growth to support its core operations, increasing cyber threats, and the Digital Priority Investment Fund (DPIF) 
initiatives transitioning to live services, necessitate notification of a current forecast IMTP deficit position.  
 
In 2023/24 there are unavoidable priorities including the Data Centre move and national cyber investments, 
where we have worked collectively with the WG NHS Chief Digital Officer to find a workable solution. Equally 
DHCW has increased the SLA with Health Boards and Trusts to ensure financial sustainability in key areas of 
Digital. This letter details our current status and underlying deficit position, our confirmed and assumed 
funding position and details the implications for three core areas: 
 

1 Core operations 
2 Digital Priorities Investment Fund 
3 Covid 19 
 

It will highlight the actions we are taking to bridge the funding gap, but conclude that we anticipate a gap 
relating primarily to unavoidable energy and digital price costs pressures which will mean that we are unable 
to balance the plan.  
 
1 Financial Year 2022/23 

 
DHCW will end this financial year with a balanced position, this is supported via non recurrent staff vacancies 
now recruited to as the SHA is fully up and running. This has allowed the organisation to meet its underlying 
pressure and energy costs emerging during the year whilst delivering a recurrent savings plan of £1.1m. 
 
As part of the organisations national digital leadership considerable progress has been made in ensuring the 
appropriate level of VAT recovery has been determined to help support system wide challenges (including 
producing an offsetting LINC Programme recovery position totalling £2.3m).  
DHCW has also provided further leadership as part of the coordinating response to the recent cyber security 
incident effecting the GP Out of Hours system provided by OneAdvanced. The quick turnaround allowed for 
cost effective mitigation actions to be completed and as a consequence avoiding considerable costs and 
service impact across the system. 
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2 Overview of Funding Sources 

DHCW has a complex funding mechanism via multiple streams across services (with multiple funding sources 
both central & NHS) and non-recurrent programmes.   
Key funding sources include: 
 

• Welsh Government Core Allocation 
• Welsh Government Primary Care IM&T Allocation 
• NHS Wales Service Level Agreements 
• Welsh Government Digital Priority Investment Fund 
• COVID 19 Digital Solutions 

 
3 2023/24 IMTP Funding Assumption  
 
The current assessment of funding to be incorporated within the IMTP for 2023/24 totals £162.4m. This 
includes an £8.7m increase in NHS Wales SLA to support the All Wales Microsoft licence costs and Digital 
Services. Primary Care IM&T increases reflect GP licencing cost increases. 
 

Source of Funds 
2022/23 2023/24 Increase Increase 

Observation  

£m £m £m % 
 

 
Recurrent            

Welsh Government - Core 49.502 50.805 1.303 3% Confirmed 17th February  

Welsh Government - Primary Care IM&T 15.817 16.967 1.150 7% Confirmed 17th February  

Welsh Government - Depreciation 10.122 9.484 -0.638 -6% Confirmed 17th February  

NHS Wales - SLA 9.380 15.686 6.306 67% Awaiting Confirmation  

All Wales Digital Licensing 23.657 26.010 2.353 10% Awaiting Confirmation  

Total 108.478 118.952 10.474 10%    

COVID-19 Response            

Test, Trace & Protect 3.603 1.500 -2.103 -58% Confirmed 7th February  

Vaccination 5.525 6.500 0.975 18% Confirmed 7th February  

Total 9.128 8.000 -1.128 -12%    

Digital Priority investment Fund            

Allocation 33.300 35.456 2.156 6% Position agreed 3rd March  

Total 33.300 35.456 2.156 6%    

Grand Total Funding 150.906 162.408 11.502 8%    

2/6 230/266

Tolley,Laura

18/05/2023 15:38:47



 
 
 
 
 
 

 
02920 500 500 

igdc.gig.cymru | dhcw.nhs.wales 

Tŷ Glan-yr-Afon 
21 Heol Ddwyreiniol Y 
Bont-Faen, Caerdydd 

CF11 9AD 

Tŷ Glan-yr-Afon 
21 Cowbridge Road 

East, Cardiff 
CF11 9AD 

4 Core Operations 
 
The core operations encompass the ongoing activities to deliver services and the functions of the SHA. 

 
4.1 Underlying Position 
 
DHCW is carrying forward an underlying deficit of £1.3m into 2023/24. The position incorporates cost 
pressures resulting from growth in requirements within: 
 
Historic Healthcare Through Technology/Efficiency Through Technology Fund instigated investments 
generating increasing revenue pressures in: 
 
• Choose Pharmacy (£0.5m) -The Choose Pharmacy platform was developed by NHS Wales Informatics 

Service (NWIS), the predecessor of DHCW, in 2012-13 as part of a Welsh Government project to establish 
community pharmacy as the first port of call for common ailments following a Programme for 
Government commitment in 2011. 

 
Usage of the system has grown from 32 pilot pharmacies in 2013 to 705 of the 710 pharmacies in Wales 
in 2020, with the number of consultations increasing from 311 in 2013 to 533,239 in 2022 resulting in 
greater staff and digital infrastructure requirements whilst producing significant benefits in primary care 
by avoiding the need to be seen at GP Surgeries with the resultant time gains. 
 

• Welsh Care Records Service (£0.2m) – Data growth requiring additional storage, licencing and backups. 
 
Legacy Funding arrangements (£0.6m) – Historical funding arrangements (sometimes over 10 years old) may 
not have clear consistency between cost drivers of current service models and underpinning activity. 
Consequently, there has not been a provision for growth. Although DHCW has tried to address emerging 
pressures as part of the 2023/24 SLA process, a more holistic approach will be required across all services 
provided. 
 
During 2022/23 the underlying pressures were mitigated using non recurrent savings, there is a need to 
address recurrently in part via efficiencies/savings and via appropriate charging to organisations who receive 
the service/benefit. 
 
4.2 Emerging Issues & Pressures 
 
Following the initial drafting of the organisations IMTP, the financial plan has revealed significant pressures 
which are over and above those manageable via mitigating savings and efficiency plans without the removal 
of key strategic deliverables or service degradation.  
 
This information has enabled DHCW to identify a revenue funding gap for the three years within the plan, 
currently assessed at £1.9m, £2.0m and £2.5m for the financial years 2023/24 – 2025/26 respectively. 
 
Considerable pressures relate to unavoidable cost increases (such as general inflation, growth, and supplier 
cost increases). In particular, the need for the organisation to “self fund” energy cost increases out of its core 
allocation (as opposed to central funding options in 2022/23) now means that an assessed 1.9% of core 
funding will be required to support this, decreasing available funds for service provision pressures. 
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Ensuring interoperability amongst an ever-increasing number of digital services has also presented material 
pressures not only in the requirement for integration staffing resource but also third party supporting 
solutions.   
 
DHCW has identified these unavoidable costs: 
 
a) Inflationary pressures made up of energy and digital inflation (£4.7m) - This pressure incorporates 

general inflation, energy price increases, digital sector specific issues such as software licencing linked to 
exchange rates, digital price model changes and the direction of travel from capital based charging to 
more subscription based revenue models. 

b) Service Growth (£1.8m) – This pressure reflects the additional requirement as a result of system and user 
demand such as network bandwidth requirements to support agile working, increased infrastructure 
licensing requirements and growth in applications requiring interoperability/integration resource. 

c) Data centre move (£1.6m) - A Business Justification Case (BJC) detailing the requirement for Capital and 
Revenue funding for the Data Centre Two Transition Project has been developed. This is required to 
provide continuity of digital services resulting from the expiration of the current data centre contract in 
June 2023. The total Capital funding requirement of £0.8m will be sourced from our internal discretionary 
capital funding and revenue costs sourced non recurrently via DPIF. 

d) Cyber Resilience Investment Plan (£0.7m) - DHCW has developed a 3-year Cyber Security plan which lays 
out various activities to improve its security posture to meet an acceptable, base level of Cyber and 
Information Security. This base-level of security has been derived from the Security of Network & 
Information Systems Regulations (NIS Regulations). To successfully deliver the key objectives, the plan 
also highlights the critical investment and resources required by DHCW for the Financial Year 2023-2024, 
to cover the cost of establishing and resourcing this requirement. The total Capital funding requirement 
is £0.974m and a recurrent total revenue requirement is £1.66m. It is proposed that the capital 
requirement be sourced via DPIF and revenue costs for 2023/24 reprofiled with a reduced requirement 
of £0.7m as the service is scaled up within an adjusted timeframe. 

e) Management of transition of digital programmes (£4.3m) - Over the IMTP term there are also expected 
to be additional digital services provided as a result of DPIF funded schemes transitioning to live 
operational status including, Welsh Nursing Care Record, Microsoft Centre of Excellence and Digital 
Intensive Care Unit. These costs have been incorporated within the SLA increase requirement for 
2023/24.  

 
4.3 New Services and Digital Cost Recharged Via Service Level Agreement  
 
Additional NHS Wales Service Level Agreement funding incorporated within the IMTP total £8.7m.  
This funding will support digital infrastructure cost pressures/growth, new services and All Wales licensing 
commitments.  
 
The SLA increases awaiting local organisation approval can be brigaded as follows in terms of expected positive 
resolution: 
 
• High Certainty - £5.9m (68%) reflects previous agreed contractual and business case commitments. 
• Moderate Certainty (a) - £1.1m (13%) reflects DPIF programme transitioning to live service with 

organisation support. 
• Moderate Certainty (b) - £1.0m (12%) reflects Digital Infrastructure growth costs with charging principles 

agreed by the Infrastructure Management Board with membership representing all NHS organisations.  
• Low Certainty - £0.6m (7%), reflects application service growth/emerging requirements currently being 
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ratified. 
 
DHCW continues to liaise with organisations in order to formally agree charges for 2023/24, but given 
pressures being experienced systemwide and the continued absence of an overarching mechanism for funding 
growth, this exercise will present a recurring challenge as service and core funded elements remain unclear 
with user/Welsh Government sources still to be resolved in some cases. 
 
4.4 Service Choices 
 
The organisation is faced with a number of service model and technological changes to not only facilitate 
service improvement (and environmental benefits) but also the achievement of our accounting direction to 
move away from a capital expenditure model to a more revenue based one. One key initiative will be the move 
away from on premise datacentres to cloud services (where practical and provide the most value). 
 
Cloud Transition - DHCW is currently constructing its cloud transition plan to support delivery of the approved 
strategy. Whilst it is thought activity will primarily encompasses engagement, design, planning within year one 
of the IMTP, year 2 onwards projects a revenue pressure as requirement grows. A funding mechanism to 
support this transition will be required. 
 
4.5 Discretionary Capital Position 
 
The capital programme for 2023/24 is supported by central funding of £2.614m, whilst this is an increase on 
the 2022/23, allocation pressures remain as a consequence of addressing technical debt and previous variable 
funding allocations to support investment requirements: 
 
• Infrastructure Refresh & Growth  - £1.0m 
• Datacentre Migration   - £0.8m 
• Facilities & Decarbonisation  - £0.2m 
• National Integrated Audit Solution  - £0.6m 

 
5 Digital Priority Investment Fund 
 
The organisation has been in discussion with the Welsh Government Chief Digital Officer to secure funding to 
support the Datacentre Migration and Cyber Security Investment requirements, whilst this has been assumed 
within the current draft of the plan, should it not materialise, the pressures for 2023/24 would increase by 
£2.3m. 
 
These elements will be jointly funded via internal discretionary capital and supporting DPIF funding. 
The key issue is to address funding uncertainty in transition from programme to service, over the IMTP period, 
we will see major schemes requiring a stable sustainable funding mechanism, including: 
 
• Digital Services for Patients & Public 
• Digital Medicines Transformation 
• National Data Resource 
• Welsh Community Care Information System 
 
We have assumed for the purposes of IMTP that these will be covered via SLA or similar arrangements with 

5/6 233/266

Tolley,Laura

18/05/2023 15:38:47



 
 
 
 
 
 

 
02920 500 500 

igdc.gig.cymru | dhcw.nhs.wales 

Tŷ Glan-yr-Afon 
21 Heol Ddwyreiniol Y 
Bont-Faen, Caerdydd 

CF11 9AD 

Tŷ Glan-yr-Afon 
21 Cowbridge Road 

East, Cardiff 
CF11 9AD 

user organisations. 
 
6 Funding for COVID Digital Solutions 
 
DHCW had submitted a requirement of £9.5m to support assessed 2023/24 need, however the funding 
confirmed on February 7th  is some £1.5m less at £8.0m. This has removed any allowance for product 
development (including adoption of cloud), price inflation and contingency to be able to respond at speed to 
PHW/WG requests or meet any surge requirement.  
 
7 Addressing the Immediate and Medium Term Issues 
 
DHCW will endeavour to identify mechanisms to balance the financial position in the short term focussing on 
the need to cover energy, contractual risk and finalise NHS SLA increases. DHCW will continue to look to 
identify mitigating actions (such as estates rationalisation) and work with the Director of Operations and the 
wider service to identify more transformative medium term efficiency and savings initiatives. As part of the 
organisation’s mitigation plans an ambitious savings target of 3.6% against discretionary funding has been set 
for 2023/24 (exceeding the Welsh Government minimum expected target set at 2.5%). 
 
DHCW will continue to work with Welsh Government Digital and Finance leads, alongside NHS Wales 
stakeholders, to develop a framework with the aim to mitigate the future pressures presented within this 
letter, this will not however address the immediate issues. Over the medium term to inform the 2024/25 IMTP 
process, a formal review to provide an agreed balanced service wide approach to sustainable funding should 
be jointly commissioned to inform 2024/25 financial plans and funding flows. Increasingly, we are transitioning 
to a more revenue-based product driven funding model and collectively we are working on what the 
sustainable funding model looks like. 
 
Given the above unavoidable cost assessment in particular the energy contractual price pressures and net 
underlying deficit means it is unlikely that DHCW will be in a position to achieve financial balance for 23/24. 
 
Yours sincerely 
 
 
 
 
Helen Thomas 
Chief Executive Officer 
Digital Health and Care Wales 
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Chief Executive  
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Our Ref: JP/BS/SB 
 

 31st March 2023 
 

Digital Health and Care Wales - Annual Plan 2023/24 
 
Dear Helen 
 
Thank you for your Accountable Officer letter, dated 17 March, which sets out a range of 
financial, strategic planning and savings delivery risks.  
 
The current position is that DHCW has a financial deficit and I note that the Board has been 
unable to develop a balanced three-year Integrated Medium Term Plan (IMTP).  You will be 
aware that in the absence of a balanced IMTP you will be required to submit an annual 
plan. 
 
I note the organisation has been working on a number of mitigating actions and since your 
letter and discussions have been ongoing with your partners to address the financial 
challenges the organisation has identified.  I recognise your plan is expected today and 
there may have been further developments, however if the position is unchanged it is 
imperative that firm actions and agreements are concluded urgently. 
 
Whilst I recognise DHCW is not statutorily required to submit an IMTP, you will be aware 
that we take the same planning approach across all NHS organisations in Wales to ensure 
a joined-up and consistent planning environment.  Your letter reflects an assessment at a 
point in time and your Board will be aware that the level of financial deficit detailed in your 
letter is not an acceptable position and further progress will be expected. 
 
I recognise the challenges of the current operating environment and context which are 
translating into the current planning landscape, including system and operational risks, the 
inflationary pressures and impact of COVID.  Given this prevailing outlook organisations will 
be considering a range of difficult choices and the Board will need to set out and understand 
those choices and decision points as part of the plans going forward. It is crucial that the 
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Board is clear on what plans will deliver and the choices that will be made to deliver the 
required financial improvement. 
 
Financial plans are also a reflection of the service delivery and workforce challenges at a 
point in time. It is essential that there is clarity on what are certain and definite issues and 
what represent risks that could be mitigated or tackled with different solutions.  
 
The Finance Delivery Unit (FDU) and Welsh Government Officials have undertaken 
touchpoints with all organisations to consider draft financial positions.  Detailed feedback 
has been provided and included issues related to variation and consistency where further 
progress is expected prior to final plan submissions. 
 
The Board will need to be fully appraised of the implications of the plans presented to them, 
in terms of whether they are able to approve the plan, and if not, what is the Board 
proposing to do. The Board needs to understand the significance of submitting an IMTP or 
an annual plan. 

 

As leaders we have set out the expectation and support for greater system working across 
organisations.  Chief Executives have a clear determination to deliver change on a wider 
regional and national basis. I welcome this commitment and look forward to seeing the 
progress and impact of that work.  
 
Yours sincerely 
 

 
 
Judith Paget CBE 
 
 
cc: Nick Wood, Deputy Chief Executive NHS Wales  
     Samia Edmonds, Planning Programme Director 

Mike Emery, Director for Digital and Technology  
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2022/23 Financial Performance

• Summary Performance

• Revenue Pun Rate

2023/24 Financial Performance

• Summary Performance

• Revenue Performance

Ø Organisational Run Rate

Ø Savings Performance

Ø COVID Response

Ø Digital Priorities Investment

• Capital Programme

• Risks & Opportunities

Recommendations
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• The report sets out the financial position as at the end of the financial year and for April 2023 against current 
budgets. 

• DHCW receives funding to support 3 main activities:
1. Ongoing provision of core services via Welsh Government & NHS organisations (which is  delegated to 

directorate budgets).
2. COVID-19 Response systems & activity (supported as agreed with Welsh Government) and 
3. Welsh Government Digital Priority Investment Fund allocations to support discrete development and 

implementation programmes & projects.

• The report provides an overview of activity taken to ensure the delivery of a balanced financial plan and that future 
resource requirements can be supported financially.

The purpose of this report is to present DHCWs financial performance against key targets for the financial 
year 2022/23. The report also advises the Board of financial performance and issues of the current 
financial year to April 30th 2023 and the key financial projections, risks and opportunities.
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Manager

F I N A N C E  U P D AT E |  S U M M A R Y  P E R F O R M A N C E  A G A I N S T  K E Y  I N D I C AT O R S

SUMMARY:

• Statutory Obligations: 
Achievement of all targets 
for year end.

• Emerging Developments: 
The notional 6.3% pension 
of £2.4m and the 
consolidated pay award of 
£0.77m (to be paid in May). 

DHCW is reporting achievement of all of the key financial indicators for the period Achieved

Indicator Annual Performance Comment

Revenue Breakeven  £0.072m  Underspend
Reduced from £0.169m

Small period operational underspend of £0.072m has 
been recorded to the end of March.
The underspend has been generated within the following 
areas:

• Core:   £0.009m
• DPIF:    £0.001m
• COVID: £0.062m

(To secure that the organisations 
expenditure does not exceed aggregated 
income)

  Movement

Remain within Capital Expenditure Limit £0.088m Underspend 
increased from £0.048m

£11.731m  spend for period against a capital limit of 
£11.789m(To ensure net Capital Spend does not 

exceed the Capital Expenditure Limit)

 

  Movement
Public Sector Payment Policy 98%

PSPP target achieved. Target – 95%, Actual 98%.

(To pay a minimum of all non NHS 
creditors within 30 days of receipt of a 
valid invoice)

 

 
Movement

Cash Balances £1.2m
Decrease from £5.4m Cash balance on March 31st has decreased in month  

£4.2m.

The end of year figure met the Welsh Government target  
of £2m maximum balances. 

Appropriate balances to meet creditor 
requirements  
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F I N A N C E  U P DAT E | 2 0 2 2 / 2 3  F I N A N C I A L  A C C O U N T S

Impact:

• The finance team (and others) may receive a greater number of enquiries from our audit teams at the planning stage of the audit.

• The audit team will require greater senior level resource to support the new standard.

• For DHCW audit fees increased by  10.2% circa 16K.

Final Accounts Timetable
• Thursday 4th May Board Development session 
• Thursday 4th May Audit & Assurance Committee submission
• Friday 5th May for the accounts package.
• Friday 12th May for the Remuneration  Report, Accountability Report and Performance Report

• The final audited accounts for 2022-23 will be submitted to be approved by the Audit Committee and the Board on 27th July 
before submission to the Welsh Government on 31st July.

Revised Audit Standard ISA315 Identifying and Assessing the Risks of Material Misstatement 
 The new standard will be used to support the review of the 2022/23 Accounts. The additional requirement is reflected in higher 
than planned fees. 

The 2022/23 End of Year accounts preparation process has been initiated with two material developments:
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F I N A N C E  U P D AT E |  2 0 2 3 - 2 4  S U M M A R Y  P E R F O R M A N C E  A G A I N S T  K E Y  

I N D I C AT O R S

SUMMARY:

• Statutory Obligations: 
Forecast achievement of 
all targets for year end.

• Emerging 
Developments: 
Additional Pay Award 
Funding 1.5% 
consolidated to be paid 
in May.

DHCW is reporting achievement against plan of all of the key financial indicators for the period Achieved

Indicator Cumulative 
Performance Forecast Outlook Comment

Revenue Breakeven  £0.038m  £0.0m Breakeven
Small period operational overspend of 
£0.038m has been recorded to the end 
of April. Positive variance against plan.

DHCW is forecast to breakeven by the 
end of the financial year.

(To secure that the organisations 
expenditure does not exceed aggregated 
income)

 

  Movement Movement

Remain within Capital Expenditure Limit £0.0m Underspend Breakeven
The current capital funding envelope is 
£10.911m, DHCW is reporting a 
£0.751m capital spend to date in line 
with plan.

(To ensure net Capital Spend does not 
exceed the Capital Expenditure Limit)

 

  Movement Movement
Public Sector Payment Policy 99% 95%

PSPP target achieved. Target – 95%, 
Actual 99%.

(To pay a minimum of all non NHS 
creditors within 30 days of receipt of a 
valid invoice)

   

 
Movement Movement

Cash Balances £2.3m
Increase from £1.2m

Positive Cash Balance 
<£2m Cash balance on April 30th has 

increased in month by £1.2m.

Cash balances will continue to be 
managed down to the end of year 
target of £2m. 

Appropriate balances to meet creditor 
requirements    

     
  Movement Movement
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F I N A N C E  U P D AT E |  R E V E N U E  R U N  R AT E
The run rate for the year is materially affected by the latest DPIF expenditure profiles. At present the initial plan includes major spend items relating to 
contractual payments and NHS disbursements. The organisational run rate is given below. The upturn in pay reflects onboarding of additional staff and in non 
pay the delivery in Digital Programmes.

Cumulative Spend 
of £12.12m 

recorded to April 
30th

M
ill

io
ns

Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar
£0.00

£2.00

£4.00

£6.00

£8.00

£10.00

£12.00

£14.00

£16.00

 4.70  4.87  4.94  5.16  5.39  5.48  5.60  5.67  5.87  5.88  5.89  6.08

 7.42  7.56  8.04  8.08  7.82  8.23  8.20  8.24
 8.80  8.27  8.27  8.59

Organisational Expenditure Run Rate £m

Pay Actual + Forecast £ Non Pay Actual + Forecast £
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F I N A N C I A L  U P D AT E |  S AV I N G  P L A N  P E R F O R M A N C E
The savings performance including the additional actions to deliver a balanced Annual Plan against profile for each element is identified below  

0 200 400 600 800 1,000 1,200 1,400

Further reduction in estates

Travel Reduction

Procurement Savings

Additional Energy and Procurement Savings

E-library Savings

Cost Improvement Target

IT Maintenance and Support

Other Expenditure Savings

Estates Rationalisation

Vacancy factor

0

12

16

0

0

37

42

0

0

334

100

150

200

200

200

450

500

552

600

1,300

Savings Target Performance against Plan April 23-23 £000's

Annual Target Period Target Achieved

£2,400, 56%

£1,852, 44%

2023/24 Revised Savings Plan

Recurrent Non Recurrent
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Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar
£0.00

£0.20

£0.40

£0.60

£0.80

£1.00

0.10 0.17 0.17 0.18 0.18 0.21 0.21 0.21 0.21 0.21 0.21 0.21
 0.15

 0.28  0.28  0.22  0.20

 0.47
 0.65  0.58

 0.37  0.30  0.36  0.39

COVID Vaccine Run Rate £million

Pay Actual + Forecast £ Non Pay Actual + Forecast £

M
ill
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ns

Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar
£0.00

£0.02

£0.04

£0.06

£0.08

£0.10

£0.12

£0.14

£0.16

0.06 0.06 0.06 0.07 0.07 0.07 0.07 0.07 0.07 0.07 0.07 0.07

0.09

0.06 0.06
0.06 0.06 0.06 0.06 0.06 0.06 0.06 0.06 0.06

COVID Test, Trace & Protect Run Rate £million

Pay Actual + Forecast £ Non Pay Actual + Forecast £

9

Medical Records Manager

F I N A N C E  U P D AT E |  C O V I D  1 9  R E V E N U E  P E R F O R M A N C E
At the end of April the cumulative spend for Covid is £0.4m against an annual budget of £8.0m. Expenditure will be dependant on future development 
requirement, the volumes of letters and text messaging requirements & further onboarding of staff.  

Cumulative Spend of £0.15m for period.

Cumulative Spend of £0.25m for period.
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Manager

F I N A N C E  U P D AT E |  D P I F  R E V E N U E  P E R F O R M A N C E
The organisation has recorded £2.0m cumulative revenue spend against DPIF schemes to April. The anticipated DPIF expected revenue allocation is 
projected to total £38.4m for 2023/24.

Awaiting funding allocations and confirmation

Pipeline Schemes:
•  Eyecare Digitalisation – This scheme is currently under 

review pending transition to DHCW. Once finally approved then 
the financial consequences will be incorporated within returns.

0 1000 2000 3000 4000 5000 6000 7000 8000 9000

MSC Digital Skills for Health and Care Professions

Digital Benefits Realisation Network

Cross Border Pathways

Digital Intensive Care Unit

Cyber Security Investment Plan*

Radiology Informatics System Procurement Programme (RISP)

Digitilisation of Nursing

Datacentre Migration*

Laboratory Information Network Cymru (LINC)

Digital Maternity Cymru

Cancer Informatics Solution

WPAS Acceleration

WCCIS - Priority Investment

Digital Services For Patients & Public

Digital Medicines Transformation Programme (DMTP)

National Data Resource *

0

13

19

20

58

104

63

142

195

192

436

368

423

182

412

451

542

727

934

966

1,490

1,672

1,828

1,835

2,252

3,580

4,941

6,620

7,419

DPIF Revenue Expenditure to April £000's

Spend to Date Residual Spend
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Manager

Medical Records 
Manager

F I N A N C E  U P D AT E |  C A P I TA L  S P E N D  P E R F O R M A N C E
DHCW has recorded £0.751m of capital spend against a current allocated allowance of £10.911m leaving a residual balance of £10.16m to be spent 
before the end of the financial year. . 

Scheme
CRL Annual 

Forecast
 £000's

Period Plan £000's Period Actual 
£000’s

Under/-0verspend 
£000's

Residual Balance
£000's

Discretionary

Infrastructure Communications Technology 2,414 450 450 0 1,964

Estates, Facilities & Decarbonisation 200 0 0 0 200

Total Discretionary 2,614 450 450 0 2,164

Digital Priority Investment

Digital Services for Patients & Public 980 141 141 0 839

Digital Medicines Transformation Portfolio 59 0 0 0 59

Radiology Information System Procurement (RISP) 0 7 7 0 -7

Laboratory Information Network Cymru (LINC) 2,047 128 128 0 1,919

Digital Maternity Cymru 240 0 0 0 240

Digital Intensive Care Unit 4,707 25 25 0 4,682

Welsh Patient Administration System (WASP) Standardisation 264 0 0 0 264

Total Digital Priority Investment 8,297 301 301 0 7,996

Total Capital Plan 10,911 751 751 0 10,160
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Manager

Medical Records 
Manager

F I N A N C E  U P D AT E |  R I S K S  &  O P P O R T U N I T I E S
DHCW Financial Risks and Opportunities are summarised below.

Financial Risks

General Digital Inflation & Contractual Energy Cost increases:
 The underlying digital price pressures and energy prices continue to be 
identified, quantified and managed. 

Under delivery of Saving Schemes (£0.6m) Low
Savings programme will be continually monitored with opportunities for 
over achievements identified. 

Disputed SLA (£4.9m) Medium
Reflects all currently unsigned SLA’s to be resolved with organisations.

RISP High
Confirmation of funding to enable contract placement  

Financial Opportunities

• Microsoft VAT Recovery: Discussions continue with our VAT advisors and 
HMRC are ongoing.
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Manager

Medical Records 
Manager

F I N A N C E  U P D AT E |  R E C O M M E N D AT I O N S

DHCW Board are requested to:

Ø Note the unaudited end of year position to March 31st 2023.

Ø Note the status of  milestones to finalise the Financial Accounts 2022/23.

Ø Note April 2023 financial performance and the actions taken to ensure revenue breakeven for 
2023/24 following the Accountable Officer correspondence.
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TŶ GLAN-YR-AFON 21 Heol Ddwyreiniol Y Bont-Faen, Caerdydd CF11 9AD

TŶ GLAN-YR-AFON 21 Cowbridge Road East, Cardiff CF11 9AD

Name of Committee  Audit and Assurance Committee

Chair of Committee Marian Wyn Jones, Independent Member

Lead Executive Director Claire Osmundsen-Little, Executive Director of Finance 

Date of Last Meeting 18 April 2023

Prepared By  Julie Robinson, Corporate Governance Coordinator

Presented By   Alistair Klaas Neill GM, Independent Member and Vice 
Chair of Audit and Assurance Committee

Date of Board Meeting  25 May 2023

Public or Private Public

IF PRIVATE:  please indicate 
reason

N/A

Purpose of the Report For Assurance

Recommendation

The Board is being asked to:
NOTE the content of the report for ASSURANCE.

DIGITAL HEALTH AND CARE WALES  
COMMITTEE CHAIR’S REPORT FOR 

BOARD
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WELL-BEING OF FUTURE GENERATIONS ACT A healthier Wales
If more than one standard applies, please list below:

DHCW QUALITY STANDARDS N/A

If more than one standard applies, please list below:

EQUALITY IMPACT ASSESSMENT STATEMENT Date of submission: N/A
No, (detail included below as to reasoning) Outcome: N/A
Statement:
There is no requirement for an EQIA.

STRATEGIC MISSION All missions apply

CORPORATE RISK (ref if appropriate)

DUTY OF QUALITY ENABLER Information

DOMAIN OF QUALITY Effective

If more than one enabler / domain applies, please list below:

APPROVAL/SCRUTINY ROUTE: 
Person/Committee/Group who have received or considered this paper prior to this meeting  
COMMITTEE OR GROUP DATE OUTCOME
Committee Chair 
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Acronyms

DHCW Digital Health and Care Wales SHA Special Health Authority 
LINC Laboratory Information Network 

Cymru

Definitions 

ALERT Alert the Board/Committee to areas of non-compliance or matters that need 
addressing urgently.

ASSURE Detail any areas of assurance that the Committee has received.  
ADVISE Detail any areas of ongoing monitoring where an update has been provided to 

the Committee.

PUBLIC SESSION

ALERT

• Welsh Language Compliance and Improvement Framework. An issue with 
the use of Welsh Language had been identified with the NHS app log in.  
A meeting had taken place with the Welsh Language Commissioners 
Office to discuss an exemption from this part of the Welsh Language 
Scheme for two years.  Final approval was awaited.

• Finance Update. An update on the year end and outlook for 2023/24 was provided. 
The audit of financial statements was on target to be delivered ahead of schedule. 
Members noted the financial context and challenges looking ahead to 2023/24 
relating to inflationary and other pressures. This was considered in the context of 
DHCW’s Accountable Officer Letter.  

IMPACT ASSESSMENT  

Yes, please see detail belowQUALITY AND SAFETY 
IMPLICATIONS/IMPACT Should the appropriate assurance not take place, there could 

be unforeseen quality and safety implications to the DHCW 
services provided
No, there are no specific legal implications related to the 
activity outlined in this report.

LEGAL 
IMPLICATIONS/IMPACT

No, there are no specific financial implication related to the 
activity outlined in this report

FINANCIAL 
IMPLICATION/IMPACT

No, there is no direct impact on resources as a result of the 
activity outlined in this report.

WORKFORCE 
IMPLICATION/IMPACT

No. there are no specific socio-economic implications related 
to the activity outlined in this report

SOCIO ECONOMIC 
IMPLICATION/IMPACT
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ASSURE

• Internal Audit Annual Audit Plan 2023/24.  The Committee received the 
Internal Audit Plan for approval and assurance that Internal Audit had 
capacity within the team to carry out the plan in 2023/24.

• Four Internal Audit reviews were received for assurance with three, 
Corporate Governance, Waste Management and Risk Management 
receiving a substantial assurance and Workforce Planning: PADR a 
reasonable assurance.

• Audit Wales Outline Audit Plan 2023/24. The Committee received the Audit 
Wales Outline Audit Plan for approval and assurance.

• Audit Wales Committee Update. The Committee noted the update which 
included an update on Digital Inclusion.

• Structured Assessment / Baseline Governance Review Action Plan Report. 
The Committee noted for assurance the ‘Opportunities for Improvement’  
action plan which had been populated following receipt of the Structured 
Assessment.  

• Local Counter Fraud Update. The Committee received the Local Counter 
Fraud update and were assured to note there had been no new referrals in 
this quarter.

• Risk Management and Board Assurance. Members received assurance that 
work was ongoing on the risk appetite and risk tolerance.  The number of 
risks had increased to its highest level since the inception of the register, but 
this reflected the context in which DHCW were currently operating.  

• Welsh Language Compliance and Improvement Framework. The Committee 
were assured to note the progress being made on Welsh Language 
Compliance within the organisation.

• National Fraud Initiative Self Appraisal Check List.  Members noted the 
introduction of the National Fraud Initiative and were assured that all 
actions identified would be completed by the end of Quarter 1.

• Duty of Quality and Candour Act Implementation Plan. The Committee 
received a presentation outlining the implications of the Act for DHCW and 
were pleased to note the approach being taken to ensure the whole 
organisation was part of the process

•

ADVISE 

• Audit Action Tracker.  The Committee were advised that progress was being 
made on the actions with 21 of 53 actions considered complete.  Further 
support was being provided by the Executives following the increase in 
volume of recommendations / actions.

• Standards of Behaviour Report. The Committee were pleased to note the 
progress made to increase the number of declarations made by the Band 8a 
and above workforce of DHCW and noted the 13 offers of hospitality which 
had been accepted during the period.

• High Value Purchase Order Report.  The Committee received the High Value 
Purchase Order and noted the cumulative sum total of orders with a value 
of more than £0.75m.

4/5 253/266

Tolley,Laura

18/05/2023 15:38:47



                                           
Audit and Assurance Committee Highlight Report Page 5 of 5 Author: Julie Robinson

Approver: Chris Darling
INTERNAL – IF PRINTED THIS BECOMES AN UNCONTROLLED COPY 

• Procurement and Scheme of Delegation Compliance Report.  The 
Committee noted the standard report which detailed three Single Tender 
Actions and one Change Control Note.

• Quality and Regulatory and Cyber Resilience Unit Compliance Update 
Report.  The report was noted by the Committee and received assurance 
that DHCW quality systems were independently scrutinised.

• Legislative Assurance Framework. Members were assured that the 
Legislative Assurance Framework was being reviewed on a monthly basis 
and updated accordingly.

• Decarbonisation, Estates and Compliance Report. The Committee received 
an update and discussed if those working from home were encouraged to 
make low carbon choices at home.

PRIVATE SESSION

ALERT
• Laboratory Information Network Cymru (LINC) Programme Update. The 

Audit and Assurance Committee received a verbal update on the 
programme.

ASSURE

• Private Risk Register. The Committee received the Private Risk Register and 
were assured the one risk was in the process of being downgraded. 

• IT Stock Review Progress on Internal Audit Recommendations.  Members 
were assured to note the actions implemented.

ADVISE 
• Audit Actions (Private). The Committee were advised seven actions and 

noted two were complete with the remaining five on target for completion.

Delegated action taken by the committee:

APPROVED:
• POL-CG-006 Control of Contractors
• POL-CG-012 Asbestos Management Policy
• POL-CG-17 Fire Safety Policy 
• POL-CG-018 Environmental and Sustainability Policy 
• NEW – Smoke-Vape Free Policy
• Local Counter Fraud Annual Plan (including Workplan 2023/24)
• Internal Audit Annual Audit Plan 2023/24
• Audit Wales Outline Audit Plan 2023/24

Date of next committee meeting:

3 July 2023
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Name of Committee  Digital Governance and Safety Committee

Chair of Committee Rowan Gardner, Chair of Digital Governance and Safety 
Committee

Lead Executive Director Rhidian Hurle, Executive Medical Director 

Date of Last Meeting 11 May 2023

Prepared By  Carys Richards, Governance Co-ordination

Presented By  Rowan Gardner, Chair of Digital Governance and Safety 
Committee

Date of Board Meeting  25 May 2023

Public or Private Public

IF PRIVATE:  please indicate 
reason

N/A

Purpose of the Report For Assurance

Recommendation

The Board is being asked to:
NOTE the content of the report for ASSURANCE.

DIGITAL HEALTH AND CARE WALES 
COMMITTEE CHAIR’S REPORT FOR 

BOARD
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WELL-BEING OF FUTURE GENERATIONS ACT A healthier Wales
If more than one standard applies, please list below:

DHCW QUALITY STANDARDS N/A

If more than one standard applies, please list below:

EQUALITY IMPACT ASSESSMENT STATEMENT Date of submission: N/A
No, (detail included below as to reasoning) Outcome: N/A
Statement:
There is no requirement for an EQIA.

STRATEGIC MISSION Be the trusted strategic partner and a high quality, inclusive and ambitious 
organisation

CORPORATE RISK (ref if appropriate)

DUTY OF QUALITY ENABLER Information

DOMAIN OF QUALITY Effective

If more than one enabler / domain applies, please list below:

APPROVAL/SCRUTINY ROUTE: 
Person/Committee/Group who have received or considered this paper prior to this meeting  
COMMITTEE OR GROUP DATE OUTCOME
Committee Chair 
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Acronyms

DHCW Digital Health and Care Wales SHA Special Health Authority 
DG&S Digital Governance & Safety 

Definitions 

ALERT Alert the Board/Committee to areas of non-compliance or matters that need 
addressing urgently 

ASSURE Detail any areas of assurance that the Committee has received  
ADVISE Detail any areas of ongoing monitoring where an update has been provided to 

the Committee

PUBLIC SESSION

ALERT

• The Incident Review and Organisational Learning Annual Report was 
comprehensive and identified a number of learning areas for DHCW over 
the past year including: IT incident management, service desk 
communications processes, change management.

• WASPI (Wales Accord on the Sharing of Personal Information) Code of 
Conduct consultation, was noted with discussions surrounding the strategic 
benefits of moving towards a Code of Conduct, encompassing the 
achievements during the pandemic which, with a sustained, consistent 
approach, would lead to a healthier Wales.

IMPACT ASSESSMENT  

Yes, please see detail belowQUALITY AND SAFETY 
IMPLICATIONS/IMPACT Should the appropriate assurance not take place, there could 

be unforeseen quality and safety implications to the DHCW 
services provided
No, there are no specific legal implications related to the 
activity outlined in this report.

LEGAL 
IMPLICATIONS/IMPACT

No, there are no specific financial implication related to the 
activity outlined in this report

FINANCIAL 
IMPLICATION/IMPACT

No, there is no direct impact on resources as a result of the 
activity outlined in this report.

WORKFORCE 
IMPLICATION/IMPACT

No. there are no specific socio-economic implications related 
to the activity outlined in this report

SOCIO ECONOMIC 
IMPLICATION/IMPACT
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ASSURE

• The Committee received the following Assurance Reports
o Information Governance Assurance Report
o Informatics Assurance Report
o Information Services Assurance Report
o Research & Innovation Strategy Assurance Report

• The Digital Programme Overview Update was received and discussed.
• Delivering the Data Promise for Health and Social Care in Wales was noted.
• Data Sharing during coronavirus report was noted.
• Assurance was received on Corporate Risk DHCW0296 Allergies and Adverse 

Reactions with the Committee receiving the outcome from a recent deep 
dive exercise.

ADVISE 

• An update on the progress of the Intellectual Property Policy was received 
with work continuing and the policy itself is to be presented at the next 
meeting on 3 August 2023.

• The Corporate Risk Register – PUBLIC, was discussed and it was noted the 
number of new risks added since the last meeting and the Committee were 
made aware that the number of risks on the Corporate Risk Register was at 
its highest since DHCW had established. 

PRIVATE SESSION
ALERT • N/A

ASSURE
• The Cyber Security Assurance Report was received and the positive cyber 

engagement with staff across the organisation was noted.
• The Committee welcomed the Cyber Resilience report from Audit Wales.

ADVISE • The Corporate Risk Register – PRIVATE was discussed in detail.

Delegated action taken by the committee:

The Committee approved two policies;
• Principles & Standards of Privileged Access Management
• Anti-Malware

Date of next committee meeting:

3 August 2023

4/4 258/266

Tolley,Laura

18/05/2023 15:38:47



TŶ GLAN-YR-AFON 21 Heol Ddwyreiniol Y Bont-Faen, Caerdydd CF11 9AD

TŶ GLAN-YR-AFON 21 Cowbridge Road East, Cardiff CF11 9AD

Name of Committee  All Wales Independent Member Digital Network

Chair of Committee David Selway, Independent Member, DHCW

Lead Executive Director Chris Darling, Board Secretary 

Date of Last Meeting 19 April 2023

Prepared By  Julie Robinson, Corporate Governance Coordinator

Presented By  David Selway, Independent Member 

Date of Board Meeting  25 May 2023

Public or Private Private

IF PRIVATE:  please indicate 
reason

The IM Digital Network is a Private meeting

Purpose of the Report For Assurance

Recommendation

The Board is being asked to:
NOTE the content of the report for ASSURANCE.

DIGITAL HEALTH AND CARE WALES  
COMMITTEE CHAIR’S REPORT FOR 

BOARD
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WELL-BEING OF FUTURE GENERATIONS ACT A healthier Wales
If more than one standard applies, please list below:

DHCW QUALITY STANDARDS N/A

If more than one standard applies, please list below:

EQUALITY IMPACT ASSESSMENT STATEMENT Date of submission: N/A
No, (detail included below as to reasoning) Outcome: N/A
Statement:
There is no requirement for an EQIA.

STRATEGIC MISSION Be the trusted strategic partner and a high quality, inclusive and ambitious 
organisation

CORPORATE RISK (ref if appropriate)

DUTY OF QUALITY ENABLER Information

DOMAIN OF QUALITY Effective

If more than one enabler / domain applies, please list below:

APPROVAL/SCRUTINY ROUTE: 
Person/Committee/Group who have received or considered this paper prior to this meeting  
COMMITTEE OR GROUP DATE OUTCOME
Committee Chair 
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Acronyms

DHCW Digital Health and Care Wales SHA Special Health Authority 
WCCIS Welsh Community Care 

Information Systems
NDR National Data Resource

IM Independent Member

Definitions 

ALERT Alert the Board to areas of non-compliance or matters that need addressing 
urgently 

ASSURE Detail any areas of assurance that the Network has received  
ADVISE Detail any areas of ongoing monitoring where an update has been provided to 

the Network 

PRIVATE SESSION

ALERT

• Welsh Community Care Information Systems (WCCIS). The Network 
received a presentation on WCCIS and noted the importance of a 
functioning and effective system. 

ASSURE

• Deployment of NHS Wales App – Development Plans.  The Network received 
an update on the current status of the Deployment of the NHS Wales App.  

IMPACT ASSESSMENT  

Yes, please see detail belowQUALITY AND SAFETY 
IMPLICATIONS/IMPACT Should the appropriate assurance not take place, there could 

be unforeseen quality and safety implications to the DHCW 
services provided
No, there are no specific legal implications related to the 
activity outlined in this report.

LEGAL 
IMPLICATIONS/IMPACT

No, there are no specific financial implication related to the 
activity outlined in this report

FINANCIAL 
IMPLICATION/IMPACT

No, there is no direct impact on resources as a result of the 
activity outlined in this report.

WORKFORCE 
IMPLICATION/IMPACT

No. there are no specific socio-economic implications related 
to the activity outlined in this report

SOCIO ECONOMIC 
IMPLICATION/IMPACT
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Members discussed the ways in which GP practices could be encouraged to 
utilise the App.

• IM Digital Network Evaluation and Feedback. The Network received the 
Evaluation Report for the performance of the Network for 2022/23 and 
provided their views on the forthcoming agendas.  The Chair of DHCW 
attended to provide the feedback to the Chairs Peer Group to seek their 
support for the continuation of the Network. 

ADVISE 

• National Data Resource (NDR). The IM Digital Network received an update 
on the status of the NDR with National Platforms soon to go live.

Delegated action taken by the committee:

N/A

Date of next committee meeting:

19 July 2023
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Name of Committee  Local Partnership Forum

Chair of Committee Helen Thomas, Chief Executive Officer

Lead Executive Director Sarah-Jane Taylor, Director of People and Organisational 
Development

Date of Last Meeting 4 April 2023

Prepared By  Julie Robinson, Corporate Governance Coordinator

Presented By  Helen Thomas, Chief Executive Office

Date of Board Meeting  25 May 2023

Public or Private Private

IF PRIVATE:  please indicate 
reason

Local Partnership Forum is a Private meeting

Purpose of the Report For Assurance

Recommendation

The Board is being asked to:
NOTE the content of the report for ASSURANCE.

DIGITAL HEALTH AND CARE WALES  
COMMITTEE CHAIR’S REPORT FOR 

BOARD
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WELL-BEING OF FUTURE GENERATIONS ACT A healthier Wales
If more than one standard applies, please list below:

DHCW QUALITY STANDARDS N/A

If more than one standard applies, please list below:

EQUALITY IMPACT ASSESSMENT STATEMENT Date of submission: N/A
No, (detail included below as to reasoning) Outcome: N/A
Statement:
There is no requirement for an EQIA.

STRATEGIC MISSION Be the trusted strategic partner and a high quality, inclusive and ambitious 
organisation

CORPORATE RISK (ref if appropriate)

DUTY OF QUALITY ENABLER Workforce

DOMAIN OF QUALITY Person Centred

If more than one enabler / domain applies, please list below:

APPROVAL/SCRUTINY ROUTE: 
Person/Committee/Group who have received or considered this paper prior to this meeting  
COMMITTEE OR GROUP DATE OUTCOME
Committee Chair 
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Acronyms

DHCW Digital Health and Care Wales SHA Special Health Authority 

Definitions 

ALERT Alert the Board/Committee to areas of non-compliance or matters that need 
addressing urgently 

ASSURE Detail here any areas of assurance that the Committee has received  
ADVISE Detail here any areas of ongoing monitoring where an update has been provided 

to the Committee

PRIVATE SESSION

ALERT
• There were no items for the Board to be alerted to.

ASSURE

• Corporate Risk Register and Board Assurance Framework. The Local 
Partnership Forum received the Corporate Risk Register and discussed the 
31 risks.  The risk score for the one risk on Staff Vacancies for which LPF had 
oversight was reduced following a deep dive at the last Audit and Assurance 
Committee.

IMPACT ASSESSMENT  

Yes, please see detail belowQUALITY AND SAFETY 
IMPLICATIONS/IMPACT Should the appropriate assurance not take place, there could 

be unforeseen quality and safety implications to the DHCW 
services provided
No, there are no specific legal implications related to the 
activity outlined in this report.

LEGAL 
IMPLICATIONS/IMPACT

No, there are no specific financial implication related to the 
activity outlined in this report

FINANCIAL 
IMPLICATION/IMPACT

No, there is no direct impact on resources as a result of the 
activity outlined in this report.

WORKFORCE 
IMPLICATION/IMPACT

No. there are no specific socio-economic implications related 
to the activity outlined in this report

SOCIO ECONOMIC 
IMPLICATION/IMPACT
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• Workforce Update. The Local Partnership Forum received a verbal update 
on the following: Update of People and OD Strategy, Strategic Equality Plan, 
Gender Pay Gap Report and Strategic Workforce Group.

• Trade Union Update. The Local Partnership Forum received a verbal update 
on the issues of importance affecting Union Members.  

• Quality & Engagement Act Update. The Local Partnership Forum were 
provided with a brief update on the Act with a more detailed plan on the 
quality standards being incorporated into the Workforce Strategy update for 
the next meeting.

• Workforce Performance Report. The Local Partnership Forum noted the 
Workforce Performance Report and noted the positive trend in most 
reported areas.

• DHCW Estates Plan.  The Local Partnership were pleased to note the 
progress being made against the Estates Plan.

ADVISE 

• Staff Conference and Awards Planning Update.  The Local Partnership 
Forum were informed that the preparation for the Staff Awards was well 
underway with the theme for the conference being Mission Possible, 
DHCW’s five strategic missions.

• Health and Wellbeing Network Update. The Group were updated on the 
work being done by the network and the future campaigns set out for 
2023/24.

Delegated action taken by the committee:

N/A

Date of next committee meeting:

6 June 2023
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